

The International Best-Selling PMP® Exam Prep Book for 30+ Years

Rita Mulcahy's™

PMP® Exam Prep

Eleventh Edition

Aligned with the current ECO (*Examination Content Outline*) and the *PMBOK® Guide, Seventh Edition*



Proven study method



Exclusive exam prep tips and tricks



Interactive chapter quizzes with scoring



Essential info on plan-driven and agile approaches

Rita Mulcahy, PMP

with Margo Kirwin, CPLP, PMP, PMI-ACP, PMI-PBA

PMP® Exam Prep

Accelerated Learning to Pass the
Project Management Professional (PMP)® Exam

By Rita Mulcahy, PMP

with Margo Kirwin, CPLP, PMP, PMI-ACP, PMI-PBA

Section I Studying for the PMP® Exam	1
Chapter 1 Tricks of the Trade for Studying for the PMP® Exam	3
Qualifying to Take the Exam	3
Applying to Take the Exam	4
Are You Ready for the PMP Exam?	5
Self-evaluation Checklist	6
How to Use This Book	7
What Is the PMP Exam Like?	11
How to Study for the PMP Exam	22
How to Use This Book in a Study Group	25
Section II Foundations	27
Chapter 2 PMP® Exam References in Context	29
Introduction	29
<i>Examination Content Outline (ECO) Overview</i>	30
The Process Groups Model Overview	31
Rita's Process Chart™: A Vital Study Tool	37
Study Notes for Rita's Process Chart™	39
Rita's Process Chart™ Game	44
Agile Process Overview	44
Rita's Agile Process Chart™	45
<i>PMBOK® Guide, Seventh Edition Overview</i>	49
Putting It All Together	50
Chapter 3 Project Management Foundations	53
Project Management's Organizational Context	53
Project Selection	59
Project Methods and Artifacts	64
Project Roles	68
Responsibilities Lists by Role	72
Chapter 4 Integration	77
Introduction	77
Integration Management Overview	78
Develop Project Charter	80
Develop Project Management Plan	84
Direct and Manage Project Work	90
Manage Project Knowledge	91
Monitor and Control Project Work	93
Perform Integrated Change Control	95
Close Project or Phase	99
A Case Study You Can Use	100
Integration: Putting It All Together	100

Section III Domain 1: People	103
Chapter 5 Leadership Skills	105
Introduction	105
Overview of Leadership	105
Communication Skills	108
Motivation Models	114
Models of Skill Mastery	116
Situational Leadership Models	118
Team Development Models	119
Other Leadership Concepts	121
Conflict Management	122
Chapter 6 Build and Support Team Performance	125
Introduction	125
Overview of Building and Supporting Performance	125
Plan Resources	129
Estimate Resource Requirements	133
Acquire (and Release) Resources	136
Develop Team	139
Manage Team	144
Putting It All Together	146
Section IV Domain II: Process	151
Chapter 7 Scope	153
Introduction	153
Scope Management Overview	155
Scope Management Planning	158
Eliciting and Analyzing Requirements	161
Define Scope	171
Create WBS (Decompose Scope)	173
Validate and Control Scope	182
Scope: Putting It All Together	186
Chapter 8 Schedule	189
Introduction	189
Schedule Process Overview	190
Plan Schedule Management	192
Define Activities	193
Sequencing Activities	194
Estimating Activity Durations	198
Develop Schedule	207
Control Schedule	223
Putting It All Together	224

Chapter 9 Budget and Resources	229
Introduction	229
Definitions Related to Budget and Resource Management	229
Cost Management Overview	230
Plan and Estimate Project Costs	231
Determine Budget	234
Control Costs	237
Putting It All Together	246
Chapter 10 Quality of Deliverables and Products	249
Introduction	249
Overview of Planning and Managing Quality	252
Plan Quality Management	256
Manage Quality	257
Control Quality	258
Quality Management Methods	259
Agile Quality Management Concepts	267
Quality Management Outcomes: A Summary	270
Understanding the Tools and Techniques Used in Quality Management	270
Putting It All Together	272
Chapter 11 Communications	273
Introduction	273
Communications Management Overview	273
Communications Planning	276
Managing Effective Communications	278
Monitor Communication Effectiveness	282
Putting It All Together	282
Chapter 12 Risks and Issues	285
Introduction	285
Risk Management Overview	288
Plan Risk Management	290
Identify Risks	291
Perform Qualitative Risk Analysis	294
Perform Quantitative Risk Analysis	296
Plan Risk Responses	300
Implement Risk Responses	310
Monitor Risks	311
Putting It All Together	316

Chapter 13 Procurement	321
Introduction	321
Procurement Management Overview	322
Understanding Contracts	325
Plan Procurements	335
Conduct Procurements	340
Control Procurements	343
Putting It All Together	348
Chapter 14 Stakeholders	351
Introduction	351
Stakeholder Engagement Overview	352
Stakeholder Identification (and Analysis)	355
Plan Stakeholder Engagement	358
Manage Stakeholder Engagement	362
Monitor Stakeholder Engagement	365
Stakeholder Engagement in Agile Environments	368
Putting It All Together	372
Section V Domain III: Business Environment	375
Chapter 15 Compliance and Delivering Value	377
Introduction	377
Planning and Managing Project Compliance	380
Delivering Value	382
Evaluate and Address External Business Environment Changes for Impact on Scope	387
Support Organizational Change	390
Section VI Pulling It All Together	393
Chapter 16 Tips for Passing the PMP® Exam the First Time	395
Introduction	395
Review of Core Concepts	395
The Significance of Quantitative Measures on the Exam	401
More Tips for Exam Preparation	403
Preparing for the Exam Environment	404
Common Project Management Errors and Pitfalls	406
A Day-in-the-Life	407

Chapter 17 Common Agile Methodologies	409
Introduction	409
Overview	409
Lean	410
Kanban	410
Scrum	412
XP (eXtreme Programming)	414
Crystal Family of Methodologies	416
DSDM	416
Scaled Agile Framework* (SAFe*)	417
Feature Driven Development (FDD)	418
Agile Values and Principles	418
The Agile Mindset	420
Chapter 18 PMBOK® Guide and the PMStandard Principles and Domains	423
Introduction	423
The <i>PMBOK* Guide</i> , the ECO, and Process Groups	423
Mapping the <i>PMBOK* Guide</i> to the ECO and Practice Groups Processes	427
The Standard and the <i>PMBOK* Guide</i>	430
Conclusion	431
Index	433

Welcome to the eleventh edition of *PMP® Exam Prep*. We can't believe that it has been 25 years since Rita published the first edition of this book. RMC has come far since the publication of the first edition in 1998, as has the project management profession.

Back when the first edition was published, most project managers were in the United States. Now there are more international project managers than ever before. As a result of this industry growth, RMC's best-selling materials are now sold all over the world.

Project management is also a more complex profession than it used to be. Along with the processes, concepts, and methods added within the last few years, there are now just as many adaptive approaches to project management as there are predictive. The general methodologies and overall practices of project management have changed dramatically, which has increased the size of a project managers toolbox.

PMI has recently introduced *A Guide to Project Management Book of Knowledge (PMBOK® Guide), Seventh Edition* and the *Process Groups: A Practice Guide*. There is more to learn today than ever. This increased complexity is reflected in the eleventh edition of new book.

This book is vastly different than our previous editions. It's structure is aligned to the *Examination Content Outline (ECO)*. Previous editions of this book were built around knowledge areas. In this edition, sections directly relate to the ECO's three domains: People (Domain I), Process (Domain II), and Business Environment (Domain III). It is more important than ever to read and understand the ECO because it covers the domains and introduces adaptive approaches to project management and the PMP® exam.

Throughout this book, we will remind you to look at your copy of the ECO, and we provide opportunities to use it with some new exercises.

In this book, we bring together the terminology and concepts used in the ECO, the *PMBOK® Guide*, and the *Process Groups: A Practice Guide*. We synthesize the concepts in a way that makes it easier to understand and prepares you for the exam.

Rita's Process Chart™ has helped thousands of students comprehend and apply predictive project management. It remains in this edition and we also introduce Rita's Agile Process Chart™. We believe this chart will also help you prepare for the agile content found on the PMP® exam.

And, you can still play the Rita's Process Chart™ game and Rita's Agile Process Chart™ game on our all-new RMC Resources page. The digital RMC Resources page has additional content for a deeper dive into concepts found in the book, a searchable glossary for project management terms, access to more games and interactive eLearning modules, as well as a mini version of our *Hot Topics* book.

With this edition, you also get access to our new interactive tool, RMC Chapter Quizzes. With more than 100 questions, you will be able to test your knowledge and you will get exposure to how the real exam looks.

Finally, we present a case study that will be carried throughout the book. You will be able to apply concepts presented in the chapters based on this case study.

While these are significant changes, important aspects of our book remain the same. First, and most importantly, is the conversational tone of the book. The eleventh edition maintains its down-to-earth conversational style—explaining things simply and clearly. Students say that when they read this book, it feels like Rita is talking to them. In many ways, she still is.

Another thing that remains the same is our continued commitment to helping our students not only pass the exam but also become better project managers. That is what the book, and, in fact, our company, is all about.

As you read this book, know that our plan is not to have you memorize a bunch of rules and formulas just to pass the exam and then promptly forget them. For one thing, given the situational nature of most questions on the exam, we believe that such an approach would be unsuccessful. For another, it's not what we're about. This book is not just a prep guide—it's a learning tool. If you master the contents of our book, you will pass the exam, but it's more than that. After you learn what we have to teach, you'll be a better project manager. At the end of the day, that's what the world needs. Still, our goal with this book is to get you to pass the exam on the first try.

I couldn't allow this book to go out the door without acknowledging the efforts of the team at RMC that made this happen. In particular, I'd like to thank Margo Kirwin for her significant work in updating this book. I'd also like to thank Patti Frazee and Jason Craft for their dedication and hard work on this edition.

Margo was a student of Rita's, served as RMC's Director of Training, and has trained on RMC products for a number of years. She has the knowledge and clarity to capture Rita's vision. In addition to being an outstanding trainer, Margo has an extensive background in instructional design, which she brought to the development of this edition. She is also a talented writer who was able to maintain the conversational tone and feel of the book while working hard to explain all the elements of project management in a clear and easy-to-read way.

Patti served as the project manager and content editor for this book. Patti brought an incomparable set of skills that allowed her to help develop and edit content while also managing the constantly moving pieces of the project. Without her, this book would not have been published on time, if at all.

Jason was the talented designer of this book. With a keen eye to detail and his creative sensibilities, he made this book visually appealing and engaging. He also took our vision of the RMC Resources page and made it a reality.

When Rita created RMC, she did so to help people. That is still our goal and one of the driving values of this company. So enjoy the book, learn, and have fun.

What are you waiting for? Go get 'em.

Tim Mulcahy

President and CEO

RMC Learning Solutions and RMC Publications

Section I

Studying for the PMP® Exam

RMC has helped thousands of students worldwide pass the PMP® exam. In this section, we provide information on our proven study methods to help prepare you for the exam. We will also give you information on how to apply to take the exam and the requirements needed. In addition you will find the following:

- A self-evaluation checklist: Discover the knowledge needed to pass the exam
- How to use this book to maximize your studying time
- Some key definitions
- Other tools from RMC that can enhance your studies
- What the PMP® exam is like
- Important aspects of the exam
- Sample questions
- PMI-isms
- Study plans

1 Tricks of the Trade for Studying for the PMP® Exam

QUICKTEST

You will find a list at the beginning of each chapter of key topics covered in the chapter. Use the Quicktest to test your knowledge of those topics and uncover your gaps in understanding.

Preparing to take the PMP® exam is a journey. This journey can help you grow your career and develop your skills and abilities. This isn't just about passing an exam—you can become a better project manager. This opportunity to learn is one of the best reasons to get your PMP certification.

To pass the PMP exam, you need to truly understand project management processes, good practices, and the project manager's role and responsibilities. You also need to be able to tailor your tactics and strategies to the situations that different projects present—and to the different situations presented to you on exam questions. The PMP exam is designed to test your knowledge and experience in applying the art and science of project management.

In addition to the learning opportunity, there can also be financial incentives for passing the exam. According to Project Management Institutes® (PMI®) salary survey (2020), globally, PMP-certified project managers are paid on average 16% more than those without the certification. RMC has had students who received a bonus, a raise, or both when they passed the exam. Others have reported they landed a job ahead of other qualified candidates because they were PMP certified. Having a PMP certification can be the reason you get a job, keep your job, or are promoted.

Qualifying to Take the Exam

To take the PMP exam, you must meet the current requirements as summarized below and in the following table. Requirements are subject to change, so make sure you review the requirements at pmi.org, or in PMI's *Examination Content Outline (ECO)*, where this information is published.

- Your experience leading projects cannot overlap. For example: If you managed two projects at the same time for six months, you may use your experience with only one of these projects for that six-month period.
- If you are a graduate of a PMI Global Accreditation Center for Project Management Education Program (GAC) program, you will receive a 12-month credit towards the required experience.
- Work experience must be professional experience. For example: Managing a project to build your own house cannot be counted toward the work experience.
- In addition to the educational background and professional work experience found in the table on the next page, you must have at least 35 contact hours of formal project management education, unless you are an active Certified Associate in Project Management (CAPM)® holder. Active CAPM holders do not need these 35 contact hours of project management training.
- Check PMI's site to ensure that these requirements are current as PMP requirements are subject to change.

Tricks of the Trade for Studying for the Exam ONE

Educational Background	Project Management Work Experience
• Secondary degree (high school diploma, associate degree or global equivalent) OR • Four-year degree (bachelor's or global equivalent) OR • Bachelor's or post-graduate degree from a GAC accredited program (bachelor's, master's or global equivalent)	• Minimum five years/60 months unique non-overlapping professional project management experience • Minimum three years/36 months unique, non-overlapping professional project management experience • Minimum two years/24 months unique, non-overlapping professional project management experience

This book will help you become familiar with the project management practices and terminology needed to pass the exam. If you don't meet the minimum requirements listed in the previous table, consider taking PMI's CAPM exam. You can find the requirements for the CAPM exam at pmi.org.

Applying to Take the Exam

Applications to take the exam must be submitted online to PMI. Here is what the process looks like after you submit your application:

- You must log into pmi.org to see if the status of your application is "accepted."
- Once your eligibility is verified, you will need to pay for your exam.* *
- After you pay for the exam you can schedule it at a testing center. Alternatively, there is an option to take the exam online from your home or office.
- Once you receive authorization to take the PMP exam, you must pass the exam within one year. You can take the exam up to three times within that year.
- If you fail the exam three times, you must wait one year to reapply for the exam.

*A percentage of candidates are selected at random for audit. If you are selected for an audit, you will need to provide to PMI a copy of your degree, verification of your experience by a manager, and proof of your 35 training hours (with exceptions to these 35 training hours for active CAPM holders).

There are specific rules and instructions for each type of exam (online or at a testing center). For online exams it is highly recommended to test your computer system with their testing system before exam day. In most cases, the confirmation of your scheduled exam will give you specific details. Consult PMI's certification handbook and visit pmi.org for the most detailed and up-to-date information about testing options, locations, and exam languages available.

Are You Ready for the PMP Exam?

In our experience, half of those who fail the exam do so because they have not had fundamental project management training, or experience and training that uses PMI terminology and concepts. This is a serious factor to consider in determining whether you are ready to take the exam. This *PMP® Exam Prep* book will help you understand project management from PMI's perspective; however, if you find that many of the concepts and terms presented in this book are new to you—or you do not use many of the methods discussed in this book (such as a charter, WBS or prioritized backlog, network diagram, and management plans)—you probably need fundamental project management training before continuing to study.

Other people who fail the exam do not have enough real-world project management experience and do not understand the range of possible project types and development approaches. Instead, they may be managing very small projects or repeatable processes. Some might not even be working as a project manager. On the exam, you will need to be able to recognize from the information in scenario-based questions what type of project the question is referring to, and to answer from that perspective. This could be a large project using a plan-based project management approach, a project using an agile approach, or an approach that is a hybrid of the two. The more experience you have with a variety of project management approaches, the better prepared you will be for the exam.

The following are examples of projects that are likely to use a plan-based approach:

- Building a bridge
- Designing and constructing a new building

The following are examples of projects that are likely to use an agile approach:

- Creating a new product that does not need to have all features before its first release but can instead be released with a set of defined, critical features
- Incremental delivery of a solution where scope is emerging

The following are examples of projects or programs using a hybrid approach:

- The construction of a new building uses a plan-based approach. Then, the division and finishing of the inside of the building into office suites is completed iteratively and incrementally as leases for suites are signed.
- An internal software product for a large organization is developed and tested using a plan-based approach. It is then rolled out to a small pilot group of end users. By the end of this predictive phase and pilot, the software installation and training have been field-tested. Installation and training for the remainder of the organization can be done iteratively by department and by office until the rollout is complete.
- A very large technology project may have several adaptive “feature teams,” each assigned to develop different software components. The project management work of integrating the features produced by the feature teams may be done using agile methods while development takes place. Predictive methods may be used for rolling out the solution to user groups.

What is the depth of your knowledge and understanding of project management? Think about your project management training and experience as you review the following self-evaluation checklist. Do you understand most of these topics, and do you currently apply many of the methods included in these lists when working on your projects?

This book will help you find and fill your gaps in the project management knowledge needed to apply to situational exam questions in order to pass the exam. However, the starting assumption is that with your project management experience and education, you are already familiar with many of these concepts. The more gaps you identify, the more effort you will need to apply to exam preparation. Most chapters in this book will provide a Quicktest, or list of concepts contained in that chapter. Use that and the other instructions we provide to be sure you are filling your gaps as you work through the material in this book.

Tricks of the Trade for Studying for the Exam ONE

Self-evaluation Checklist

The following checklist provides an idea of the breadth of knowledge and the application of skills required to pass the exam. If you understand a list item, mark it off so that you can pay attention to those items where you have gaps in your knowledge.

- ☐ Managing a project with the urgency needed to deliver the benefits and value for which the project was selected.
- ☐ Using a systematic, plan-driven project management process, and understanding why each step is necessary. Think about this as you review PMI's Process Groups model in the "PMP® Exam References in Context" chapter and elsewhere throughout this book. Plan-driven and agile methods will be identified and compared.
- ☐ Agile philosophy for project management, and good agile practices from a variety of agile methods, including Scrum, Lean, and Kanban.
- ☐ The roles of the project manager, sponsor, product owner, team, and stakeholders.
- ☐ The use of historical information from previous projects, including lessons learned.
- ☐ What a formal project charter is and knowing what it requires.
- ☐ Prioritizing project constraints sufficiently to balance and manage competing constraints.
- ☐ What a work breakdown structure (WBS) is and how to create it.
- ☐ Creating a product and project vision sufficient to create a high-level product roadmap.
- ☐ Using a prioritized, risk-adjusted backlog of product features to create stories for iterations of product development.
- ☐ Understanding the interconnected relationship of activities (dependencies) to create the network diagram for a plan-driven project.
- ☐ What the critical path is, how to find it, and what benefits it provides the project manager.
- ☐ Using a variety of estimating techniques, including rough order of magnitude (ROM), three-point estimating, or relative estimating such as affinity sizing and story point estimating.
- ☐ Doing earned value analysis and management.
- ☐ Carrying out schedule "what if" analysis and schedule compression (crashing and fast tracking).
- ☐ Managing project float and activities that do not have float.
- ☐ Creating a realistic schedule.
- ☐ Managing the quality of both the project and the resulting deliverables.
- ☐ Developing relationships with stakeholders, and keeping them interested and involved in the project.
- ☐ Using the meetings and feedback loops necessary to continuous progress and continuous improvement on agile projects—for example, daily standups, iteration review, and iteration retrospectives.
- ☐ Using information radiators to keep stakeholders informed and engaged.
- ☐ Understanding the process of risk management.
- ☐ Calculating reserves and understanding their relationship to risk management.
- ☐ Creating a realistic and approved project management plan that you are willing to be held accountable to achieving.
- ☐ Monitoring and controlling the project according to the project management plan.
- ☐ Managing change requests and controlling change.
- ☐ Planning and developing iteratively and incrementally for change-driven projects.
- ☐ Understanding the professional and social leadership responsibilities expected of a project manager.
- ☐ Ensuring that roles and responsibilities are clear and that team members are properly trained and oriented to the project and the selected life cycle and development approach.

How to Use This Book

First, be sure you have the most current materials. This edition of the *PMP® Exam Prep* book is in alignment with the *Examination Content Outline* (ECO) for exams taken after January 2021. It also uses concepts found in resources from PMI:

- The *PMBOK® Guide, Seventh Edition* (©2021)
- *The Standard for Project Management* (published with the *PMBOK® Guide*)
- *Process Groups: A Practice Guide* (©2023)
- *Agile Practice Guide* (©2017)

Does this mean you have to read all these resources? No! We have researched what you need to know for the exam and have provided that information in this book.

How Terminology Is Used

It's important to define some terms up front. We have listed these here. You will find other terms described in the chapter where they have the most context. If a term is not defined, we may have assumed that it is a fundamental project management term, and most people understand it as common knowledge. PMI provides a Lexicon of Project Management Terms in their list of standards and publications (on [pmi.org](https://www.pmi.org)).

Project Environments and Project Management Approaches

Project Environment Some organizations use a single type of project management approach, like plan-driven or agile. Other organizations use a variety of approaches across the spectrum from plan-driven to agile, and hybrid. This will depend upon a variety of factors, including the type of organization, the types of products or services the organization creates and supports, organizational governance, and the characteristics of the projects the organization needs to complete to achieve its strategic goals and deliver value to its stakeholders.

Project Approach (or development approach) This refers to a selective approach to project management and product development based on the type, size, priority, and complexity of a particular project. Among other considerations, the project approach is typically selected based on how possible it is to accurately define scope and other project constraints early in the project. There is a spectrum of approaches from *plan-based* to *agile*, and *hybrid*.

When we talk about *project environments* we are generalizing about the project management (or development) approach that an organization tends to use or is using for a variety of projects at the present time. In everyday language this terminology is used differently depending on the organization, project management office (PMO), or project team. For consistency and to avoid confusion in this book we use the following terminology to describe project environments and project management approaches:

- Environments We describe project environments as either *predictive*, *adaptive*, or *hybrid*.
- Approaches We describe project management approaches as either *plan-driven*, *agile*, or *hybrid*.
➤ A plan-driven approach is also known as *traditional* or *waterfall* (or *predictive*).
➤ An agile approach may also be known as *adaptive*. Some people use the terms *agile* and *Scrum* interchangeably, even though Scrum is a specific agile methodology.

Project Life Cycle

A life cycle is a progression through a series of developmental stages. The project development life cycle reflects the performing organizations' methodology for managing a project. It is a logical breakdown of what the project manager needs to do to produce the project deliverables, and is selected based on factors such as the type of product being developed, the industry, the organization's preferences, and the development approach.

A project life cycle can use a plan-driven or change-driven development approach, or a hybrid of the two. An example of a life cycle for new product development might include the following phases: research, design, build, test, and implement.

How This Book Is Organized

This book contains six exam content-related sections.

Section I Tricks of the Trade for Studying for the PMP Exam

This is the only chapter in this section.

Section II Foundations

This section of this book is where you will learn the base knowledge that you need to understand the rest of the content of this book and to begin preparing for the exam.

“Exam References in Context” This chapter provides foundational information about the:

- **Examination Content Outline (ECO)**—which exam question writers are directed to use when writing exam questions.
- **PMI’s Process Groups Model**—is found in PMI’s book, *Process Groups: A Practice Guide*. We refer to the content of *Process Groups: A Practice Guide* as the “Process Groups model” because we consider it a great learning model for plan-based approaches, which make up a large proportion of exam questions. Your understanding the Practice Groups model will also help you understand the tasks of the ECO, and it also informs many of the practices understood to be part of the plan-based components of hybrid project management approaches.
- **Rita’s Process Chart™**, a vital study tool that has helped many thousands of students prepare for the exam by summarizing the detailed plan-driven approach to project management.
- **Rita’s Agile Process Chart™**, another vital study tool that will help students prepare for the exam by summarizing an agile approach to project management.
- Agile Approach Overview.
- Hybrid Approach Overview.
- *PMBOK® Guide, Seventh Edition* Overview.

“Project Management Foundations” This chapter discusses basics like projects, programs, portfolios, and organizational and project governance. It also discusses organization types, project selection, and project roles and responsibilities.

“Integration” This chapter discusses arguably the project manager’s most important job, which is to provide the necessary leadership to bring the needs of many stakeholders and the work of team experts together into a cohesive whole to successfully deliver the business value for which the project was selected to the organization and its stakeholders.

The next three sections of the book discuss the information you need to know for the exam from the combined perspectives of the ECO domains, the Process Groups model, and plan-driven, agile, and hybrid practices. These sections are:

Section III: The ECO People Domain

Section IV: The ECO Process Domain

Section V: The ECO Business Environment Domain

Section VI: How to Pass the First Time

This section of the book follows up on what you have learned, with instructions for continuing your studies until you are prepared to sit for and pass the PMP exam. It includes the following chapters:

- “Tips for Passing the PMP® Exam the First Time”
- “Common Agile Methodologies”
- “Additional *PMBOK® Guide, Seventh Edition* Concepts”

Book Chapter Organization

Most of the chapters in this book have been organized the same way: an introductory discussion, a list of Quicktest topics, an overview of the process, and review materials. This PMP® *Exam Prep* book can be used alone, but it is also part of our PMP Exam Prep System that includes our PM FASTrack® Cloud exam simulator as well as our *Hot Topics* flashcards. With your book purchase you receive access to our new tool, RMC Interactive Chapter Quizzes.

Each of chapters four through nineteen contains:

- **Introduction and processes overview** The introductory discussion provides key information for understanding the material covered in the chapter and definitions of some key terms. The overview begins your understanding of the main concepts and processes.
- **Quicktest** The list at the beginning of each chapter indicates the key topics covered in the chapter. To test your knowledge of chapter content and to review what is most important, refer back to this list when you are finished with each chapter. Use the Quicktest to test your knowledge of those topics and uncover your gaps in understanding.
- **Graphic tables and process overview charts** These outline key ECO tasks as they relate to the Process Groups model, along with associated content from *PMBOK® Guide, Seventh Edition*. The process overview charts in the Process domain chapters will give you a high-level graphic view of each process.
- **Review materials and exercises** This book contains extensive review materials and exercises within each of these chapters, where applicable. These materials have been developed based on accelerated learning theory and an understanding of the exam content.

The answers are listed immediately following the exercises. We have found that it is most effective to place the answers right after the exercises rather than later in the book. Do not skip the exercises or go straight to the answers, even if their value does not seem evident to you. The exercises and activities are key benefits of this book and will help you pass the exam. Actively working with the information by doing the exercises on your own before checking the answers will better prepare you than if you just passively read the answers.

Exercise Notebook For the exercises, you'll be prompted to create and use an Exercise Notebook. While some people will have our *BMP® Exam Prep* book in a printed form, many others will have access to our digital book. Because of this, we encourage users to create a separate notebook (either physical or electronic) to record answers. The important thing is to actively produce the answers to the exercises in a place you can come back to for review, and to make any other notes that will help you review the material for the exam.

We have numbered each exercise and encourage you to record these numbers in your Exercise Notebook. Use this tool to keep track of any gaps in your knowledge. Pay attention to any patterns in gaps. At any time, you may review your notebook for any incorrect answers or retrain an exercise.



Included in the review material are tricks to passing the exam called Tricks of the Trade®. These tricks are designated by the image shown here to the left and will give you some extra insight about what you need to know about project management and how to study for the exam.



Think About It. This icon indicates a section where you will be asked to slow down and really think through a concept being presented. The “Think About It” sections will sometimes present a scenario and ask you to consider how it should be addressed; other times it may present more information on the topic at hand.



Agile Focus When we delve into the agile aspect of a topic, this icon will appear next to the text. Use it to easily find where agile concepts are being presented.

RMC Resources Web Page

New information about the exam is always emerging. RMC offers a web-based resource to help you stay up-to-date on materials. Our RMC Resources web page (rmcls.com/rmc-resources or scan the QR code) is a robust study tool that provides supplemental material for you to work with as well as errata and other updates to this book. RMC Resources includes interactive games, more in-depth information on particular topics, a project management glossary, and more. As we observe trends relevant to exam prep, we will publish additional materials on RMC Resources. Be sure to review the materials at RMC Resources to see which items will be of most help to you in preparing for the exam. We will refer to RMC Resources throughout the book where appropriate and provide the QR code for easy access.



RMC Interactive Chapter Quizzes

The RMC Interactive Chapter Quizzes is an interactive tool with questions that pertain to chapters 2 through 15, which allows you to review the material and test your understanding. Refer to the “How to Study for the PMP Exam” section on page 22 to understand how and when to use these practice exams as part of your study plan. This tool will show you how you scored on the chapter quizzes as you work with this tool.

The questions in the chapter quizzes are representative of the knowledge and principles tested on the exam. Keep in mind that you cannot simply practice answering questions to prepare for the exam. The questions in the RMC Interactive Chapter Quizzes help you assess your knowledge and become familiar with the types of questions on the exam. Make sure to focus your study efforts on reading this book, doing the exercises and review activities, and filling gaps in your project management knowledge.

What Is the PMP Exam Like?

Keep in mind three important things about the PMP exam. First, the exam is not a test of the information in the *PMBOK® Guide*. Its questions are written by project managers with the PMP certification, based on real-world situations. Second, while your real-world experience is essential to helping you pass the exam, you cannot rely on it alone. Third, training in professional project management that is aligned with the ECO, the Process Groups model presented in *Process Groups: A Practice Guide*, and the *Agile Practice Guide* is critical for exam success.

The exam includes 180 questions, all of which are situational. The questions may appear in one of five different formats. These include multiple-choice, multiple responses, matching, limited fill-in-the-blank, and hot spot (e.g., you are asked to place identifying plots on a chart). See the Question Examples section in this chapter for examples of these question formats. The exam must be completed in 230 minutes, which is just under four hours. You will be given the opportunity for two 10-minute breaks during which the exam timer pauses.

You will be scored on 175 of the 180 exam questions (since five are newly written “trial” questions that will not be scored). PMI does not publish what it considers to be a passing score. Based on exam history, however, we estimate that it is somewhere between 61 and 64 percent (about 110 to 114 questions correct out of 180).

The questions are randomly generated from a database based on how many questions must be included from a particular content area (the ECO People domain, for example). One point is given for each correct answer, and of course, you must accumulate enough correct answers to exceed the passing threshold.

The following table shows the percentage of scored questions on the exam for each *Examination Content Outline* (ECO) domain.

Examination Content Outline (ECO) Domains Percentage of Questions	
People	42%
Process	50%
Business Environment	8%
TOTAL	100%

The “PMP⁵ Exam Reference in Context” chapter contains more detail on ECO domains. PMI occasionally makes changes to aspects of the exam, including the qualification requirements, the application process, and the breakdown of questions in each domain. For the latest information, please visit pmi.org and read the ECO, the Certification Handbook, and your authorization notice carefully. Any differences between what is listed here and what is communicated by PMI should be resolved in favor of the latest information posted on pmi.org.

Tricks of the Trade for Studying for the Exam ONE

Additional Important Aspects of the Exam

- The exam tests knowledge, application, and analysis. This makes the exam more than a test of memory. You must know how to apply the information in this book and be able to analyze situations involving this information. Do not expect the exam to have a majority of straightforward, definition-type questions.
- The exam deals with practical experience. Questions are based on a situation, described in each one. For those who do not have the appropriate project management experience, these questions can be very difficult.
- There may be instances on the exam where the same data are used for multiple questions. You may also see data repeated in answer choices.
- Many questions focus on “what should the project manager do” in the given question situation. It is important not just to understand project management processes, but to understand the relationships of artifacts and methods related to these processes.
 - / As you recognize a process on an exam question you should be able to bring to mind what artifacts (sometimes referred to as inputs) and what methods you need as a project manager to carry out the process. For example, in order to carry out a Manage Stakeholder Engagement process properly, you need a stakeholder engagement plan (which is part of the project management plan for plan-based projects).
 - >/ You must also understand what artifacts you have as a result of a particular process once it is carried out (sometimes referred to as outputs). A process often results in updates to some of the same artifacts you needed to use to begin the process. For example, the stakeholder engagement plan (created during the Plan Stakeholder Engagement process) is used and followed during the Manage Stakeholder Engagement process, but the plan is also updated as a result of the Manage Stakeholder Engagement process.
 - / In addition to artifacts and methods for carrying out processes, you should understand the desired outcomes of processes. In the previous example of the Manage Stakeholder Engagement process, there are artifacts that result from the work, but you also have good relationships with your stakeholders, are able to manage their expectations appropriate to project conditions, and therefore achieve stakeholder satisfaction with the project and its results.
- Historically, there have been up to 6 or 7 formula-related calculations on the exam, but more recently there have been only 1 to 3.
- Expect 7 to 10 earned-value questions on the exam. Note that most earned value questions focus primarily on your understanding of the concepts behind earned value and not on performing calculations.
- Project management terminology often uses acronyms. Most acronyms will be spelled out (for example, the exam typically uses the full term “work breakdown structure” rather than “WBS”) Nevertheless, you should know both the acronym and the full term for the exam.
- Most people feel uncertain about only 36 or fewer of the 180 questions on the exam. Concentrating on understanding the concepts and being able to think holistically about these concepts will contribute to your confidence in answering questions.
- The exam software has tools helpful in processing questions. For example, you can use:
 - y Mark for Review to tag questions you are unsure of, to come back to later before you submit the exam,
 - y Highlight parts of a question you think are most important to the situation and to selecting the right answer,
 - y Strikethrough parts of a question you think are least important to the right answer or are “distractors” that will complicate your ability to correctly answer the question.

Question Examples

Questions on the exam are situational, meaning to answer them you must apply your knowledge and experience to the given scenario rather than just giving a textbook response. Many questions are ambiguous. Questions often seem like they have two or more right answers. Prepare for the following types of questions so you will not be caught off guard when you are taking the exam.

1. **Situational questions** These demonstrate why project management experience and knowledge of good practices are critical to passing this exam. Such questions require you to align your real-world experience with knowledge of the exam concepts. For example:

Question The project manager receives notification that a major item they purchased for a project will be delayed. What is the best thing for the project manager to do?

- A. Replan the project to accommodate this delay.
- B. Notify the project sponsor.
- C. Let the customer know about it and talk over options.
- D. Meet with the team and identify alternatives.

Answer D

2. **Questions with two or more right answers** Multiple choice questions that appear to have two or more right answers are a major complaint from test takers. These questions, which list several choices that could reasonably be done, require analysis and the process of elimination to find the best answer for the given scenario and question details.

As you go through questions and review the answers in the RMC Interactive Chapter Quizzes, look for questions you think have more than one right answer and try to figure out why you think multiple choices are correct. We have intentionally included such questions in the RMC Interactive Chapter Quizzes to give you exposure to these types of questions. We provide explanations to help you understand why your right answer may not be the best choice.

Let's look again at the previous situational question. Couldn't we really do all the choices? The right answer is D, but isn't it also correct to tell the customer? Yes, but that is not the *first* thing to do. This question is really saying, "What is the best thing to do next?" or "What should the project manager do next?" As you answer practice questions, keep in mind the concept of the "*best* thing to do *next*" to help you decide which answer identifies the project manager's responsibilities in the given situation.

Note: By "proper project management" we generally mean project management according to systematic and agreed-upon good practices. More specifically for the exam, if we are talking about the order of activities within a process, it should relate to how processes are described in the ECO domains, the Process Groups model, or the *Agile Practice Guide*. We know that processes can vary in their order of activities but as PMI has sometimes been specific on this, we will be specific as well. In other words, for the exam we mean "proper project management" according to PMI. Be careful—this will sometimes not align with your everyday project management experience.

3. **Questions with extraneous information** Not all information in a question will be relevant.

Question Your next project involves managing an agile initiative to distribute new driver management software to your firm's taxi fleet. At this point the project steering committee is debating whether to contract with a usability testing service for the project. They ask for your input on whether this would be cost-effective. You reply that while you don't have the specific data yet, as a general rule:

- A. The most economical time to test would be near the end of the project when the screens are done and less likely to change.
- B. Finding issues earlier is always preferable since it is likely to save a lot of money in the long run.
- C. Defects found by the developers are less costly to fix than those found in review or testing.
- D. Testing the screens near the end of the project will leave little time to incorporate changes.

Answer B

In this example, the type of system being developed (driver management) doesn't affect the answer. It is extraneous information meant to distract you.

Tricks of the Trade for Studying for the Exam ONE

4. Questions using made-up terms Many people taking the exam expect that all the terms used as choices should mean something. That is not the case. Answer choices sometimes include made-up terms. If you consider yourself well prepared and see a term on the exam you do not know, chances are it is not the right answer. For example:

Question The WBS, estimates for each work package, and the network diagram are completed. The next thing for the project manager to do is:

- A. Sequence Activities
- B. Develop Schedule
- C. Validate Scope
- D. Resource Simulation

Answer B

In this question “resource simulation” (choice D) is not a real project management term.

5. Questions where understanding is important. Let’s look at the following question:

Question The senior web designer on a project just came down with the flu in the middle of an iteration. What should the project manager do?

- A. Meet with the team to find out how much of the planned work will be done.
- B. Ask the two other designers to work overtime this week.
- C. Ask the product owner to postpone the product demo until the iteration goal is done.
- D. Call the web designer's functional manager and ask for a new designer for the rest of the iteration.

Answer A

In order to answer this question, you must understand iteration timeboxes and how agile teams work.

6. Questions with a new approach to a known topic There will be many instances where you understand the topic but have never thought about it as described. For example:

Question A product is being built iteratively on a new technology platform. When the project manager asks the team members about the quality of the early product increments, they say “They’re fine.” How can the project manager verify that the new technology is supporting the quality objectives of the project?

- A. Ask the team to present performance testing results showing the actual vs. expected measures.
- B. Ask the product owner how well the technology is delivering business value.
- C. Present the quality management plan to the team's coach and ask if the technology is supporting the plan.
- D. Bring in an auditor to assess the quality.

Answer C

Seeing the words “iterative” and “increments” should make you think this is an adaptive life cycle project but that might steer you away from an answer referring to a management plan. Management plans can be used on adaptive and hybrid project life cycles if the project manager sees value in the plan.

ONE Tricks of the Trade for Studying for the Exam

7. Questions with more than one item in each choice Let's look at the following example:

Question The seller has presented the project manager with a formal notification that the seller has been damaged by the buyers' activities. The seller claims that the buyer's slow response to the requested approvals has delayed the project and has caused the seller unexpected expense. The first things the project manager should do are:

- A. Collect all relevant data, send the data to the company attorney, and consult with the attorney about legal responses.
- B. Review the contract for specific agreed-upon terms that relate to the issue, see if there is a clear response, and consult an attorney if needed.
- C. Review the procurement statement of work for requirements, send a receipt of claim response, and meet to resolve the issue without resorting to legal action if possible.
- D. Hold a meeting with the team to review why the acceptances have been late, make a list of the specific reasons, and correct those reasons.

Answer B

These questions can seem hard until you apply this little trick. Use the process of elimination, one item at a time. Consider the first item listed in each choice and eliminate the choices that contain an implausible first item, if applicable. Then look at the second item in each remaining choice and eliminate any implausible choices. Keep going until you have one choice remaining.

Watch out! Sometimes the items in each choice show a flow or process. See the following example to think about how sometimes the items in each answer choice show a flow or a process:

Question A resource issue has come up on a construction project. Which of the following is the best way to deal with the problem?

- A. Go to the team, go to management, go to resources managers
- B. Go to resource managers, go to management, go to the customer
- C. Handle it yourself, go to the customer, go to management
- D. Resolve problems with resources you control, go to resource managers, go to the customer.

Answer D

In this case you need to look at each choice independently to see if the process listed is correct.

8. **Excessively wordy questions** Instead of saying "The project is behind schedule," the exam might use wordier phrasing such as "The project float was zero and has recently gone to negative 2." Instead of saying "The team is not reporting properly," the exam could say "The team has lost sight of the communications management plan." The first step in answering many questions is to determine what the question is really asking, and then to translate the wordy phrasing.

Questions in Different Format Types

Our examples so far have used a typical multiple-choice format to point out specific characteristics of the way questions are worded on the exam. Now take time to look at the other, newer question formats that are used on the PMP exam.

1. Multiple responses answer Questions using this format ask you to choose two or three correct answers, as in this example:


Question Several stakeholders have different opinions about the product requirements. Which two of the following techniques could the project manager use to bring the group to consensus?

- A. Facilitated workshop
- B. Interview
- C. Backlog refinement session
- D. Observation
- E. Survey
- F. Mind mapping


Answer A, C

2. Hot spot questions These types of questions show you a graphic on which you will have to click a “hot spot” containing the correct answer:

Question Review the Burnup Chart. The team’s velocity has averaged 4.6 story points per iteration with 27 points completed. The project scope was increased during iterations 3 and 4 to a total of 48 story points. Management would like the project scope to be completed by iteration 9. What should be the team goal for iteration 7? Click on the diagram showing the next data point in the Work Accepted line.



To answer the question, click on a “hot spot” on the diagram as shown below.



3. **Matching question** Questions in this format will give you two columns of concepts to match. In the following example, the test taker would drag the cards in the “Action” column to to the center box that aligns with the “Order in which to perform” column.

Question During a team retrospective, the project manager senses a conflict. In what order should the project manager use the following actions to address the conflict?


Action		Order in which to perform
Decide what, if any, intervention is needed		First
Determine the level of conflict		Second
Observe the situation and listen to both sides		Third
Assess the group's energy, words and body language		Fourth

Answer

Action		Order in which to perform
Decide what, if any, intervention is needed	Observe the situation and listen to both sides	First
Determine the level of conflict	Assess the group's energy, words and body language	Second
Observe the situation and listen to both sides	Determine the level of conflict	Third
Assess the group's energy, words and body language	Decide what, if any, intervention is needed	Fourth

4. **Limited fill-in-the blank** These types of questions will ask that you type the answer (represented by a blank space in the question) in a box given:

Question Review the fishbone diagram for the problem: Increased customer complaints. Enter the letter indicating the area that includes the possible causes of the problem related to people.



Answer C

Recurring Themes—PMI-isms to Know for the PMP Exam

RMC has been helping people pass the PMP exam and become better project managers for more than 30 years. During that time, we have developed the following list of “PMI-isms” the exam assumes but many project managers do not know. We suggest you read it now and then remember to reread it along with the Tricks of the Trade in this book, before you take the actual exam. Assuming PMI-isms to be true (unless the question evidence says otherwise) will help you pick the best answer from what seems like more than one correct answer. Look for PMI-isms in the “Quality of Deliverables and Products” chapter as well. We have some there that are specific to quality. For the exam, assume that you have (or do) all the following and that these concepts are true for your projects. As you review these PMI-isms, think about which ones are true for your projects. If there are any that aren’t true for your projects, you may have a gap in your knowledge. It’s important to make note of any gaps you may have and review these gap areas as part of your overall study plan.

Important: PMI represents project management practices along a range of approaches that are predictive, adaptive, and hybrid (a combination of approaches). As you study these PMI-isms, keep in mind that a project manager should tailor the approach to fit the needs of the project.

General PMI-isms

- Without a skilled project manager, the vast majority of projects will fail. With a person educated in the skills of project management, regardless of title, a project has a high likelihood of success.
- The project manager puts the best interests of the project first—not their own interests.
- The project manager understands the value of the principles, methods, models, and artifacts of project management and knows how to adapt them to the type of project they are managing.
- The project manager is assigned during project initiating (or sooner), not later in the project.
- The project manager understands the process of project management (i.e., what to do first, second, etc., and why) and has the ability to make proactive tailoring decisions.
- Organizations have a formal project selection process, and they choose projects based on how well those projects meet the organization’s and its stakeholders’ needs and strategic goals.
- The project manager understands why their project was selected. They ensure while planning and managing the project that the project delivers the benefits and value for which it was selected.
- The project manager and team create a product and project vision and the project manager works throughout the project to foster a common understanding of the product and project vision.
- The project manager plans, manages, monitors and controls scope, schedule, cost, quality, risk, and resources, using projects to deliver value to the organization and its stakeholders.
- In an adaptive environment, the agile coach (or Scrum Master) ensures that the appropriate processes and tools and techniques are well understood and being followed.
- Agile teams are empowered to manage their own work according to objectives as prioritized by a product owner (or value management team).
- Teams are trained and coached by the project manager (agile coach, Scrum Master) for skills appropriate to the approach being used on the project on which they are working.
- Agile teams are coached to not just know agile processes but to “be” agile.
- Each project is approached holistically and managed and executed as a value delivery system for the organization and its stakeholders.
- Team members are motivated, empowered, and engaged, and come prepared with suggestions; they don’t require micromanagement from the project manager.
- Organizations have a project management office (PMO), and that office has important, clearly defined responsibilities regarding projects across the organization.
- Organizations have project management policies, which the project manager complies with on their project. These policies may include project management methodologies, risk procedures, quality procedures, and development approach preferences.

- ☐ Projects have a beginning and an end and are used to create unique solutions to solve particular business problems and serve particular business needs.
- ☐ A project may be part of a program or portfolio, and the projects relationship to other projects could significantly influence how the project manager works.
- ☐ Organizations keep records (e.g., historical information and lessons learned) from previous projects that include planning artifacts and artifacts of the project's actual results. The project manager uses these organizational process assets to plan their project. The project manager then feeds their own projects records and lessons learned back into the organizations knowledge base.
- ☐ Organizational governance includes policies related to safety, diversity, and inclusion and a variety of other social responsibilities meant to protect workers, stakeholders, the organization, and society at large. Project managers proactively learn these and use them on projects.
- ☐ Project managers and other organizational leadership are screened for and otherwise trained in, and practice, emotional intelligence in relationships with the team and project stakeholders, as part of their leadership skills.
- ☐ The project manager works within the existing systems and culture of a company (enterprise environmental factors), and one of a project's results is to provide input to improve those systems.
- ☐ Every project has a project charter, which authorizes the project and the role of the project manager.
- ☐ Every project has adequately planned and executed transition of the product of the project to the customer (or operations, for internal projects). The transition is an integral part of the Close Project or Phase process.
- ☐ A work breakdown structure (WBS) and WBS dictionary are used on all plan-based projects. An agile project manager uses a product backlog, a product roadmap, story maps, and stories.
- ☐ A project management plan is a series of management plans. The project manager creates a project management plan and other project artifacts tailored to the projects' development approach and life cycle, and other specific project characteristics.
- ☐ The project manager keeps all project artifacts current to help manage and control a project.

Stakeholders are involved throughout the project. Their needs are considered while planning the project and creating the communications management plan and the stakeholder engagement plan.

People must be compensated for their work and deserve a fair and positive environment in which they can contribute their best work.

Agile project stakeholders are represented by a product owner as part of the team. Team members can see stakeholder perspectives through the use of personas and other agile tools.

Agile team members engage daily with stakeholders either directly or through the product owner to design and build the product, conduct iteration reviews, and then use iteration retrospectives as part of their own continuous improvement process.

Gold plating (adding extra functionality) is not in the best interests of the project and should be prevented.

Projects are managed in a matrix environment in which tools and techniques are typically straightforward.

However, it's important to know that concepts and tools such as motivation theories and conflict resolution may become more complicated in alternate environments.

- ☐ The project manager has a professional responsibility to properly use and tailor tools and processes appropriate to the selected development approach and life cycle.
- ☐ Project managers practice servant leadership to facilitate success of the team and the project. They are trusted stewards of organizational and stakeholder resources and needs and carry out their responsibilities in the best interests of both.
- ☐ Stewardship for the project managers include holistic points of view and holistic practices to carry out their financial, social, technical, and environmental responsibilities to the organization, its teams and stakeholders, and the larger society.
- ☐ Project managers are knowledgeable about the business environment and carry out their responsibilities related to environmental factors affecting the project or factors that the project affects.

Planning the Project

- All projects must be planned using planning processes tailored to the project.
- In a predictive environment the project manager plans the project with input from the team and stakeholders. Adaptive environments include the whole team to do the planning.
- Planning involves selecting a project life cycle and development approach suitable for the project.
- Each project constraint plus other factors important to project success (requirements and scope, schedule, cost, quality, resources, communications, risk, procurement, stakeholder management) will be planned, managed, and controlled. Plan length and detail may vary by size, complexity, and priority of the project as well as by development approach.
- In agile environments a project manager uses guidelines from an appropriate holistic and formalized methodology established according to the performing organizations governance.
- The project manager, team, and other appropriate subject matter experts determine quality measurement metrics.
- The project manager plans for and practices continuous process improvement.
- The project manager creates and uses a recognition and rewards system appropriate to each project.
- The project manager clearly documents and assigns project roles and responsibilities with the help of the team. These include reporting responsibilities, risk management assignments, meeting attendance, and project work. Agile teams have generalizing specialists who are experts in one or more field but can and will help in other areas where needed.
- The project manager and team focus with rigor on identifying risks in alignment with the approach.
- Team members and other stakeholders participate in risk identification and risk management responsibilities.
- The project manager and team appreciate that managing risks saves the project time and money.
- Project cost and schedule cannot be finalized without completing risk management.
- Plan-based project management includes creating realistic schedules and budgets based on the project's defined scope. Agile project management entails being flexible with scope while keeping schedule and cost realistic and fixed.
- The project manager assesses whether a plan-based project can meet the end date(s) and other project constraints and objectives. They meet with management to resolve differences before project work starts. The project manager knows unrealistic schedules are their fault because they have tools and skills to help solve them.
- The project manager for an agile project establishes the minimally viable product (MVP) that can be delivered within the cost, schedule, and other project constraints. They provide plans for delivering the MVP in releases through iterative and incremental product building and delivery.
- The project manager plans when and how to measure performance against the performance measurement baseline, as documented in the project management plan. They plan for other methods, like value stream mapping, to be used to determine how the project and processes are performing while the work is being done.
- The project manager plans for stakeholder engagement at all levels and creates tactics to establish and maintain stakeholder engagement at the desired level for each stakeholder or group.
- The project management plan is realistic, and everyone believes it can be achieved.
- The project manager holds a kickoff meeting with the team.

While the Project Work Is Being Done

The project manager is responsible for facilitating documentation and knowledge sharing during the project.

The project manager measures against the project management plan to help determine project status throughout the life of the project.

Projects are re-estimated throughout the life of the project to make sure the end date(s) and cost objectives will be met. Therefore, the project manager almost always knows if the project can meet the agreed-upon end date(s) and budget.

The project manager has authority and agency. They can say no and work to control the project for the benefit of the organization and its stakeholders.

A change in scope must be evaluated for its impacts to the project's schedule, cost, quality, risk, resources, and customer satisfaction. The project manager has enough data about the project to do this analysis.

The project manager realizes that, over time, people associated with the project may have different understandings about what the project is and what could occur during the project life cycle. The project manager is continually facilitating a common understanding and appropriate expectations.

The project manager understands, and takes seriously, resource responsibilities on a project.

The project manager spends time on such activities as team building and ensuring high team performance.

The project manager is proactive, finds problems early, looks for changes, and prevents problems.

- ☐ Risk is proactively managed. Most issues that occur have risk response plans to deal with them. Agile teams work
- ☐ with a risk-adjusted backlog that includes risk response plans.
- ☐ Risks are addressed at every team meeting.
- ☐ Project meetings have planned agendas that are followed. Agile team meetings take the form of daily standup
- ☐ meetings that are short and follow their set agenda strictly.
- ☐ All changes to a project management plan flow through the change management process and integrated change
- ☐ control (or its agile equivalent).
- ☐
- ☐ The project manager and team execute and control the project with the urgency needed to accomplish the goals
- ☐ and objectives for which the project was undertaken.
- ☐ The project manager ensures that the project is compliant with organizational governance and with any applicable
- ☐ laws and regulations external to the organization.
- ☐ The project manager recommends improvements to the performing organizations' standards, policies, and
- ☐ processes. Such recommendations are expected and welcomed by management.
- ☐ Quality should be considered whenever there is a change to any component of the project.
- ☐ Quality should be checked before an activity or work package is considered completed.
- ☐ The project manager works closely with the quality department in performing some of the quality activities
- ☐ discussed in *Process Groups: A Practice Guide*.
- ☐ The project manager is actively involved with the procurement process and assists in managing procurements.
- ☐ The project manager understands contract language.
- ☐ The project manager makes sure all the terms of a contract are met, including those that do not seem important.

Closing the Project

- No project is complete until the product is transitioned to the stakeholders, and training has been provided on use and maintenance of the product to realize its benefits, as needed.
- No project is complete until there has been final acceptance from the customer.
- All projects produce a final report that gives the project team a chance to announce the project objectives have been met.
- The project manager and team ensure that all project records are updated and archived.

Which items in this list seem different from the way you or your organization manages projects? Which of these items do you not understand? Review this list when you think you are finished studying. Pay particular attention to those items that aren't true of your projects. Are there any items you need to think about more to make sure you will remember them when you take the exam? Knowing these PMI-isms can make a significant difference. Most students have everyday project management experience that differs from a good number of these PMI-isms, making this a significant gap that students need to bridge before taking the exam.

How to Study for the PMP Exam

Some people believe you need to read every known resource available, watch lots of videos and spend as much time as possible preparing for the PMP exam. Do not make that mistake. You should not read everything you can find, as some resources are not well vetted. We recommend the approach outlined in the following sections.

The Magic Three Studies have shown that if you visit a topic three times, you are more likely to remember it. Read this book once and then skim through it two more times, focusing most on the activities you do not do in the real world and on the concepts you have trouble understanding or remembering. You should document these as you work through this book as they represent the gaps in your knowledge and understanding to fill before the exam.

Be in Test-taking Mode Get used to jumping from one topic to another. You'll also need to practice answering questions for four hours. You can do this by waiting to do any chapter quizzes until you feel ready to answer the questions. Then take all of RMC Interactive Chapter Quizzes in one sitting (see step 4 in plan B on page 24). Do not underestimate the physical, mental, and emotional aspects of taking an exam lasting that long. You can also get into test-taking mode using our PM FASTrack® exam simulator.

Your Step-by-Step Study Plan

We recommend that you use one of the following study plans. Follow Plan A if you own RMC's complete PMP Exam Prep System (This *PMP® Exam Prep* book, the PM FASTrack® Cloud Exam Simulator license, and *Hot Topics*). Follow Plan B if you own only the book and not the entire system.

Plan A: Using This Book with the PMP Exam Prep System

(*PMP® Exam Prep* book, PM FASTrack® Cloud Exam Simulator, and *Hot Topics*)

One common mistake people who purchase the PMP® Exam Prep System make is to spend most of their study time answering questions in PM FASTrack®. This approach won't work. As we mentioned earlier, focus your efforts on reading this book, completing the exercises and review activities, and filling the gaps in your applicable knowledge of proper project management practices for plan-based, agile, and hybrid projects. Use the following steps to study this book along with PM FASTrack® and *Hot Topics*:

Read this book for the first time and complete the exercises. Spend more time on the areas where you recognize you have knowledge or experience gaps; items you did not know or do prior to beginning this course of study. Refer to Rita's Process Chart™ and Rita's Agile Process Chart™ frequently (included in chapter 3 of this book). Be sure you understand all the efforts involved in the topics you are working on. Use the ECO as directed in each of the ECO domain chapters to become comfortably familiar with the ECO content by the time you are finished with this book.

1. As you finish each chapter, review the Quicktest at the beginning of the chapter. Make sure you know the meaning of each concept. Use *Hot Topics* to improve recall and test your knowledge of each chapter.
2. If possible, form a study group after you have read the book for the first time on your own. Your study time will be more effective. You will be able to discuss content together and the studying (and celebrating afterward) will be more fun. A study group should consist of only three or four people. (See How to Use This Book in a Study Group on page 25.)
3. Skim through this book again, reviewing areas where you are not confident with the content.
4. For these areas you reviewed because you had less confidence, answer a small sample of questions (no more than 20) using the Focused Test function in PM FASTrack*. Analyze why you answered questions wrong and continue to study these gap areas. PM FASTrack* helps with this by allowing you to download a spreadsheet of the questions you got wrong. It is called “Export Analysis Data” in PM FASTrack*.
5. When you feel you are prepared to do so, take a full exam simulation on PM FASTrack*. This step will give you a baseline against which to track your progress as you continue to study.

WARNING: Limit yourself to no more than two full exam simulations before you take the actual exam. Otherwise, you diminish the value of PM FASTrack* by memorizing questions and answers that will not be presented in the same way on the exam.

WARNING: If you do not score 70 percent or more the first time you take a full exam simulation (not just a shorter exam on a single content area or ECO domain), you may need a refresher in basic project management concepts. If you have taken a project management fundamentals class, review the materials you received from that class. If you have not had this class, consider taking one. Or you may need a PMP Prep class. Contact us using the information on rmcls.com/contact-us/. We can help assess your needs.

6. Review each question you got wrong in PM FASTrack*, recording the specific reasons for each wrong answer. Assess why the correct choice is correct and why the other answers are wrong. In PM FASTrack*, we explain the answers and give references to help you quickly return to the related content. Use the “Export Analysis Data” within FASTrack to download a spreadsheet of questions you got wrong.
7. Use your list of why you got each question wrong (from the previous step) to determine what to study further. This will help you determine how much more study time you need and which content areas to review more carefully. Continue to study this book, focusing on areas in which you have more gaps and skimming sections or chapters on which you did well. For chapters you need to review, always start by reviewing the Overview sections of the chapter, where we map the ECO to other PMI resources and point out important aspects of ECO domain tasks. And remember, think about good project management practices according to PMI as discussed in this book and based on approaches along the plan-driven, agile, and hybrid spectrum. Do this regardless of how you manage your projects in the real world.
8. For the topic areas where you had the most trouble, review these again. Then you may want to answer a small sample of questions (no more than 20) using the Focused Test function in PM FASTrack*. Analyze why you answered questions wrong and continue to study gap areas.

WARNING: You might be tempted to answer more than 20 questions, but this should be sufficient to assess your progress in the particular content area and whether you need to study more. Answering more than 20 questions in a particular area can diminish the value of PM FASTrack* and will not prepare you for the breadth of the exam experience.
9. Take your second and final PMP simulation exam. You should score over 75 percent before you take the real exam. You are overusing PM FASTrack* if you see many repeated questions.
10. Use *Hot Topics* and other materials to continue to review the content until you take the exam.
11. Create your test strategy (see the “Tips for Passing the PMP Exam the First Time” chapter).
12. PASS THE EXAM!

Plan B: Using This Book As a Stand-Alone

(PMP® Exam Prep book, RMC Resources, RMC Interactive Chapter Quizzes)

Read this book for the first time and complete the exercises. Spend more time on the areas where you recognize you have knowledge or experience gaps; items you did not know or do prior to beginning this course of study. Refer to Rita's Process Chart™ and Rita's Agile Process Chart™ frequently (included in chapter 3 of this book). Be sure you understand all the efforts involved in the topics you are working on. Use the ECO as we direct in each of the ECO domain chapters, to become comfortably familiar with the ECO content by the time you are finished with this book.

1. As you finish each chapter, review the Quicktest at the beginning of the chapter. Make sure you know the meaning of each concept.
2. If possible, form a study group after you have read the book for the first time on your own. Your study time will be more effective. You will be able to discuss content together and the studying (and celebrating afterward) will be more fun. A study group should consist of only three or four people. (See "How to Use This Book in a Study Group" on page 25.)
3. Skim through this book again, reviewing areas where you are not confident with the content.
4. Once you feel confident about the material, take the interactive RMC Interactive Chapter Quizzes in one sitting. This will give you a baseline to tell you how much you have learned. It will also help you determine how much additional study time you need and which chapters to read more carefully.
5. Review each question you got wrong in RMC Interactive Chapter Quizzes, writing down the specific reasons for each wrong answer. Assess why the correct choice is correct and why the other answers are wrong. Review each question you got wrong in RMC Interactive Chapter Quizzes, recording the specific reasons for each wrong answer. Assess why the correct choice is correct and why the other answers are wrong. In RMC Interactive Chapter Quizzes, we explain the answers and give references to help you quickly return to the related content. RMC Interactive Chapter Quizzes help with this by allowing you to download a spreadsheet of the questions you got wrong (it is called "Export Analysis Data" within the RMC Interactive Chapter Quizzes tool). Continue to study this book, focusing on the areas in which you have gaps in your knowledge and skimming the sections or chapters on which you did well.
6. Correct any errors in your understanding of the concepts discussed in this book.

WARNING: If you do not score 70 percent or more the first time you take the RMC Chapter Quizzes, you may need a refresher in basic project management concepts. If you have taken a project management fundamentals class, review the materials you received from that class. If you have not had this class, consider taking one. Or you may need a PMP® Prep class. Contact us using the information on rmcls.com/contact-us/. We can help assess your needs.

7. Make sure you really know the material, and then retake the RMC Interactive Chapter Quizzes. As with step 5, use downloaded spreadsheet from the tool to identify the specific, not general, reason you got each question wrong.
8. Use your list of why you got each question wrong (from the previous step) to determine what to study further. This will help you determine how much more study time you need and which content areas to review more carefully. Continue to study this book, focusing on areas in which you have more gaps and skimming sections or chapters on which you did well. For chapters you need to review, always start by reviewing the Overview sections of the chapter, where we map the ECO to other PMI resources and point out important aspects of ECO domain tasks. And remember, think about good project management practices according to PMI as we discuss in this book and based on approaches along the spectrum of plan-based, agile, and hybrid. Do this regardless of how you manage your projects in the real world.
9. Create your test strategy (see the "Tips for Passing the PMP® Exam the First Time" chapter).
10. **PASS THE EXAM!**

How to Use This Book in a Study Group

To get started, pick someone to lead the discussion of each chapter (preferably someone who is not comfortable with the chapter, because the presenter often learns and retains the most in the group). Each time you meet, go over questions about topics you do not understand and review the hot topics on the exam using the *Hot Topics* flashcards if you have them. Most groups meet for one hour per chapter. Either independently or with your study group do further research on content you are not confident with questions you answered incorrectly in RMC Interactive Chapter Quizzes or PM FASTrack*.

Each member of the study group should have their own copy of this book, which can be used within the group to make study and discussion commitments for group sessions. (Please note that it is a violation of international copyright laws to make copies of the material in this book or to create derivative works from this copyrighted book.)

Section II

Foundations

In this section, you will learn the foundations of project management. First, we will guide you through key PMI references and how they relate to the exam. Then, we will discuss predictive, hybrid, and adaptive approaches to project management. You'll find out how projects are selected and what the roles are on a project. Here are some highlights of this section:

- Predictive and agile approach overviews
- Plan-based process groups: initiating, planning, executing, monitoring and controlling, and closing
- Agile processes: feasibility, initiation, release planning, iterations and product release, and closing
- Rita's Process Chart (a valuable study tool when learning about plan-based projects)
- Rita's Agile Process Chart (when learning about agile projects)
- How project management relates to the organization
- How projects are selected
- Project roles and responsibilities
- What integration means and how it is a key part of managing a project

2 PMP® Exam References in Context

Introduction

In this chapter we provide an overview of the Process Groups model for plan-driven (or predictive) project management, an agile model overview for adaptive project management, and an overview of possible hybrid models of project management. This chapter also explains the relationships between groups of concepts presented in this book, and what you need to know about these concepts for the exam. We provide an overview of PMI's *Examination Content Outline (ECO)*, the *PMBOK® Guide, Seventh Edition*, and *Agile Practice Guide*. While PMI says the exam is based on the ECO, our research tells us there are also questions on the exam based on content in these references.

We will ask you to look at the ECO periodically in reference to something specific being discussed. If you have not yet downloaded a copy of the ECO from PMI's website, do that now. It will be a good reference tool as you read this book. Feel free to refer to it as you complete exercises too.

PMI publishes a copy of its suggested reference list on its website, and it is a long list of publications. Does this mean you have to read all these books? No! The good news is that we have done the research for you and the information you need to pass the exam is in this book. We suggest that you obtain copies of the *PMBOK® Guide, Seventh Edition*, *Process Groups: A Practice Guide*, and *Agile Practice Guide*. If you have a PMI membership, you can access electronic copies of these books for no additional charge on PMI's website. You can also purchase a hard-copy of the *PMBOK® Guide* on RMC's website.

You will not need to read these cover-to-cover. Instead, think of them as resource guides that you browse or open to a certain page to look up something specific. The most important information from each of those resources is summarized in this book.

Definitions Related to Planning

We will start with the following definitions to remind you, as you read this chapter and the rest of the book, that planning is iterative, regardless of what project life cycle and development approach you have selected with which to manage a project.

Rolling Wave Planning and Progressive Elaboration

Have you ever worked on a project that seemed to have too many unknown components to adequately break down the work and then schedule it? Or the project will have phases and it makes more sense to plan some later phases in detail at a later time? Even in a predictive environment, it is often better to not plan the entire project to the smallest detail in advance. Instead, it is sometimes better to just plan at a high level and then develop more detailed plans when the early project work is being done. This practice is called rolling wave planning. It is a form of progressive elaboration.

Progressive elaboration refers to the process of clarifying and refining plans as the project progresses and more information becomes available. With this common tailoring method, you plan activities in the detail needed to manage the work just before you are ready to start that part of the project.

Iterations of rolling wave planning during the project may result in additional activities being added, and in the further elaboration of other activities. Therefore, rolling wave planning may create the need for updates to the project management plan and other project artifacts. Since the earlier version of the project plan is usually already baselined, these changes often require formal change requests and integrated change control.

QUICKTEST

- Rolling wave planning
- Progressive elaboration
- Examination Content Outline (ECO)
 - People
 - Process
 - Business Environment
- Process Group model
 - Initiating
 - Planning
 - Executing
 - Monitoring and Controlling
 - Closing
- Phase gates
- Rita's Process Chart™
- Agile process
 - Feasibility
 - Initiation
 - Release Planning
 - Iteration
 - Close-out
- Rita's Agile Process Chart™
- Personas
- Product release
- Hybrid project management
- Value delivery system

Examination Content Outline (ECO) Overview

The *Examination Content Outline (ECO)* organizes the exam material into three performance domains:

- People
- Process
- Business Environment

Each domain lists a number of tasks, which taken together, summarize the responsibilities of a project manager within that domain. The order of the performance domains and the tasks within them are not important. In this book we organize the domains and tasks in terms of where they most make sense for what you need to know and what part of the project management process we are talking about. We include domain and task numbers to make it easy for you to find them in the ECO.

The following overview will help you with a basic understanding of what the ECO includes. We will include specific content from it in proper context throughout this book.

The domain names will not be tested on the exam but you should understand their tasks and enablers as they relate to managing projects in both adaptive and predictive environments. You can use the domains to manage your study time since PMI states that 42% of the exam is based on the People domain, 50% of the exam is based on the Process domain, and 8% of the exam is based on the Business Environment domain. As you study, identify your gaps in each domain so you can focus your time on filling those gaps before the exam.

Domain I: People

The People domain concerns skills and methods that help you succeed as a project manager and that you can use to help others succeed on projects. These include servant leadership, team building, motivation, and conflict management. We will focus on specific tasks listed in the ECO, appropriate to each of the following chapters. To start, here is a good list of “people skills” a successful project manager needs:

• Active listening	• Facilitation	• Personal integrity and trust building
• Adaptive leadership	• Individual performance evaluation	• Rewards and recognition systems
• Coaching and mentoring	• Negotiation	• Team performance evaluation
• Collaboration	• Participatory decision making	• Understanding of motivation
• Conflict resolution	• Team development	
• Emotional intelligence		

Domain II: Process

The Process domain includes the technical project management skills, methods, and the activities needed to manage a project and deliver the benefits for which the project was undertaken. People work together in this effort—the project manager and team—so wouldn't you expect to be using skills and abilities from the People domain? Of course! You lead the organization of the project and facilitate the development of its product with these skills alongside a balanced understanding of the business environment in which you are operating.

The tasks in the Process domain involve managing many of the processes you have probably already handled in your experience as a project manager. They include the management of the following project management processes, along with the integration of all aspects of the project and other related tasks:

• Communications	• Procurement	• Scope
• Budget and Resources	• Risk	• Stakeholder engagement
• Quality	• Schedule	

Managing project governance, artifacts, issues, changes, the use and transfer of lessons learned, and product turnover to operations are also part of this domain. Once the project has been closed and turned over, a key measure of success is the continuation of the projects value and benefits (also part of the Business Environment domain).

Domain III: Business Environment

Projects occur within the larger organization and business environment. Let's say you have the skills associated with people and experience with project management processes. You also need to know how to navigate the internal and external business environments. You probably know this, but you may not have thought about it as a separate factor in your success.

The presentation of the business environment as a separate ECO domain helps you focus on understanding the organization in which you work and the environment in which it does business. Understanding the business and environmental factors are critical to accomplishing project objectives for the betterment of your organization and its stakeholders. Let's take as an example the task of evaluating and delivering project benefits. You can only accomplish this task if you use skills related to the People and Process domains together with a complete understanding of your organization's culture, processes, and practices, and of the external, cultural, and legal environments in which they operate.

As another example, let's say that as part of renovating a library, the project manager plans to work with the city on enhancing transit options for getting to the library. Then they hear that a new highway interchange will be built nearby with a major transit hub included. This will affect the project in a number of ways. Organizations evaluate the external business environment during project selection. Then the project manager continuously monitors the business environment as they plan, execute, and control the project to ensure that environmental changes do not negatively affect project objectives.

The Process Groups Model Overview

PMI recently released its *Process Groups: A Practice Guide*, to explain its Process Groups model. The Process Groups model content originated in previous editions of the *PMBOK® Guide*, so it is familiar to many project managers that have used previous editions of the *PMBOK® Guide*.

The Process Groups model describes a prescriptive or plan-driven approach to project management. Much of the information in the Process Groups model can be used as a learning model for project management in general. It is with good reason that the Process Groups model is so widely used today, and that we include it in this book. It is a good and comprehensive model for prescriptive project management. In addition, over many years, through PMI's propagation of it in previous editions of the *PMBOK® Guide*, organizations throughout the world have adopted it and tailored it to their own needs. So many thousands of project managers are familiar with some form of this model. More important yet: Understanding it will greatly enhance your ability to answer many of the 50% of questions based in predictive environments. In addition, this model is useful in many hybrid project management approaches across the approach spectrum. For these reasons we use it extensively in this book as a learning model.

Process Groups

The Process Groups model starts with five process groups that in a general way describe how a project is managed, from beginning to end. These process groups are:

- Initiating
- Planning
- Executing
- Monitoring and Controlling
- Closing

For now, you may draw the conclusion that to manage a project you would follow the process groups from initiating to planning, executing, monitoring and controlling, to closing, one after the other, from the beginning to the end of the project. You would be right—but only partly right. While the process groups generally lead you in order from the beginning to the end of a project, at the same time you carry out the activities associated with them in a very dynamic fashion, sometimes going back and forth between the process groups.

The real story is that project management is a very dynamic process that cannot be adequately described as a linear progression through these processes, although understanding its linear progression is useful. The process groups order the progression through a project. But at the same time, an activity belonging to one process group might cause a return to an “earlier” process group to respond to a request, carry out an activity, or solve a problem.

Understand the rest of this section and you will be well positioned to understand the Process Groups model and the processes within it, as we explain them further, especially in the Process domain section of this book. You will also understand how everything fits together to help you manage plan-driven projects successfully—and, of course, to answer related questions on the exam.

Figure 2.1 shows generally how the five process groups interact on a project. You have the overall initiating effort, followed by planning. Notice the double-arrows between planning, executing (where we are building the product), and monitoring and controlling (where we are observing and assessing activities to keep things on track). These double arrows are meant to indicate the dynamic, non-linear nature of much of project management work. For example, something that happens in executing and monitoring and controlling, like a change in product scope, may send you back to planning in order to replan to accommodate that change. Many changes like this occur on projects after initial planning is “complete.”

Now notice two more important things about figure 2.1. First, there's a dotted line representing the directional arrow going from monitoring and controlling, back to initiating. This broken arrow is there to remind you that returning to initiating is not a given. In fact, once you leave initiating, it is only under limited circumstances that you would return to initiating. See figure 2.6, where we show those limited circumstances to you.

The second important thing to note right now is that there are two components in figure 2.1 representing “M&C,” or monitoring and controlling. The M&C inside the smaller circle represents monitoring and controlling as a process you carry out along with the others, roughly following the start of executing. The larger, shaded circle also labeled M&C signifies that you are monitoring and controlling throughout the project. No matter what other activities you are carrying out, from whatever process groups, you should also be monitoring and controlling the situation.




FIGURE 2.1 Project management process




FIGURE 2.2 Small project with a predictive life cycle

The five process groups interact with the selected project life cycle, shown at the top of figure 2.2. Small projects following a plan-driven life cycle may be completed after going through all the process groups (initiating through closing) once for the entire project, although portions of the processes may be iterated or repeated throughout the project life cycle as shown in figure 2.2.

Large projects often require the project manager to manage each life cycle phase iteratively through the project management process groups.

The example illustrated in figure 2.3 is for a large construction project. In this large project, the development life cycle phases of feasibility, planning, design, construction, and turnover are all extensive, requiring revisiting the five process groups for each phase. For example, there would be an overall initiating effort in which the project manager helps create a charter and does high-level planning for the entire project to get charter approval. Then, a separate initiating process for the

feasibility phase would take place, followed by a planning effort for that phase, the execution and control of that work, and, finally, a closeout of the phase, which typically includes a handoff of deliverables—in this case, the results of the feasibility analysis. This would be repeated for each life cycle phase.




FIGURE 2.3 Large project with a plan-driven approach and phase gates (indicated by the vertical bars)

Phase Gates At the end of each phase, an event called a phase gate may take place. A phase gate involves analyzing the results of the completed phase against what was planned for that phase. Based on that analysis, options may include redoing the same phase, moving forward with the next phase, or choosing not to continue with the project. If the decision is made to move forward, the project would begin initiating work on the next phase and progress through the project management process groups for that phase.

Projects may also be broken into phases and then into smaller releases and iterations within those phases. The project management processes of initiating, planning, executing, monitoring and controlling, and closing are done for each phase. The level of detail and the time spent on each process group may vary, but the entire project management process is typically followed, as indicated in figure 2.4, which depicts the plan-driven process groups with an agile approach. This could be a project using a strictly agile approach, or a hybrid project using project management methods from both plan-driven and agile approaches.




FIGURE 2.4 Large project with an agile approach

TRICKS OF THE TRADE®

Agile approaches usually don't include the use of the term "phase." The traditional "phase gate" system is different from an adaptive environment where iterations tend to be short and include product reviews (demos) and retrospectives. The overall process is usually more flexible and evolves throughout the project.

TRICKS OF THE TRADE®

Looking at figure 2.4 again, where in the life cycle do you think are opportunities for using a hybrid approach? While the entire life cycle may look adaptive, at the "release" level you can see an iterative approach is most obvious. It's most likely during feasibility, initiation, release planning, and close-out that you'd weave in predictive elements if you chose to do so.

The illustration that appeared in figure 2.1 is shown again here in figure 2.5 for your reference as you read the rest of this section and continue to understand the project management process through the process groups.

Start Here: Take time to fully understand figure 2.5 before continuing.

- Arrows move clockwise from Initiating (I). The process moves mostly in order from Initiating (I) through Planning (P), Executing (E), Monitoring & Controlling (M&C), and Closing (C).
- Double arrows between Planning (P), Executing (E), and Monitoring and Controlling (M&C) process groups show that you often move back and forth between them as you tailor to events taking place. New information becoming available in executing (E) may return you to planning (P).
- The single dotted arrow returning from monitoring and controlling (M&C) to initiating (I) indicates that only under limited circumstances you may enter initiating once you leave it (see figure 2.6).




FIGURE 2.5 Project management process

Keep in mind that monitoring and controlling is carried out from start to finish on the project. Remember for the exam: Work in all other process groups takes place in the context of ongoing monitoring and controlling.

The following figures illustrate the reasons for entering the various process groups. Remember, project management is not linear. For example, project planning can be entered into because the results of project monitoring and controlling necessitates additional planning.




FIGURE 2.6 Reasons for entering project initiating



FIGURE 2.7 Reasons for entering project planning




FIGURE 2.8 Reasons for entering project executing

FIGURE 2.9 Reasons for entering project closing

Let's stop here for a moment to talk about the executing process in a predictive environment versus an adaptive environment. The plan-driven approach to executing is to "go do the items identified in the project plan" and update the project plan baseline if changes occur. These changes may be necessary due to unanticipated issues and risks in activity durations and resource productivity or availability, or for other reasons. We assume that to a certain extent planned activities are fully understood prior to starting work and are completed according to the plan, even though that is not always the case.



Agile methods employ an executing approach in which additional efforts may be made to replan some or all of a project. This is due to the nature of projects that may require a lot of change because project and product scope are emerging. We assume all aspects of work are not known in advance and learning with adaptation will be necessary to complete the project, either because of technical uncertainty or changes to requirements.

We are showing you monitoring and controlling last because its relationships to the other process groups are more intricate. Think about these relationships as you study for the exam. Many students struggle to define what happens during monitoring and controlling versus other process groups, especially executing. Figure 2.10 illustrates key project outputs (on the left) that trigger a focus on monitoring and controlling. It also shows (on the right) that you may tailor your processes to go from monitoring and controlling to any of the other process groups, depending on the situation.




FIGURE 2.10 Key outputs that trigger monitoring and controlling, and potential next steps

One reason test takers often find monitoring and controlling to be particularly challenging is that you are expected to know how to observe, measure, evaluate, and analyze a project in a more complete and systematic way than many project managers have experience with.

Monitoring and controlling applies to both agile and plan-driven projects. However, it is useful to think in terms of plan-driven approaches to understand the work of this process group for now because agile practitioners tend not to use the language associated with the five process groups, like “monitoring and controlling.” Nevertheless, just as plan-driven project managers and teams do, agile practitioners measure project and team performance as the product is being built. They also adjust the plan or their actions to remain in line with the plan, as needed.



Agile approaches use different techniques for controlling, with more demos and feedback rather than tests to specification, but the goal of adjusting the product and processes as needed is the same. These environments, which have a high amount of change, usually handle evaluating and approving project changes through the role of a product owner. By putting the product owner in charge of the backlog, an agile team delegates the authority for local decision making to this team member to streamline the change control process.

The iteration review and the retrospective that follow an agile iteration are indicative of the experimental and learn-as-we-go nature of agile projects. These are “measure and control” efforts although the term “monitoring and control” is not used. Special iterations (sometimes called spikes) can be created specifically to try new technology or test new process changes. These short cycles provide important feedback on what is working and what needs further tuning.

Project Constraints and Other Management Areas

You will see a lot of discussion in this book about both the ECO and the Process Groups model. Both represent the processes you are managing in project management. Figure 2.11 compares the main content of the ECO Process domain with that of the Process Groups model, with a symbol between them illustrating their rough equivalence as we have mapped it. Take a moment now to open your ECO so you may read the integration-associated tasks.

ECO Process Tasks (Domain II)	Process Groups Model
Integration (Tasks 1,9,10,12,13,14 16,17)	Integration Management
Plan and manage scope	Scope Management
Plan and manage schedule	Schedule Management
Plan and manage budget and resources	Cost Management
	Resource Management
Plan and manage quality of products/deliverables	Quality Management
Manage Communications	Communications Management
Assess and manage risks & Manage project issues	Risk Management
Plan and manage procurement	Procurement Management
Engage stakeholders	Stakeholder Engagement

Note: The “budget and resources” Process domain task is comparable to costand resource management in the Process Groups model. “Human resources” (or soft) skills are addressed in the People domain.

FIGURE 2.11 Relationship between ECO Process domain and Process Groups model

Rita's Process Chart™: A Vital Study Tool

We are here to help you really learn plan-driven project management with the Process Groups model! Since the first edition of this book, people all over the world have used Rita's Process Chart™ as a tool to learn this project management process in detail, quickly and effectively. Once you understand it, you can use Rita's Process Chart™ to initiate, plan, and run a plan-driven project, and many of its concepts can also be applied on agile and hybrid projects.

On the exam, although you may not have to identify specific process names from *Process Groups: A Practice Guide*, knowing where you are in the project management process when you read a question's scenario will help you get the right answer.

How to Use Rita's Process Chart™

Located on page 38, Rita's Process Chart's™ function is to state, simply and directly, the efforts involved in managing a project. Understanding these efforts will provide the context you need for the exam.

As you review Rita's Process Chart™, make sure you:

- Understand the overall project management process.
- Find terms you do not know and learn what they are by looking them up in this book.
- Know why each item is in the column (process group) it falls into.
- Understand the project management process groups of initiating through closing, including when each effort should be done on projects. The exam asks questions that present a situation and require you to know where you are in the project management process.
- Can replicate the specific order of the planning activities by understanding what happens when, how previous work supports what comes next and why. Use Rita's Process Chart™ Game (discussed later in this chapter) for this. Knowing Rita's Planning column in this order can help you get a large number of questions right on the exam because the exam often asks what should be done next. The work in the other process groups does not have a set order.
- Understand that project planning is an iterative process. Consider how you might go back and redo (iterate) some of the items in the Planning column to refine the plan. Think about how rolling wave planning (a form of progressive elaboration) would be used on a large project to refine and detail plans for each phase as you move through the project life cycle. Here, the earliest parts of the project are planned in sufficient detail for work to begin. Later phases of work are planned at a high level. As the project progresses, and more information impacting the work becomes available, plans are elaborated in sufficient detail to accomplish the work.
- Complete Rita's Process Chart™ Game at least three times. Repeating the game will re-enforce your understanding of the overall project management process and help you find your knowledge gaps. Focus your study on your gap areas so you fill those gaps before taking the exam.

Rita's Process Chart™

INITIATING	PLANNING (This is the only process group with a set order.)	EXECUTING	MONITORING & CONTROLLING	CLOSING
Select project manager		Execute work according to the project management plan	Take action to monitor and control the project	Confirm work is done to requirements
Determine company culture and existing systems	Determine development approach, life cycle, and how you will plan for each knowledge area	Produce product deliverables (product scope)	Measure performance against performance measurement baseline	Complete final procurement closure
Collect processes, procedures, and historical information	Define and prioritize requirements	Gather work performance data	Measure performance against other metrics in the project management plan	Gain final acceptance of product
Divide large projects into phases or smaller projects	Create project scope statement	Request changes	Analyze and evaluate data and performance	Complete financial closure
Understand business case and benefits management plan	Assess what to purchase and create procurement documents	Implement only approved changes	Determine if variances warrant a corrective action or other change request(s)	Hand off completed product
Uncover initial requirements, assumptions, risks, constraints, and existing agreements	Determine planning team	Continuously improve; perform progressive elaboration	Influence factors that cause change	Solicit customer's feedback about the project
Assess project and product feasibility within the given constraints	Create WBS and WBS dictionary	Follow processes	Request changes	Complete final performance reporting
Create measurable objectives and success criteria	Create activity list	Determine whether quality plan and processes are correct and effective	Perform integrated change control	Index and archive records
Develop project charter	Create network diagram	Perform quality audits and issue quality reports	Approve or reject changes	Gather final lessons learned and update knowledge bases
Identify stakeholders and determine their expectations, interest, influence, and impact	Estimate resource requirements	Acquire final team and physical resources	Update project management plan and project documents	
Request changes	Estimate activity durations and costs	Manage people	Inform stakeholders of all change request results	
Develop assumption log	Determine critical path	Evaluate team and individual performance; provide training	Monitor stakeholder engagement	
Develop stakeholder register	Develop schedule	Hold team-building activities	Confirm configuration compliance	
	Develop budget	Give recognition and rewards	Create forecasts	
	Determine quality standards, processes, and metrics	Use issue logs	Gain customers acceptance of interim deliverables	
	Determine team charter and all roles and responsibilities	Facilitate conflict resolution	Perform quality control	
	Plan communications and stakeholder engagement	Release resources as work is completed	Perform risk reviews, reassessments, and audits	
	Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	Send and receive information, and solicit feedback	Manage reserves	
	Go back—iterations	Report on project performance	Manage, evaluate, and close procurements	
	Finalize procurement strategy and documents	Facilitate stakeholder engagement and manage expectations	Evaluate use of physical resources	
	Create change and configuration management plans	Hold meetings		
	Finalize all management plans	Evaluate sellers; negotiate and contract with sellers		
	Develop realistic and sufficient project management plan and baselines	Use and share project knowledge		
	Gain formal approval of the plan	Execute contingency plans		
	Hold kickoff meeting	Update project management plan and project documents		
	Request changes			

Study Notes for Rita's Process Chart™

Remember while this focuses primarily on plan-driven project management, many of the same concepts apply to agile projects as well. We continue to note the differences throughout the book.

INITIATING

Select project manager

Determine company culture and existing systems

Collect processes, procedures, and historical information

Divide large projects into phases or smaller projects

Understand business case and benefits management plan

Uncover initial requirements, assumptions, risks, constraints, and existing agreements

Assess project and product feasibility within the given constraints

Create measurable objectives and success criteria

Develop project charter

Identify stakeholders and determine their expectations, interest, influence, and impact

Request changes

Develop assumption log

Develop stakeholder register

Initiating

- You will read more about project selection in the following “Foundations” chapter of this book. Does it matter for you to know why your project was selected? Yes, of course. It will influence how you plan the project, what kinds of changes are allowed, and how the project scope is defined. The business case and the benefits management plan are inputs to developing the project charter (and the project charter is covered in more detail in the Integration chapter of the Domain II: Process section of this book.)
- Notice the phrase “Understand business case and benefits management plan.” This could be read as “Understand the reason the project is being done and the benefits the organization expects to gain as a result of it.” These business documents are created before the project begins and contribute to the project being selected by the organization among many project proposals. They will guide all project management activities to ensure the project is worth the investment and that it will return the expected benefits to the organization.

This is an exam concept that many project managers miss. As the project manager, you should understand why your project was selected and what benefits it is expected to deliver. Is the project being done so the organization can enter a new market? Is it intended to meet a regulatory requirement? Is it the result of a customer request? Is it a priority project for a company executive? Is it expected to dramatically improve the future of the company? If you lose sight of objectives, the project may finish on schedule and on budget but still fail because it does not achieve its objectives or does not deliver the expected value.

- Team building, risk identification, stakeholder identification, risk response planning, and many other activities primarily occur in the process groups in which they are placed on the chart, but these activities can start in initiating and continue until closing.
- Identifying and analyzing stakeholders help to align their expectations about the project and assess their potential involvement and influence on the project.
- The project manager determines whether the project objectives can be achieved and if it is likely to be completed within the given constraints. High-level planning is summarized in a project charter, which documents high-level estimates, measurable objectives, success criteria, milestones, and an initial budget. Initial planning may also include creating a high-level WBS and high-level risk identification.
- The charter, once formally approved by the sponsor, gives the project manager the authority to continue the project beyond initiating. It also provides a guiding vision of the project's business case and benefits management plan, and the organizations strategic objectives.
- Besides an approved project charter, an artifact of initiating is the stakeholder register. Then, detailed planning can begin.

PLANNING (This is the only process group with a set order.)
Determine development approach, life cycle, and how you will plan for each knowledge area
Define and prioritize requirements
Create project scope statement
Assess what to purchase and create procurement documents
Determine planning team
Create WBS and WBS dictionary
Create activity list
Create network diagram
Estimate resource requirements
Estimate activity durations and costs
Determine critical path
Develop schedule
Develop budget
Determine quality standards, processes, and metrics
Determine team charter and all roles and responsibilities
Plan communications and stakeholder engagement
Perform risk identification, qualitative and quantitative risk analysis, and risk response planning
Go back—iterations
Finalize procurement strategy and documents
Create change and configuration management plans
Finalize all management plans
Develop realistic and sufficient project management plan and baselines
Gain formal approval of the plan
Hold kickoff meeting
Request changes

Planning

- In the planning column, note the first box: “Determine development approach, life cycle, and how you will plan for each knowledge area.” In plan-driven approaches, each knowledge area (scope, schedule, cost, etc.) requires a management plan. Additional plans are needed for configuration (or updating of project artifacts), change, and requirements management. The first thing you need to do is figure out how you will plan, execute, and control for each knowledge area. This will guide the rest of your planning efforts.
- The project manager and team perform a detailed analysis of whether the objectives in the project charter and the expected business benefits can be achieved. They determine what processes are appropriate for the needs of the project and tailor processes to those needs.
- Notice the phrase “Determine team charter and all roles and responsibilities.” Determining roles and responsibilities involves determining who is going to do which product-related work activities but also who will provide reports, attend meetings, help with risk identification, work with the quality department, etc. Roles and responsibilities may be documented as part of the resource management plan, in project job descriptions, or in the management plans for each area. This item may also include developing a responsibility assignment matrix (RAM) and a rewards and recognition system.
- Some projects may be organized by phases where detailed planning for the next phase is started as the previous phase nears completion. In agile planning only the first part of the project may be fully planned, while the later portions are planned at a high level and then progressively elaborated when more is information about the project becomes available.
- Remember when we said project management seems linear but is dynamic? The Planning column has a reminder that planning is the only process group with a set order. However, a planning process may require an input that isn’t available yet. The risk register, for example, is an input to several processes leading to the creation of the schedule. Initial risks are documented in the charter, so although the risk register will by no means be complete when the schedule is created, known risks can be factored into planning. Then, after performing risk management activities, the more complete risk register can be used to refine the schedule.
- Look at the phrase “Go back—iterations.” This is an important concept. Planning is iterative. When planning a project, the project manager and the team complete each item listed above this point to the best of their ability. But even a plan-driven project will evolve as the project progresses and earlier planning work is then modified. For example, it is only after completing risk management planning that the WBS and the other items can be finalized. A risk response strategy may be used to avoid a portion or all of a threat (see the “Risks and Issues” chapter). This will require adjusting the WBS for added scope (the risk response plans), the network diagram to redetermine the order of the work, the budget for added cost, and so on. The project manager might also work with discretionary dependencies to change the network diagram and thereby decrease some risk (see the “Schedule” chapter).
- Notice the term “procurement strategy and documents” in the Planning column. Also note the placement of “Finalize procurement strategy and documents” after “Go back—iterations.” The risk management process may generate risk response strategies involving contracts; through iterations the procurement documents can be created, refined, and finalized.

- The important thing to remember is that planning should lead to a realistic, bought-into, approved, and formal project management plan that is updated throughout the project to reflect approved changes.
- The distinction between predictive and adaptive approaches is worth thinking about here. The *Process Groups: A Practice Guide* planning processes describe all the traditional activities performed to define the total scope and courses of action for a project. It assumes that with sufficient analysis these are knowable, and development is then largely the execution of this course of action. Progressive elaboration and rolling wave planning are effective mechanisms to tune plans to emerging details, and they act as accepted adjustments to detailed initial planning.
- Although the project management plan is “finalized” in planning, items such as detailed estimates and product and project scope descriptions may be modified as the work is being done during the executing and monitoring and controlling processes.
- The project management plan and documents (also known as project artifacts) resulting from planning guide the execution and control of the project. After the plan is iterated and includes the appropriate detail for the project life cycle and development approach, the sponsor approves it.

Rolling wave planning and progressive elaboration exist within the predictive framework of project management as supporting elements. Agile planning is deliberately more incremental and iterates to discover and refine scope, making progressive elaboration a central rather than a supporting element.

EXECUTING
Execute work according to the project management plan
Produce product deliverables (product scope)
Gather work performance data
Request changes
Implement only approved changes
Continuously improve; perform progressive elaboration
Follow processes
Determine whether quality plan and processes are correct and effective
Perform quality audits and issue quality reports
Acquire final team and physical resources
Manage people
Evaluate team and individual performance; provide training
Hold team-building activities
Give recognition and rewards
Use issue logs
Facilitate conflict resolution
Release resources as work is completed
Send and receive information, and solicit feedback
Report on project performance
Facilitate stakeholder engagement and manage expectations
Hold meetings
Evaluate sellers; negotiate and contract with sellers
Use and share project knowledge
Execute contingency plans
Update project management plan and project documents

Executing

- With an approved project management plan, the project moves into executing, where the team completes the work according to the plan. The project manager's focus is on leading people and managing the project, including engaging stakeholders, working with the team, following processes, and communicating according to the plan. For the exam, get your mind around the critical difference appropriate planning makes. Assume the project was properly planned before work began unless the question indicates otherwise.
- The purpose of project executing is to complete the project work as defined in the plan, to produce the project deliverables (the product scope) at agreed quality levels, within the project's approved budget and schedule. This achieves the expected business value and agreed-upon benefits.
- Team members can be released at any time once their work is approved and accepted and they have completed their project activities.

Example Electricians on a project to build a house may test their work, get acceptance of their work, document lessons learned, suggest process improvements, and turn the work over. They are released while other team members doing drywall are still working. Some team members remain on the project to its end to assist the project manager in creating the final lessons learned, archiving final records, and producing the final report.

- As executing progresses, the project manager may determine that a change is needed. The same could happen while the project manager is monitoring and controlling the work, or in planning as a result of rolling wave planning that occurs after the plan has been approved and work has started. Change requests are evaluated and approved or rejected as part of the Perform Integrated Change Control process (see the "Integration" chapter).

MONITORING & CONTROLLING

Take action to monitor and control the project

Measure performance against performance measurement baseline

Measure performance against other metrics in the project management plan

Analyze and evaluate data and performance

Determine if variances warrant a corrective action or other change request(s)

Influence factors that cause change

Request changes

Perform integrated change control

Approve or reject changes

Update project management plan and project documents

Inform stakeholders of all change request results

Monitor stakeholder engagement

Confirm configuration compliance

Create forecasts

Gain customer's acceptance of interim deliverables

Perform quality control

Perform risk reviews, reassessments, and audits

Manage reserves

Manage, evaluate, and close procurements

Evaluate use of physical resources

Monitoring and Controlling

- Do the project management process groups occur sequentially? Yes, in a sense, but the paradox is that they overlap. For example, you could be using monitoring and controlling processes to control stakeholder identification and adherence to organizational requirements while project planning and the creation of baselines and project documents. Defects could be identified in executing that require work in monitoring and controlling to decide if the defects require a change to the plan to prevent future rework or delays as well as work in executing to fix them. Controlling procurements and the closure of procurements can occur simultaneously on projects because some sellers will complete their contractual obligations to the project while others are still producing deliverables. Look again at Rita's Process Chart™ and think about the overall focus of each process group, but also about how the work can overlap at various points in time.
- While the work is being done, work results (or data) are fed into monitoring and controlling to make sure the project is advancing according to the established baselines. This requires evaluating hard data on how the project is conforming to the plan, and taking action to address variances that are outside of acceptable limits. The project manager and team are also assessing how stakeholders are participating, communicating, and feeling about the project and the work, and addressing uncertainties (or risks) that have been identified.
- The project management plan includes monitoring activities, such as observing, communicating, and evaluating. It also specifies control activities along with a plan for how variations from planned metrics should be addressed.
- Outcomes of monitoring and controlling include recommended changes to the way the work is being done or possibly requesting adjustments to baselines to reflect more achievable outcomes. Change requests are evaluated in Integrated Change Control to determine their impact on the project, identify the best options for dealing with them, and decide whether they should be approved, rejected, or deferred.
- Approved changes that require adjustments to baselines and other plan elements require replanning before the team starts working on them (in executing). If the project gets so far off the baselines that it requires an analysis of whether it should continue at all, or if significant changes are suggested that are outside the project charter, it may move back into initiating while that evaluation is done.
- Executing and monitoring and controlling actions continually overlap while the work of the project is ongoing, including keeping all project artifacts up-to-date. The focus for the project manager in executing is leading people, removing impediments to progress, and managing physical resources to accomplish the project as planned. The focus of monitoring and controlling is ensuring the project is progressing according to plan and approving necessary changes to the plan to meet the organizations strategic objectives and deliver the expected benefits.

CLOSING
Confirm work is done to requirements
Complete final procurement closure
Gain final acceptance of product
Complete financial closure
Hand off completed product
Solicit customer's feedback about the project
Complete final performance reporting
Index and archive records
Gather final lessons learned and update knowledge bases

Closing

- The closing efforts are similar for plan-driven and agile projects. They include collecting and finalizing all the artifacts needed to complete the project, and technical and administrative work to confirm that the final product of the project is accepted. They also include transferring the completed product to those who will use it and soliciting feedback from the customer about the product and the project.
- Lessons learned should be collected on an ongoing basis on plan-based projects and on agile projects after every iteration. They are finalized at closing. In both cases they should be put to use right away and after closing be made available to future projects.
- In many real-world situations, projects never seem to officially finish. Keep in mind that all projects must complete the required closing activities.

Rita's Process Chart™ Game

Our students invariably report that Rita's Process Chart™ and the associated explanations have been instrumental for them to pass the exam. The Rita's Process Chart™ Game has helped thousands of students remember and ensure their understanding of the overall project management process. You may at first find this game overwhelming, so just play it once before you finish reading this book. Then, come back to the game and play it a few more times before the exam and you will find it getting easier as you are better prepared.

There are two formats you can use to play this game.

- An online version of Rita's Process Chart™ Game is available at rmcls.com/process-chart-game-v11.
- A printable version of the game is available for download. This version is available on our RMC Resources page: rmcls.com/rmc-resources (or scan the QR code). You can then cut apart the component "cards" and play the game using this high-touch, low tech format.



Agile Process Overview

The Rita's Agile Process Chart™ is a matrix representing an agile approach to project management. We draw comparisons between agile, plan-driven and hybrid approaches throughout the book so as you study you should become familiar with how both predictive and adaptive environments work. In addition, always keep in mind that as a project manager you always tailor the methods you use to the needs of the project, and that hybrid approaches work on some projects.



Rita's Agile Process Chart™

FEASIBILITY	INITIATION	RELEASE PLANNING	ITERATION	CLOSE-OUT
Project visioning takes place	Develop project charter		Perform iteration planning	Obtain final release approval
Establish business case	Create team charter	Slice user stories (decompose features)	Build features as described in user stories	Turn over maintenance of product release to another team
Create high-level user stories (features)	Hold daily standup meetings	Build a release plan	Hold daily standup meetings	Hold final retrospective
Establish high-level estimates	Build a release plan	Build a release map	Remove impediments for the team	Ensure procurement closure
	Create personas	Hold daily standup meetings	Update burnup charts	Archive project artifacts
	Identify stakeholders and contact	Perform story estimation using Planning Poker*	Identify acceptance tests for stories	
	Create backlog of features	Focus on how to deliver value	Prepare acceptance tests	
	Create high-level estimates using affinity estimating	Define "done"	Run exploratory tests	
	Create product roadmap using story maps	Estimate how much work can be done	Test user stories	
	Remove impediments for the team	Calculate team velocity	Hold iteration review	
		Reprioritize the backlog	Hold retrospective	
		Define the first iteration goal	Prepare stories of next iteration	
		Ensure there is shared understanding among team members	Collaborate with team to answer questions and obtain story signoff	
		Prepare stories of next iteration		
		Remove impediments for the team		

Feasibility

Agile teams are stable over time so projects are brought to the teams. There typically is not a new team assembled for each project, as is often the case with plan-driven project. Feasibility consists of the following.

- Establishing a business case often involves management and includes things like cost-benefits analysis, calculating expected return on investment and using other metrics to ensure that the project will create the desired value for the organization and its stakeholders.
- Creating a product and project vision is an exercise where the team develops an "elevator pitch" or short statement describing the project and its product, benefits, and value in the time a ride in an elevator might take.
- High-level features are documented along with very high-level estimates of the costs and other resources needed to create the product of the project. The features are very general descriptions of what will be needed from the product.

Initiation

At the point of initiating, you can assume feasibility studies and project selection are complete, just as you would when you are given a plan-driven project. The team develops the following:

- A project charter This is a high-level summary of the project and its scope, requirements, risks and other broad features of the project and product as known. The team charter is a set of agreements about how the team will commit to working together to communicate, build the product, and meet the needs of the project and each other. If the team already has a team charter, they will tailor it to the needs of the project.

- **Personas** These are profiles of the various types of stakeholders who will use the product. The team develops them to understand requirements from the perspectives of their various stakeholders, usually end users of the product. The team also identifies specific stakeholders and stakeholder groups, gathers their contact information, and begins to contact them. See figure 2.12.
- **A product backlog** This is an elaboration of the feature list started in Feasibility. This single artifact holds all the features needed from the product. It is elaborated and decomposed iteratively throughout the project. The team completes affinity estimation, or grouping features by high-level estimates of their size (estimated effort to build, for example small, medium, large, extra-large). Common terms used here are “bucket size” or “t-shirt size.” See figure 2.13
- **A product roadmap (or story map)** This graphic depicts features that will be built first, and then next, etc., across a period of time. Product increments are built and delivered to the customer in releases, so the product roadmap or story map may also be referred to as a release map. See figure 2.14.

Remember that the product owner is an integral part of the team and helps in all these endeavors. The project manager meanwhile is ensuring that processes are understood and being followed, and is working to remove impediments to the team’s progress.




FIGURE 2.12 Example persona for library case

#	Backlog Item	Stakeholders
P1	Manage appointments	Patients, administrators, practitioners
P2	Change personal data and preferences	Patients, administrators, practitioners
P3	View health information library	Patients, practitioners
P4	Outreach (marketing) campaigns	Patients, marketing
P5	Practitioner and patient communications	Patients, practitioners, marketing
P6	Regulation compliance	Patients, government
P7	View patient's own medical data from The Center	Patients, administrators, practitioners

FIGURE 2.13 Example partial backlog for clinic user website

Release 1 (Mar 28)	Release 2 (May 30)	Release 3 (Jul 31)
- Regulation compliance	- Regulation compliance	- Manage bill and payments
- Branding/style schemes	- UID	- Manage own insurance information
- Database integration	- Database integration	- View patient data from other institutions
- Investigate network infrastructure expansion	- Manage web accounts (login, password, etc.)	
- User interface design (UID)	- Patient views own data from The Health Center	
- Site security	- Change personal data and preferences	
- Manage web accounts (login, password, etc.)	- Manage appointments	
- Patient views own data from The Health Center		
- RISK Current web site capacity		
- RISK Patients with "edit" access could damage data		

FIGURE 2.14 Example roadmap from clinic user website case

Agile Release Planning

The release map (or product roadmap) was created during Initiation, along with the feature backlog. In release planning these will be planned further for the release of the first increment of the product. Once that first increment is released the team begins work on the second release, and so on, for the number of releases decided on by the team during initiation. The release plan is developed iteratively throughout the project because in adaptive environments planning occurs throughout the project. Other activities the team carries out are as follows:

- Features are "sliced," or decomposed into smaller units, or stories. The stories are estimated in finer detail using estimating tools like Planning Poker*, where each story is estimated using more finely detailed relative sizing. Additional requirements about the stories are gathered as they can become known, and a "definition of done" (i.e., what does "done" look like?) is created for each story.
- The team establishes its initial "velocity," which is a measure of how much work can be completed in an iteration (a defined period of time for building the product increment, like two weeks, or three weeks, for example). The team also selects, with the help of the product owner who is responsible for prioritizing the backlog, the stories that will be completed in the first iteration.
- The team continues to gather the detailed requirements for the first (or next) iteration. The product owner, meanwhile, is continuously prioritizing the backlog. The project manager is fostering a common understanding and removing impediments for the team.

Agile Iterations and Product Release

Monitoring and controlling occur throughout an agile project as the product is being built, although most agile practitioners do not use the term “monitoring and controlling.” The team moves through a defined series of iterations (two-to-four usually) per release, until a product increment is ready to be delivered to the customer. This is what these processes look like:

- There is a last, quick effort to finish the iteration planning before the iteration begins. Once the iteration begins the team will simply build the stories that have been selected for that iteration while the project manager is facilitating their work and removing impediments to progress.
- The team has already begun daily standup meetings, which are very short meetings (usually 15 minutes) where they discuss what has been completed since they last met, what will be completed next, and whether there are any impediments to progress. Any elaboration or follow up from the meeting happens after the meeting so everyone can get back to work quickly.
- The team’s work consists of building, testing, and finishing stories so they can be presented to the customer for approval in an iteration review, where the product is demonstrated and the customer has an opportunity to provide feedback.
- The product owner meanwhile is answering questions the team has about missing story details, prioritizing the backlog, and preparing more stories for the next iteration by continually gathering their detailed requirements.
- After the iteration review, the team responds to customer feedback requiring changes. The team also holds an iteration retrospective where they discuss what they did well, what went wrong, and what they would do differently. The daily standups, the iteration reviews, and retrospectives are all part of living a philosophy of continuous improvement.
- Iterations continue until a “minimally marketable” increment of the product is ready for release to the customer. Minimally marketable increments are those that meet the minimum requirements for something that the customer can use while the team builds the next product release.

Agile Closing

There is no appreciable difference between closing processes in adaptive and predictive environments. You can review this information in the Closing section on Rita’s Agile Process Chart”. Essentially the team obtains final approval of the last product increment to be released during the project, turns it over to the customer, and holds their final retrospective. The project manager also makes sure all procurements have been closed and that all project artifacts are current and are archived as part of the organizations process assets.

Rita’s Agile Process Chart™ Game

Rita’s Agile Process Chart™ game will help you gain understanding on how an agile project flows. We suggest you only play the game once before you have read through this book. Then return to it as many times as you’d like to increase your understanding of agile projects.

- An online version of Rita’s Agile Process Chart™ Game is available at rmcls.com/agile-process-chart-game-v1.
- A printable version of the game is available for download. This version is available on our RMC Resources page: rmcls.com/rmc-resources. You can then cut apart the component “cards” and play the game.



RMC RESOURCES



Hybrid approaches embody the principle of tailoring. As you read this book, use your experience to practice awareness of tailoring. Think about tailoring the processes and the tools discussed in this book with projects you are familiar with and examples we give you. Could you be creative with project management methods to better manage a situation on a project? Think about advantages the different approaches offer. As you become comfortable with these approaches, you will be able to identify them on the exam depending on the given scenario and therefore select the best answer.

Hybrid Environments

A hybrid project management environment uses a combination of plan-driven and agile development approaches. These approaches may take one of many forms. Below are a few examples:



- We can use predictive methods to manage project requirements that are well defined, and adaptive methods to manage requirements that are less clear.

Example Build a small building with plan-driven methods. Build out office spaces iteratively.

- Use a plan-driven approach but add agile elements.

Example The project manager for a mainly plan-driven project uses electronic task boards (“information radiators” in agile) for a remote team and institutes daily standup meetings during designated periods along the critical path.

- Use an adaptive approach to develop the product and then use a predictive approach to implement the product once it has been approved for release.

Example Develop a large, complex software installation incrementally and iteratively. Once it is ready to be released, complete the rollout and training using plan-driven methods.

Figure 2.15 illustrates the spectrum of development approaches, using the small office building construction example from chapter 1. The dotted line indicates that with a hybrid approach, any combination of methods along the spectrum maybe used.




FIGURE 2.15 Development Approach Spectrum

PMBOK® Guide, Seventh Edition Overview

As we mentioned earlier in this chapter, PMI states that the exam is based on the ECO but also gives ten other references, including the *PMBOK® Guide, Seventh Edition*. Since we have found that you could see questions on the exam based on information in the *PMBOK® Guide*, we want to provide an overview. We will also present concepts from it throughout the book, where appropriate.

Updates in the *PMBOK® Guide's Seventh Edition*

The seventh edition of the *PMBOK® Guide* is not prescriptive since it does not endorse a single framework or approach to good project management. Connected to this idea of not endorsing a single project management model, the *PMBOK® Guide* describes the continuum of approaches along which projects maybe managed. This continuum of practices ranges from managing projects using only plan-driven methods, to doing so using only agile methods. Between these two extremes are hybrid models that combine methods from both plan-driven and agile project management.

Anywhere along this continuum, remember, is the basic tenet of tailoring. You must tailor your project management approach and methods to the needs of the project you are managing and its potential benefits to your organization and its stakeholders. These benefits tie back to the reason a given project was selected by the organization.

Other fundamentals in the *PMBOK® Guide* to think about focus on project management as:

- A system of value delivery You still need to understand the definitions of projects, programs, portfolios, and operations from the perspective of their unique attributes and connections to one another. PMI now also emphasizes thinking of these collective efforts from the perspective of a system of delivering value to the business and to achieving its strategic objectives—and those of its stakeholders. These two perspectives are completely compatible with each other, with the principles in the ECO, and with everything we teach in this book.

- A principles-based system Complementary to PMI's Code of Ethics and Professional Responsibility, PMI introduces the *PMBOK® Guide* as a principles-based system of managing projects to deliver value. These principles are listed later in this book, in the "PMBOK® Guide and the PM Standard" chapter.
- Having a performance domain focus The *PMBOK® Guide* is based on performance domains, each of which describe a collection of skills and abilities that a project manager should have and use on a project, in whatever ways necessary depending on the project's needs and attributes.

The *PMBOK® Guide*'s performance domains are not the same as those described in the ECO, but they are compatible with them. Do not worry about having to memorize all these performance domains. It will not be hard for you to relate to the *PMBOK® Guide*'s performance domains as you gain an understanding of plan-driven, agile, and hybrid project management approaches (along with the concepts expressed in the ECO), as taught in this book. The domains are:

y Stakeholders	-/ Planning	-/ Measurement
■/ Team	■/ Project Work	■/ Uncertainty
-/ Development Approach and Life Cycle	*/ Delivery	

- An outcomes-based system Projects inevitably deliver outputs—those deliverables that result from the project-related activities the project manager and team complete. There is a difference between outputs (deliverables directly resulting from the work on a project), and outcomes—what needs to be accomplished with these deliverables. The *PMBOK® Guide* places an increased emphasis on the outcomes that should result from these deliverables.

Example It is one thing for a project to deliver improved sales and engineering processes (the outputs, or deliverables), but do these new or improved processes achieve the desired outcome of measurably improving sales results? The output of the project is the new or improved processes, and the desired outcome is the measurable improvement in sales and product delivery.

- Models, methods, and artifacts A model is a way of understanding a concept or a set of tools, a method is the set of tools itself, and artifacts are all of the documentation and other useful organizational assets project managers use on a project, keep updated, and leave behind from a properly managed project.

Putting It All Together

We would like you to have more practice with the two main project management process models before you read the rest of this book.

Read through the concepts in the first column (the Agile column), and study how they are illustrated in the Agile Process Overview in figure 2.16. The Agile Process Overview will help you better understand the agile model. Next, read through the concepts in the plan-driven column and go back to Rita's Process Chart™ earlier in this chapter and read through it again.

Make sure you understand both process models and, at a high level, how they are similar to and different from each other.



It is useful to draw parallels between plan-driven and agile project management so that you may understand both, along with their similarities and differences. As we show these parallels also keep in mind that they are models, and all models have limits. So do not look for exact parallels from these comparisons. Come to a general understanding that each approach arrives at the same goals by taking different paths.

Agile (Agile Process Overview, figure 2.16): Initiating

- Chartering and identify stakeholders: Personas.
- Create Backlog: High-level requirements; features and functions.
- High-level estimation: Bucket size (like t-shirt size: S, M, L).
- Create roadmap: Time-phased story map.

Plan-driven (Rita's Process Chart™: Initiating)

- Project charter and identify stakeholders: Stakeholder register.
- High-level known requirements: In project charter.
- High level estimation: In project charter.

Agile (Agile Process Overview, figure 2.16): Release Planning and Iteration Planning

- Story slicing: Decomposed from feature-level (high-level) to smaller chunks of functionality (stories).
- Story estimation using Planning Poker®: An all-team participatory estimating method.
- Cost and schedule (not shown on figure 2.16): Cost is stable and estimated early; scope is emerging and more negotiable.
- Build a release plan: Risk-adjusted backlog contains sliced stories; prioritized sufficiently to plan the (first and) next iteration. Quality, procurement, communications planned in.
- Team charter, roles, & responsibilities: SMEs as generalizing specialists (can help where needed); project manager/servant leader; product owner represents the customer.
- Iteration 0 and spikes: Detailed requirements are gathered in Iteration 0. Spikes are experimental iterations to explore a new risk, technology, or approach.
- Iteration planning: Short, whole-team meeting (the team manages their own work).
- Project manager as servant leader.
- Building with excellence: Technical team.
- Answer questions; prepare stories for next iteration: Product Owner/value management.
- Daily standup meetings: Short—What is done; what are you working on; are there impediments?
- Servant leader (project manager): Helps remove impediments after the meeting.
- Iteration review: Demo product increment to customer, get feedback, and go back to make changes as needed.
- Planning executing, and control: happens iteratively until defined product scope is built or the customer decides that the built scope is enough and the project can close (or the project is terminated early).

Plan-driven (Rita's Process Chart™: Planning)

- Gather requirements, define scope, decompose to create WBS (work packages) and WBS dictionary.
- Create activity list, estimate activity durations, costs, resource requirements.
- Build the rest of the project management plan (detailed quality, procurement, communications, stakeholder, and risk plans).
- Team charter, roles and responsibilities.
- Go back - iterations, create change and configuration plans. Finalize procurement and other management plans. Get final project management plan approval, hold kickoff meeting.
- Project manager and team consult plan for next steps; adjustments are made as needed.
- Project manager as servant leader.
- Technical team builds with excellence.
- Project manager controls to the plan.
- Meetings for various reasons including project reporting.
- Servant leader (project manager) helps remove impediments, engage stakeholders, manage procurements, etc.
- Meetings to execute and control, including integrated change control and project reporting.
- Executing and control continues; replanning happens for approved changes; iterative planning happens for progressive elaboration as needed.
- Product scope is built, verified, and validated (accepted) until scope as planned is completed and the project can close (or the project is terminated early).




Image credit: Ahmed Sidky, Santeon Group, www.santeon.com

FIGURE 2.16 Agile Process Overview

3 Project Management Foundations

This is a very important chapter. Yes, we could say that about every chapter in this book, as they all will add to your understanding of project management. But this chapter is especially important because it provides the foundation for understanding the other chapters in this book. Use the Quicktest to look for gaps in your knowledge and work on filling those gaps as you read the rest of the chapter.

Project Management's Organizational Context

Successful projects provide business value and deliver benefits defined in a business case and a benefits management plan. Projects are designed to bring value to an organization and its stakeholders by adding or improving products or services, and in some cases to satisfy regulatory or other legal requirements. They are selected, initiated, and exist within an organizational context that influences their desired outcomes and what is needed (inputs) to work to achieve these outcomes. Organizational context includes an organization's operations and projects, its governance, and its organizational structure.

Organizational context also includes what the *PMBOK® Guide* calls influences: enterprise environmental factors (EEFs) and organizational process assets (OPAs). EEFs are outside the control of the project team but impact its work, like an organization's culture, technology, and external governmental standards, rules, and regulations. OPAs are an organization's processes, procedures, and policies, along with organizational knowledge repositories — things within the organization that can facilitate the work of project management and product development. A project manager and team use these and update them for the organization. We will discuss other aspects of project management's organizational context when we discuss the Business Environment domain of the PMP Examination Content Outline in COY.

Operations and Projects

Most work done in organizations can be described as either operational or project work. Operational work is ongoing work to support the business and systems of the organization, whereas project work ends when the project is closed. People often see their work as a project when it is not.

Example A person who processes payroll every month may consider this a monthly project. Technically, this repeatable process is part of operations. Now, what's wrong with this thinking or with using project management techniques to get the job done? Nothing. In fact, project management methods can be used in many areas of work and life. But for the exam, you should understand the distinction.

A project has a distinct beginning and end, and is an effort to produce something that has not been done before. When a project is finished, the deliverables are transitioned to ongoing business operations so the value and benefits of the project work can be integrated into the organization, permanently or until another change to that operation is needed. A successful transition may require employee training or adjustments to operational processes.

Example An insurance company's internal project to develop a new caseload tracking system is completed. As part of the same project or as a different project, the new system has to be launched. Employees will need to be trained on how to use the system and to adjust their ways of working to incorporate the new system into their daily work so the benefits can be realized. And this relationship goes both ways. While a project may develop a product or service to be used in operational work, the need for change to operational work may prompt the initiation of a project. Here are ways that could happen in the caseload tracking system example:

QUICKTEST

- Definition of a project
- Program management
- Portfolio management
- Organizational project management (OPM)
- Governance
- Organizational structure
 - Functional
 - Project-oriented
 - Matrix
- Project coordinator
- Project expeditor
- Project management office (PMO)
 - Supportive
 - Controlling
 - Directive
- Value delivery office (VDO)
- Return on investment (ROI)
- Present value (PV)
- Net present value (NPV)
- Internal rate of return (IRR)
- Payback period
- Cost-benefit analysis
- Economic value added (EVA)
- Opportunity cost
- Sunk costs
- Law of diminishing returns
- Working capital
- Depreciation
- Project roles
 - Project manager
 - Agile Team Leader
 - Agile coach
 - Team lead
 - Scrum Master
 - Product owner
 - Product manager
 - Project sponsor/initiator
 - Project team
 - Stakeholder
 - Functional or resource manager
 - Program manager
 - Portfolio manager

- The need for a new caseload tracking system may have arisen from problems occurring in the organization's business operations.
- Imagine the caseload tracking system has moved into operations and users have started working with it, but some bugs have been identified. Fixing these bugs would likely be addressed as the operational work of maintaining business systems rather than as a new project.
- The organization decides to add new features to the caseload tracking system after it is in operation. This would prompt a new project.

Projects, Programs, and Portfolios

The PMP exam mostly focuses on project management, but understanding a bit about how projects fit into programs and portfolios will help you approach the exam with a holistic understanding of the context in which projects are managed.

Project and Program Management

On the exam, a project is assumed to have the following characteristics:

- It is a temporary endeavor—with a beginning and an end.
- It creates a unique product, service, or result.
- It is undertaken to drive a change in a product or process from a current state to a future state, to achieve a specific objective.
- It is undertaken to create business value for the organization and its stakeholders. PMI's *Process Groups: A Practice Guide* defines business value as “the net quantifiable benefit derived from a business endeavor.” The benefit may be tangible, intangible, or both.

Does the exam ask, “What is a project?” No. But it will describe scenarios and your answer will be different if the scenario is not describing a project. If your manager walked into your office today and said, “The system is broken. Can you figure out what is wrong with it and fix it?” Would this be a project?

It depends. On the exam, the right answer will depend upon the evidence given in the question. In this book, we will give you some tricks about answering questions.

Projects are selected among many possible business endeavors for a variety of reasons including:

- Stakeholder (customer) needs and requests for new or improved products or services, often initiated by market forces or by the stakeholders themselves
- Improvements to the performing organizations business or technology strategies and/or their products or services
- Satisfy regulatory, legal, or social requirements

A program is a group of related, sub-projects and other program-related activities, organized and managed into a coordinated set of efforts. In addition to the work required to complete each individual project, the program also includes a program manager's coordination and management activities. The project manager will collaborate with a program manager if the project is part of a program. If the assigned work involves more than one project, the project manager can manage the projects as a program if they determine the program approach adds value. Figures 3.1 and 3.2 illustrate program and portfolio management. Portfolio management and PMI's Organizational Project Management (OPM) framework are discussed in the sections that follow.




FIGURE 3.1 Program management




FIGURE 3.2 Portfolio management

Portfolio Management

A portfolio includes programs, projects, and related operational work, all prioritized and implemented to achieve a specific business objective (see figure 3.3). Programs and projects that make up a portfolio may not be related, other than by their relationship to this common business objective. A portfolio may also include smaller, subsidiary portfolios. Combining programs, projects, and operations into one or more portfolios helps to manage the dependencies between them and the individual projects. It also optimizes the use of resources, enhances the value they produce for the organization and its stakeholders, and reduces risk. The work of an organization comprises one or multiple portfolios. A project is included in a portfolio based on potential return on investment, strategic benefits, alignment with corporate strategy, and other factors critical to organizational success.

Organizational Project Management (OPM)

Organizational project management (OPM) serves as a guide or driver for project, program, and portfolio management as well as other organizational practices. It is a framework for keeping the organization focused on overall strategy. OPM provides direction for how portfolios, programs, projects, and operational work should be prioritized, managed, executed, and measured to best achieve business objectives and value for the organization and its stakeholders.



Think About It. Take a couple of minutes to think about the information depicted in figure 3.3, which shows how OPM drives an organization to achieve business objectives.

A key point to understand is that all efforts in the organization—whether they are part of project, program, portfolio management, or operational work—should be guided by the organization and support its business objectives. Changes to organizational strategy will necessitate changes to the affected work in each of these areas—both ongoing efforts and future initiatives.

Example If a project no longer aligns with organizational strategy, the project may be changed midcourse to bring it into alignment, or it may be terminated.




FIGURE 3.3 *Organizational project management*

Organizational and Project Governance

Every organization is different, and organizational governance is designed to support the specific culture and attributes of the organization. Organizational governance affects and is affected by project governance, the organization's culture and structure, and the business environment.

Organizational Governance

Organizational governance refers to the way an organization sets the policies and procedures for how work will be performed to meet business objectives and to support decision-making. Generally, a board of directors is responsible to ensure that work throughout the organization conforms to external (government or regulatory) and internal standards and requirements. Internal requirements include policies and procedures regarding portfolio, program, project, and operations work to ensure that these are all within the strategic plan of the organization and that they contribute to the delivery of business objectives while meeting ethical, social, and environmental sustainability obligations.

Project Governance

In the *Examination Content Outline* (ECO), task 14 of the Process domain is to establish project governance structure. It requires project managers to ensure their project management practices align with organizational governance. Do you establish a project governance structure on your projects? Regardless of what type of project you are managing, you are still responsible to understand your organization's governance and align your project's governance to it.

Project governance can be established and administered by a project management office (PMO—see the PMO section later in this chapter). It may involve defining a project manager's authority and the creation or enforcement of organizational processes and policies regarding areas such as risk, resources, communications, and change management.

Governance may also involve planning and managing project compliance in regulations, security, and safety. The awareness of these requirements helps shape the best approach for a project.

Example Potential regulatory restrictions on a new energy project might inform the project manager as to when a project must be completed. It may also help determine the approach and methodology for developing the product of the project.

How does governance differ between predictive and adaptive projects? Predictive governance typically involves formal documentation and upfront analysis and agreement. Agile governance, in contrast, is generally less structured but still aligns with the necessary policies and procedures of the organization.



Organizational Structure

Along with organizational and project governance, a primary form of influence on projects is how the company is structured. The organizational structure establishes who the project manager goes to for help with resources, how communications must be handled, and other aspects of project management.

An answer to a question on the exam can change depending on the structure of the organization being discussed. Exam questions are sometimes phrased in terms of the project manager's level of authority and how the form of organization impacts their management of projects. Exam questions may deal with who has the power in a particular type of organization or situation (the project manager or the functional manager), or they may require you to understand the advantages and disadvantages to the project manager in each type of organization.

As you read through the following sections defining the different organizational structures, take time to think about how each form would impact your work as a project manager and how you would solve problems in different situations within each structure. In the real world individual organizational structures can vary within these general models, but on the exam you will be able to see clear distinctions between them in the scenarios given in the questions.

Functional Organizations

Functional organizations are common and are grouped by areas of specialization, such as accounting, marketing, or manufacturing. Projects generally occur within a single department, so when you see “functional” on the exam, think “silo.” If information or project work is needed from another department, employees transmit the request to the head of the department (one silo) who communicates the request to the other department head (another silo). Team members complete project work in addition to normal departmental work.

Project-oriented Organizations

In a project-oriented or projectized organization, the entire company is organized by projects. The project manager has complete project control and project resources are assigned and report to them. When you see “project-oriented” on the exam, think “no home.” Team members complete only project work, so when the project is over, they do not have a department to go back to. They need to be assigned to another project or get a job with a different employer. Communication primarily occurs within the project.

Matrix Organizations

This organizational model seeks to maximize the strengths of both the functional and project-oriented models. When you see “matrix” on the exam, think “two managers.” Team members report to two managers: the project manager and the functional manager (e.g., the engineering manager). Communication goes from team members to both managers. Team members do project work in addition to operations work. Following are the different subcategories of matrix organizations:

- A balanced matrix shares the power between the functional manager and the project manager.
- In a strong matrix power rests with the project manager.
- In a weak matrix power rests with the functional manager, and the power of the project manager is comparable to that of a coordinator or expeditor:
 - >/ A project coordinator has some authority and can make some decisions but reports to a higher-level manager
 - >/ A project expeditor organizes communications and assists administratively but cannot make or enforce decisions.



Exam questions typically do not identify the form of organization being discussed; in which case you should assume matrix. This is most common and will help you answer questions correctly.



A “tight matrix” has nothing to do with a matrix organization. It simply refers to colocation—the practice of locating workspaces for the project team in the same room. Because it sounds similar to other forms, it has sometimes been used as a fourth choice for multiple choice questions on the exam.

3.1 Exercise

Test yourself! In your Exercise Notebook, list the advantages and disadvantages of each organizational structure: functional, project-oriented, and matrix. Understanding the differences between these structures will help you evaluate scenarios presented on the exam, and you’ll be able to choose the right answer within that context.

Answer

Functional Organizations

Advantages

- Easier management of specialists
- Team members report to only one supervisor
- Similar resources are centralized, as the company is grouped by specialties
- Clearly defined career paths in areas of work specialization

Disadvantages

- People place more emphasis on their functional specialty to the detriment of the project
- Limited career path in project management
- The project manager has little or no authority

Project-Oriented Organizations

Advantages

- Efficient project organization
- Team loyalty to the project
- More efficient communications than functional
- Project manager has more power to make decisions

Disadvantages

- No “home” for team members when project is completed
- Lack of specialization in disciplines
- Duplication of facilities and job functions
- May result in less efficient use of resources

Matrix Organizations

Advantages

- Highly visible project objectives
- Improved project manager control over resources (as compared to functional)
- More support from functional areas
- Maximum utilization of scarce resources
- Better coordination
- Better horizontal and vertical dissemination of information
- Team members maintain a “home”

Disadvantages

- Extra administration is required
- Project team members have more than one manager
- More complex to monitor and control
- Resource allocation is more complex
- Extensive policies and procedures are needed
- Functional managers may have different priorities than project managers
- Higher potential for conflict

The Project Management Office (PMO)

The PMO is a department within an organization that can take a number of different forms based on an individual organizations' structure. A PMO supports projects, helps the organization mature its project management capabilities, and helps ensure compliance with project governance. The PMO oversees and standardizes project management practices for the organization.

Depending on the structure of the organization and its PMO, the PMO may:

- Be a stakeholder
- Prioritize projects
- Monitor compliance with organizational governance
- Facilitate the achievement of project outcomes with the project manager
- Analyze project information to assess whether it is achieving its objectives and aid in continuous improvement
- Recommend the termination of projects when appropriate
- Have representation on the change control board; help with change management
- Provide guidance for the project manager and sponsor in decision making
- Help provide project resources
- Manage the interdependencies among projects, programs, and portfolios
- Provide centralized communication about projects
- Provide project artifact templates (e.g., work breakdown structures, user stories, communications management plans)
- Provide training and support for the acquisition of project management skills
- Help gather lessons learned into a repository and make them available to other projects
- Assist in selection of project development approach and life cycle
- Assist in tailoring strategies and tactics

A PMO can take one of several forms. A PMO may be described as supportive, controlling, or directive based on the level of control it maintains over the management of projects, or it may take on a variety of these roles based on the size and complexity of the organization and its structure. Following are scenarios that describe ways in which a PMO may operate:

- A **supportive** PMO provides the policies, methodologies, templates, and lessons learned for projects within the organization. It typically exercises a low level of control over projects.
- A **controlling** PMO provides support and guidance on how to manage projects, trains others in project management software and other tools, and ensures compliance with organizational policies. It typically has a moderate level of control over projects.
- A **directive** PMO provides project managers for different projects and is responsible for the results of those projects. All projects, or projects of a certain size, type, or priority are managed by this office. A directive PMO has a high level of control over projects.
- Characteristics of above types may be combined depending on the organizations needs.
- A functional organization may have departments that control how projects are run within them, but may get support from a central PMO for various needs like those services described for a supportive PMO. The PMO may also provide help with other things—for example risk assessment based on internal and external environmental conditions, or project performance tracking where the project manager or team may need help with it

Value Delivery Office (VDO) Some organizations with less hierarchical structures and more adaptive project management environments have a value delivery office or Agile Center of Excellence (ACoE) to better enable project management in this type of environment.



When answering exam questions, assume there is a PMO, unless the question indicates otherwise. Read questions carefully to determine if the PMO is supportive, controlling, or directive.

3.2 Exercise

Read each description of a PMO. Determine whether it is likely to be supporting, controlling, directive, or a combination of two or three. Write the answers in your Exercise Notebook.

Description

1. Manages all projects throughout the organization
2. Provides support and guidance; requires all projects within the organization to use designated project management software and templates, but doesn't otherwise exert control over the project
3. Coordinates all projects within the organization
4. Recommends common terminology, templates, reporting, and procedures to be used on projects throughout the organization to promote consistency and streamline efforts
5. Appoints project manager
6. Prioritizes projects
7. Has the highest level of control over projects

Answer

1. Directive
2. Controlling
3. Controlling or Directive
4. Supportive
5. Directive
6. Controlling or Directive
7. Directive

Project Selection

A project manager should know a project's history in order to manage it effectively and achieve its intended deliverables and outcomes. Departments and individuals within your company present management with requests for many different initiatives (potential projects), all of which would require an investment of corporate resources. When answering questions on the exam, assume that the organization has a formal process to review and analyze potential projects and select the projects that best align with the business objectives of the organization and its stakeholders. There might even be a project selection committee in place to evaluate project proposals.

How Projects Are Selected

A project manager is not typically involved in project selection. So you might ask, "Why is this an important topic to understand?" Good question! Think of it as one element of understanding the business environment. The reasons a project is selected and the value it is expected to deliver indicate its significance to the organization. As a few common examples, as a project manager you need to know if your project:

- Was selected because it will establish a new area of business
- Is being implemented to meet regulatory or compliance requirements
- Was chosen because it was the least expensive or most feasible solution to a problem

The reasons a project was selected can impact which constraints are most flexible and will influence how the project manager plans and manages the project. A project manager must keep the reasons the project was selected in mind throughout the project to ensure the objectives are achieved.

For the exam, you should be familiar with the project selection methods described next. Just knowing that such activities occur prior to initiating a project will help you. Project selection activities fall outside the project boundaries (or period from project authorization through closure).

Economic Measures for Project Selection

The following sections discuss several economic measures that can be used for analyzing potential projects for selection. Some of these measures are also used in processes such as quality, cost, and risk management, and in integrated change control. The measures take a comparative approach and can be used to develop project metrics, determine when changes to the plan are needed, and evaluate progress, changes, and overall project success.

An organization would likely consider more than one of these measures (along with other factors) when selecting a project, rather than any one measure on its own.

Return on Investment (ROI)

Return on investment determines the potential profitability of an investment by calculating the benefits received in relation to the cost.

Present Value (PV)

You may encounter a question on the exam that requires you to calculate present value. Present value means the value today of future cash flows, and it can be calculated using the formula shown in figure 3.4.

$$PV = \frac{FV}{(1+r)^n}$$

FV = future value
r = interest rate
n = number of time periods

FIGURE 3.4 *Present value formula*

The acronym PV is also used for planned value (described in the “Cost” chapter). You can avoid confusing these terms by considering the context in which they are used:

- If the question is discussing how the project was evaluated for selection or funding, PV represents present value.
- If the question involves project work that has started and schedule or cost performance is being evaluated, then PV represents planned value within earned value management (EVM).

Think About It. Think about the following question:

Question:

Is the present value of \$300,000 to be received three years from now, with an expected interest rate of 10 percent, more or less than \$300,000?

Answer:

Less. You can put an amount of money less than \$300,000 in the bank and in three years have \$300,000.

To perform the calculation: $\$300,000 / (1 + 0.1)^3 = \$300,000 / 1.331 = \$225,394$.

Net Present Value (NPV)

NPV is the present value of the total benefits (income or revenue) minus the costs over many time periods. You will not have to calculate NPV. Know that generally, if the NPV is positive, the investment is a good choice — unless an even better investment opportunity exists. The project with the greatest NPV is typically selected.

 **Think About It.** Do you already have a good understanding of this topic? Think about the following question.

 Question:

An organization has two projects from which to choose. Project A will take three years to complete and has an NPV of \$45,000. Project B will take six years to complete and has an NPV of \$85,000. Which one is a better investment?

Answer:

Project B. The number of years is not relevant, as that would have been considered in the calculation of the NPV (remember, over many time periods).

Internal Rate of Return (IRR)

To understand internal rate of return, think of a bank account. You put money in a bank account and expect to get a return—for example, 1 percent. You can think of a project in the same way. If a company has more than one project in which it could invest, the company may look at the returns of the different projects and then select the project with the highest return.

IRR does get confusing when you give it this formal definition: The rate (interest rate) at which the project inflows (revenues) and project outflows (costs) are equal. Calculating IRR is complex and requires the aid of a computer.

You will not have to perform any IRR calculations on the exam. Simply know that the higher the IRR number, the better.

 **Think About It.** An example is always a good way to remember something so think about the next example.

 Question:

An organization has two projects from which to choose: Project A with an IRR of 21 percent and Project B with an IRR of 15 percent. Which one is a better option?

Answer:

Project A

Payback Period

The term payback period refers to the length of time it takes for the organization to recover its investment in a project before it starts accumulating profit.

 **Think About It.** Here is an example to think about for the concept of payback period.

 Question:

There are two projects from which to choose: Project A with a payback period of six months and Project B with a payback period of eighteen months. Which one should the organization select?

Answer:

Project A

Based on the information given in this example, the project with the shorter payback period is the best choice, but that payback period is likely to be one of several financial factors, along with other considerations used in selecting a project. Remember to look at all the factors given in an exam question scenario. The best choice might be a project that has a longer payback period but has other advantages.

Cost-benefit Analysis

A cost-benefit analysis compares the expected costs of a project to the potential benefits it could bring the organization or its stakeholders. This analysis results in a calculated benefit-cost ratio, which can be expressed as a decimal or a ratio.



The resulting “benefit-cost” ratio flips the terms in the more familiar “cost-benefit analysis.” Don’t be distracted by that on the exam.

A benefit-cost ratio of:

- Greater than 1 means the benefits are greater than the costs.
- Less than 1 means the costs are greater than the benefits.
- Exactly 1 means the costs and benefits are equal.



Think About It.

Question:

What does a benefit-cost ratio of 1.7 mean?

- A. The costs are greater than the benefits.
- B. Revenue is 1.7 times the costs.
- C. Profit is 1.7 times the costs.
- D. Costs are 1.7 times the profit.

Answer:

B. The benefits, or revenue, the project brings to the organization are 1.7 times the cost of the initiative. Remember, the benefit-cost ratio calculation is looking at revenue, not the smaller figure of profits.

Other things to know about this concept are:

- The organization may use the benefit-cost ratio to help choose from many potential projects.
- A project manager may perform cost-benefit analysis to determine the best solution approach to a selected project. The project manager may perform the analysis at a high level during initiating and at a more detailed level during planning. This information helps determine things such as what level of quality efforts are appropriate for the project, what equipment or technology should be purchased, and whether it would be best to outsource certain pieces of work.

3.3 Exercise

Remember, you do not have to use accounting formulas to pass the exam (aside, possibly, from a present value question). But you do need to have a general understanding of what the terms mean. Test yourself! For each row of the following chart, write in your Exercise Notebook which project (A or B) you would pick based on the information provided.

	Project A	Project B
1. Net Present Value	\$95,000	\$75,000
2. IRR	13 percent	17 percent
3. Payback period	16 months	21 months
4. Benefit-cost ratio	2.79	1.3

Answer:

- 1. A
- 2. B
- 3. A
- 4. A

The following are some additional accounting terms related to project selection. Each one you are familiar with could mean a point or more on the exam.

Economic Value Added (EVA)

For project selection, EVA asks whether the project returns more value than it costs.

Note: This is a different concept than earned value analysis (also known as earned value management or EVM), which can also have the acronym EVA. Earned value analysis (EVA) (in the “Cost” chapter) is more frequently mentioned on the exam, whereas economic value added appears rarely.

Opportunity Cost

The term opportunity cost refers to the opportunity given up by selecting one project over another. This does not require any calculation.



Think About It. Think about the following example.

Question:

An organization has two projects to choose from: Project A with an NPV of \$45,000 and Project B with an NPV of \$85,000. What is the opportunity cost of selecting Project B?

Answer:

\$45,000. The opportunity cost is the value of the project not selected.

Sunk Costs

Sunk costs are expended costs — what you already spent, in other words. Sunk costs should not be considered when deciding whether to continue with a troubled project.



Think About It. Those who are unfamiliar with accounting standards have trouble with the following question.

Question:

An organization has a project with an initial budget of \$1,000,000. It is half complete and has spent \$2,000,000. Should the organization consider that it is already \$1,000,000 over budget in determining whether to continue with the project?

Answer:

No. The money spent is gone.

Law of Diminishing Returns

This law states that after a certain point, adding more input (for example, programmers) will not produce a proportional increase in productivity (such as modules of code per hour). A single programmer may produce at a rate of 1 module per hour. With a second programmer, the two may produce at a rate of 1.75 modules per hour (0.75 increase). With a third programmer, the group may produce at a rate of 2.25 modules per hour (0.5 increase). This disparity may be due to many factors. For example, additional coordination is required as more programmers are added to a project.

Working Capital

This term refers to an organization's current assets minus its current liabilities. In other words, it is the amount of money the company has available to invest, including investing in projects.

Depreciation

Large assets, such as equipment, lose value over time. This is called depreciation. Several methods are used to account for depreciation. The exam may ask you what they are. You will not have to perform any calculations. (See, we said we could make this easy for you!) Rather, you should simply understand the following about the two forms of depreciation:

- **Straight-line depreciation** With straight-line depreciation, the same amount of depreciation is taken each year.

Example A \$ 1,000 item with a 10-year useful life and no salvage value (the value of an item at the end of its life) would be depreciated at \$ 100 per year.

- Accelerated depreciation Just know the following. You will not be questioned in further detail.

</ There are two forms of accelerated depreciation:

- Double declining balance
- Sum of the years' digits

- / Accelerated depreciation depreciates faster than straight-line depreciation.



Think About It. Here's an example: \$1,000 item with a 10-year useful life and no salvage value would be depreciated at \$ 180 the first year, \$ 150 the second, \$ 130 the next, and so on.



The exam may present information about project selection in the following ways.

- Business cases and project selection methods You need to understand that the project must support the company's strategic goals, there is a selection process for projects, and generally how the selection process works.
- Project selection concepts An example is using internal rate of return (IRR) as an answer to a question or as a distractor. A concept like this may be provided in the question even when you do not need it to answer the question. Read the questions carefully to pick out the relevant data.

In summary, the project selection process includes the development of a business case and evaluating specific metrics as described in this section. The business case describes the business need, the proposed solution, and the expected value of the change the project will deliver to the organization and its stakeholders. It includes both tangible and intangible costs and benefits of the proposed solution. The business case will influence how you approach every project management process covered in this book, beginning with the creation of a project charter — the first of many processes that facilitate the success of a project.

Project Methods and Artifacts

We briefly discussed OPAs and EEFs at the beginning of this chapter. In this section, we look at them in more detail and discuss some methods that are frequently used in project management

Organizational Process Assets (OPAs)

Most organizations maintain two types of OPAs: processes, procedures, and policies; and organizational knowledge repositories.

Processes, Procedures, and Policies Over time, organizations develop or adopt processes, procedures, and policies for projects. Collectively, these processes, procedures, and policies are referred to as organizational process assets, and they apply to aspects of the project such as quality, procurement, and resource management, as well as change control, safety, compliance, and more. Artifacts from projects may recommend changes or ways to increase the efficiency of these processes and procedures, but they are generally owned by the project management office or other departments responsible for organizational governance.

Organizational Knowledge Repositories The other type of organizational process asset is organizational knowledge repositories, which include information on many facets of projects.

Historical knowledge bases are maintained and updated by every project and made accessible to the rest of the organization as part of organization repositories. Historical information can be used to plan and manage projects, thereby improving the process of project management and avoiding challenges experienced by past projects. Here are examples of historical information:

- Activities
- WBSS
- Backlogs
- Benchmarks
- Reports
- Risks and risk response plans
- Estimates
- Retrospective findings
- Resources used
- Project management plans
- Project documents
- Prototypes
- Baselines
- Correspondence

Another aspect of historical information is lessons learned. We will discuss lessons learned in more detail in the “Integration” chapter. For now, you need to know that lessons learned, which are created throughout projects, document what went right, what went wrong, and what the team would do differently if they had the opportunity to start the project over again. Lessons learned from each project become part of the lessons learned repository after project closure.

Other organizational knowledge repositories include:

- Configuration management, including file structure, file-naming conventions, baselines of organizational standards, and templates of project documents
- Financial data, including budgets and actual costs of completed projects
- Issue logs and documentation regarding defects on projects
- Metrics that may be useful for other projects
- Project management plans and baselines, as well as project documents, such as network diagrams, risk registers, and stakeholder registers

When answering questions on the exam, assume the organization has historical records and lessons learned from previous projects and that the company has incorporated these records into an indexed organizational knowledge repository available to all.

Enterprise Environmental Factors (EEF)

EEFs are similar to organizational process assets as they provide context within which to plan the project. However, enterprise environmental factors are generally outside the control of the project team.

Enterprise environmental factors external to the organization include governmental or other rules and regulations that apply to the performing organization. Internal enterprise environmental factors include the structure, governance, culture, systems, and geographic location(s) of the organization. Resource-related EEFs include the technology and resources available for assignment to projects, such as documentation of the skills and abilities of internal and preapproved external resources that are available through approved agreements. EEFs related to project management may include a resource management system, a procurement system, and a quality management system.

When answering questions on the exam, assume that the impacts and limitations imposed by enterprise environmental factors are taken into consideration during planning and as the work is carried out.

Since EEFs and OPAs contribute to and are influenced by the organizational context in which projects exist, they are essential to understanding domain III (Business Environment) in the Examination Content Outline (ECO). For a complete view of the project environment, you should also understand that these factors influence and are influenced by a set of frequently used tools and techniques available within the organization and developed through individual experience.

Assumption Log The assumption log is a repository of both assumptions and specifics related to constraints. It is started at the time the project charter is developed. Assumptions and constraints are first identified at a high level in the business case and project charter. They will receive further attention as the project progresses. The assumption log is an input to many project processes, and assumption log updates are a frequent output.

Assumptions are comparable to expectations, as they may not be entirely based on fact. Stakeholders may not realize they are making assumptions, and therefore may not articulate them when communicating their requirements. Incorrect assumptions introduce risk to the project, so they must be identified and managed by the project manager.

Constraints Constraints are easier to identify than assumptions, as they are usually clearly imposed by management or the sponsor. A project manager must juggle many things on a project, including project constraints such as schedule, cost, risk, scope, quality, resources, customer satisfaction, and any other factors that limit options (see figure 3.5). For example, the date a milestone deliverable is due, the date by which the project must be completed, and the maximum allowable risk a project may have are all constraints.



FIGURE 3.5 Project constraints

Management directly or indirectly sets the priority of each constraint. This prioritization is then used to plan the project, evaluate the impact of changes, and prove successful project completion. It is important to evaluate the effect a change to one constraint has on another. Changes to the project plan generally impact multiple constraints.

Take time to really understand the discussion of integrated change control in the “Integration” chapter. Understanding the relationship between the constraints and how they impact a project can help you get several questions right on the exam.

Frequently Used Methods

There are over 100 tools and techniques in the *PMBOK® Guide*, and there are many more that we discuss in this book. It’s important to use the right method for the right purpose under the right conditions. It is also important to realize methods can have multiple applications throughout the project management process.

You don’t have to be an expert at using all of them, but you do need to understand the purpose of each method. The following are categorized by their function.

Data Gathering If you need to collect input from stakeholders, you can use one or more of the following data-gathering methods:

- Benchmarking
- Brainstorming
- Prompt lists
- Checklists
- Check sheet
- Cost of quality
- Interviews
- Market research
- Questionnaires and surveys

Data Analysis Depending on the type of data you are working with and the depth of analysis you need to do, you can choose from many data analysis methods, including the following:

- Alternative analysis
- Assumptions and constraints
- Business justification analysis
 - y Payback period
 - y >/ Internal rate of return
 - y Return on investment
 - y Cost-benefit analysis
- Decision tree analysis
- Document analysis
- Earned value analysis
- Expected monetary value
- Forecasting
- Performance reviews
- Reserve analysis
- Root cause analysis
- Simulation
- SWOT
- Trend analysis
- Value stream mapping
- Variance analysis
- What-if analysis

Data Representation Throughout the project, you will gather and generate data from various sources for a number of purposes and transform that data to information through data analysis. This category includes options for representing, or communicating, data and information. Data representation methods include the following:

- Affinity diagrams
- Cause-and-effect diagrams
- Control charts
- Flowcharts
- Hierarchical charts
- Histograms
- Logical data models
- Matrix diagrams/charts
- Mind mapping
- Probability and impact matrices
- Release maps
- Scatter diagrams
- Stakeholder engagement assessment matrices
- Stakeholder mapping/representation
- Text-oriented formats

Decision-Making Throughout the project, you will have to make countless decisions, often with the input of the project team. The use of data analysis and representation all support decision making. There are many approaches to decision-making, including the following methods, which are used in many project management processes:

- Fist of five
- Multicriteria decision analysis
- Voting

Communication As you will read later in this book, a great deal of a project manager's time is spent communicating with management, the team, the customer, and other stakeholders. The following are several important communication methods and concepts you will use throughout the project:

- Active listening
- Appreciative inquiry
- Daily standup
- Feedback
- Presentations
- Meeting management
- Communication methods
- Communications technology

Interpersonal and Team Skills Interpersonal and team skills are elements of the art of project management. Closely related to the communication methods and concepts listed above, the following skills are essential for project success:

- Conflict management
- Cultural awareness
- Decision-making
- Emotional intelligence
- Facilitation
- Influencing
- Leadership
- Meeting management
- Motivation
- Negotiation
- Networking
- Observation/conversation
- Political awareness
- Team building

Estimating The project manager is responsible for leading estimating efforts for many aspects of the project, including schedule, cost, and resources. The following are common estimating methods you will learn about in this book:

- Analogous
- Bottom-up
- Parametric
- Top-down
- Expert judgment
- Planning poker

Project Management Information System (PMIS) An organization's project management information system is part of its enterprise environmental factors. The PMIS includes automated tools, such as scheduling software, a configuration management system, shared workspaces for file storage or distribution, work authorization software, time-tracking software, and procurement management software, as well as repositories for historical information. The PMIS is used in many planning, executing, and monitoring and controlling processes.

Expert Judgment Sometimes, the easiest way to get information is to consult experts. Often, those with expertise needed by the project are working on the team, or at least within the organization. Expert judgment is a common tool of the project management planning processes, although it is not frequently discussed in this book.

Meetings Meetings are often used in the planning processes of a project, although you will not always see meetings discussed in this book as a planning tool. Meetings can be an effective way to get input or feedback from groups of people, but they can be overused. The project manager is responsible for determining whether a meeting is worth the time of those who would attend it, or if there is a more efficient way to achieve an objective.

Work Performance Data, Information, and Reports A great deal of data and information is generated, considered, and communicated throughout the life of a project, from initial observations and measurements to analyzed content and reports. The *Process Groups Model: A Practice Guide* uses these three terms to identify the stages through which this data and information move.

Work performance data includes the initial measurements and details about activities gathered during the Direct and Manage Project Work process in executing. When monitoring and controlling a project, work performance data is analyzed to make sure it conforms to the project management plan. It is also assessed to determine what the data means for the project as a whole. The result is known as work performance information. Work performance information can then be organized into work performance reports, which are distributed to the various stakeholders who need to receive and possibly act on the information.

For example, let's say a project team performs their assigned work according to the project management plan. A certain activity took 10 hours and was completed on July 21. This is work performance data. The next step is to look at how this data compares to the project management plan (in this case, the project schedule). The activity was estimated to take 12 hours, with an estimated completion date of July 22. The project manager can analyze why this activity took less time than planned and what this will mean for the rest of the project. Why was the work completed early? Will this mean improved performance for the rest of the project? Did the team follow the communications management plan and notify resources assigned to successor activities about the anticipated early completion so they could start their work early? Should future activities be re-estimated if similar resources will be performing similar work?

If the activity was on the critical path and had taken longer than scheduled, a formal change request might have been required to adjust the rest of the schedule.

Project Roles

Who are the people involved in delivering a project and what should they each be doing? This section will help you understand the roles of the project manager, agile coach (or team lead or Scrum Master), the product owner, sponsor, team, and other stakeholders, as well as functional (resource) managers and program and portfolio managers. Read each role overview and then examine the more specific activities listed for each role.



Think About It. Responsibilities vary by organization so think about your own experience, but be sure you understand roles as described here for exam purposes. Use each of these overviews to gain a general understanding of each role on a project and for understanding roles as used in the rest of this book. Responsibilities are further elaborated on in the section following this one. Also keep in mind that these overviews and the responsibilities lists that follow are not exhaustive but are certainly more than sufficient to help you correctly answer exam questions.

The Project Manager Role

You no doubt understand that a project manager is accountable for ensuring a project meets its objectives and delivers its value and benefits to the organization and its stakeholders. Collectively, of course, the entire project team is responsible for making this happen, and other stakeholders have responsibilities to this goal too. But how is the project manager referred to in exam questions?



Do not assume that if you recognize a question as describing an agile or hybrid environment, you will not see the term “project manager” used in the question or answers. The exam may use the term “project manager” in questions regardless of whether it is referring to a predictive, adaptive, or hybrid project.

Predictive Project Environments The project manager's role includes gathering information to initiate the project, ensuring that the project's scope is completed on time and within budget. This includes approved changes, which go through a formal change control process. This work includes ensuring that the project meets other objectives related to communications, stakeholder, risk, quality, and procurement management. The project manager directs and contributes to planning and manages the team's work and physical resources while the team works to build the product of the project.

Adaptive Project Environments In addition to the agile coach (described next), there is often the need for the project manager on agile projects. For example, the product owner (described next) and the rest of the team are focused on project risk as it relates to product features and stories (increments of work broken down from features). What happens if the organization moves in a direction that may mean the project will be cancelled or changed in a significant way? This strategic information is something the project manager pays attention to and negotiates within the business environment. The project manager then circles back to the team on what should be done on the project moving forward.



The project manager will also be focused on organizational change management that may result from the project while the team is focused on building the product and not these broader changes.

The Process Groups Model In a predictive environment the project manager is responsible to plan the project with help from the team and other stakeholders, and communicate with the project sponsor and other stakeholders who may represent the customer or organizational point of view. The project manager is accountable to ensure that the project is properly initiated, planned, executed, monitored and controlled, and closed according to the Process Groups model or whatever plan-driven methodology an organization uses.



When you see a question on the exam about a project that clearly uses a plan-driven methodology, think “Process Groups.” An answer that fits the scenario in question whose terminology adheres to Process Groups model practices is correct over one that appears to fit with agile methods. For example, a plan-driven project question ~~will not have an~~ answer that includes the terms “iteration” or “retrospective,” but instead will include terms like “phase” or lessons learned.

The Agile Team Leader Role

The term “agile coach” is one of several terms used to refer to an agile team’s servant leader, and it is the one we will use in this book unless we are specifying a Scrum Master. These are the relevant terms to understand in the context of the exam:



- **Agile coach** This is as a servant leader whose responsibility is to ensure that the adaptive methods and processes to be used on the project are well understood and being followed, and to help the team by removing impediments to building and delivering the product of the project. The agile coach is also a member of the team where everyone is collectively responsible for all stages of the project and the building and delivery of the product.
- **Team lead** You may or may not see this term on the exam, but it is generally considered to be synonymous with “agile coach.”
- **Scrum Master** By definition the term “Scrum Master” is used to refer to the servant leader of an agile project that is using the specific agile methodology known as Scrum (see “Common Agile Methodologies” chapter). But in practice people mix the terms “agile coach” and “Scrum Master” all the time. So it may be used on the exam to refer specifically to a Scrum scenario, or it may be used as a synonym for “agile coach.”



On the exam, you may see more general terms referring to “agile” projects and methods mixed with those referring to “Scrum Master” or other Scrum-specific terms. PMI may mix and match these terms so don’t let that distract you from the correct answer!

The Product Owner Role

This role was originally associated with Scrum although all types of agile teams may utilize it. The product owner (representing value management on the project) is responsible for maximizing the value of the product to the customer and return on investment for the organization. They prioritize all work in the backlog to realize the business value of the product as quickly as possible. In this respect the development team members take direction from the product owner on work item priority, pulling from the top of the backlog (or workload) that the product owner has prioritized. The team also assists the product owner in prioritization by sharing technical requirements, dependencies, and work estimates.

The product owner is a team member and works with the team daily. While the team is building the product during a given iteration (or sprint in Scrum), the product owner is answering questions and getting stories prepared for the next iteration.

The Product Manager Role

The term “product manager” is not limited to agile or even project environments and its exact meaning may depend on organizational culture. While you are not likely to see a specific question about this on the exam you should understand it as distinguished from the product owner role on agile projects. There are usually multiple projects over any one product's life cycle. A product manager is the liaison between an organization's business strategy, its design and development subject matter experts (SMEs), and its customers (internal or external). You can think of the product manager optimizing value to the customer and return on investment for the organization over a product's life, while a product owner does this in service to a particular project. The product manager may lead product owners within an organization or within the needs of a specific product, depending on the size and complexity of the organization and its products.

The Project Sponsor/Initiator Role

A sponsor is one who represents organizational leadership and supports the project, both financially and to help the project manager and team with decisions outside of the project manager's and team's authority. The sponsor partners with the team to facilitate their success and can protect the project from unnecessary changes. In procurement situations, the selling organization should also have a sponsor.

The sponsor is accountable to ensure that the project and its product delivers the business value for which it was undertaken. In this respect, in agile and hybrid approaches, the product owner's role is in some ways analogous to that of a sponsor, being responsible for ensuring the project delivers value and benefits. But this is a shared responsibility and the project should still have a sponsor in organizational leadership. Notice that the product owner was also described as having a role similar in some ways to that of a project manager.

For the exam, be careful to think about the role being described in the question. While there is overlap, the roles are distinct.

Think about your organization's leadership as you read this. Do your projects have sponsors, and do they know what their role is on your projects? Someone must serve as a protector of the project and its priorities as long as the project continues to meet the organization's strategic goals.



The Project Team Role

The project team is a group of people, including the project manager, who will complete the work of the project. Team members can change throughout the project as people are added to and released from the project. An agile environment may include the concept of keeping stable teams within an organization and bringing projects to the team, while more traditional approaches tend to assemble teams as new projects are initiated.

Generally, it is the team's role to help plan what needs to be done by creating the WBS or backlog and estimates for work packages or activities. Team members complete activities to produce the deliverables represented as work packages or features and help look for deviations from the project management plan during project executing and monitoring and controlling. In agile environments, team members are responsible for clarifying user stories with the customer so they can estimate and plan the releases and iterations, hold reviews and retrospectives, and update the project information using tools like Kanban boards and burndown charts.

On large projects, the project manager may select team members to help perform project management activities. This group is known as the project management team. Members of this team must have project management training. For the exam the term “project management team” refers to this subset of the team or project team, and it includes the project manager.

The Stakeholder Role

A stakeholder is anyone who will be impacted by the project or may positively or negatively impact the project. This includes the customer or end user, the project manager and team, the project's sponsor, program and portfolio managers, the project management office, functional or operational managers within the organization, other departments or groups within the organization (such as business analysis, marketing, procurement, quality, or legal), and external sellers that provide services or materials for the project. Questions about the role of stakeholders and how they or their work should be managed appear throughout the exam.

Stakeholders may be actively involved in the project work or may fill an advisory role. The stakeholders' role on a project is determined by the project manager and the stakeholders themselves. Stakeholders should be involved in planning the project and managing it more extensively than many people are accustomed to on their projects. For example, project managers should involve the customer in planning and controlling a project.

Customer representation is built into agile environments through the role of product owner or value management team, and this is increasingly so on hybrid and traditional projects. The product owner role can be filled by someone from the business who is responsible for working with the team to prioritize features.



A project manager should analyze and manage the needs and levels of influence of stakeholders throughout a project and in balance with project constraints. Although the “Stakeholders” chapter includes an in-depth discussion of stakeholder management, stakeholders are discussed throughout this book.

The Functional or Resource Manager Role

A functional or resource manager is responsible for the human and physical resources in a specific department, such as IT, engineering, public relations, marketing, etc., and for working with the project manager to meet the needs of the project. As managers of people, facilities, or equipment, functional or resource managers maintain a calendar indicating availability of these resources for projects and organizational work. This might involve negotiation if people, facilities, or equipment are needed by more than one project at the same time. If there are issues with resources provided by the functional manager, project managers collaborate with them to resolve the issues.

Earlier in this chapter we discussed different organizational structures. The degree that functional managers are involved in a project depends on whether the organization has a matrix, project-oriented, or functional organizational structure. To avoid conflict, the project manager and functional managers must balance their respective needs regarding the use of resources to complete project and operational work. It is generally the responsibility of the project manager to manage this relationship by using clear communication and interpersonal and team skills, such as conflict management and emotional intelligence.

The Program and Portfolio Manager Roles

These roles are not likely to have a big impact on exam questions but they should be understood in terms of the environment where projects take place.

Program Manager This person is responsible for managing a group of related projects, combined into programs to provide coordinated control, support, and guidance. The program manager provides oversight to meet both project and program goals.

Portfolio Manager This person is responsible for governance at an executive level of the programs, projects, and operational work that make up a portfolio.

3.4 Exercise

The following lists contain the responsibilities for each of the project roles. Read these lists carefully and check off each responsibility you think you truly understand. Completing this exercise will help you identify gaps so you can pay particular attention to understanding those responsibilities as you read the rest of this book. You will want to come back to this exercise after you have completed your studies and ensure you can check off all the responsibilities, meaning you understand them all in the project context. Getting some exam questions right will depend upon your understanding or “who is responsible for what” on a project.

Note: Each of these lists should give you a good sense of the respective role, but they are not all-inclusive or presented in a particular order.

Responsibilities Lists by Role

Now that you understand the fundamentals of each role on a project, use these lists to think more specifically about what a person in each of these roles should be doing on a project.

Project Manager Responsibilities List (in collaboration with the team)

- Assigned to the project no later than initiating
- Be a servant leader
- Apply project management knowledge and interpersonal and leadership skills to achieve project success
- Assist the team and other stakeholders
- Identify and analyze constraints and assumptions
- Lead and direct project planning
- Control the project but not necessarily the resources
- Help identify dependencies between activities
- Take action to produce a realistic schedule
- Develop time and cost reserves for the project
- Understand and foster professional and social responsibility
- Control the project by measuring performance and determining variances from the plan
- Integrate project components into a cohesive whole that meets the customer's needs
- Determine the need for change requests, including recommended corrective and preventive actions and defect repair
- Influence team success by promoting good communication, enhancing positive aspects of cultural differences, and resolving team issues
- Understand how cultural differences may impact the project (including global teams, virtual teams, or projects involving multiple organizations)
- Spend more time being proactive than dealing with problems
- Perform project closing at the end of each phase and for the project as a whole
- Select appropriate processes for the project
- Write the project charter
- Identify stakeholders, support stakeholder engagement, and manage stakeholder expectations throughout the project
- Identify and deliver required levels of quality
- Manage project knowledge, including sharing lessons learned
- Use rewards and recognition
- Solve problems and remove impediments to the team's progress
- Demonstrate ethics and leadership
- Manage and control resources
- Keep team members focused on risk management and risk responses
- Coordinate interactions between the project team and key stakeholders
- Monitor risk, communications, and stakeholder engagement to ensure they're in conformance with requirements
- Finalize and gain approval of the project management plan
- Use metrics to identify variances and trends in project work, and be responsible for analyzing the impact of variances and trends
- Work with the team to resolve variances from the project management plan
- Approve or reject changes as authorized, facilitate change control, and sit on the change control board (Note for agile this is the product owner)
- Ensure professional interactions between the team and other stakeholders

Agile Team Leader Responsibilities List

- Be a servant leader
- Ensure the processes to be used on the project are understood and being followed
- Remove impediments for the team
- Help identify requirements
- Help identify and analyze project constraints and assumptions
- Help identify, analyze, and engage stakeholders
- Participate in the risk management process
- Attend team meetings such as daily standups, iteration planning, reviews, and retrospectives
- Apply ground rules or team charter
- Help resolve conflict where appropriate
- Help ensure a common understanding of the project and product visions
- Influence the team and environment by facilitating communication and enhancing positive aspects of cultural differences

Product Owner Responsibilities List

- ☐ Represent value management for the team and stakeholders
- ☐ Help identify and engage stakeholders
- ☐ Help identify requirements
- ☐ Help identify constraints and assumptions
- ☐ Prioritize product and iteration backlogs for the project
- ☐ Keep the backlog updated
- ☐ Attend team meetings such as daily standups, iteration planning, reviews, and retrospectives
- ☐ Serve as spokesperson for the project
- ☐ Help ensure a common understanding of the project and product visions
- ☐ Participate in the risk management process
- ☐ Accept product increments or describe what is missing or inadequate during reviews
- ☐ Enforce ground rules or team charter

Project Sponsor Responsibilities List

During Initiating (or before):

- ☐ Provide high-level scope and requirements
- ☐ Participate in developing the business case and vision for the project
- ☐ Guide the process to get the project approved
- ☐ Help to define the measurable objectives
- ☐ Determine (with the customer) priorities between project constraints
- ☐ Maintain support for the project
- ☐ Serve as spokesperson for the project, including to upper management
- ☐ Facilitate buy-in throughout the organization
- ☐ Provide funding
- ☐ May (with the customer) dictate milestones, key events, or the project end date
- ☐ Help to set priorities between projects
- ☐ Advocate for or champion the project
- ☐ Provide information that helps develop the project charter
- ☐ Approve the project charter
- ☐ Give the project manager authority as outlined in the project charter
- ☐ Encourage the finalization of high-level requirements and scope by stakeholders

During Planning:

- ☐ Communicate the project vision to the project manager and team
- ☐ Provide the project team with time to plan
- ☐ Determine the reports needed by management to oversee the project
- ☐ Help identify project risks
- ☐ Help the project manager and team to balance stakeholder priorities
- ☐ May review the WBS
- ☐ Help evaluate trade-offs during crashing, fast tracking, and re-estimating
- ☐ Approve the final project management plan

During Executing and Monitoring & Controlling:

- ☐ Support the efforts of the project manager and team
- ☐ Protect the project from outside influences and unnecessary changes
- ☐ Enforce quality policies
- ☐ Provide expert judgment
- ☐ Help evaluate trade-offs during crashing, fast tracking, and re-estimating
- ☐ Clarify project vision and project scope questions
- ☐ Approve, reject, or defer changes, or authorize a change control board to do so
- ☐ May direct that a quality review be performed
- ☐ Resolve conflicts that extend beyond the project manager's control
- ☐ Support the project manager in monitoring project progress

During Closing:

- ☐ Provide formal acceptance of the deliverables (if they represent the customer)
- ☐ Enable an efficient and integrated transfer of deliverables to the customer
- ☐ Support the collection of historical records from the project
- ☐ Provide rewards and recognition

Team Responsibilities List

- ☐ Help identify and involve stakeholders
- ☐ Help identify requirements
- ☐ Help identify constraints and assumptions
- ☐ Help create the WBS or product backlog
- ☐ Decompose work packages into activities, or decompose stories into tasks
- ☐ Identify dependencies between activities
- ☐ Provide schedule and cost estimates
- ☐ Participate in the risk management process
- ☐ Comply with quality and communications plans
- ☐ Apply ground rules or team charter
- ☐ Execute the project management plan to accomplish the project scope
- ☐ Attend project team meetings
- ☐ Recommend project changes, including corrective and preventive actions
- ☐ Implement approved changes
- ☐ Share acquired knowledge
- ☐ Contribute to the lessons learned register

Stakeholder (Customer) Responsibilities List

- ☐ Help create the project charter
- ☐ Be involved with governance
- ☐ Approve project changes
- ☐ Attend reviews and accept or reject deliverables presented; provide feedback
- ☐ Be a risk owner
- ☐ Identify constraints and assumptions
- ☐ Identify requirements and project scope
- ☐ Manage risk
- ☐ Help develop the project management plan or the backlog and release roadmap
- ☐ Help document lessons learned
- ☐ Participate in phase gate reviews
- ☐ Identify issues
- ☐ Provide expert judgment
- ☐ Participate as a member of the change control board

Functional or Resource Manager Responsibilities List

- ☐ Assign specific individuals to the team and negotiate with the project manager regarding team and physical resources
- ☐ Manage activities within their functional area
- ☐ Participate in project planning until work packages or activities are assigned
- ☐ Provide subject matter expertise
- ☐ Participate in risk identification
- ☐ Approve the final schedule during schedule development when it involves team or physical resources under their control
- ☐ Recommend project changes including preventive and corrective actions
- ☐ Inform the project manager of other projects or departmental work demands that may impact the project
- ☐ Sit on the change control board
- ☐ Participate in rewards and recognition for team members
- ☐ Improve resource utilization
- ☐ Participate in quality management
- ☐ Approve the final project management plan or backlog/release roadmap when it involves team or other resources under their control
- ☐ Assist with issues related to team or physical resources under their control

Program Manager Responsibilities List

- Manage related projects to achieve results not obtainable by managing them separately
- Ensure selected projects support strategic goals of the organization

Portfolio Manager Responsibilities List

- Direct projects and programs that maybe largely unrelated
- Ensure selected projects provide value to the organization

- Provide oversight to adjust projects for the programs' benefit
- Guide and support individual project managers' efforts

- Work with senior executives to gather support for individual projects
- Get the best return from resources invested

4 Integration

Introduction

How would you respond if you were asked, “What is a project manager’s primary role?” The correct answer is: To perform integration management—to pull all the pieces of a project together into a cohesive whole—the processes, people, and goals for which the project was undertaken. This is so much a part of a project manager’s job that it is arguably the reason for the project manager’s existence in an organization and on a project.

All stakeholders have the common purpose of achieving project objectives efficiently and in compliance with scope, schedule, and cost baselines as well as agreed-upon quality requirements, while effectively managing uncertainty. While the work is being done:

- Team members are concentrating on completing the work packages or stories.
- The project sponsor is supporting the project and the team, protecting assigned resources from being diverted to other activities within the organization, and acting as a management consultant to the project manager.
- The project manager is integrating all project components—the team and all other stakeholders, project constraints, processes, and internal and external elements that may affect the project both internal and external to the project and the organization.
- The project manager is also communicating within the organization, usually with management, to integrate the project’s needs with those of related portfolios and programs within the larger organization, and within society at large.

This difficult and challenging job requires a project manager to have technical project management skills, of course, but they must also be an accomplished innovative thinker and collaborative leader and possess empathy and business savvy.



Think about integration as balancing all project activities with each other while at the same time being a project ambassador for all stakeholders: The team, customers, management, government regulatory bodies, and any others involved.

Keep in mind that project management activities do not happen independently of one another.

Example To complete an estimated budget, factors must be taken into account such as time and resources needed to create individual work packages or stories (i.e. product increments), available resources, and the costs of managing identified risks. The draft budget must also be reconciled with financial considerations within the larger organization before it is approved.

Read this chapter carefully. Integration management can be a difficult content area because it is something we do as project managers, but we may not often think about it as a separate process, with everything that process entails.

QUICKTEST

- Integration Management process
- Project charter
- Project management plan
- Individual management plans
- Project life cycle
- Development approach
- Management reviews
- Tailoring
- Performance measurement baseline
- Requirements management plan
- Change management plan
- Configuration management plan
- Project documents
- Kickoff meeting
- Work authorization system
- Knowledge management
 - Explicit knowledge
 - Tacit knowledge
- Osmotic communications
- Lessons learned
- Change Requests
 - Corrective action
 - Preventive action
 - Defect repair
- Change control board (CCB)
- Process for making changes on a plan-driven project
- Agile change management
- Transitions

Integration Management Overview

As mentioned in chapter 1, we will include here an illustration showing select *Examination Content Outline* (ECO) tasks alongside PMI’s Process Groups model for that process. This will help you understand an overall process - in this case, Integration Management. Again, the *PMBOK® Guide* domains listed here are ones we think fit well into the discussion of the process, but we will delve into the *PMBOK® Guide* in more detail in chapter 18.

For now, focus on the processes represented by the Process Groups model, the ECO tasks, and the associated agile and hybrid concepts.

The Examination Content Outline and Process Groups Model



Think About It. In the ECO, domain II has seven tasks most closely associated with integration management in the Process Groups model. Some tasks might not translate as easily, but in reality, integration and the tasks associated with it are some of the most important tasks of a project manager. If you haven’t done so already, take out your copy of the ECO and review these domain II tasks and their enablers as you review this page of this book.

Example Task 1: “Execute project with the urgency required to deliver business value.” Wouldn’t you say that is exactly what we are doing all the time as project managers? We are executing the project with the urgency required to deliver the business value to the organization and its customers, for which the project was undertaken.

Task 1 is also related to directing and managing project work, managing project knowledge, monitoring and controlling project work, change control, and closing project phases and the project—all processes in the Integration Management area of the Process Groups model.

ECO	Process Groups Model	PMBOK® Guide
Domain II	Integration Management	
Task1 Execute project with the urgency required to deliver business value	Develop Project Charter — Initiating	Domain 2.1 Stakeholders
Task 9 Integrate project planning activities	Develop Project Management Plan — Planning	Domain 2.2 Team
Task 10 Manage project changes	Direct and Manage Project Work → Manage Project Knowledge ←	Domain 2.3 Development Approach and Life Cycle
Task 12 Manage project artifacts	Monitor and Control Project Work → Monitoring Perform Integrated Change Control → & C ontrol ing	Domain 2.4 Planning
Task 13 Determine appropriate project methodology/methods and practices	Close Project or Phase — Closing	Domain 2.5 Project Work
Task 16 Ensure knowledge transfer for project continuity		Domain 2.6 Delivery
Task 17 Plan and manage project/phase closure or transitions		Domain 2.7 Measurement
		Domain 2.8 Uncertainty

Now think about the other domain II ECO tasks as they relate to what is in the Process Groups model:

- Task 9: Integrating project planning activities starts in Initiating with developing the project charter (and stakeholder analysis and development of the stakeholder register).
- Task 13: Determining appropriate methodology and practices is just like the first activity in the Planning column of Rita’s Process Chart™ (in the “Project Management Foundations” chapter). While not directly listed as an integration process in the Process Groups model, it is what the project manager needs to start creating the project management plan.
- Tasks 9 and 12: The first of these is obvious—task 9. The project manager needs to integrate the many planning activities to develop the project management plan (a project artifact). The project management plan is a series of plans for each project constraint (scope, schedule, cost, quality, risk, etc.), plus plans for requirements management,

configuration management, and change management. These plans are started separately but as each plan matures it requires integration with the other plans, since each project constraint is interdependent with and can affect all others.

- Task 10: Project changes will be managed according to the plan for change management.
- Task 16: As the project manager and the team learn throughout the project, the project manager will need to see that this knowledge is shared for the benefit of the project and documented so the project artifacts can benefit the organization in the future. You can also map task 16 to the Process Groups model processes Direct and Manage Project Work and Manage Project Knowledge.
- Task 17: Can you see from the wording of this task that it carries the same responsibility as Close Project or Phase in the Process Groups model?

Figure 4.1 is a visualization of the integration management processes from the Process Groups model. Remember that for each chapter in which the domain II processes are discussed, we will use the Process Groups model to help you understand the general process. Since the Process Groups model was created based on managing plan-driven projects, we also explain the different methods agile practitioners use to get to the same goals. It is worth repeating: The goal is to work to meet project requirements with the urgency needed to deliver the benefits and value for which the project was selected and undertaken.




FIGURE 4.1 Integration management process

Besides the five process groups, the Process Groups model identifies certain areas that work is focused on (most of which are project constraints). These categories are integration, stakeholders, communications, resources, scope, schedule, cost, quality, risk, and procurement. Figure 4.2 shows the relationship between these categories and process groups from the Process Groups model. With figure 4.2 you can easily see where a project manager's activities are focused by category. For example:

- All project management categories have project management processes in planning and monitoring and controlling.
- Scope, schedule, and cost show no project management activity because it is the team that is executing the work to build the product of the project, while the project manager monitors and controls all project work.
- Stakeholder engagement has no process for closing because when a project or phase is closed, the project manager has already managed the stakeholder engagement for that phase or the project.
- Did you notice that Integration Management is the only project management category that has processes occurring in all process groups? The project manager is always integrating.

We encourage you to return to figure 4.2 after you have had the opportunity to study the process-related chapters in this book. The process-related chapters help you with the details while this figure helps you understand the big picture.




FIGURE 4.2 The relationship between the process groups and the major project management process categories

Develop Project Charter

The Develop Project Charter process includes using all the information known about a project from the project selection process to achieve an approved (signed) project charter. The project charter authorizes the project to continue. This process also includes the creation of an assumption log, which is an artifact of developing the project charter. The assumption log is updated throughout the project, as assumptions and constraints change and new assumptions are uncovered.

Creating the Project Charter

The purpose of the charter is to plan the project at a high level to assess whether it is feasible within the given constraints. Detailed planning begins only after the charter is signed. In project initiating, the project manager meets with key stakeholders to refine the high-level objectives, requirements, scope, risks, assumptions, and other constraints. Then, the information gathered is used to confirm the project is realistic, aligns with the organizations strategic goals, and is likely to deliver the anticipated benefits and value. Additional resources (time and money) are spent only after the project charter is approved.

The project manager most often creates the project charter, but it is issued (signed off on) by the sponsor during initiating. The charter should be broad enough that it does not need to change as the project progresses. Changes to the project charter, beyond initiating, should call into question whether the project should continue.

Projects that include agile or hybrid approaches tailor charter documents. For example, a project charter may articulate that there is more uncertainty about requirements or the product deliverables at the beginning of the project. How the governance of the project is explained may also contain different information. For instance, instead of a formal change control board a project's product owner may typically have the authority to make decisions regarding change management and prioritizing requirements.

Process Groups Model

PG: Initiating
Process: Develop Project Charter

ECO

Domain II
Task 8 Plan & manage scope
Task 9 Integrate project planning activities

PMBOK* Guide

Domain 2.4 Planning



4.1 Exercise

Test yourself! Answer the following questions in your Exercise Notebook.

- What does the project charter do for the project and the organization?
- Why is it so necessary?

Answer

The project charter describes the project goals and objectives and defines how success will be measured. For the exam, know that the charter at a minimum does the following:

- Formally authorizes the existence of the project, or establishes the project
- Gives the project manager authority to commit resources to the project
- Provides the project objectives, high-level requirements, and success criteria
- Defines roles and responsibilities at a high level
- Clarifies a common understanding of the project's major deliverables and milestones, between the sponsor and project manager
- Links the project to the ongoing work of the organization

On the exam, assume it is the project charter that gives the project manager the authority on the project (to use the organizations' resources to the projects' needs). This authority helps the project manager get work done through others who do not directly report to them.

The process of creating the charter uncovers the assumptions recorded as the start of the assumption log. These assumptions will later be updated or addressed in the detailed requirements gathering, scope definition, and risk management efforts. Can you see that the creation of a project charter should address and influence all the project management constraints? Aside from the assumption log and the charter, you should have the following documented in their respective project artifacts:

- Identified and analyzed stakeholders
- Defined project objectives, constraints, and success criteria
- Confirmed high-level requirements
- Preliminary product scope definition
- Documented initial risks and issues

Some of the tools and techniques that can be used during this process include data gathering (interviews, brainstorming, focus groups, etc.), conflict management, and meeting management. During meetings with the sponsor and key stakeholders, the project manager can obtain needed information and work with experts to understand and address organizational strategy and develop measurable project objectives.

Note: The following charter example is not an exact template; a charter should be tailored to meet the needs of the business and project. This example is meant to show you the types of sections that maybe included and what those sections may summarize. Also note that this charter refers to attached documents that are not included in this example.

Project Charter

Project Title and Description *(What is the project?)* **Upgrade the Payroll Systems**

We’re a large, multinational organization with more than 20,000 employees, so human resource management is critical to our success. To more efficiently compensate our employees, we want to replace or upgrade the employee payroll systems to better reflect the changing nature of our workforce. Employees now work in various locations (offices and homes) around the world, work simultaneously for multiple business units, and have more varied work schedules than ever before. Current geographically focused payroll systems are not integrated, are inflexible, and require significant clerical time to maintain them manually. With the existing systems, consolidated corporate reporting and analysis is expensive and inefficient.

Project Manager Assigned and Authority Level *(Who is given authority to lead the project, and can they determine, manage, and approve changes to budget, schedule, staffing, etc.?)*

Isaiah Higgins will be the project manager for this project. He may request any team members he sees fit and will work with resource managers to secure the needed resources. He has signature authority up to \$10,000. Ashley Chan is assigned as assistant project manager.

Business Case *(Why is the project being done? On what financial or other basis can we justify doing this project?)*

Administering payroll currently costs \$2.4 million annually along with the unmeasured costs of procedural inefficiencies. The industry average payroll processing costs for a global company our size is \$100 per employee per year, or \$2 million overall per year. Anticipated savings of \$400,000 per year (assuming a three-year payback period) justifies the approval of this project. See the detailed business case attached to this charter.

Resources Preassigned *(How many or which resources will be provided?)*

The corporate payroll processing group will be closely involved in this project, along with the payroll specialists who work in our local offices. A senior team of business analysts, enterprise architects, and software designers has been identified for the initial research and analysis phase. Procurement and legal representatives will be involved in seller contract processes, including development of RFPs and contracts when deemed necessary. English will be the primary project language; local language experts will be involved to ensure country-specific regulations and laws are understood. Other required resources must be identified and negotiated for by the project manager.

Key Stakeholder List *(Who will affect or be affected by the project [influence the project], as known to date?)*

Attached is a list of stakeholder groups that will be impacted by this project. It includes all employees, divided into payees, corporate management, legal, procurement, and payroll administrators. It also includes outside representatives of government taxing authorities, benefit providers, and suppliers of payroll-processing solutions.

Stakeholder Requirements as Known *(Requirements related to both project and product scope.)*

Req. Number	High-Level Requirements
R1	Pay employees based on the agreed-upon rate/salary on the agreed-upon schedule.
R2	Adhere to country-specific government requirements related to tax withholding and payment schedules.
R3	Adhere to state, province, county, or other local government requirements related to tax withholding and payment schedules.
R4	Allow the company to provide benefits for employees as approved by the Board of Directors.
R5	Allow the company to collect benefit premium payments from employee pay as agreed to by each employee.
R6	Keep all employee data confidential, secure, and archived as required by law in each jurisdiction.

High Level Product Description/Key Deliverables *(What are the key product deliverables that are wanted and what will be the end result of the project?)*

The result of this project should be one or more systems that support payroll processing for all employees, at or below the industry average cost. Specific desired features include:

- The systems should allow direct deposit of employee pay into any financial institution in the world, along with notification of deposit via email or text message to any device.
- Workers should be able to change their address, number of dependents, tax withholding parameters, and benefit characteristics via a website at any time from any location.
- The systems must support consolidated management and reporting of corporate payroll processing, plus government mandated reporting and payments.

High-Level Assumptions *(What is believed to be true or reliable in the situation? What do we believe to be the case but do not have proof or data for? See details in the assumption log.)*

- There are payroll applications available that support the countries in which our employees are located.
- The average cost of \$ 100 per employee per year is accurate for our industry.
- Each employee reports their primary residence in just one country for tax reporting purposes.
- We have internal resources available to evaluate and do the work assigned.

High-Level Constraints *(What factors may limit our ability to deliver? What boundaries or parameters will the project have to function within?)*

- The system must be able to comply with all international payroll rules and perform direct deposits globally.
- The solution and the supporting systems must be able to maintain organizational information security standards that meet or exceed individual country standards.
- Year-end tax reporting must be completed by the new system in the year of the implementation (payroll data must be converted).
- Summary milestone schedule: Due no later than October 6,20XX
- Preapproved financial resources: \$1,200,000

Measurable Project Objectives *(How does the project tie into the organization's strategic goals? What project objectives support those goals? The objectives need to be measurable and will depend on the defined priority of the project constraints.)*

The main objective of this project is to decrease costs by at least \$400,000 annually. A second objective, which supports the first, is to increase productivity for new employees and payroll processing employees.

- Decrease payroll processing costs by 15 percent in two years by decreasing manual clerical processes.
- Decrease the duration of the new worker onboarding process from an average of 5 business days to 2 business days within 18 months.

Project Approval Requirements *(What items need to be approved for the project, and who will have sign-off authority? What designates success?)*

Approvals for this project include:

- Decision to purchase application software to support the payroll systems (VP of Operations)
- Choice of seller application package (Director of HR)
- High-level design of the new systems (Director of HR)
- Global transition plan for new systems rollout (VP of Operations)

Overall Project Risks *(Overall potential threats and opportunities for the project)*

- Because of the complexity of employee pay calculations and the large number of employees, we may have errors in employee payroll during implementation of the new systems. (High impact)
- Because of the number of localities supported and differing regulations, we may have errors in government tax payments and regulatory compliance during implementation of the new systems. (High impact)
- Because of the volatility in the software application marketplace, we may select an unreliable seller for delivery of the payroll-processing applications. (High impact)

Project Exit Criteria (*What needs must be met so that the project manager will be able to close or terminate the project or phase?*)

- A new payroll processing system that meets the project objectives and requirements and incorporates all key deliverables described herein will be delivered within defined cost and budget constraints.
- *Or, if it is determined that the project objectives of cost saving cannot be met, the project manager will recommend termination of the project.*
- *Or, if it is determined that another solution will better meet the organizational needs, the sponsor should be notified for closing approval, and a business case will be developed for the new solution.*

Project Sponsors Authorizing This Project

Muhammad Chauhan, Executive Vice President

Jessica Bouchard, Director of Human Resources

Develop Project Management Plan

The project management plan describes the project's development approach and life cycle, and how the project will be executed and controlled. It identifies when project management reviews will be needed and contains the performance measurement baseline (scope, schedule, and cost baselines). It contains and integrates plans for managing the following categories:

- Scope
- Requirements
- Schedule
- Cost
- Quality
- Resources
- Communications
- Risk
- Procurement
- Stakeholder engagement

Let's discuss then, what is a management plan.

Management Plans

Management plans document the strategy and approach for managing the project and the processes, related project constraints, and other major areas needing management and integration, like communications and stakeholder engagement. Plans include processes, procedures, practices, and standards the team will follow to ensure consistent results.

When creating a management plan, ask yourself, "How will I define, plan, manage (execute), and control scope (or schedule, cost, quality, etc.) for the project?" "How will closing phases be performed, if that's part of the overall project?" You think ahead, and document how you will plan and manage for each project management category based on its particular needs.

Planning Components

Management plans must be tailored to each project, including the format and level of detail needed at each stage of planning. If you don't create management plans for your projects, this area of the exam may be difficult for you. Let's consider an example of how you would address cost management.

Example Let's say you are planning for the cost on a project. You need to address questions such as:

- How will you ensure all costs are identified and estimated?
- Who will be involved in estimating costs?
- What cost estimating methods will you use?
- What historical records, processes, and organizational requirements will need to be used or met?
- What estimating methods will you employ?
- What level of accuracy is appropriate?
- How will funding and cost constraints be considered when establishing the budget?
- What data, metrics, and measurements do you need for planning cost?

Process Groups Model

PG: Planning

Process: Develop Project Management Plan

ECO

Domain II

Task 1 Efficiently deliver business value

Task 9 Integrate project planning activities

Task 10 Manage project changes

Task 12 Manage project artifacts

Task 13 Use right methods & practices

Task 16 Ensure knowledge transfer

Task 17 Plan & manage project/phase closure or transitions

PMBOK[®] Guide

Domain 2.4 Planning

Domain 2.8 Uncertainty

Agile and hybrid environments may not have these plans documented as separate artifacts. However, this does not mean the planning of these attributes is absent. Rather, they are incorporated into other artifacts. For example, scope, schedule, and risk management plans are often incorporated into a product backlog and release roadmaps. These artifacts show the plan for project work, inclusive of risk response decisions and when product increments are planned for delivery.



Executing Components

The executing portion of a management plan focuses on the processes and procedures for doing the work. Some management categories, such as cost management, won't have separate executing processes for the project manager. This is a function of integration management.

Example The executing component of a cost management plan answers questions such as:

- What cost data are needed?
- Who is responsible for gathering the data?
- Where will the raw data be captured that will later be used in monitoring and controlling?

Monitoring and Controlling Components

The monitoring and controlling components of a management plan define the processes and procedures to measure project progress, compare actual project results to what was planned, and determine how to handle variances that require a change.

Before you read further, spend some time imagining what management plans for the different categories (scope, schedule, quality, resources, communications, risk, procurement, and stakeholder engagement) might contain. Many project managers don't realize how big their knowledge gap is regarding management plans until it finds them on the exam. Don't let this happen to you!



Here is a trick to understanding management plans for the exam. Know that management plans look forward in time and that there are management plans for all the project management categories. There are also these management plans:

- Change management plan
- Configuration management plan
- Requirements management plan

When you are taking the exam, assume the project manager has created each of these management plans. If a question refers to a problem on a project, the answer might be for the project manager to look at the management plan for that aspect of the project to see how the plan says to handle such a problem. For example, when the work is being done, the project manager might refer to the cost management plan to see how costs are to be measured and evaluated.

The Project Management Plan

The project management plan integrates all the individual management plans into a cohesive whole, creating a centralized artifact to describe what is involved in the project. The overall project management plan also includes the baselines for the project. This means a project management plan is a set of plans and baselines (not just a schedule). The key components of the project management plan are discussed in the following sections. Remember the agile and hybrid differences we discussed in the previous section, and think through how an adaptive approach may tailor any of the following plans and project management components.

Project Life Cycle

The project life cycle describes the phases of work on a project required to produce the deliverables (for example, requirements, design, code, test, implement). Project life cycles range from plan-driven to change-driven.

Development Approach

Development approaches to produce the project deliverables range from plan-driven to change-driven.

Management Reviews

Milestones will be built into the project management plan, indicating times when management and stakeholders will compare project progress to what was planned and identify needed changes to any of the management plans.

Tailoring

Think about the science of project management for a moment. Would you want to use everything in the Process Groups model to the same extent on every project? No. A project manager should determine what processes and the extent to which processes are to be used, based on the needs of the project. Tailoring the processes and the project work is part of developing the project management plan.

Although we don't always use the word "tailoring" or call tailoring out in separate sections, we talk about tailoring throughout this book. Be aware as you are reading: Everything you do as a project manager is a creative use of the knowledge and skills you have and the methods available to you. This, in essence, is tailoring.

Individual Management Plans

These are the management plans for scope, schedule, cost, quality, resources, communications, risk, procurement, and stakeholder engagement. (The individual management plans are discussed in the Process domain chapters of this book.)

The Performance Measurement Baseline

The project management plan includes scope, schedule, and cost baselines, against which the project manager will analyze and report project performance. Created during planning, these baselines are collectively referred to as the performance measurement baseline. The following are the elements included in each baseline:

- **Scope baseline** The project scope statement, work breakdown structure (WBS), and WBS dictionary
- **Schedule baseline** The agreed-upon schedule, including the start and stop dates for each activity, and scheduled milestones
- **Cost baseline** The time-phased cost budget (the spending plan indicating how much money is approved for the project and when the funds are required and will be available)

The project manager and team will watch for deviations from the baselines while the work is being done. If a deviation is discovered, they will assess whether adjustments can be made to bring the project back in line with the baseline. These adjustments might involve submitting a change request for corrective or preventive action or defect repair.

If minor adjustments will not correct a deviation, a request to change the baselines might be necessary. A substantial part of managing a project beyond planning is making sure the baselines are achieved, which in turn helps ensure the sponsor and the organization get the complete benefits of the project they chartered. Therefore, as a project manager, your ability to not only plan a project but also to control the project and get it completed as planned is very important.

On plan-driven projects, requested changes to the baselines are evaluated and approved in the Perform Integrated Change Control process, discussed later in this chapter. Baseline changes are serious and the evolution of the baselines should be documented to show when and why changes were made. Baselines are mentioned frequently on the exam. Make sure you understand the concepts described here, including what the project manager's approach should be to the projects' baselines and any changes to those baselines.



Deviations from baselines are often due to incomplete risk management. Therefore, if the exam asks what to do when a project deviates significantly from established baselines, consider that the correct answer may be the one about reviewing the project's risk management process. Many project managers are not aware of this.

Requirements Management Plan

Part of the scope management process (described in the “Scope” chapter) involves defining and planning for stakeholders’ needs, wants, expectations, and assumptions to determine the requirements for the project. The requirements management plan defines how requirements will be gathered, analyzed, prioritized, evaluated, and documented, as well as how the requirements will be managed and controlled throughout the project.

Change Management Plan

Controlling a project to the baselines and the rest of the project management plan is so important that the project manager needs to think in advance about where there might be changes and what to do to limit the negative effects of changes. Are you this focused on change management on your projects? In a plan-driven environment, the project manager needs to plan to minimize changes and prevent unnecessary changes. They also need to proactively look for needed changes, thereby solving issues before they have a major negative impact on the project.

The change management plan describes how changes will be managed and controlled, and may include:

- An outline of how changes will be managed and controlled
- Change control procedures (how and who)
- Approval levels for authorizing changes
- The creation of a change control board (described later in this chapter) to approve changes, as well as the roles and responsibilities of those on the board
- Who should attend meetings regarding changes
- The organizational tools to use to track and control changes
- Information on reporting the outcome of change requests
- The emergency change process

In agile environments the team expects change, which is why this type of project planning is described as *adaptive*. Project and product requirements, including risk management activities, are prioritized in the backlog in order to maximize the team’s ability to deliver value through incremental delivery of product features while maintaining an established schedule and budget.



Configuration Management Plan

The configuration management plan defines artifact naming conventions, a version control system, and document storage and retrieval processes and locations. This plan details how the project manager will manage changes to the documentation, including which organizational tools will be used in this effort. Configuration management is essential to ensure all relevant stakeholders are aware of and have access to the latest versions of the project management plan components.

Putting the Project Management Plan Together

The project manager and the team create the project management plan by completing the activities described in the Planning column of Rita’s Process Chart™. Once the project management plan is complete, the sponsor or key stakeholders review and approve it.

The Develop Project Management Plan process must result in a plan that is bought into, approved, realistic, and formal. In other words, the project management plan needs to be agreed to by the key stakeholders involved in the project, it needs to be formally approved, everyone needs to believe the project can be done according to the plan, and it needs to remain a formal artifact that is revised and used throughout the project. If this is a new concept to you, make sure you spend time thinking about how to accomplish this in the real world.

On an agile or hybrid project initial plans will be deliberately light and progressively elaborated. Planning takes the form of release and iteration planning and early iterations of product building provide clarification and additional information. Agile methods also encourage shifting planning responsibilities to the team, with scope prioritization by a product owner. The product owner is part of the team and they will, along with the project manager, help ensure that the project plan is viable via the prioritization of the backlog and through a timephased product roadmap. Plans and processes may be less formal than those for a plan-based project but they are made and controlled with as much rigor.



Through initiating and planning, let's see how everything connects so far by looking at figure 4.3.

A need is identified: "What do I want?"




FIGURE 4.3 Project initiating and planning

Once the project management plan has been completed, the project manager uses it as a tool to help manage the project on a daily basis. Although it may evolve over the life of the project through progressive elaboration or approved changes, the project management plan in a predictive environment is designed to be as complete as possible when project executing begins. In adaptive environments the frequency of progressive elaboration related to planning and requirements elicitation is more frequent.



4.2 Exercise

Test yourself! In your Exercise Notebook, make a list of the specific actions required to create a project management plan that is bought into, approved, realistic, and formal.

Answer

Some possible answers include:

- Select the best life cycle and development approach for the project
- Agree on processes to report, control, incorporate, and communicate changes
- Analyze the stakeholders' needs, wants, expectations, and assumptions
- Capture the project requirements as completely as possible
- Work with team members to estimate the project
- Give team members a chance to approve the final schedule that converts the team's activity estimates into a calendar schedule
- Get resource managers to approve the schedule and confirm when their resources will be used
- Work through iterations of the plan (for example, update the work breakdown structure after completing risk analysis)
- Create the necessary supporting project documents (for example, the stakeholder register).
- Apply risk reserves to the project schedule and budget
- Let the sponsor know if any of the project requirements that were outlined in the project charter cannot be met

- Perform schedule compression (crash, fast track, change scope or quality, etc.), and present options to the sponsor
- Look for impacts on the project from other projects
- Make sure the approach and processes are consistent with the PMO and/or program management plan if the project is part of a program

If you included most of the answers from the exercise, you are in good shape. But why is it so important to have a project management plan that is realistic and that everyone believes can be done? Because while the work is being done, progress against the plan is measured to see how the project is going. The constraints agreed to as the project management plan is approved must be met.

So when you think of the project management plan, think of all the facilitations, meetings, sign-offs, interactions with other projects, conflict resolution, negotiations, schedule compressions, etc.—everything required to bring the plan to the point of being bought into, approved, realistic, and formal.

Project Documents

The term “project documents” refers to any project-related documents that are not part of the project management plan. They include artifacts like the following (although not an exhaustive list):

• Project charter	• Schedule and	• Agreements
• Assumption log	resource calendars	• Contracts
• Issue log	* Reports (quality, risk, etc.)	• Statements of work
• Estimates	• Resource requirements	• Risk register
• Lessons learned register	* Requirements documentation	• Forecasts
• Team charter	* Change log	• Quality metrics

While the sponsor and/or key stakeholders will see and approve the project management plan, most project documents (excluding the project charter, agreements, contracts, and statements of work) are created and used by the project manager and team and do not require sponsor approval.

Due to the iterative nature of planning and the nature of the work throughout the rest of the project, project artifacts are updated frequently. Though this book will not cover these updates as an output of every process, know for the exam that project documents updates are an output of many project management activities.

Example Midway through the project the project manager and team agree that a particular risk that has not occurred is no longer likely to occur. The risk register and other risk artifacts are updated and the funds in the contingency reserve for that risk are theoretically no longer available to the project.

Project Management Plan Approval

Since the project management plan is a formal document, it requires formal approval by management, the sponsor, the project team, and other key stakeholders. Formal approval means sign-off (signatures). If the project manager has identified all stakeholders and their requirements and objectives, included the appropriate project and product scope in the plan, and dealt with conflicting priorities in advance, getting the project management plan approved should be relatively straightforward.

Kickoff Meeting

Before the Develop Project Management Plan process is considered complete and project executing begins, a kickoff meeting should be held. This is a meeting of the key parties involved in the project to announce the start of the project, to ensure everyone is familiar with its details—including objectives and roles and responsibilities—and to ensure a commitment to the project from everyone. In addition to introducing those involved in the project, the meeting may review such items as milestones, risks, the communications management plan, and the meeting schedule.

While kickoff meetings are common on agile projects, the project information exchanged at this meeting remains high-level. Detailed information about product features and product increments emerge as release and iteration planning continues, followed by iteration reviews with the customer and/or management representatives in iteration review meetings.



Direct and Manage Project Work

This process represents the integration aspect of project executing—the part of the project where the team does the work to build the product of the project. In Direct and Manage Project Work, the project manager integrates all the executing work into one coordinated effort to accomplish the project management plan and produce the deliverables. In addition, Direct and Manage Project Work involves gathering work performance data, creating and using the issue log, requesting changes, and completing work resulting from approved change requests.

These tasks involve managing the work and keeping people engaged. Ultimately, it's about being of service to the team to help them get the work completed, ensuring a common understanding of the project among stakeholders, and keeping everyone informed by documenting and facilitating issue resolution. The project manager also facilitates meetings and technical discussions, and on plan-driven projects uses a work authorization system (part of the project management information system or PMIS) to keep the team and functional managers informed of upcoming work assignments and milestones. The project manager also removes impediments for the team, works on process improvement, and informs other departments within the organization how the project may affect their work.

Integration management requires project managers to keep all constraints in mind at all times and to properly look at how issues relating to one constraint affect others. For example, scope management issues can affect quality metrics and resource management.

TRICKS OF THE TRADE

If you have never used a work authorization system, imagine a large construction project with hundreds of people working on the project. Can you have a plumber and an electrician show up to work in one small area at the same time? No. Remember that a project is planned to the level of detail needed for that project. To handle these types of situations, a work authorization system makes sure work is only started when a formal authorization is given. In many cases, this tool is a company-wide system and not created just for the project. The term “work authorization system” could appear in a question on the exam or be included as an answer choice.

Depending on the needs of the project and its development approach, the use of meetings as a method can range from informal standup sessions to structured meetings with an agenda that focuses on a specific aspect of the project. Other meetings may be related to project updates, lessons learned, upcoming project activities (like an iteration planning meeting), and risk management or change control.

The Direct and Manage Project Work process can be illustrated as shown in figure 4.4. The primary outputs of this process include completed deliverables along with any new work performance data and change requests. Other outputs are updates to organizational process assets and project artifacts.




FIGURE 4.4 Direct and Manage Project Work process

Process Groups Model
PG: Executing
Process: Direct and Manage Project Work

ECO
Domain II
Task 1 Efficiently deliver business value
Task 10 Manage project changes
Task 12 Manage project artifacts
Task 16 Ensure knowledge transfer
Task 17 Plan & manage project/phase closure or transitions

PMBOK® Guide
Domain 2.5 Project Work
Domain 2.6 Delivery
Domain 2.8 Uncertainty

4.3 Exercise

What are some of the most likely project artifacts to be updated as an outcome of the Direct and Manage Project Work process? Write the answer in your Exercise Notebook.

Answer

Project artifacts that may be updated as a part of this process include the following:

- Project management plan
- Requirements documentation
- Activity list
- Assumption and issue logs
- Lessons learned, stakeholder, and risk registers



Keep in mind as you read the rest of this book, that for every process there are project artifacts that are likely to be updated as the project progresses.

Manage Project Knowledge

Think of the tremendous amount of knowledge required to properly plan and execute a project. Project managers can benefit from the knowledge base the organization has accumulated over time, particularly from the experiences and discoveries of others on past, similar projects. The Manage Project Knowledge process requires each project to actively contribute to that knowledge base. This includes sharing new processes, successes, etc., internally within the project, as well as making that knowledge accessible throughout the entire organization.

Information and Knowledge Management

Successful and consistent knowledge and information sharing contributes to a productive work environment and increases the ability of project teams to achieve project and organizational objectives. Successful knowledge management requires an organizational culture of trust in which the project manager and stakeholders exchange knowledge without fear of judgment. The project manager needs to foster an environment that will support collaboration and knowledge sharing. As an example, discussion forums and other interactive online tools may help to facilitate this type of environment.

New knowledge that is important to share often involves experiences that did not work out as planned. The project manager can learn from each unidentified stakeholder, each missed risk trigger, and each unrealistic schedule component. Sharing such information and possibly saving another project or person from a similar issue is invaluable. This philosophy has evolved in the traditional project management world and was built into agile project management practices since people started using agile.

Knowledge management includes two distinct types of knowledge—explicit and tacit.

- **Explicit knowledge** is fact-based and can be easily communicated through words and symbols. Traditional lessons learned, processes and procedures, and other information repositories fall under this knowledge type. These are generated and shared as the project is ongoing and consolidated as part of project closing. Explicit knowledge, however, may need explanation or context to provide value.
- **Tacit knowledge** may provide context or explanation to explicit knowledge. It is not easily documented. It includes emotions, experience, and ability, which are difficult to communicate in words and symbols but can be learned through job shadowing or apprenticeship.

Process Groups Model

PG: Executing

Process: Manage Project Knowledge

ECO

Domain II

Task 10 Manage project changes

Task 12 Manage project artifacts

Task 16 Ensure knowledge transfer

Task 17 Plan & manage project/phase closure or transitions

PMBOK® Guide

Domain 2.8 Uncertainty

Example You can learn a lot about performing an activity by reading the organization's documentation on it and being trained by an experienced employee. This is explicit knowledge. However, you will learn tricks and shortcuts by job shadowing. Watching an experienced person doing the job will give you tacit knowledge they may not think to tell you if they were to train you on the activity.

On the exam, you may see questions related to establishing an environment that encourages the project team to share tacit and explicit knowledge. Or a scenario-based question may have an implicit assumption that knowledge sharing is part of executing a project.

You should also be aware that legal and regulatory requirements and constraints such as nondisclosure agreements may limit or impact the gathering and sharing of particular information.

Example On a project to develop banking software, the team may have access to personal and financial information about customers of the bank for which the software is being developed. Team members would obviously not be permitted to share this information other than for project work.

Managing Project Knowledge

Project artifacts such as the project management plan, project documents (like the lessons learned register and project team assignments), and deliverables are inputs to the Manage Project Knowledge process. Techniques for learning and sharing knowledge may include workshops, training, and observation. Simply asking, "Walk me through how you would do this task," can encourage understanding.

Osmotic Communication Informal sharing occurs through the application of interpersonal and team skills, including active listening and networking. The agile concept of osmotic communication describes the phenomena of communication and knowledge sharing being facilitated and enhanced simply by team members being in proximity to one another.



Example Imagine you work in a cubicle and on the other side of that cubicle works a close colleague. You also have a colleague with whom you work closely, but their desk is down the hall. Would you agree that even without trying you would know more about the colleague who works right on the other side of your cubicle, just from overhearing their daily conversation? That is osmotic communication.

Lessons Learned

You will see lessons learned mentioned throughout this book, both as an input to and an output of many processes. As an input, they help improve the current project. As an output, they help make the organization better by providing historical lessons learned for future projects and project managers. They describe "what was done right, what was done wrong, and what would be done differently." Accurately and thoroughly documenting lessons learned is a professional responsibility, and the lessons learned register is a main output of managing project knowledge. Lessons learned should include an overview of each situation, what corrective actions were taken, the impacts of actions taken, and the resulting updates to project artifacts.

In the first chapter of this book, we described lessons learned under General PMI-isms. Lessons learned are an essential asset to managing a project, as they are taken into account as well as created throughout a project.

Some useful lessons learned categories that should be captured are:

Technical Lessons Learned What was right and wrong about how we completed the work? What did we learn that will be useful in the future? (Examples include acceptable metrics and variance levels, new processes, improved or revised processes for particular results, and the effectiveness of particular acceptance criteria.)

Project Management Lessons Learned How did we do with work breakdown structure (WBS) creation, risk planning, etc.? What did we learn that will be useful in the future? (Examples include recommendations for transitioning project results to the business and operations teams, recommended changes to the organization's procurements process, and experiences working with particular sellers.)

Management Lessons Learned What did we learn from communications and leadership efforts that will be useful in the future? (Examples include the results of stakeholder analysis and stakeholder engagement efforts.)



Many project managers do not understand the role of lessons learned on projects. Figure 4.5 illustrates their function.




FIGURE 4.5 Lessons learned on a project

Monitor and Control Project Work

Monitor and Control Project Work proceeds from project initiating through closing. It involves observing project activities and their results, and comparing the actual and forecasted performance to what was planned. This process involves aggregating the work performance information from the project management processes to evaluate and assess how their results are impacting plans and baselines. This process involves monitoring any performance requirements that were included in the project management plan.

Example Scope may be completed but quality may not be acceptable. The schedule might be met but at excessive cost.

This work encourages a holistic view of project performance and enables the project manager to take appropriate action to keep the project on track. It also includes activities such as analyzing and tracking risks, performing quality control activities, assessing possible outcomes across the project using data analysis techniques (including alternatives, cost-benefit, earned value, root cause, trend, and variance analysis), and reviewing changes and corrective actions made on the project to see if they were effective.

Process Groups Model

PG: Monitoring and Controlling
Process: Monitor and Control Project Work

ECO

Domain II
Task 1 Efficiently deliver business value
Task 12 Manage project artifacts
Task 13 Use right methods & practices
Task 17 Plan & manage project/phase closure or transitions

PMBOK® Guide

Domain 2.7 Measurement
Domain 2.8 Uncertainty

Artifacts of Monitor and Control Project Work

This effort may result in change requests, work performance reports, and updates to project artifacts. The change requests from this and other processes are evaluated and approved, rejected, or deferred in the Perform Integrated Change Control process, described later in this chapter.

Change Requests

Change requests can have differing focuses, depending on which process they are generated from. Examples of changes are additions to project scope requested by the customer, changes to the plan that the team believes would make their work more efficient, or even changes to the policies and procedures used on the project. Needed changes are identified as the project manager manages the execution of the project and as part of monitoring and controlling when project performance is measured against the baseline.

Not all changes require change requests, but change requests are generated from many processes if they require a change to the project management plan or the performance measurement baseline. The three main categories into which changes fall are corrective action, preventive action, and defect repair.

Corrective Action

Any action taken to bring expected future project performance in line with the project management plan is a corrective action. Since corrective actions deal with actual deviations, there needs to be a realistic performance measurement baseline and/or project management plan, including acceptable variances, to determine when a variance has occurred and when corrective action is needed. Those who have problems with this in the real world have problems on the exam.

What do you do on your projects? Do you have predetermined areas to measure, and have you identified an acceptable range into which the measurements can fall (control limits) to determine if a project is on schedule and on budget?

You need to:

- Have a realistic project management plan to measure against
- Have metrics created during project planning that cover all aspects of the project
- Consciously focus on identifying areas that need corrective action
- Look for problems using observation, active listening, and measurement rather than waiting for them to be brought to your attention
- Know when the project is off track and requires corrective action
- Find the root causes of variances
- Measure project performance after a corrective action is implemented to evaluate the effectiveness of the corrective action
- Determine whether there is a need to recommend further corrective action
- Continue to measure throughout the project



As you can see, a significant portion of the project manager's time while the project work is being done is spent measuring performance and implementing corrective actions as needed. You can expect questions about this on the exam. Do not expect all these questions to use the words "corrective action."

Preventive Action

While taking corrective action involves dealing with actual deviations from the performance measurement baseline or other metrics, preventive action means dealing with anticipated deviations from the baseline and other metrics. Knowing when preventive action is needed requires more experience than calculation because the project manager is evaluating trends in the measurement analysis and anticipating that, if they continue, they could lead to deviation from the baseline or other metrics. Examples of preventive actions include:

- Adjusting the project to prevent the same problem from occurring again later in the project
- Changing a resource because the resource's last activity nearly failed to meet its acceptance criteria
- Arranging for team members to take training in a certain area because there is no one with the necessary skills to back up a team member who may unexpectedly get sick

Proposed changes that would affect the baselines, policies or procedures, charter, contracts, or statements of work would likely have to go to the change control board or sponsor for approval, as outlined in the change management plan.

Defect Repair

Defect repair is another way of saying "rework." Defect repair may be necessary when a component of the project does not meet requirements. As with corrective and preventive actions, defect repair may be reviewed and approved or rejected as part of Perform Integrated Change Control.

Perform Integrated Change Control

In the previous section we discussed three main categories of changes requested on a project. On plan-driven projects, change requests are evaluated and accepted, rejected, or deferred in the Perform Integrated Change Control process. A key focus of integrated change control is to look at the impact of each change on all the project constraints, the value of which is to reduce the potential risk of not meeting project objectives. For example, any scope change needs to be assessed for its impact on quality, risk, schedule, cost, resources, and customer satisfaction. It then needs approval through integrated change control before it can be implemented, since the scope baseline is part of the performance measurement baseline.

Integrated change control ensures that as changes are accepted, updates and re-planning efforts are completed and project artifacts updated. The approved changes are implemented as a function of Direct and Manage Project Work, Control Quality, and Control Procurements.

So, do you need to go through Perform Integrated Change Control to make changes to processes or plans that haven't been finalized? No. When developing the project charter, project management plan, and baseline, changes can be made without a formal change request. But after the charter and the project management plan have been approved, requested changes need to be evaluated in the context of integrated change control. Project document changes like those to lessons learned and the issue log do not require change requests if they do not affect the performance measurement baseline or another project management plan component.

Process Groups Model

PG: Monitoring and Controlling

Process: Perform Integrated Change Control

ECO

Domain II

Task 10 Manage project changes

Task 12 Manage project artifacts

Task 16 Ensure knowledge transfer

Task 17 Plan & manage project/phase closure or transitions

PMBOK Guide

Domain 2.7 Measurement

Domain 2.8 Uncertainty



Read exam questions carefully to understand whether a requested change pertains to something that is still in the process of being finalized or has already been finalized. This will help you determine whether integrated change control is required.

Integrated change control can be a difficult topic on the exam for people who do not work on projects that have formal change procedures. It can also be difficult for project managers who simply estimate the cost and/or schedule impact of a change and stop there, rather than looking for the impacts of a change on all project constraints. Check your understanding of this topic with the following example.



Think About It. A stakeholder wants to add scope to the project. You estimate that the change will add two weeks to the project duration. What do you do next?

Try to answer the question. Is your answer to look for ways to save time so the change can be accommodated? Or should you get the change approved? How about asking for an extension of time to accommodate the change?

None of the previous choices are correct. The next thing to do would be to see how the proposed change impacts the project cost, quality, risk, resources, and possibly customer satisfaction. Whenever the exam mentions change, keep in mind that a change to one project constraint should be evaluated for impacts on all the other constraints.

Are changes bad? In plan-driven project management and in some industries this may be a controversial question. Changes can have negative effects as they may be expensive or disrupt the project. The cost of change tends to increase as the project progresses. The function of each process within monitoring and controlling is to control changes.

In an adaptive environment accommodating many changes is assumed to be an ongoing part of the project management process. The definition of scope is emergent rather than defined at the beginning of the project. But even in change-driven environments change needs to be carefully planned and managed.

A project manager should work to prevent the root cause of unnecessary changes. The need for many changes in a predictive environment may indicate that the project manager did not fully identify stakeholders and uncover their requirements, plan for risk, or properly complete other project management actions.



To control changes on a plan-driven project, the project manager should:

- Work to obtain complete and thorough requirements as soon as possible
- Continue to observe the environment for the possibility of new or missed stakeholders and new or missed requirements
- Spend enough time on risk management to comprehensively identify the project's risks
- Establish schedule and cost reserves (see the "Risks and Issues" chapter)
- Have a process in place to manage change
- Follow the change management process
- Have a process and templates in place for creating change requests
- Have clear roles and responsibilities for approving changes
- Allow only approved changes to be executed
- Reevaluate the business case in the project charter if the number of changes becomes excessive
- Consider terminating a project that has excessive changes and starting a new project with a more complete set of requirements

Changes can be grouped into two broad categories—those that affect the baselines, policies and procedures, the charter, contracts, or statements of work, and those that do not. If a change does not affect these artifacts, change management policies may allow the project manager to approve the change. If the change does affect those key elements, the change typically needs to go to a change control board and/or sponsor for a decision. Product owners normally make these decisions on agile projects.

Change Control Board (CCB)

Depending on the project manager's level of authority, their role might be to facilitate decisions about certain changes, rather than actually make the decisions. Many projects have formally established change control boards responsible for reviewing change requests in accordance with the change management plan for the project. The CCB (sometimes referred to as the steering committee) approves, defers, or rejects the changes. The results of the decisions are documented in the project's change log. The board may include the project manager, the customer, experts, the sponsor, functional managers, and others. For the exam, assume that plan-driven projects have change control boards.

Summary Process for Making Changes on Plan-driven Projects

The exam has many situational questions that deal with how to manage project changes. Here are two examples.

Question A functional manager wants to make a change to the project. What is the first thing a project manager should do?

Question Someone wants to make a change to the project scope. What is the best thing to do first?



The answers are the same in either case. A trick for answering questions that ask about the process for making changes is to know that, at a high-level, the project manager (and team) should follow these steps:

1. **Evaluate the impact** Assess the impact of the change on all aspects of the project (for example, this change will add three weeks to the project length, require \$20,000 additional funding, and have no effect on resources).
2. **Identify options** This can include cutting other activities, compressing the schedule by crashing or fast tracking, or looking at other options. For example, you may be able to decrease the potential effect of the change on the project by spending more time decreasing project risk, or by adding another resource to the project team.
3. **Get the change request approved internally (through the CCB)**
4. **Get customer buy-in** (if required)

Note that changes are always evaluated before any other action is taken. In many cases, evaluation involves using data analysis techniques to determine the impact of the change on all the project constraints.

Next, options to handle the change, such as crashing, fast tracking, re-estimating, and using “what if” analysis are considered and evaluated. (See the “Schedule” chapter for a discussion of crashing, fast tracking, and re-estimating.)



Think About It. Do you remember the following question from earlier in the chapter? It is an example of the type of question you may see on the exam:

A stakeholder wants to add scope to the project. You estimate that the change will add two weeks to the project duration. What do you do next?

Notice how the following question is different:

A change in scope has been determined to have no effect on the project constraints. What is the best thing to do?

Be careful when reading these questions. Expect the right answer to depend on other details in the question. Sometimes evaluation has been done, so the best thing to do is to look for options. Sometimes evaluation and looking for options have been done, and the best thing to do is to meet with the sponsor or change control board to ask for approval, deferral, or rejection of the change.

In the second question, evaluation (step 1 in the previous Trick of the Trade™) has been done. The answer would be to look for options (step 2), and then meet with the sponsor or change control board (step 3) to discuss the change and its lack of impact on the project constraints. After informing the sponsor or change control board, the project manager may inform the customer using the process defined in the communications management plan (step 4).

TRICKS OF THE TRADE

Detailed Process for Making Changes Now that you know the high-level process, let's look at a more detailed process for making changes:

1. **Prevent the root cause of changes** The project manager should not just focus on managing changes; they should proactively minimize the need for changes.
2. **Identify the need for a change** Changes can come from the project manager, as a result of measuring against the performance measurement baseline, from the sponsor, or any other stakeholder. The project manager should be actively looking for changes from all sources because discovering a change early will decrease the impact of the change.
3. **Evaluate the impact of the change within the project constraints** If it is a scope change, how will it affect the rest of the scope of the project? If it is a schedule change, how will it affect the rest of the schedule for the project?
4. **Create a change request** Changes can be made to the product scope, any part of the project management plan, contracts, charter, statements of work, policies and procedures, or even the performance measurement baseline. The process of making a change should follow the change management plan.
5. **Perform integrated change control** How will the change affect all the other project constraints?
 - a. **Assess the change** Does the change fall within the project charter? If not, it should not be a change to the project; it may be an entirely different project. If the change is not beneficial to the project, it should not be approved. Also note that any change for which a reserve has been created (a previously identified risk event) would be accounted for in the project management plan as part of risk management efforts and should be handled as part of the Implement Risk Responses process rather than Perform Integrated Change Control. The techniques of alternative and cost-benefit analysis are helpful in understanding the full impact of a change request.
 - b. **Identify options** Actions to decrease threats or increase opportunities include compressing the schedule through crashing or fast tracking, changing how the work is performed, adjusting quality, or cutting scope so that the effect of the change will be minimized. Sometimes it may be necessary to accept the negative consequences of a change, if the positive impact that would result from the change is more valuable to the project. It is a matter of balancing project constraints.

Example The benefits of adding new scope to the project may outweigh any negative impact. (See the “Schedule” chapter for a discussion of the critical path.)

- c. **Get the change approved, rejected, or deferred** Again, the project manager may be able to approve many changes. But those that affect the project management plan, baselines, charter, etc. would likely need to go to a change control board and/or the sponsor. The approved changes are then implemented in the Direct and Manage Project Work, Control Quality, and Control Procurements processes.
 - d. **Update the status of the change in the change log** This helps everyone know the status of the change. If a change is not approved, the reasons it was rejected should be documented.
 - e. **Adjust the project management plan, project documents, and baselines as necessary** Some approved changes need to be incorporated into the project baselines. The changes could affect other parts of the project management plan or project documents or could affect the way the project manager will manage the project. Project documentation must be updated to reflect the changes. This means replanning must be done to incorporate the impacts of the change into the new version of the documents and plan before the team starts executing the change. For example, if there is a change in scope, the scope baseline (the WBS, WBS dictionary, and project scope statement), the project management plan, and the requirements traceability matrix should be updated. If that change in scope affects other areas of the project, the associated documentation (such as the activity list, resource management plan and other resource documentation, schedule, budget, or risk register) also needs to be updated.
6. **Manage stakeholders' expectations by communicating the change to stakeholders affected by the change** How often do you remember to do this? You could think of this, in part, as configuration management (version control to make sure everyone is working off the same project documentation).
 7. **Manage the project to the revised project management plan and other project artifacts**

Agile Change Management

In agile and hybrid environments, change control is streamlined as there are often many changes to evaluate and make decisions about every day. The product owner is part of the team and has much change approval authority. They will authorize changes that would not significantly alter the outcome or benefits of the project.



Note that there are some additional guidelines in relation to agile change management. For example, the product owner is typically given a description of business benefits to deliver within a firm budget and timeline. Changes that would impact the intended benefits or require more time or budget than tolerances allow still need to be escalated outside the project to a steering committee or sponsors for approval. However, everyday decisions and minor changes that come with building something new or complex are managed within the team.

4.4 Exercise

Test yourself! In your Exercise Notebook, list some common changes on projects and what you would do to manage each change.

Answer

Because of the wide variety of possible changes that may occur throughout the life of a project, this exercise only includes one answer, but it will help you prepare for questions related to change on the exam.

Common Change How to Handle It

Customer wants to add scope	Make sure you know what the specific scope is and why it is necessary. Make sure all the data required in the change request is filled out. Assess the change, including whether risk reserves were allocated to accommodate the addition of the scope. Evaluate the impact of the change on all constraints. Look for options. Have the change reviewed by the change control board if necessary.

Close Project or Phase

In the ECO, domain II, this is known as task 17: “Plan and Manage Project/Phase Closure or Transitions.” This process finalizes all activities across tasks and processes to formally close the project, phase, and transition of the product to the customer or operations. Plan-driven projects generally have transitions between phases and then a transition at the end, while change-driven projects are organized around more frequently occurring iteration cycles according to a product release plan. In either case, similar activities need to be completed to close a project once its phases or iterations have been completed. This is an area that is often overlooked or done incompletely so think about this section carefully.



Process Groups Model

PG: Closing

Process: Close Project or Phase

ECO

Domain II

Task 12 Manage project artifacts

Task 16 Ensure knowledge transfer

Task 17 Plan & manage project/phase closure or transitions

PMBOK® Guide

Domain 2.5 Project Work

Domain 2.6 Delivery

The project manager will work with subject matter experts to analyze the data, including all the project artifacts, and complete the final work to close the project. Regression analysis will be done to examine the project variables—such as the schedule, budget, and risks that occurred—and how they impacted

the project and its outcomes. The project manager will look at planned versus actual project results, identify variances to the plan, along with their impacts, and identify additional lessons learned that can be shared or used in the organization.

A project manager must get formal acceptance of the project and its deliverables, issue a final report that shows the project has been successful, issue the final lessons learned, and index and archive all the project records. Do you understand the importance of the items in the Closing column included in Rita's Process Chart™? Make sure you are familiar with the concepts and actions listed here, and, if you do not currently do these things on your projects, imagine completing these activities in the real world. For the exam, be sure to remember that you always close out a project, no matter the circumstances under which it stops, is terminated, or is completed!



Is your project really done when the technical work is done? Not if you don't close it out! The Close Project or Phase process encompasses the actions of closing as outlined in the project management plan. You must ensure final requirements have been fulfilled and all product acceptance work is done. This much you could have guessed. But there is often work overlooked that is part of the project work, or is known to be project work but gets lost in the rush to the next project assigned by the organization.

Example Outstanding financial work should be facilitated with the organization's finance department (including ensuring proper procurement closures). The product is handed off to the customer and customer feedback is solicited. Often there is facilitation needed for the customer or operations like training and supervision to ensure operations are running as intended. Was this part of the project management plan or is it a separate project? In either case, transitions like this are often haphazard at best, but PMI assumes they are well planned as part of the project.

Finally, appropriate indexing and archiving of records occurs, including final lessons learned. This is another transition step that often gets lost at the end of a project but PMI assumes is done properly and completely.

For the exam, do not forget that there are financial, legal, and administrative efforts involved in closing. Let's look again at the activities presented in Rita's Process Chart™:

- Confirm work is done to requirements
- Complete final procurement closure
- Gain final acceptance of the product
- Complete financial closure
- Hand off completed product
- Solicit customer's feedback about the project
- Complete final performance reporting
- Index and archive records
- Gather final lessons learned, and update the knowledge base

Note that the Close Project or Phase process involves getting the final, formal acceptance of the project or phase as a whole from the customer, whereas Validate Scope (a monitoring and controlling process) involves getting formal acceptance from the customer for interim deliverables. The project needs both processes.

Does it make sense to you that the Close Project or Phase process is an integration management function? If not, think of the example of final performance reporting. Can you see how you would have to report on all project constraints? Make sure you are comfortable with project closing and how it applies to proper project management before you take the exam.

A Word on Transitions

Sometimes transitions to the customer or operations, of products or services built during your project, are included in the project as a phase or product increment. But if transition needs are numerous and complex, transitions are a separate project in a program. In either case, transitions require that the project manager has a sophisticated understanding of the business environment in which the project is taking place. More information on this topic is discussed in the Business Environment section of this book.

A Case Study You Can Use

Throughout this book we provide numerous examples and analogies to help you think about the material being presented. Since your real-world experience is necessary to qualify for and pass the exam, and yet PMI's framework processes and vocabulary do not always align with your experience, a variety of examples and analogies will help stimulate you to "imagine into reality" what you need to know for the exam. We chose one case study for repeated use throughout this book to help you with a consistent application of the concepts discussed.

Putting It All Together

Integration management occurs throughout the project. The project manager is constantly pulling all the pieces of the project together into a cohesive whole. It is during this process that the project charter and project management plan are developed. These two artifacts will guide the project manager's work. The project manager works to manage project changes and artifacts. During project integration, they also determine which methodologies and practices work best for the project; in other words, they are tailoring to meet the needs of the project. Finally, they ensure that the project or phase is closed out properly.

Do you remember everything involved with project integration? Revisit the Quicktest at the beginning of this chapter and make sure you have filled all the gaps you identified when you began the chapter. Go through the chapter again to review the areas you are still unsure about.

Here is the case study that will be presented throughout this book. In each chapter you will learn more about this project and answer questions to reinforce your learning. Read the overview here and then complete the following exercise.

Introducing the Library Case Study

A project manager has been hired to oversee the creation of a new community library. The scope of the project includes construction of a new building, acquisition of furnishings, movement of resources from the old library, and upgrade of a software application for patrons using the library.

4.5 Exercise

Review each description of work done by the project manager as part of Integration Management. In your Exercise Notebook, write down the integration process and the other project management constraints and categories (scope, schedule, cost, quality, communications, risk, stakeholders, and procurement) involved.

Work of the PM	Integration Process(s)	Constraints; other project management areas involved
1. Prepared a report for the city council including actual spending vs. planned budget, actual schedule vs. plan, and risks identified since last monthly report.		
2. Met with the team to discuss estimates for work packages, to talk about vacation schedules, and decide on the best communication methods for the team to use.		
3. After the foundation of the building was complete, the project manager held a team meeting to discuss what went well, any quality issues that occurred during the work and how those issues were resolved. They also talked about any changes to the original design that might be needed going forward.		
4. Building foundation adjustments will require a change to the architect's design. These changes require more time and cost, these must be approved by the CCB.		
5. The project manager reviews the project every Friday. They review the risk register and work performance data comparing it to the planned schedule and budget. They also read the local paper and read and respond to communications from the city council members, mayor, and head librarian.		
6. During the grand opening of the library, patrons are asked to complete a survey about their thoughts about the new facility.		
7. The project manager interviews the mayor to understand the community objectives of the new library and the key stakeholders.		

Answer

Work of the PM	Integration Process(s)	Constraints; other project management areas involved
1. Prepared a report for the city council including actual spending vs. planned budget, actual schedule vs. plan, and risks identified since last monthly report.	Direct and Manage Project Work	• Cost • Schedule • Risk • Stakeholders • Communication
2. Met with the team to discuss estimates for work packages, to talk about vacation schedules, and decide on the best communication methods for the team to use.	Develop Project Management Plan	• Communication • Resources • Schedule
3. After the foundation of the building was complete, the project manager held a team meeting to discuss what went well, any quality issues that occurred during the work and how those issues were resolved. They also talked about any changes to the original design that might be needed going forward.	Manage Project Knowledge	• Scope (design) • Quality
4. Building foundation adjustments will require a change to the architect's design. These changes require more time and cost, these must be approved by the CCB.	Perform Integrated Change Control	• Scope • Schedule • Cost
5. The project manager reviews the project every Friday. They review the risk register and work performance data comparing it to the planned schedule and budget. They also read the local paper and read and respond to communications from the city council members, mayor, and head librarian.	Monitor and Control Project Work	• Risk • Stakeholder • Communications • Resources • Cost • Schedule
6. During the grand opening of the library, patrons are asked to complete a survey about their thoughts about the new facility.	Close Project or Phase	• Stakeholders • Quality • Communications
7. The project manager interviews the mayor to understand the community objectives of the new library and the key stakeholders.	Develop Project Charter	• Stakeholders

Section III

Domain I: People

In this section, which covers 42% of the exam, we will look at the most important aspects of leadership you will need to know for the exam. The People domain concerns skills and methods that help you succeed as a project manager and that you can use to help others succeed on projects. We will focus on specific tasks listed in the ECO, appropriate to each of the following chapters. First, we discuss models related to leadership and communication. Then, we talk about how a good leader creates a high-performing team.

In this section, we cover:

- Servant leadership
- Emotional intelligence
- Critical thinking
- Communication skills and models
- The skillful use of communication technology
- Communication methods
- Motivation models
- Models of skill mastery
- Situational leadership models
- Team development models
- Conflict management
- Leadership responsibilities
- Resource management plan
- Team charter
- Estimating resource requirements
- Acquiring resources
- Types of team configurations
- Methods for developing a high-performing team
- Colocation and virtual teams
- Individual and team assessments, and project performance appraisals
- Key performance indicators (KPIs)
- Methods for managing the team

5 Leadership Skills

Introduction

Much of a project manager's job involves interacting and communicating with people, so it's important for you to have good interpersonal and team skills, including cultural awareness and conflict management. You need to be a leader, motivator, and team builder. You need to be able to establish trust on a project, be approachable and influential, and be an effective listener. Your job as project manager is to orchestrate and facilitate the success of other experts in their fields. You should also keep in mind going into this chapter that while these related *Examination Content Outline* (ECO) tasks tend to focus on the team, these skills apply to working with all stakeholders.

Without people skills, as a project manager you will lose opportunities to learn about issues before they become serious problems. In addition, you need to be willing to address conflict directly and in a timely manner. Conflict is inevitable. Always assume you will approach conflict as an opportunity to improve the project and relationships with stakeholders.

So-called "people skills" are so important that the ECO has an entire domain devoted to it. By building these skills and effectively working with the team, you can be successful in creating a high-performing team. In this chapter we present various models and theories related to learning, motivation, and other foundational skills you need to understand and apply as you lead people and projects.

Many students think this is all intuitive and do not study these sections carefully. They usually end up struggling on the exam, or even scoring below target as a result. Pay careful attention to this chapter and make sure you understand the concepts presented here.

Overview of Leadership

Project managers must be effective leaders and communicators and have the ability to inspire others. There is no one right way to lead. You need to know the science of project management and be able to utilize different leadership skills and styles based on any given situation throughout the project life cycle. This means you should also be able to make expert decisions about what you are doing, even when it comes to interacting with and managing people. For example, you may sometimes need to coach team members, and at other times simply delegate work. In some cases, you may solicit the team's input or involve the team in making decisions. Whatever the case may be, a project manager must be intuitive when leading team members in order to achieve the best possible project performance.

Leadership involves a sophisticated approach to working with people. We don't manage people; we get work done through others. When leading a project team, consider skills, learning styles, and motivations of the team and align project tasks and goals accordingly. This will create more productivity.

The following chart shows some key differences between management and leadership.

Management Focus	Leadership Focus
Tasks/things	People
Control	Empowerment
Efficiency	Effectiveness
Doing things right	Doing the right things
Speed	Direction
Practices	Principles
Command	Communication

QUICKTEST

- Leadership
- Management vs. leadership
- Critical thinking
- Emotional intelligence
- Servant leadership
- Centralized vs. distributed management and leadership
- Flow of communication
- Communication types
- Five Cs of Communication
- Communication models
- Active listening
- Gulf of execution
- Gulf of evaluation
- Communication blockers
- Communication technology
- Communication methods
- Communication channels
- Intrinsic vs. extrinsic motivation
- Motivation models
 - Theories of X, Y, Z
 - Maslow's Hierarchy of Needs
 - McClelland's Theory of Needs
 - Herzberg's Two-factor Theory of Motivation
- Models of Skill Mastery
 - Shu-Ha-Ri
 - Dreyfus Model of Adult Skill Acquisition
- T-shaped skills
- Situational leadership models
 - Situational Leadership II®
 - OSCAR
- Team development models
 - Tuckman's Ladder of Team Formation
 - Drexler/Sibbet Team Performance Model
- Trust
- Negotiation
- Influencing
- Training
- Coaching
- Recognition and rewards
- Conflict management
- Conflict model

Is leadership independent of management? Do you practice one and not the other when managing a project? A project manager must be able to both manage and lead on projects, with the emphasis on leadership that aids a team and other stakeholders in performing at their best.

5.1 Exercise

Review the activities below, and determine whether they are mainly leadership or management based.

1. Human resource management	5. Task assignment
2. Career planning	6. Team brainstorming
3. Team time tracking	7. Planning workshops
4. Team member recognition	8. Negotiating a contract

Answer

1. Management	5. Management
2. Leadership	6. Leadership
3. Management	7. Leadership
4. Leadership	8. Management

Definitions Related to Leadership

Critical Thinking


It is the project manager's responsibility to apply critical thinking skills to effectively manage a project. Like solving a Rubik's Cube, the project manager should look at a project from all angles, and move the pieces to the right place at the right time. Different options will present themselves, emotions will arise, but the project manager thinks strategically about how to produce the best end result. Critical thinking involves the following:

- Gathering unbiased information
- Responding logically, and without bringing more emotion to the situation
- Resolving issues using analytical skills
- Analyzing data to address the issue and choose the right path
- Being aware of relationships and related patterns
- Identifying when someone is off-base with their reasoning

Emotional Intelligence

Emotional intelligence is a well-known set of interpersonal skills associated with having greater leadership success. It describes the ability to perceive, evaluate, and control emotions in self and others. For example, an emotionally intelligent project manager is able to establish and maintain positive relationships by adjusting communications and anticipating the needs of others. They understand how emotion can drive the behavior of others and are able to use this understanding when dealing with the issues and concerns of the team. Emotionally intelligent project managers are able to effectively use conflict resolution techniques (discussed later in this chapter) because they are perceived as being trustworthy and fair.

Emotional intelligence is something that can be learned and developed. It enables a project manager to bring out the best in coworkers and team members by making them feel valued and important. Figure 5.1 shows the quadrants of emotional intelligence: self-awareness, self-management, social awareness, and relationship management. The core competencies are listed in each quadrant.



Motivation, or understanding what drives and inspires people, is often described as a fifth component of emotional intelligence.

FIGURE 5.1 *Quadrants of emotional intelligence*

Servant Leadership

As compared to traditional hierarchical leadership where emphasis is on the authority of the leader, servant leadership means the leader shares power and helps enable those they lead to perform their best and to grow. A project manager as servant leader, for example, ensures team members can effectively do the work in order to deliver business value. There are certain aspects to this kind of leadership and the focus is always on maximizing team productivity by removing impediments and supporting the team's work. If you see an agile question on the exam that is dealing with leadership, think servant leadership.

There are four primary duties a leader performs in this role of serving the team:

1. The project manager will make sure team members stay on track and have no unnecessary interruptions, and that work unrelated to the project does not get added.
2. In the daily standup meeting team members name any impediments. These could be compliance- or documentation-related issues. The project manager works to remove impediments to keep the team moving forward.
3. The servant leader will continually communicate the project vision so team members have a good understanding of the final goal. By doing so, the team can make good decisions to produce the final product.
4. The servant leader gives the team everything they need to be productive and to stay motivated. The essentials can include everything from rewards, compensation, support, or encouragement.

Centralized vs. Distributed Management and Leadership

The *PMBOK® Guide* outlines the differences between centralized and distributed leadership. Centralized teams report to one leader, such as the project manager. Distributed management is when the team follows the leadership of several individuals. This could be the project manager plus the project management team. Or, the team could be self-organizing and no one person is leading the team but rather they share the responsibility.

Communication Skills

Communication is an important part of leadership, and effective communication underpins project success. You will need to understand the following aspects of communication for the exam.

The Flow of Communication

It's important to pay attention to how communication flows on a project.

TRICKS OF THE TRADE

Project communications occur internally and externally to the core project team—vertically (up and down the levels of the organization) and horizontally (between peers). Make sure your planning includes communicating in all directions, as shown in figure 5.2.




FIGURE 5.2 Flow of communication on a project

Communication Types

The first step in effective communication is choosing the best type of communication for each situation. Information can be expressed in different ways—formally or informally, written or verbal. You need to decide what approach to use for each instance of communication. Make sure you understand the following chart.

Communication Type	When Used
Formal written	Project charter, planning documentation, backlogs, contracts, and reports; can be physical and electronic
Formal verbal	Planned meetings and stakeholder briefings; standup meetings and retrospectives; can be face-to-face or remote
Informal written	Email, handwritten notes, text messages, instant messaging, social media, and websites
Informal verbal	Unscheduled meetings, conversations, and other casual discussions

5.2 Exercise

Test yourself! What is the best type of communication in the following situations?

Situation

1. Updating project communications strategies
2. Giving presentations to management
3. Trying to solve a complex problem
4. Updating the product backlog
5. Making notes regarding a telephone conversation
6. Making changes to a contract
7. Scheduling a meeting
8. Clarifying a work package
9. Requesting additional resources
10. Trying to discover the root cause of a problem
11. Sending an email to ask for clarification of an issue
12. Holding a milestone party
13. Conducting an online bidder conference

Answer

Imagine these as situational questions. Exam questions may have more words, but they will boil down to straightforward situations like the ones described in the exercise table.

1. Formal written
2. Formal verbal
3. Formal written
4. Formal written
5. Informal written
6. Formal written
7. Informal written
8. Formal written
9. Formal written
10. Informal verbal
11. Informal written
12. Informal verbal
13. Formal written

The Five Cs of Communication

Certain qualities of written communication enhance the likelihood that communications will be correctly interpreted and understood by the recipients. The following qualities should be incorporated by the project manager to ensure that messages are effective:

- Correct grammar and spelling
- Concise and well-crafted
- Clear and purposeful
- Coherent and logical
- Controlled flow of words and ideas

Communication Models

The most basic communication model only ensures that a message has been delivered, but excellent project communication requires a more complete approach to communications. A more comprehensive communication model, interactive communication, includes three main components: the sender, the receiver, and the confirmation that the message is correctly understood. Each message is encoded by the sender and decoded by the receiver. The receiver acknowledges receipt of the message, and both the sender and receiver are responsible for confirming that it has been properly interpreted by the receiver.

Factors such as working with different languages and cultures are important, but even the receiver's perception of the message, everyday distractions, or a lack of interest can affect the way the receiver decodes a message. Communication models often refer to these types of factors as "noise" because they can interfere with the receiver's ability to understand the message.

More complicated communication models exist, and different models may be appropriate for different projects or components of a single project. Keep the interactive model of communication, as shown in figure 5.3, in mind when answering questions on the exam related to communications.



Sending Effective Communication The sender should determine which communication method to use to send a message, and then encode the message carefully and confirm that it is understood. When encoding the message, the sender needs to be aware of the following communication factors:

- **Nonverbal** A significant portion of in-person communication is nonverbal; this can include gestures, facial expressions, and body language.
- **Verbal** There are two important aspects of verbal communication:
 - / The words and phrases a sender chooses are essential components of the message, but their meaning can be obscured by the accompanying nonverbal factors.
 - / Pitch and tone of voice also help to convey a spoken message.

To confirm the message is understood, it's helpful for the sender to ask for feedback using questions such as, "Could you rephrase what I've said in your own words?" But it's also up to the receiver to make sure they have received and understood the entire message.

This is especially true in situations involving cross-cultural communication. Senders and receivers of communications must be aware of cultural differences, including age, gender, and nationality, and take those factors into account when planning, transmitting, and interpreting communications.

If a message is not understood, the receiver should acknowledge the message by saying something like, “I’m not sure I understand. Can you explain that again?” Like the sender, the receiver needs to encode their response carefully, keeping in mind the potential effects of verbal and nonverbal communication, when giving feedback to the sender, as illustrated in figure 5.3.




FIGURE 5.3 *The interactive communication model*

These factors apply to individual interactions as well as to project communications. It’s possible to plan not just the types of communications to be used, but also ways for the sender to confirm the receiver has interpreted the message as intended. A project manager provides guidance to stakeholders regarding what to communicate and when to communicate it. It can be included in planning documents, information radiators, and verbally, and may also include direction on how to confirm the understanding of communications.

TRICKS OF THE TRADE

Effective Listening So what should a receiver do during in-person communication to accurately decode a message and confirm it has been understood? The receiver should pay attention to the sender’s gestures and facial expressions, and try to focus on the content of the message without distraction. It’s also important that a receiver practices active listening. Active listening means the receiver confirms they are listening, accurately reflects back on the speaker’s remarks, expresses agreement or disagreement, and asks for clarification as necessary.

A gap in communication can cause something known as the gulf of execution or gulf of evaluation.

The gulf of execution is related to how closely a feature or product can actually be implemented compared to what the user wants. For example, content developers for a zoo website want users to be able to find content related to a search on a particular topic, such as “bears.” The content developers want the user to be able to get images, information, blog posts, etc., in just one click of the mouse. Because of the massive amount of content their database holds, developers discover that users will have to select the type of bear they want more information on. Will it be a polar bear, a black bear, a grizzly bear? There is a gap, or gulf, in what the content developers envisioned and what is actually possible. The one-click operation is actually more than one click.

The gulf of evaluation is a communication gap between the user and the developer. It's a bit like a game of "telephone." What one person hears is different from what they tell the next person. This reinforces the need to have a good interactive model of communication. Figure 5.4 shows what happens when there is a gulf of evaluation on the project.




FIGURE 5.4 *Gulf of Evaluation*

Communication Blockers

Like noise in a communication channel, blockers can range from a lack of cultural sensitivity to a failure to provide concise messages. Blockers cause miscommunication and can lead to disagreement and confusion. The exam has often included one or two questions that ask, "What can get in the way of communication?" or "The following has occurred; what is wrong?" The correct answer may include:

- Noisy surroundings
- Distance between those trying to communicate
- Improper encoding of messages
- Language challenges
- Culture

Skillful Use of Communication Technology

Communications can take place in many ways: in person or virtually, over the phone, in writing, through instant messaging or text, and via email. These means of communicating are collectively referred to as communications technology. A key aspect of planning communications is determining the optimal technology with which to communicate information. Agile emphasizes more face-to-face communication, while more formal written communications are necessary when utilizing a predictive approach. You can use the following list of questions to determine the appropriate technology based on the situation:

- Would it be better to communicate this information in person or virtually?
- Would it be better to communicate the information through an email or a phone call?
- What technology is the team familiar and comfortable with?
- How quickly and how often does the information need to be communicated?
- Are there security or confidentiality issues that should be considered when choosing a means of communicating information?
- Would a letter sent through the mail get more attention?

Also consider the complexity of the information that needs to be communicated. Alistair Cockburn developed a communication effectiveness model to compare communication methods for their effectiveness and richness, or "temperature." Figure 5.5, is based on Cockburn's model. Notice two key factors—interactivity and information density—for several communication methods. This concept is especially important in agile environments where complex information is communicated in less formal ways.



Interactivity and information density indicate a communication methods' ability to transfer complex information efficiently relative to other methods. In figure 5.5, paper-based communications are the lowest in interactivity and information density. Written documents take a long time to create and have to be written so that all stakeholders can understand the information, regardless of their expertise. Paper documents are also low in bandwidth, so they do not convey emotional tone, feeling, or implicit assumptions.




FIGURE 5.5 Information transfer efficiency via technology

At the other end of the scale, face-to-face communication at an electronic or low-tech whiteboard has the highest efficiency. Participants can converse and draw their ideas on the whiteboard. They can use shortcuts for well-understood concepts to speed the exchange of information, and they can ask each other questions and get immediate feedback. Nonverbal communication such as gestures, facial expressions, and tone of voice are also included.

Face-to-face communication allows for the most information to be transferred in a given period of time, but it is less convenient than other forms of communication. Can you see how this approach would be helpful for the project team, but may be impossible with all stakeholders on a project? Think about how you would use this model for your real-world projects.

Communication Methods

Communication methods can be grouped into the following categories: interactive, push, and pull. In choosing a communication method, you should consider whether feedback is needed or if it is enough to simply provide the information. Where possible, it's worth involving stakeholders in the final decision about which methods will meet their communication needs. Such decisions will support the stakeholder engagement efforts on the project.

- **Interactive communication** This method is reciprocal and involves two or more people. One person provides information; others receive it and then respond to the information. Examples of interactive communication include conversations, phone calls, meetings, instant messaging, and video calls.
- **Push communication** This method involves a one-way stream of information. The sender provides information to the people who need it but does not expect feedback from the recipients. Examples of push communication are status reports, emailed updates, blogs, and company memos.
- **Pull communication** In this method, the sender places the information in a central location. The recipients are then responsible for retrieving the information from that location. This method is often used to distribute large documents or to provide information to many people.

Communication Channels

Communication channels can be thought of as the number of pathways for communication between parties. When you add one more person to the team, does the number of communication channels simply increase by one? No. In fact, there is a substantial increase in communication channels. As a result, communication needs can grow rapidly with each added stakeholder.

Communication channels can be calculated using the following formula:

$$\frac{n(n-1)}{2}$$

$n = \text{the number of stakeholders}$

Note that n equals the total number of stakeholders. For the exam, be sure to understand the concept, and know how to calculate the number of communication channels.

Let's practice using this formula with an example. If you have four people on your project and you add one more, how many more communication channels do you have? To get the answer you calculate the number of communication channels with a team of four and with a team of five, and then subtract to identify the difference.

Example For a team of four: calculate 4 times 3 (which is n - 1) to get 12, and then divide by 2 to reach the answer, which is 6.




FIGURE 5.6 Communication channels for a team of 4.



FIGURE 5.7 If you add one more, how many more do you have?

Example

For a team of five: calculate 5 times 4 (which is n - 1) to get 20, and then divide by 2 to reach the answer, which is 10. The difference between 10 and 6 is 4. Simple!

TRICKS OF THE TRADE

Did you think the answer was 10? Be careful of the wording of exam questions. This question did not ask how many total channels you have; it asked how many more channels you have. Also notice this: It is surprising how much the number of communication channels rises when you add one person to the mix! The formula is simple but not intuitive. Whether or not you have to calculate this formula on the exam, you will have to understand its implications.

Motivation Models

How can you maintain the cooperation and motivation of the team if you don't understand what motivates its members? Here, we will look at some motivational theory models. You may need to identify some of these theories on the exam, or you may see them as answer choices.

Intrinsic Versus Extrinsic Motivation

According to Daniel Pink, extrinsic (external) motivation factors like salary are limited and short-lived motivators. Once a person is fairly compensated for their work, it is intrinsic (internal) factors that motivate people. Luckily it is these factors you have the most influence over as a project manager.

Pink put internal motivators into three categories: autonomy, mastery, and purpose.

- **Autonomy** This motivational factor appeals to desires people have to direct their own lives. Examples: Flexible work hours, working from home, and being able to influence what projects they are on. While self-managing teams are typically associated with agile, good leadership on any project means people on any project team should be able to manage their own work.

- **Mastery** This is the desire to improve, excel, learn, and do excellent work. You should be able to assume that the team you work with want this and then do what you can to help them be their best.
- **Purpose** People also have an intrinsic need for a sense of purpose. Ensuring a cohesive team, a clear project vision, and a common understanding will help meet this goal, as well as simply letting people know they're doing a good job and making a difference.

Theories of X, Y, and Z

McGregor created the Theory X and Y models of worker motivation and suggested optimal related management styles. Maslow added the Theory Z dimension, and Ouchi developed his own version of theory Z.



Theory X Based on the first picture on the right, take a guess as to what Theory X is.

Answer Managers who accept this theory believe people need to be watched every minute. They believe employees are incapable, avoid responsibility, and avoid work whenever possible.



Theory Y Based on the second picture on the right, take a guess as to what Theory Y is.

Answer Managers who accept this theory believe people are willing to work without supervision, and want to achieve. They believe employees can direct their own efforts. It's a PMI-ism that this is indeed how team members behave, so unless directed otherwise, assume this perspective when responding to exam questions.



Theory Z Maslow proposed the Z dimension as transcendent over goal orientation or even being intrinsically motivated. Here motivation is linked to self-realization, values, and a higher calling.

Ouchi's version of Theory Z focuses on the well-being of employees and their families—a job for life that takes care of them promotes morale and productivity.



Maslow's Hierarchy of Needs

Maslow's message is that the highest motivation for most people is to contribute, to grow, and to use their skills. Maslow called this "self-actualization." He created a hierarchy of needs to explain how people are motivated and stated once the needs at the bottom of the pyramid are met people move on to the next level. A person cannot ascend to the next level until the levels below are fulfilled as shown in figure 5.8.




FIGURE 5.8 A representation of Maslow's hierarchy of needs

McClelland's Theory of Needs (or Acquired Needs Theory)

This theory states that people are most motivated by one of three needs. A person falling into one need category would be managed differently than a person falling into another category. The following table explains the three need categories.

Primary Need	Behavioral Style
Achievement	These people should be given projects that are challenging but are reachable. They like recognition.
Affiliation	These people work best when cooperating with others. They seek approval rather than recognition.
Power	People whose need for power is socially oriented, rather than personally oriented, are effective leaders and should be allowed to manage others. These people like to organize and influence others.

Herzberg's Two-Factor Theory of Motivation

Herzberg's theory deals with hygiene factors and motivating agents.

Hygiene Factors Poor hygiene factors may destroy motivation, but improving them, under most circumstances, will not improve motivation. Hygiene factors are not sufficient to motivate people. Examples of hygiene factors include the following:

- Working conditions
- Salary
- Personallife
- Relationships at work
- Security
- Status

Motivating Agents Assuming hygiene factors are satisfied, people are motivated, energized, and engaged by the work itself, including factors such as:

- Responsibility
- Self-actualization
- Professional growth
- Recognition

So, the lesson here is that motivating people is best done by rewarding them and letting them grow. Solving an individual or team issue may mean the project manager has to make sure certain basic needs are met within the project. Then they can use rewards, recognition, and the roles and responsibilities assigned to individuals and teams.

Models of Skill Mastery

Shu-Ha-Ri Model of Skill Mastery

The shu-ha-ri model comes from martial arts training. It has been adopted by agile practitioners as a way to move through three levels of mastering a new skill or process. The three levels are as follows:

1. **Shu:** This is where the rules are learned and obeyed—*shu* means “to keep, protect, or maintain”
2. **Ha:** This is when the rules have been mastered through practice—*ha* means “to detach or break free”
3. **Ri:** This is the final stage where the rules become second nature. Practitioners in this stage can also teach and lead others—*ri* means “to go beyond or transcend”

The leader on an agile team uses this model to develop a high-performing team.

Dreyfus Model of Adult Skill Acquisition

This model proposes that adults learn new skills through five different stages: novice, advanced beginner, competent, proficient, and expert. Like the shu-ha-ri model, the idea is that knowledge is gained as the person moves through each phase. As shown in figure 5.9, the commitment, decision-making skills, and perspective also shift as a person moves through the phases. Here, you can see that on the top row the novice starts with a detached commitment, and that commitment evolves. On the second row, decision-making skills start at analytical and move into intuitive as expertise is gained. On the bottom row, the perspective changes from none, or no opinion, to experienced. The person becomes an expert in their perspective.




FIGURE 5.9 Dreyfus Model of Skill Mastery

T-Shaped Skills

One metaphor for assessing skill sets needed for individual team members is to designate them as I-shaped or T-shaped. I-shaped team members specialize

in one area, while T-shaped team members have a broad range of skills. On hybrid and agile projects where the work is done iteratively and incrementally, teams prefer T-shaped people who can help share the workload or adapt to the changing needs of the project. T-shaped people help optimize value to the project by reducing bottlenecks.



Note: While this model in project management is currently associated with hybrid and agile projects, the fact is team members on all projects and employees in general are being asked to expand their skill sets so that more team members will have a T-shaped skill set. Most important to note here is that people with T-shaped skill sets excel in their core competency. Specialists are still needed; hence the agile term *generalizing specialists*.




FIGURE 5.10 I- and T-shaped team members

Situational Leadership Models

Leadership demands different approaches in different situations, so of course you must tailor your approach to interpersonal communications and leadership depending on the situation. There are many situational leadership models, but here we profile the two that are in the *PMBOK® Guide*: the Situational Leadership 11™ model proposed by Ken Blanchard, and Whittleworths and Gilbert's OSCAR model.

Situational Leadership II®

Think of the many people with whom you interact. You probably have an intuitive sense of how to interact with them based on a number of things you may know about them: How they take in information, how they react to things in general, and factors related to the content of what you are communicating about. Blanchard's Situational Leadership 11™ model is useful in project management as it focuses on two factors: competence and commitment. As you learn a person's competence and know how to help them to continuously improve their skills and abilities, and you know their commitment is solid, your leadership approach evolves from directing and then coaching to supporting to eventually just delegating.

- **Competence** This variable is just what you would expect: a combination of knowledge, skills, and abilities.
- **Commitment** This factor is about the confidence and motivation a person has.

The OSCAR Model

The OSCAR model is a popular coaching tool that helps leaders define the goals for individual team members. OSCAR stands for Outcome, Situation, Choices/Consequences, Actions, and Review.

- **Outcome** This is about individual long-term goals. What does that team member want?
- **Situation** This is about where the team member is right now in their skill development.
- **Choices/consequences** It's here that the team member decides how they will achieve their long-term goals. The project manager can help the team member understand the consequences of any choice they make.
- **Actions** In this stage, the team member comes up with a plan of action to achieve those goals.
- **Review** Once the team member is on the path, it's important to review how well those goals are being achieved and make course corrections if necessary.

To learn more about leadership for the exam, be sure to read the free articles "Management and Leadership Styles" and "Powers of the Project Manager" on the RMC Resources web page (rmcls.com/rmc-resources).



5.3 Exercise

Try this exercise to test yourself on the models we've covered so far. Identify which team model belongs to the following statements. Note, each model is used more than once.

1. Unconsciously finding an individual path
2. Primary Need: Achievement. "They like recognition"
3. Motivating Agents
4. Self-actualization: self-fulfillment, growth, learning
5. Hygiene Factors
6. Choices/Consequences
7. Primary Need: Affiliation—"They seek approval rather than recognition"
8. Obeying the rules
9. Esteem: accomplishment, respect, attention, appreciation
10. Outcome

Answer

1. Shu-ha-ri Model of Skill Mastery
2. McClelland's Theory of Needs
3. Herzberg's Two-Factor Theory of Motivation
4. Maslow's Hierarchy of Needs
5. Herzberg's Two-Factor Theory of Motivation
6. OSCAR Model
7. McClelland's Theory of Needs
8. Shu-ha-ri Model of Skill Mastery
9. Maslow's Hierarchy of Needs
10. OSCAR Model

Team Development Models

High-performing teams are made through leadership and the efforts of the team itself. It is about more than the capabilities and commitment of the individuals involved. It is very normal for teams to pass through a series of stages or a cycle of stages before reaching the level of a high-performance team. The process is very human and not always comfortable, so good leadership is needed to foster a safe team environment. Here are two models of team formation and team performance.

Tuckman's Ladder Model of Team Formation

The way the Tuckman model sounds can help you remember it for the exam: "Forming, Storming, Norming, and Performing" (and then adjourning). The Tuckman ladder model formally identifies these stages of team formation and development:

- **Forming** People are brought together as a team.
- **Storming** There are disagreements as people learn to work together.
- **Norming** Team members begin to build good working relationships and learn to trust the project manager and each other.
- **Performing** The team becomes efficient and works effectively together. This is the point when the project manager can give the most attention to developing individual team members.
- **Adjourning** The project ends, and the team is disbanded.

New teams may go through each step, while teams that have worked together before may experience a shortened version, possibly even skipping some of the early steps.




FIGURE 5.11 *Tuckman's Model of Team Formation*

Drexler/Sibbet Team Performance Model

Like the Tuckman model, the Drexler/Sibbet Team Performance Model depicts stages (steps) teams go through to form, develop, and become high performing. Drexler/Sibbet defines seven stages.

Steps 1-4 describe where the team is at with the project as they form and develop. In these steps, the team learns "why, who, what, and how" of their coming together.

Steps 5-7 describe what is happening as high performance is attained and sustained.

Step 1: Orientation, or "Why" The team comes together and learns the purpose of the project. In terms of project management meetings and artifacts, think kickoff meeting, business case, project charter, or lean start-up canvas (which is a simple yet comprehensive framework for building a clear project vision, proposed solution scope, and success criteria).

Step 2: Trust building, or "Who" This stage is where information is shared and learned about the project team and each member's skills and abilities, as well as whatever other key stakeholder information is available.

Step 3: Goal clarification, or "What" At this stage the team elaborates on the project information they already have. It includes finding out more about stakeholder expectations, project and product requirements, project and stakeholder assumptions, and deliverable acceptance criteria.

Step 4: Commitment, or "How" At this stage the team has formed. It plans for and begins to achieve the project's goals. Artifacts can include milestone schedules, release plans, high-level budgets, resources needs, and other high-level planning artifacts.

Step 5: Implementation The high-level plans are decomposed into the greater level of detail for detailed planning, and then execution against the plan to produce deliverables. Artifacts to associate with this stage include the project's release map, schedule, backlog, or its scope baseline.

Step 6: High performance At this stage the team has been working together for some time, they work well together, have their working agreements ironed out, and have reached a level of high performance. They do not need much oversight.

Step 7: Renewal As changes occur within the project (deliverables, for example) or team (leadership, team members, or other stakeholders, for example), the team has an opportunity to look at past performance in perspective to see if anything about the way they operate needs to change. The team may revisit previous stages to renew goal clarification, commitment, or other ways of working together.

It is the leader's responsibility to guide stakeholders through organizational change or change on a project. As a leader it's important to have an awareness of how change impacts stakeholders.

Other Leadership Concepts

Trust

Think of project problems you have recently experienced. Now ask yourself the following questions: “Could these problems be caused by a lack of trust? Do team members trust each other? Do they trust the project manager?” The team needs to feel that the project manager is working in the best interests of the project, the company, and the team—rather than in the best interest of the project manager. Trust is gained or lost from the minute the project manager meets each team member for the first time. If the team does not trust the project manager, then they cannot easily be successful. The team will not take direction or follow instructions, and the project will suffer.

An important role of a project manager is to create a psychologically safe work environment where people can ask questions and show incomplete versions of their work without being criticized. Providing a team with this level of trust increases collaboration and helps improve the project.

A common method for increasing trust on agile projects is to engage the team in the development of * estimates. Activities like Planning Poker®, as described in the Schedule chapter, build trust amongst the team members, the estimate, and the solution.



Once you have trust, it can be lost if you are not honest and consistent. Assuming you work in a matrix organization, how do you get people to cooperate if you do not have the ability to give them a raise or a promotion? Trust, as well as a recognition and reward system are the answers.



Think About It. Trust also affects, and is affected by, reputation. Do you know what your reputation is? Many of the people you meet know. Why not ask them about it, so you can deal with any changes you need to make?

Negotiation

Negotiation can provide value in developing the team while working to build consensus on project decisions. Including the team members in the decision-making process shows that the project manager values and considers their input.

Influencing

Influencing is an important aspect of a project manager's role that begins with actively listening to differing viewpoints expressed by team members. Acknowledging those different perspectives and using communication and persuasion skills helps the project manager develop mutual trust and, eventually, agreement within the team.

Training

Team members may require training to perform on the project or to enhance their performance. Such training can help team members while also decreasing the overall project cost and schedule through increased efficiency. If the training will benefit the organization in the long run or can be used on future projects, it may be covered as an organizational cost. Otherwise, it is paid for by the project and documented in the resource management plan and included in the project budget.

Coaching

The goal of coaching is to help team members stay on track, overcome issues, continually improve their skills, and achieve their goals. Coaching is done at two levels—with the team and with individual team members. Individual coaching sessions should be confidential meetings in a safe environment. During the conversation, it's important to be frank, yet remain positive and respectful. After the meeting, the coach should follow up to make sure there is improvement.

Recognition and Rewards

The project manager appraises performance and provides recognition and rewards in response to the work of the team or individual team members. To be effective, such rewards should be determined based on the project manager's understanding of what is valuable to the team member or group being recognized. In addition to recognizing past accomplishments, rewards provide incentive for ongoing achievement and efforts.

Conflict Management

Many situational questions on the exam describe conflicts. Therefore, to be able to pick the best choice from many “right” answers, you should understand different conflict resolution techniques and be able to determine which one is best for the situation described.



Think About It. Think about conflict. Is it bad? Should we spend time preventing the root causes of conflict? Who should resolve the conflict? Try to answer the questions just posed. Get them right, and you are likely to do well on this part of the exam.

The answers are:

- No, conflict is not inherently bad.
- Yes, it is important to identify and deal with the root causes of conflict.
- Conflict should be resolved by those who are involved, possibly assisted by the project manager.
- Although we often think of conflict as a bad thing, it actually presents opportunities for improvement. Many people still have outdated beliefs about conflict. For the exam, make sure your understanding reflects the current (new) perspective.

Changing Views of Conflict	
Old	New
Conflict is dysfunctional and caused by personality differences or a failure of leadership.	Conflict is an inevitable consequence of organizational interactions and the many different ways that projects can be accomplished.
Conflict is to be avoided.	Conflict can be beneficial.
Conflict is resolved by physical separation or the intervention of upper management.	Conflict is resolved through openness, identifying the causes, and problem-solving by the people involved and their immediate managers.

Conflict is inevitable, in part, because of the following factors.

- The nature of projects, which attempt to address the needs and requirements of many stakeholders
- The level of emotional intelligence held by team members
- The necessity of obtaining resources from functional (resource) managers

The project manager has a professional responsibility as part of basic project management to attempt to avoid conflicts through the following actions:

- Keeping the team informed about the following:
 - >/ Exactly where the project is headed
 - ✓ Project constraints and objectives
 - >/ The contents of the project charter
 - ✓ All key decisions
 - y Changes
- Clearly assigning work without ambiguity or overlapping responsibilities
- Encouraging collaboration and consensus building
- Making work assignments interesting and challenging
- Following good project management and project planning practices

Many people think the main source of conflict on a project is personality differences. They may be surprised to learn that this is rarely the case. It only becomes personal if the root cause of the problem is not resolved. On a project, the seven sources of conflict in order of frequency are as follows—note that personality is last.

1. Schedules (unrealistic)
2. Project priorities
3. Resources
4. Technical opinions
5. Administrative procedures
6. Cost
7. Personality

Conflict is best resolved by those involved in the conflict. The project manager should generally try to facilitate the resolution of problems and conflict as long as they have authority over those in conflict or over the issues in conflict. If not, the sponsor or functional managers may be called in to assist. There is one exception. In instances related to professional and social responsibility (someone breaking the law, not following policies, or acting unethically), the project manager must take the issue to someone higher in the organization.

Conflict Model

Based on the work of Thomas and Kilmann, this conflict model offers various conflict resolution techniques to know for the exam. Notice that some have more than one title; you should know both.

- **Collaborating (problem-solving)** With this technique, the parties openly discuss differences and try to incorporate multiple viewpoints to arrive at a consensus. Collaboration leads to a win-win situation.
- **Compromising (reconciling)** This technique involves finding solutions that bring some degree of satisfaction to both parties. This is a lose-lose situation, since no party gets everything. Did you know that compromise is not the best choice, but rather second to collaborating?
- **Withdrawal (avoidance)** With this technique, the parties retreat or postpone a decision on a problem. Dealing with problems is a PMI-ism; therefore, withdrawal is not usually the best choice for resolving conflict, though there may be situations where it is necessary.
- **Smoothing (accommodating)** This technique includes making some concessions; it emphasizes agreement rather than differences of opinion. It does not result in a permanent or complete resolution of the conflict.
- **Forcing (directing or competing)** This technique involves pushing one viewpoint at the expense of another. It is a win-lose situation.



Remember to look for collaborating or problem-solving choices as generally the best answers. Forcing is usually the worst, but the answer depends on the situation described. There could be situations in which withdrawal is the best option.

Note that we have presented the conflict model definitions as the original sources (Thomas and Kilmann) present them. The *PMBOK® Guide* has a different interpretation on these definitions. On p. 263, the *PMBOK® Guide* gives a sixth definition: Confronting/problem solving, which means treating a conflict as a problem to solve, so “confronting the problem.” Notice we used the parenthetical (problem-solving) as associated with collaborating instead because that is what Thomas and Kilmann do, as of this writing. It is hard to know if PMI will change this on their PMStandards+™ platform, or if they will include their take in exam questions, so you should understand both of these characterizations.

Be sure to read about another important conflict management model in the free article “Levels of Conflict - Leas Model,” on the RMC Resources web page (rmcls.com/rmc-resources).



5.4 Exercise

Read each statement made to try to resolve a conflict, and determine which technique is being used.

Description

1. "Do it my way!"
2. "Let's calm down and get the job done."
3. "Let us do a little of what both of you suggest."
4. "Let's deal with this issue next week."
5. "Miguel and Kathleen, both of you want this project to cause as little distraction to your departments as possible. With that in mind, I am sure we can come to an agreement on the purchase of equipment and what is best for the project."
6. "We have talked about new computers enough. The decision has been made to not get them."
7. "Miguel, you say the project should include the purchase of new computers, and Kathleen, you say the project can use existing equipment. I suggest we perform the following test on the existing equipment to determine if it needs to be replaced."
8. "Let's see what everyone thinks, and try to reach a consensus."
9. "Since we cannot decide on the purchase of new computers, we will have to wait until our meeting next month."
10. "Miguel, what if we get new computers for the design activity on the project and use the existing computers for the monitoring functions?"

Answer

1. Forcing	6. Forcing
2. Smoothing	7. Collaborating
3. Compromising	8. Collaborating
4. Withdrawal	9. Withdrawal
5. Smoothing	10. Compromising

The next chapter will continue the discussion of working with the team, including acquiring, developing, and managing a team.

6 Build and Support Team Performance

Introduction

This chapter will cover the technical project management skills related to working with human resources on projects that you need to know to pass the exam. These skills are part of the Process Groups model for predictive project management, along with related agile project management concepts. As you study this chapter, be mindful of the material in the “Leadership Skills” chapter. Technical project management skills are not enough to be successful in project management, or on the exam. Working with others is so important that 42% of exam questions are based on the People domain in the *Examination Content Outline* (ECO).

The ECO’s Process domain does not have a task dedicated to human resources. Instead, the ECO combines interpersonal and team skills with the project management technical skills for leading teams and other stakeholders into the fourteen tasks in the People domain. The “Leadership Skills” chapter contains information on theories and models related to communication and human psychology, which is helpful in applying interpersonal and team skills.

Be sure to review this chapter’s Quicktest before and after you read the chapter. Make note of the gaps in your skills and experience so that you can work to fill your gaps prior to taking the exam.

Overview of Building and Supporting Performance

Can we all agree it is amazing to be part of a high-performing team? Yet attaining and maintaining that performance level as a team takes effort. There are many things a project manager needs to do to build and support high performance within the project team and among all stakeholders, like applying the knowledge gained in the “Leadership Skills” chapter to the methods for acquiring resources, developing the team, and managing the team that are covered in this chapter.

The *Examination Content Outline* and Process Groups Model

The following shows the fourteen People domain skills, the Process Group model for resources management in predictive environments, and of course those *PMBOK® Guide* domains that most directly map to these skills. The People domain of the ECO focuses mostly on the project team, so this chapter starts there before covering the Process Groups model for (human) resources. Take a moment to glance down the first column here. Notice all tasks are dedicated to building and supporting the team. The Process Groups model, while focusing on technical project management activities, relies on skills in leadership and in supporting team performance.

QUICKTEST

- Resource Management process
- Responsibility assignment matrix (RAM)
- RACI chart
- Organizational breakdown structure
- Resource breakdown structure (RBS)
- Organizational theory
- Resource management plan
 - Human resources management plan
 - Recognition management plan
- Team charter
- Resource histogram
- Resource leveling
- Types of team configuration
 - Dedicated
 - Part-time
 - Partnerships
 - Virtual
 - Pre-assigned
 - Agile
- Negotiating for resources
- Pre-assignment
- Halo effect
- Team building
- Team culture
- Colocation
- Individual and team assessments
- Hybrid assessments
- Project performance appraisals
- Key performance indicators (KPIs)
- Burndown charts
- Burnup charts
- Issue log



We will talk more about the Process Groups model and agile methods later in this chapter, but for now, notice that we have crossed out Control Resources in the middle column of the above table. This is because that process is dedicated to material resources like equipment and supplies and not related to managing the team. The concept still applies to predictive project management but we discuss it in the Process domain chapter on “Budget and Resources,” since the ECO addresses this process with that task.

You will not be tested on the task numbers or the order of the tasks in the ECO. Ultimately all these tasks are related and we include the task numbers in this book only to make them easy for you to find in the ECO.

Do not worry about memorizing ECO tasks and their enablers. What is important here is to make associations in your mind between these tasks and how they relate to building and supporting performance. Also think about the tasks in terms of the information you learned in the “Leadership Skills” chapter and what you are learning in this chapter. Having an understanding of the ECO tasks will help you prepare for situational in the exam better than memorization.

6.1 Exercise

If you have two different colored pens or highlighters available, use them to do the following. You want your markings on the ECO to be very visible.

- Open your downloaded copy of the ECO. If you have not printed it, please do so now.
 - Then open the ECO to the People domain section.
1. Look at the following lists, where we have broken the People domain tasks into “build” and “support” performance.
 2. In the People domain task list of your ECO, place a large, visible “B” under the task numbers in the ECO we have placed in the *Build* column below.
 3. Then place a large, visible “S” under the task numbers we have placed in the *Support* column below—in a different color, if possible.
 4. Now spend just two minutes going through the tasks and their enablers. Think of them as relating to *building* a team, and *supporting* a team, respectively.
 5. As you continue to prepare for the exam, take additional opportunities to review these tasks, their enablers, and their associations with building and supporting a team.

Note: We abbreviated some task names while maintaining their meaning.

Answer

People Domain Tasks - A Grouping Memory Trick

Building Performance

- (2) Lead a team
- (4) Empower team members & stakeholders
- (5) Ensure adequate training is provided
- (6) Build a team
- (8) Negotiate project agreements
- (10) Build shared understanding
- (12) Define team ground rules

Supporting Performance

- (1) Manage conflict
- (3) Support team performance
- (7) Address & remove impediments for the team
- (9) Collaborate with stakeholders
- (11) Engage & support virtual teams
- (13) Mentor relevant stakeholders
- (14) Promote performance using emotional intelligence

Leadership Responsibilities

As the project work is being done, the project manager should know from the project charter what decisions they can make and enforce and when they need the approval of someone higher in the organization. It is important to understand how the role of the project manager interrelates to the other roles on the project, such as the project sponsor, the functional managers, and the team.

An agile team lead's roles are defined broadly in terms of being of service to the team. This means doing everything from the ECO People domain tasks. A good leader will focus on making sure the processes needed on the project are understood and being followed and that these processes are serving the needs of the team—to provide team training where needed and to remove impediments to project progress.



If there is a separate project manager role on an agile project, they interface with other appropriate stakeholders like the project sponsor and other organizational management. They also help with organizational change management when the project will usher in a big organizational change, and they watch for internal and external business environmental factors that may affect the project.

There are other responsibilities that a project manager role will fill on an agile project, where an agile team lead and a project manager role both exist on the same project, like leading a group of several agile teams on the same large and complex project. Assume the exam is using the term "agile coach" or "Scrum Master" interchangeably with "project manager," unless information in the question indicates otherwise.

Here are some important aspects of team leadership to know for the exam:

- The project manager's resource management activities are formal and require documentation.
- There should be clear roles and responsibilities on the project. For example, who should be assigned to assist the project manager, who should take on specific responsibilities at meetings, and who should be completing other work not directly related to project activities? Exam topics such as motivation, conflict management, and powers of the project manager are more challenging than you might expect. It's important to know that these concepts need to be planned for and managed throughout the project.
- Projects are planned by the team and coordinated by the project manager.
- Geographically and culturally diverse teams require additional attention and planning by the project manager.
- The project manager formally plans team-building activities in advance; these activities are a required part of project management.
- Creating a recognition and reward system is an important resource management function, and such systems are a required part of project management.
- The project manager is responsible for improving the competencies of team members so they are able to perform the work on the project most effectively.
- The project manager must continually confirm resource availability.
- The processes of resource management are repeated and updated throughout the project.
- The project manager is responsible for controlling physical resources on the project; this is not only the responsibility of procurement or other departments that may provide physical resources.

The resource management process takes time and effort to plan. You must do things such as identify all resources needed to complete the project (including the required skills of team resources and the required quality and grade of material or equipment), define everyone's roles, create reward systems, provide training and motivation for team members, manage the use of physical resources, and track performance.

Figure 6.1 is a visualization of team leadership at a high level from the Process Groups model perspective, which calls the process Resource Management. For this reason, we generally use the term "resource" in place of "team" when talking about the specific processes in the Process Groups model. The model will help you visualize the responsibilities and skills for the team leadership process, and although it applies most directly to the Process Groups model, many of the concepts make sense to know and employ on any project. Take a few minutes visualizing the process before moving on to the Plan Resource Management section of this chapter.




FIGURE 6.1 Resource management process

Plan Resources

Roles and responsibilities and the authority that goes with them are agreed upon in planning and documented in the resource management plan. Roles and responsibilities definition is a critical part of the Plan Resource Management process. Project work often includes not just completing work packages, but other responsibilities, such as assisting with risk, quality, and project management activities. Team members need to know what work packages and activities they are assigned to, when and how they are expected to report, what meetings they will be required to attend, and any other work they will be asked to do on the project. In a functional or matrix environment, the managers of team resources also need to understand when and for how long these resources will be needed on the project.

In short, Plan Resource Management answers the following questions:

- How are we going to do all this as a team ?
- Who needs to be on the team to accomplish it?
- What do I need to do to be a good servant leader on this project?

Notice the sidebar for this section lists the ECO s People domain, “all tasks.” In Plan Resource Management, you are planning to:

- Lead the team
- Empower the team
- Get the team the training they need
- Build that team (for high performance)
- Build and maintain a shared understanding

To do all this, you need to plan for negotiating project agreements and help the team define their own ground rules.

Now, that covers the “build performance” concepts discussed earlier in the first exercise in this chapter. What about the “supporting performance” work for the project, as the team gets to building the product and things get more challenging? Yes—you must support performance, too, by:

- Managing conflict
- Removing impediments
- Collaborating with (other) stakeholders
- Engaging and supporting a virtual team, if needed
- Mentoring stakeholders
- Using emotional intelligence to promote performance

Your plan must also answer questions such as:

- What resources are required?
- What quantity of each type of resource is needed to complete the project work?
- When and for how long will each resource be needed?
- Is there a limited time during which each resource will be available for the project?
- How will the resources be acquired?
- Are all resources available internally, or will the procurement department need to be involved?
- What will be the cost of these resources?
- How will resources be managed throughout the project?

On agile projects, it's more common for the same team members to remain on the project from beginning to end. Teams remain stable and projects are brought to the team. Team members are often “T-shaped” generalizing specialists—generalists in many things, expert of a few. Many agile team members share responsibilities for several roles; for example, testing as well as building the product.

Process Groups Model

PG: Planning

Process: Plan Resource Management

ECO

Domain I

All Tasks

PMBOK® Guide

Domain 2.2 Team

Domain 2.4 Planning

Domain 2.5 Project Work



Artifacts Needed for Planning Resource Management

Before you can define roles, responsibilities, reporting structure, and so forth, you'll need to consider many factors often already documented in the project management plan:

- **Project life cycle and processes** This should be determined for you to do resource planning.
- **Work approaches** How work will be done.
- **Communication needs of stakeholders** One of the most early documented factors.
- **Stakeholder register** This lists the individuals and groups who are project stakeholders. It includes analysis of factors such as each stakeholder's power and interest related to the project.
- **Stakeholder engagement plan** This includes the approach for team and other stakeholder involvement, for engaging them in the planning, decision-making, and project work.
- **Scope baseline** This includes descriptions of project deliverables and helps the project manager determine resources needed to create them.
- **Quality management plan** This includes agreed-upon levels of quality and grade of physical resources needed to satisfy project requirements. These decisions will impact the team's options in terms of how and where they will obtain these resources.
- **Procurement management plan** This plan describes how the project manager should interact with the procurement department to facilitate obtaining needed human or physical resources.

Project Documents Several project documents can be used to plan resources, for example, requirements documentation, the project schedule, and the risk and stakeholder registers. These documents provide key information for what type of resources will be needed to complete project work, the timeline for them, and how many resources will be required to get particular work done.

Enterprise Environmental Factors Before you develop a resource management plan, understand what enterprise environmental factors may come into play. These are the company culture and existing systems the project will have to deal with or can make use of. Consider the following:

- What internal organizations will be involved in the project?
- Are there hidden agendas?
- Is there anyone who does not want the project?
- Are assigned and potential team members colocated or based in different offices and/or countries?
- What is the availability of contract help?
- What is the availability of training for project team members?

Organizational Process Assets These can increase the efficiency of creating the resource management plan, and the effectiveness of the resulting plan. Consider assets such as:

- A resource management plan template (typically describes standard resource needs and responsibilities)
- Existing policies and procedures for resource management
- Historical information, such as lessons learned from similar projects

Methods for Planning Resource Management

There are many tools and techniques that can be used to document and communicate roles and responsibilities of management, team members, and other stakeholders. The *PMBOK® Guide* lists these as artifacts, but of course you also need to know how to use the data gathering and analysis methods (or tools) for creating these artifacts. Examples include:

- Responsibility assignment matrix (RAM)
- Organizational breakdown structure
- RACI chart
- Resource breakdown structure (RBS)
- The work breakdown structure (WBS)
- Organizational theory

For the exam, you will not be asked whether any of these are methods or artifacts. Rather, you will need to know what each tool displays and is used for so you can answer situational questions that include them.

Responsibility Assignment Matrix (RAM)

This chart cross-references team members with the activities or work packages they are to accomplish. Figure 6.2 is an example of a RAM. Note it does not show time, or when people will do their jobs.

Activity	Team Member				Key
	Karla	Patrick	Muhammad	Trisha	
A	P		S		P = Primary responsibility S = Secondary responsibility
B		S		P	

FIGURE 6.2 Responsibility assignment matrix

RACI Chart (Responsible, Accountable, Consult, and Inform)

This chart is a type of RAM that defines role assignments more clearly than the example shown in figure 6.2. Instead of the P and S shown in the figure, the letters R for Responsible, A for Accountable, C for Consult, and I for Inform are used. Note that multiple resources may be responsible, informed, or consulted, but only one person is held accountable.

Organizational Breakdown Structure

This tool (figure 6.3) is used to assign responsibilities to divisions or departments within the organization, such as marketing or IT. In a matrix environment, the project manager will interface with the managers of each department involved in the project to coordinate availability and scheduling of human and physical resources for the project.

Resource Breakdown Structure (RBS)

A WBS is typically referenced to create this chart. Similar in format, the RBS breaks the work down by type of resource needed, as shown in figure 6.4.




FIGURE 6.3 Organizational breakdown structure




FIGURE 6.4 Resource breakdown structure

Work Breakdown Structure (WBS)

You've already seen that we refer to a WBS to create an RBS. The WBS, which we discuss in the "Scope" chapter, is a great tool to ensure each work package has an "owner"—a team member responsible for that work.



Organizational Theory

Organizational theory is a method to study organizations to identify how they solve problems and how they maximize efficiency and productivity and meet the expectations of stakeholders. This analysis helps the organization develop effective resource management policies and procedures for the acquisition, management, and evaluation of human and physical resources. Adopting practices such as Lean, Kaizen, just in time (JIT), or Six Sigma influences how projects will handle the management of physical resources. These practices are covered in the “Quality of Deliverables and Products” chapter and the “Agile Methodologies” chapter.

Artifacts of Plan Resource Management

The Plan Resource Management process results in a resource management plan, a team charter (including ground rules), and updates to the project management plan and project documents such as the assumption log and risk register.

Resource Management Plan

If you manage small projects, think about what the resource management effort would involve on a large predictive project that has hundreds of assigned resources. Would it take more work than you are doing now to manage the resources on your project?

Components of a resource management plan include the following:

- **Human Resources (Team) Management Plan**

- >/ Team requirements (who, when, how many, what skills, what level of expertise, duration)
- y Roles and responsibilities
- y Project organizational charts
- y Process for acquiring human resources (internal or procurement)
- y Training, team development, and recognition (goals, what, when)
- y Project team management (team charter, ground rules, engagement, communications)
- y Compliance (How will the project comply with any rules related to human resources?)
- y Safety (policies to protect the resources)
- y Release of human resources

- **Recognition Plan**

Recognizing individual and team accomplishments is one of the most effective ways to motivate people. It should include when and how resources will be recognized, and what actions or achievements will be rewarded.

Everyone likes to feel appreciated. A good start to planning how to use recognition and rewards is to make a conscious effort to personally acknowledge the efforts of team members. A smile and a “thank you” are often more meaningful than you might think. To make the rewards more personal, you can ask team members and stakeholders what they want to get out of the project, on a professional and personal level. They might respond with such things as, “I want to learn more about XYZ,” “I want to decrease the time I am allocated to this project,” “I want to make sure I leave work on time on Tuesday nights because I have a family obligation,” or “I want to be assigned a certain piece of the project work.”

As the project progresses, the plan may be iterated as new team members are added, and as the project manager becomes more familiar with the team and what motivates them. Recognizing and rewarding might include doing the following on an ongoing basis, while project work is being done:

- y Saying “thank you” more often
- y Awarding prizes for performance
- y Recommending team members for raises or choice of work assignments (which may not officially be part of the team members’ performance reviews)
- y Sending notes about great performance to team members’ managers
- y Planning milestone parties or other celebrations
- y Adjusting the project to assign people to activities they want to work on
- y Assigning a new team member to a non-critical-path activity so they can learn in that area

The list could go on and on, but ask yourself, “Do I do any of these things? Do I do them systematically?” This requires planning in advance and then iterating that plan as the project progresses.

Team Charter

This document is a working agreement developed by the members of the project team. The team charter describes the approach the team will take regarding communications, decision-making, and conflict resolution, as well as ground rules for team meetings. The team charter is a project document and can be referenced at any time during the project.

Setting ground rules can help eliminate conflicts or problems with the team during the project because everyone knows what is expected of them. And if team members have input on the creation of the ground rules, they’re more likely to follow them. Ground rules can be especially important when the team is managed virtually.

The ground rules may include items such as the following:

- How a team member should resolve a conflict with another team member
- When a team member should notify the project manager that they are having difficulty with an activity
- Rules for meetings
- Who is authorized to give direction to contractors
- How the team will decide work assignments
- When and how to provide status updates to the project manager
- Methods for coordinating and approving changes to team members’ calendars, both in normal and emergency situations

On predictive projects with unchanging requirements or technology, it is appropriate to plan thoroughly and then execute. But on agile projects key elements are likely to change so a high degree of planning may be inappropriate. Therefore, it’s important for teams to have the processes (e.g., prioritization, demos, retrospectives) in place to allow for effective and efficient adjustments during the project.

Estimate Resource Requirements

At this point in resource planning the project manager and the team have a plan in place for how resource needs will be coordinated. In predictive project management, the project manager now must estimate the type and quantity of all resources needed to complete project work at the work package and activity level.

The resource management plan includes documentation on estimating methods that may be used. Other artifacts containing the needed information are on the following list. Remember that planning is iterative, so the team may use all these artifacts together to plan requirements while at the same time refining scope, schedule, and cost planning. These are artifacts of tasks in the Process domain:

- **Scope baseline and activity list** (see “Schedule” chapter).
- **Work breakdown structure (WBS)** Work package estimates are created while planning scope.
- **Network diagram** Activities are shown in the network diagram (see the “Schedule” chapter).
- **Activity attributes** These provide specific information about each activity, like the type and quantity of resources expected to be needed to complete those activities.
- **Cost estimates** These provide resource estimating constraints since resource costs must fall within the cost baseline.
- **Resource calendars** Also related to Schedule Management, these identify organizational work hours and company holidays, thus helping to show the availability of potential resources.
- **Organizational process assets** Established policies and procedures are always considered when arranging for staff and needed equipment.

Process Groups Model

PG: Planning

Process: Estimate Activity Resources

ECO

Domain I

Task 5 Ensure adequate training is provided

Task 6 Build a team

Task 8 Negotiate project agreements

PMBOK® Guide

Domain 2.4 Planning

Methods for Estimating Resource Requirements

Estimating techniques are discussed in the “Schedule” and “Budget and Resources” chapters. Several of those techniques, such as analogous estimating, may also be used to estimate activity resources. Here are some other methods to know for the exam about estimating resources.

Resource Histograms and Resource Leveling

Resource histograms and resource leveling are methods for the “what if” analysis to refine estimates and ensure resources are available when they are needed, and not when they are not needed.

Resource Histograms This tool provides a method for visualizing resource requirements and comparing required resources to their availability to better enable estimating. Figure 6.5 shows a resource histogram (a bar chart) illustrating the number of resources needed per time period. It allows a project manager to easily see where there is a spike in the need for resources. If the people are not available when they are needed, the project manager must evaluate available options, which may include:

- Negotiating with another department to provide resources
- Procuring the resources from an external source
- Adjusting the schedule to do the work when the resources are available




FIGURE 6.5 Resource histogram

Resource Leveling This technique maybe used to change a project to minimize the peaks and valleys of resource usage (level the resources). A resource histogram can also be used to help perform that task.

Artifacts of Estimate Resource Requirements

After estimating resource requirements the project manager and the team will have determined requirements for project activities, including cost, quantity, and availability of team members. Remember from figure 6.4, the requirements may be documented in a resource breakdown structure (RBS), so this artifact will have undergone another iteration.

6.2 Exercise

In the below table, identify which activities are involved in Estimate Activity Resources. Here or in your Exercise Notebook write “Y” if the described action is part of the Estimate Activity Resources process. If it’s not, write “N.”

Action: Is it part of Estimate Activity Resources? (Y/N)

1. Review project management plan.
2. Review scope baseline.
3. Review resource availability.
4. Review cost estimates.
5. Get one time estimate per activity.
6. Complete an analysis of the reserves needed on the project.
7. Create a company calendar identifying working and nonworking days.
8. Create milestones.
9. Review the WBS, activity list, and activity attributes.
10. Review the risk register and assumption log.
11. Identify potentially available resources and their skill levels.
12. Review historical information about the use of resources on similar projects.
13. Review organizational policies on resource use.
14. See how leads and lags affect the time estimate.
15. Solicit expert judgment on what resources are needed and available.
16. Create bottom-up, analogous, or parametric estimates.
17. Analyze alternative equipment or methods to use in completing the work and approaches to better utilize resources.
18. Show network dependencies per activity.
19. Identify areas of the project that cannot be completed internally or would otherwise be more efficiently achieved through outsourcing. This information will be shared with the procurement department.
20. Crash the project.
21. Break the activity down further if the activity is too complex to estimate resources (bottom-up estimating).
22. Quantify resource requirements by activity.
23. Create a hierarchical image that organizes the planned resources by their category and type (a resource breakdown structure).
24. Fast track the project.
25. Develop the schedule.
26. Develop a plan as to what types of resources will be used.
27. Update project documents.

Answer

Action: Is it part of Estimate Activity Resources? (Y/N)

1. Y	7. N	13. Y	19. Y	25. N
2. Y	8. N	14. N	20. N	26. Y
3. Y	9. Y	15. Y	21. Y	27. Y
4. Y	10. Y	16. Y	22. Y	
5. N	11. Y	17. Y	23. Y	
6. N	12. Y	18. N	24. N	

Acquire (and Release) Resources

The sidebar tells you that once again we have mapped Acquire Resources from the Process Groups model to all tasks in the People domain. In predictive environments this process describes how people join the project at the times needed to complete their work. While this process is called “Acquire Resources,” releasing people from the project happens throughout it as they finish their work. As the project manager on-boards new team members, works with them, and releases them from the project the project manager is indeed combining all tasks associated with the People domain.

Notice that in the Process Groups model this is an executing process. It involves following the resource management plan to secure people as they are needed. The resource requirements documentation tells the project manager what types of team members are needed, and the resource management plan describes from where team members will come (from within the organization or as contractors, for example). The schedule and cost baselines provide essential information regarding when different team members will be required and the amount of funds budgeted to pay for them.

To understand why this is an executing process, think of a large project that may last a very long time, require a hundred or more people and lots of physical resources.

- A planning team is acquired early in the project to help the project manager.
- Many of the people needed for the work may not be needed until long after the project starts.
- The final team list might include contractors, sellers, and people who will work on the project far into the future and may not even be employed by the company until needed.
- Over time people and physical resources will enter and leave the project as their associated work is needed.

The project manager will also use the resource requirements documentation as a reference in acquiring physical resources. Often this involves working with the procurement or inventory management department.

As mentioned earlier when resource calendars and resource leveling was discussed, resource availability is coordinated to ensure that the right resources will be available when they are required.

To review, acquiring project resources includes all the following:

- Knowing which resources are preassigned to the project and confirming their availability
- Negotiating for the best possible resources
- Hiring new employees
- Hiring resources through the contracting process from outside the performing organization (outsourcing)
- Using JIT, Lean, or other methods as required by the organization
- Managing the risk of resources becoming unavailable

Process Groups Model

PG: Executing
Process: Acquire Resources

ECO

Domain I
All Tasks

PMBOK® Guide

Domain 2.2 Team
Domain 2.5 Project Work
Domain 2.6 Delivery



Agile Teams

An agile environment looks a little different from the predictive environment described in the Acquire Resources process. Here is how it typically works. Agile teams:

- **Are stable** They work together over time, and projects are brought to the team, not the other way around. This practice takes advantage of time and effort taken to bring a team to the level of high performance. Team members are on the project together from start to finish, so the scenario describing acquiring and releasing resources throughout the project does not apply.
- **Are relatively small** They include about 8-12 people. Although this range may vary slightly depending on what source you consult, it is a good rule of thumb to describe team size. Agile projects are typically smaller than their plan-driven counterparts, and although they can be very large, the exam does not test agile on a large scale.
- **Have all needed team members** An agile team typically includes the project manager (for the exam, a role akin to an agile coach or Scrum Master), product owner, product developers, and testers.

Hybrid Environments

On a hybrid project it is not unusual to plan the overall project using predictive methods and then build the product features using iterative and incremental (agile) methods. Variations on these approaches depend on the project and the business environment.

Types of Team Configurations

The makeup of the final project team can take one or a combination the following:

Dedicated Teams Most of the team members work full-time and exclusively on the project. Team members can dedicate most of their energy to the project and often report directly to the project manager. In a predictive environment, these are most common in projectized organizations, but can also be found in matrix organizations. They're least likely to exist in functional organizations.

Part-time Team Members Team members and the project manager spend a portion of their time working on the project while also working on other projects and/or their operations-related work responsibilities. Part-time teams are most often seen in functional and matrix organizations.

Partnerships In cases where several organizations undertake a project, the teams are likely to consist of people from each of the participating organizations, plus the project manager from the organization taking the lead on the project. Such teams may offer advantages, such as cost savings, but team management and communication can be more difficult.

Virtual Teams Geographic distance necessitates the use of virtual teams, and technology can help with virtual team communication (see the “Communications” chapter). Advantages of virtual teams are that the project manager can negotiate for the best resources needed without regard to location and, increasingly, people see working virtually as a personal value added.

Pre-assigned Team Members As noted earlier, sometimes resources are assigned before the project begins. Preassigned resources are listed in the project charter.

Agile Team Structures Remember that dedicated teams are important on rapidly changing agile projects. In these environments, more information is communicated face-to-face and tacit knowledge is more valuable. Agile organizations also try to avoid virtual teams where possible. Technology helps agile teams work virtually, but face-to-face communication is always preferred.



**TRICKS
OF THE
TRADE**

For the exam, be aware how the type of team described in a situational question could impact the project manager's work. For example, the project manager will have more rapport with a dedicated team. With a part-time team, the project manager will likely have to negotiate with functional managers and organizational leadership to acquire and retain team members. With a partnership or virtual team, coordination among the various organizations or locations might require increased risk management work, more effort to coordinate communication, and so on.

Negotiating for Resources We mainly reference negotiation in this book in two contexts: procurement and onboarding internal resources. If people need to be hired or contracted, the project manager may need to work with the human resource or procurement departments. This section covers negotiating for internal resources, which are always constrained. To negotiate for team members from within the organization, the project manager should do the following with each resource manager:

- Know the needs of the project.
- Know the projects priority in the organizations initiatives.
- Be able to express how the resource manager will benefit from assisting the project manager.
- Understand that each resource manager has their own priorities and supporting the project may not be of direct benefit to them.
- Do not ask for the best resources if the project does not need them.
- Be able to prove, using artifacts like the network diagram and project schedule, why the project requires the stated quantity and quality of resources.
- Try to discover what the resource manager may need.
- Be open to finding creative ways to help the resource manager meet their own resource needs.
- Build relationships in order to call on the expertise of the resource manager later in the project as necessary.
- Work with the resource manager to deal with situations as they arise.

Methods for Acquiring Resources

There are several methods for acquiring resources. Here are the main ones to know for the exam.

- Multicriteria decision analysis
- Interpersonal and team skills
- Pre-assignment
- Virtual teams

The project manager may establish a set of criteria to help choose potential team members. Factors that address the needs of the project, such as availability, cost, experience, location, and/or a required skill set, are weighted by importance, and the project manager evaluates potential team members based on the selected criteria.

Pre-assignment

Sometimes resources are assigned before the project begins. Preassigned resources are documented in the project charter. Beware, however, of the halo effect.

Halo Effect Project managers (and managers in general) have a tendency to rate team members high or low on all criteria due to the impression of a high or low rating on one specific criterion.

Example A project manager might say to a team member who is a great programmer: "We are making you a leader of a programming team for the project and think you will be great at that." Since a person who is a great programmer may in fact, be neither qualified nor want to be a team leader, such assumptions may have negative impacts on the project schedule, cost, quality, and team morale.

Artifacts of Acquire Resources

Outputs from the Acquire Resources process are:

- Resource assignments
- Resource calendars showing the planned utilization and availability of resources
- Project management plan updates:
 - ✓ Resource management plan
 - ✓ Cost baseline
- Project document updates:
 - Lessons learned, risk register, resource requirements
 - ✓ Resource breakdown structure (RBS), stakeholder register, project schedule



Think About It. Take a look at the list of outputs from Acquire Resources again. For exam questions, you will need to understand these intuitively, but to also quickly know, “Where am I in the project management process?”

Example If a scenario describes adjusting a plan and uses future tense (like “adjusting the plan that will be used...”) without mentioning integrated change control, is it an agile project? If it is not an agile project, then you are probably in planning and should pick an answer related to planning.

Here are things to remember about what you have from (outputs of) the Acquire Resources process:

- If decisions made in this process require changes to approved management plans or project documents, change requests are submitted to integrated change control. Affected documents and plans may include any of the plans or baselines within the project management plan.
- The resource management plan may be changed based on the project experience to date. For example, the plan to acquire future team members may need to be adjusted if it doesn’t work as expected.
- The project schedule may need to be adjusted to accommodate the availability of people with specific expertise needed by the project. The cost baseline may be impacted if hourly rates are different from what was estimated.
- Project documents need to be updated or changed, with new team members added or information changed in the stakeholder register. The resource breakdown structure is iterated to include specific information about people that have been committed to the project.
- Newly identified risks related to human resources are added to the risk register, reviewed, and analyzed. For example, a person with unique qualifications could be called away during the project.
- Resource requirements, including the type, quantity, and skill level may change.
- There are usually lessons learned to be captured, integrated into the project for future work, and shared with the organization.

Develop Team

Models for human development and motivation were discussed in the previous, “Leadership Skills” chapter. Again here, all the People domain skills are also needed. The Develop Team process involves the work to lead, empower, and motivate the team to achieve high performance levels in meeting project objectives.

Apian for making all this happen should be included in the resource management plan. And the project manager will need to make use of lessons learned earlier in the project and on other, similar projects. Before continuing, go back to the “Leadership Skills” chapter and review the models there. They are useful for distilling complicated human interaction into understandable common experiences.

Process Groups Model

PG: Executing
Process: Develop Team

ECO

Domain 1
All Tasks

PMBOIC Guide

Domain 2.2 Team
Domain 2.5 Project Work
Domain 2.6 Delivery

Methods for the Developing Team Process

Here are the methods for developing a team:

- Colocation
- Virtual teams
- Interpersonal and team skills
 - ✓ Team building
 - y Conflict management
 - ✓ Influencing
 - >/ Motivation
 - y Negotiation
- Recognition and rewards
- Training
 - Individual and team assessments
 - y Individual assessments
 - y Team assessments
 - y Hybrid assessments
 - y Project performance appraisals
 - y Key performance indicators (KPIs)
 - Communications technology for virtual teams

Team Building

Team building can play a major role in team development—helping to form the project team into a cohesive group working for the best interests of the project and enhancing project performance. Strong teams will result when you know the following key points:

- It is the project manager's job to guide, manage, and improve the interactions of team members.
- The project manager should work to improve trust and cohesiveness among the team members.
- The project manager should make sure that the project vision is clear, and continuously communicate that vision.
- The project manager needs to ensure that roles and responsibilities are clearly defined.
- The project manager should incorporate team-building activities into project activities.
- Team building requires a concerted effort and continued attention throughout the life of the project.
- Team building should start early in the life of the project.

Project managers who feel they do not have time for team building typically are not using project management best practices on their projects. Practices such as properly planning a project and managing risks and quality save significant amounts of time on a project, freeing up the project manager to do other important things, like team-building activities. When you take the exam, assume the project manager featured in the questions has a team-building plan appropriate to the size and characteristics of the team.

Team-building activities can include the following:

- Involving team members in planning the project, including creating the WBS or backlog as a group
- Taking classes together
- Retrospectives by the team to evaluate and improve their processes and interactions
- Collaborative problem-solving
- Milestone parties
- Holiday and birthday celebrations
- Skills assessments and development

Team Culture

The project manager plays an important role in developing a positive team culture. While human beings are complex and will create their own habits and relationships, the project manager can lead by example to create a positive work environment. Here are some of the ways this can be done:

- Transparency
- Integrity
- Respect
- Positive interactions
- Support
- Courage
- Celebrating successes

The more a project manager works to display the actions they want to see from team members, the more successful the leader, the team members, and the project will be. All these traits also lend to a safe and open environment where people feel comfortable to voice opinions, bring up issues, and solve any problems as a cohesive team.

Colocation

A project manager might try to arrange for the entire team in each city to have offices together in one place or one room. This is called colocation, and it helps improve communication, decreases the impact of conflict (since all parties are right there), and improves project identity for the project team and for management in a matrix organization. The project charter, work breakdown structure (WBS), network diagram, and schedule may be posted on the walls to keep everyone focused on the work of the project. Adaptive development approaches encourage colocation.

Virtual Teams

Not all teams meet face-to-face. Virtual teams have to rely on other forms of communication to work together. Although virtual teams can be more challenging to manage because of communication issues and differences in schedules, languages, and/or culture, they offer the opportunity to benefit from the expertise of team members who are in distant locations or who are otherwise unavailable to participate with the team onsite.

The challenge for virtual teams is finding ways to create “virtual colocation”—in other words, replicate the benefits of face-to-face collaboration, osmotic communication, tacit knowledge, and improved relationships that come from working near each other. Fortunately, the same tools making virtual teams more common also provide ways to simulate the benefits of face-to-face collaboration. Let’s look at some examples.

Videoconferencing and Live Chat These tools can be used to simulate a shared team environment and allow virtual stakeholders to chat and interact as if their colleagues were within earshot.

Interactive Whiteboards These tools allow team members to share content with multiple locations and collaborate in a visual whiteboard-type environment.

Instant Messaging (IM) Instant messaging allows people halfway around the world to communicate instantaneously with ease.

Presence-based Applications These applications extend IM capabilities by managing the status of participants to create a virtual office environment for sharing information.

Virtual Kanban Boards These allow for the use of a Kanban board with a virtual team. Kanban boards are discussed in the “Communications” chapter.

There may be questions on the exam that:

- Ask why virtual teams might be necessary
- Describe situations that involve acquiring and managing virtual teams.
- Describe a situation in which choosing the correct answer depends on your understanding that a virtual team might require a different approach than a colocated team.

Individual and Team Assessments

The best assessments are only useful if we put them to work to improve performance. Here are some practices through which the project manager can help the team to develop into and remain a high-performing team.

Individual Assessments The more the project manager knows about each person on the project team, the easier it is to build trust, improve team communication, and encourage cooperation among team members. Personnel assessment tools can help the project manager learn more about team members by revealing how they make decisions, interact with others, and process information. This information can provide insight into how to lead and guide the team. Formal and informal assessment of team members by the project manager should continue throughout the project.

Team Assessments The project manager completes formal and informal team performance assessments as part of developing the project team. These assessments are meant to evaluate and enhance the effectiveness of the team as a whole. They may include an analysis of how much team members’ skills have improved over the course of the project; how well the team is performing, interacting, and dealing with conflict; and how they are progressing through the stages of team

development. The assessments also help identify needed support or intervention by the project manager. Such assessments should be ongoing while project work is being done. The results of team assessments can be used to recognize the team's progress or to motivate them to improve. Think of team performance assessment as looking at team effectiveness. The results of these assessments are also inputs to the Manage Team process, in which the project manager uses them to address issues identified.

Hybrid Assessments One way to assess individual team members is to designate them as I-shaped or T-shaped. More information about these types is in the "Leadership Skills" chapter.

Project Performance Appraisals

Project performance appraisals are evaluations of individual team member performance. In this effort, the project manager collects information from team members' supervisors and adjusts the project accordingly. It's also important to understand that an appraisal might bring to the project manager's attention the need to provide additional training or encouragement to a team member. Note that the focus of this appraisal is on the individual's performance of their assigned responsibilities, rather than on team performance.

Because the Develop Team and Manage Team processes are performed at the same time, it is sometimes difficult to determine what happens in which process. For example, did you know project performance appraisals are performed as part of Manage Team, while the rewards and additional training indicated by the results of those appraisals are given as part of Develop Team?

Key Performance Indicators

Key Performance Indicators (KPIs) are measures used to review project performance. Project managers use KPIs to assess their team's performance and help plan the project as it is ongoing. This is conceptually related to earned value measurement (EVM) for baseline performance (also called earned value analysis or EVA), which is covered in the "Budget and Resources" chapter.

KPIs can be used to estimate the cost of the project at a given time. The following uses an agile focus as an example but this can be done on any project.

- **Rate of progress** How many user stories and features is the product owner accepting per time period?
- **Remaining work** How much work is left to complete?
- **Likely completion date** This is the remaining work left to complete, divided by the current rate of progress. For example, the number of user stories (times their story point numbers) divided by the team's current velocity.
- **Likely costs remaining** This could be a simple salary rate for the team multiplied by the remaining weeks. On traditional or more complex projects this is likely to be a more comprehensive costing calculated to include personnel as well as equipment and other contracted costs.



6.3 Exercise

In your Exercise Notebook, write down the answer to this question: What does a project manager need to do to develop a team? Before looking at the answer, write down all you can think of for developing the team. The exam will emphasize your understanding of the interpersonal and team skills needed to be a good project manager.

Answer

You may do some of the activities listed below on your projects, even if you may not plan them formally or consistently. Keep them in mind for the exam to help you understand the situations described and select the best answer choices. The project manager must ensure the team is working together as effectively and efficiently as possible.

Checklist: Developing the Team

- ☐ Use soft skills, such as mentoring, leadership, negotiation, influencing, and openness.
- ☐ Seek to empathize, and practice active listening.
- ☐ Encourage teamwork. Lead by example. Be a project leader, but be a peer, too.
- ☐ Communicate honestly, effectively, and in a timely manner.
- ☐ Assess and act in harmony with team members' strengths and weaknesses, learning styles, and preferences.
- ☐ Establish and maintain trust among team members and all stakeholders.
- ☐ Collaborate to create a shared vision.
- ☐ Use participatory decision-making where possible; work to find mutually beneficial solutions to issues.
- ☐ Embrace cultural differences and capitalize on them for enriching team life.
- ☐ Hold team-building activities.
- ☐ Help foster a sense of team identity.
- ☐ Set realistic goals.
- ☐ Provide training for team members as needed.
- ☐ Support the upholding of agreements made with the team charter.
- ☐ Allow team members to resolve conflict on their own but assist with resolution when needed.
- ☐ Make the environment one full of recognition and rewards.
- ☐ Co-locate the team if possible; work hard to support virtual teams.
- ☐ Facilitate team communication.
- ☐ Evaluate and work to improve team performance; be creative and also get team involvement.

Artifacts of Develop Team

The outputs of the Develop Team process include:

- Results of assessments
- Change requests
- Updated project documents
 - >/ Team charter
 - / Lessons learned
 - / Schedule
 - / Assignments and resource calendars
- Organizational process asset updates
 - / Training requirements changes
 - >/ Newly adopted team-building exercises
- Revisions to existing templates for assessments

These results are direct inputs to the Manage Team process, the subject of the next section. Remember that they provide insight for the project manager toward continuous improvement of performance. If the project manager determines changes to plan documents affecting the performance measurement baseline are needed, they must process these through integrated change control.

Manage Team

Manage Team involves the day-to-day management activities that you're likely already doing on projects, and you are probably very good at it. But it is important to solidify your knowledge from an exam perspective.

First, we have our updated project management plan and documents from all other processes, not least of which is Develop Team. Details related to team-management activities are included in the resource management plan. Aside from those artifacts listed for the process of developing the team, other things that go into this may be the:

- Issue log
- Project team assignments (possibly documented in a RACI chart)
- Team charter
- Work performance reports

The work performance reports provide an indication of project progress as compared to the project management plan. This information is used to identify necessary corrective actions. The project manager analyzes results from performance assessments to identify successes that need to be recognized, areas in which the team may need additional support or assistance, and issues or conflicts that need to be resolved in this process. Team members are also released as their work is completed.

Here are some reminders of what to do during the Manage Team process, to help team members sustain high performance:

- Observe what is happening
- Track and evaluate team performance
- Provide leadership
- Mentor team members
- Plan and facilitate career development
- Deal with team issues
- Look for conflicts team members cannot resolve on their own
- * Facilitate conflict resolution
- * Negotiate and influence
- * Adjust plans based on performance data
- Manage risks to team success
- Use an issue log to track resolution

Process Groups Model

PG: Executing
Process: Manage Team

ECO

Domain 1
All Tasks

PMBOIC Guide

Domain 2.2 Team
Domain 2.5 Project Work
Domain 2.6 Delivery

Methods for Managing the Team

Interpersonal and team skills are a primary method of managing the team, including conflict resolution, emotional intelligence, leadership, and influencing. Part of supporting a high-performing team is assessing how each team member is fulfilling their responsibilities. Project performance appraisals and progress tracking provide this information on individual team members. Earned value measurement (EVM), discussed in the "Budget and Resources" chapter, reflects how the project is progressing relative to planned progression. This is a window into how the team is performing (as well as whether the plan needs to change).

Burndown and burnup charts are used on an agile project to track team performance. These charts can be part of the information radiators.



Burndown Charts

Burndown charts track work to be done on a project. As work is completed, the progress line on the chart will move downward, reflecting the amount of work that still needs to be done. They are commonly used to measure the team's progress in completing the project work. A sample burndown chart is shown in figure 6.6.

Burnup Charts

Burnup charts track the work that has been completed. Therefore, over the course of the project, the progress line on a burnup chart will move upward, showing the increasing amount of work that has been completed. The big advantage of using a burnup chart is that it can show changes in scope, making the impact of those changes visible. A sample burnup chart is shown in figure 6.6.

Note: Keep in mind that this is also a very important tool for controlling scope, schedule, and cost. Rather than repeating the information in each of those chapters, it will be cross-referenced from this chapter.




FIGURE 6.6 Burndown chart (left); burnup chart (right)

Every project is different and presents unique challenges to the project manager. Factors such as the size and makeup of the team, the experience level of the team, and the complexity of the actual project work must be considered by the project manager in their efforts to get the best from the team.



Think About It. If you were an observer of your project management work, what would you see? Do you tend to busy yourself with reports rather than really seeing what the team is doing, how team members are interacting, what they feel is missing or doesn't work, and what may be generating problems? Whether your team is colocated or virtual, paying attention to the tone of interactions, including emails and phone conversations will tell you more about what is going on than simply analyzing data. A project manager should observe what is happening and talk to people to understand how things are going.

Artifacts of Manage Team

The outputs of the Manage Team process include:

- Updated project document
 - ✓ Issue log
 - ✓ Lessons learned
- Enterprise environmental factors like human resources evaluation systems
- Organizational process assets like human resources appraisal templates
- Change requests (resource needs, costs, schedule or any part of the project management plan)

Plans for releasing team members are included in the resource management plan. Because the length and focus of assigned work varies, team members may be released at different times throughout the project, as their work is completed.

Issue Log

Many project managers use issue logs, also known as issue registers or action item logs, to record problems and their resolutions. Because it is updated to reflect new issues as well as the resolution of issues, it is frequently an input and an output of the same processes.

As part of managing team members and stakeholders, the issue log can be used to communicate about issues on the project. It facilitates the assessment of the causes of issues, the impact of issues on scope, schedule, cost, risk, and other aspects of the project, and the recommendation of corrective actions that could be taken. Such a log indicates to people that their needs will be considered, even if they are not addressed at the time the issue arises. Effective project managers control issues so they do not impact the project. The issue log is updated as part of project documents updates throughout the project.

An issue log might look like the one shown here.

Issue #	Issue	Date	Raised	Person	Resolution	Status	Date	Resolution
		Added	By	Assigned	Due Date		Resolved	

FIGURE 6.7 Issue log

An issue log should be customized to meet the needs of the people who will be using it. For example, an issue log could include more detail—such as a description or the category of the issue (such as team, schedule, or technical)—as preferred by the team.

Putting It All Together

Be diligent when you study this and the previous chapter. Many students think this is an easy topic and do not study enough. For the exam, you should know the different motivational theories, management styles, understand servant leadership, emotional intelligence, and how to manage conflict.

Review the QuickTest to make sure you understand these concepts and that you don't have any gaps in your knowledge. Then complete this exercise.

6.4 Exercise

For each Resource Management process, give an example of the work the project manager on the library project should perform. Write the answers in your Exercise Notebook.

Resources Process

1. Plan resource management

2. Estimate activity resources

3. Acquire team

4. Develop team

5. Manage team

Answer

Did you come up with some of these? You may have identified some other examples.

Resources Process	Example of work
1. Plan resource management	Since the city has few employees available to help with the project, the project manager will identify companies who can provide the needed talent to the team.
2. Estimate activity resources	The project manager requested public records for the last two libraries built in the same county as this one to research the time and costs used.
3. Acquire team	The project manager used past library construction records to list the skills needed for the team. These skills were provided to the outsourcing companies. Resumes were reviewed for matches to the needed skills. The head librarian assisted with evaluating potential workers.
4. Develop team	Schedule training in cyber security for the IT team.
5. Manage team	Bi-weekly meetings with key team members are scheduled to check on progress and outstanding issues.

The following exercise tests your knowledge of some typical roles on a project. Do you remember the discussion on project roles in the “Project Management Foundations” chapter? Your understanding of that content will impact how well you do on this exercise. You may want to review those pages before starting this exercise, or use the information in that chapter to fill your gaps.

6.5 Exercise

Here or in your Exercise Notebook, write the initials of the key role responsible for solving each of the issues listed. Because much of the confusion for students is between roles of team members (T), the project manager (PM), the sponsor (SP), and the functional manager (FM), this exercise is limited to those roles.

Consider what you have learned about project roles and remember to keep matrix organizations in mind when reading through these situations.

Situation

1. Two project team members are having a disagreement.
2. There is a change to the overall project deliverable.
3. A functional manager is trying to pull a team member off the project to do other work.
4. The project manager does not have the authority to get things done.
5. There are not enough resources to complete the project.
6. The team is unsure of what needs to happen when.
7. An activity needs more time and will cause the project to be delayed.
8. An activity needs more time without causing the project to be delayed.
9. A team member is not performing.
10. The team is not sure who is in charge of the project.
11. There is talk that the project may no longer be needed.
12. The sponsor provides an unrealistic schedule objective.
13. The team is in conflict over priorities between activities.
14. The project is behind schedule.
15. A team member decides another method should be used to complete their activity.
16. The project is running out of funds.
17. Additional work that will increase cost (not identified during the risk management process) is added to the project.

Answer

This exercise is designed to help you answer situational questions on the exam dealing with roles and responsibilities. If you disagree with some of the answers, make sure you are not reading something into the question, and assess whether it indicates a gap in your project management knowledge.

Make sure you have a clear understanding of how stakeholder, communications, and human resource management relate to each other. This will help you answer questions correctly on the exam.

Role Explanation	
1. T	People involved in a conflict should attempt to resolve it themselves.
2. SP	A change to the overall deliverable is a change to the charter. Only the sponsor can approve changes to the project charter.
3. T	Assume project management is done right (unless an exam question tells you otherwise). The project manager gives team members enough information (e.g., schedule, network diagram, project management plan, identified risks) so they can manage their own workloads. The word “trying” denotes this situation is occurring in the present. If it said “has pulled,” the answer would be the project manager. Read situational questions carefully.
4. SP	It is the sponsor's role to give the project manager authority via the project charter.
5. SP/FM	The sponsor and functional manager control resources.
6. PM	The project manager takes individual time estimates, combines them into the project schedule, and communicates that schedule to the team.
7. SP	The project completion date is most likely in the project charter. Notice the word “will.” This means the evaluation by the team is completed and there is no available reserve. Any such changes are changes to the project charter and require sponsor involvement.
8. PM	It is the project manager's role to look for impacts to the other project constraints. (Think about integrated change control here. It may need to be used but we don't know since the indication is that the schedule baseline is not to be affected.)
9. PM/FM	The project manager (and the team member's functional manager) share responsibility for directing resources.
10. SP	The sponsor designates the project manager in the project charter.
11. SP	The sponsor protects the project from a large change like termination. If it becomes clear that the project will not meet organizational objectives the sponsor will authorize termination.
12. PM/SP	Only the sponsor can make a change to the charter (including a schedule constraint). The project manager must provide evidence that it is unrealistic and work with the sponsor to resolve it.
13. PM	It is the project manager's role to settle such conflicts (and ensure a network diagram and critical path are established).
14. PM	The project manager is responsible to control the overall project schedule.
15. T	A team member has control over their activities as long as they meet time, quality, cost, and scope objectives in the project management plan. The team member must keep the project manager informed of method changes, however. As appropriate, the project manager can integrate method changes into the project and look for unintended impacts.
16. SP	It is the sponsor's role to provide funding for the project.
17. SP	Additional work not identified in the risk management process means it was not included in the original project budget (or contingency reserve). The sponsor must be involved in providing additional funds.

Section IV

Domain II: Process

The *Examination Content Outline* (ECO) specifies that Domain II covers 50% of the exam. The Process domain includes the technical project management skills, methods, and the activities needed to manage a project and deliver the benefits for which the project was undertaken. In this section, you'll find the following chapters:

- Scope
- Schedule
- Budget and Resources
- Quality of Deliverables and Products
- Communications
- Risks and Issues
- Procurement
- Stakeholders

Managing project governance, artifacts, issues, changes, the use and transfer of lessons learned, and product turnover to operations are also part of this domain.

7 Scope

Introduction

You already know that a project must, from start to finish, help to achieve the goals and objectives for which it was selected. Eliciting and analyzing requirements, defining project and product scope, and then building and delivering that scope in accordance with those requirements are all at the heart of this value delivery system.

The goals for delivering project scope are the same regardless of the project life cycle and delivery approach. When managing scope, a project manager must define what work is required and then ensure all that work—and only that work—is completed. This is generally an easy topic, but we all have gaps in our knowledge. Be sure to review the Quicktest and make note of your gaps so you can pay particular attention to those sections in this chapter.

In addition to reviewing the Quicktest, see if the following list helps you uncover gaps in your knowledge.



Things to Know about Scope Management for the Exam

- The project manager must plan how they will determine the scope, as well as how they will manage and control scope. This is part of the scope management plan.
- Scope must be clearly defined and formally approved before work starts. If using an adaptive approach, this may be done at a higher level with a summarized agreement.
- Requirements are elicited from all stakeholders, not just the person who assigned the project.
- Requirements elicitation can take a substantial amount of time, especially on large projects.
- Requirements must be evaluated against the business case, ranked, and prioritized to determine what is in and out of scope.
- A work breakdown structure (WBS) is utilized on all projects that use a predictive approach. Using this tool enables the project manager to clarify identified scope as well as find additional scope.
- A backlog, an agile alternative to a traditional WBS, may be utilized on projects using adaptive approaches. A backlog creates visibility into the scope as well as the overall priorities of the project because a backlog is ranked in priority order.
- While the project is being completed, the project manager must check to make sure all the work included in the project management plan is being done—and only that work.
- Gold plating a project (adding extras) is not allowed.
- Any change to scope must be evaluated for its effect on schedule, cost, risk, quality, resources, and customer satisfaction.
- On plan-driven projects, changes to scope require approval; scope changes should not be approved if they relate to work that does not fit within the project charter.
- Scope priorities and changes are more flexible on agile projects where work is planned and completed iteratively and incrementally, but change is not free. This means that when scope is added, the backlog is reprioritized and earlier prioritized items move below the new scope that has been added. It is possible that some scope on the bottom of the backlog will be pushed to another release or another project to preserve cost and schedule baselines.

QUICKTEST

- Product Scope
- Project Scope
- Timeboxing
- Minimal viable product (MVP)
- Scope Management process
- Scope management plan
- Requirements management plan
- Product roadmap
- Product backlog
- Requirements elicitation methods
 - Brainstorming
 - Interviewing
 - Focus groups
 - Questionnaires and surveys
 - Voting
 - Multicriteria decision analysis
 - Nominal group technique
 - Observation
 - Prototyping
 - Facilitation
 - Mind maps
 - Context diagrams
 - Affinity diagrams
- Balancing requirements
- Iteration reviews
- Acceptance criteria
- Definition of done
- Requirements traceability matrix
- Product analysis
- Project scope statement
- Work breakdown structure (WBS)
- WBS dictionary
- Scope baseline
- Agile scope decomposition
- Inspection
- Customer-valued prioritization
- Incremental product delivery

- The project manager and the project team should continuously determine what is and is not included in the project scope.
- Internal verification followed by customer acceptance of deliverables happens throughout the project.

Definitions Related to Scope Management

It's important to understand the distinction between product scope and project scope. Those definitions follow, along with a few more definitions we want to start you off with for understanding the chapter content.

Product Scope

Product scope can be defined as the product deliverables with their associated features and functions. Another way to say this is: The requirements that relate to the product, service, or result of the project is the product scope. It answers the question, "What end result is needed?" There may be a separate, preliminary project to determine product scope, or the requirements may be defined as part of the project, depending on the needs of the project and the organization.

Example Let's say the project is to build a new train terminal. The product scope is "a train terminal that meets these technical specifications." The technical specifications would be complex and comprehensive as defined by qualified subject matter experts. To determine if the project successfully achieved the product scope, the new train terminal is compared to the specifications, which were recorded in the requirements documentation and the project scope statement for the project. All aspects of the train station would need to be tested to ensure they work according to plan before the train station is accepted as complete and turned over to operations.

Project Scope

The project scope is the work the project team will do to deliver the product scope. It includes the product scope. For the train terminal example, the project scope would be "a train terminal that meets these technical specifications," plus the management and delivery of all the work to deliver the train terminal. In other words, project scope includes the planning, coordination, and management activities that ensure the product scope is achieved. These efforts become part of the scope baseline and scope management plan, which are parts of the project management plan.

Iteration

On agile projects, this is a specifically set period of time during which a project team refines plans or builds the product of the project. In the context of planning, plans are iterated and refined as new information becomes available. In the context of scope, the team builds the product in increments during fixed periods of time called iterations (or sprints, in Scrum). Iterations are set in specific "timeboxes." (See timeboxing next.)



Timeboxing

For an agile project a timebox is a short, fixed period of time set for the team to complete a selected and prioritized set of activities. In the context of scope this can translate as the completion of a specific set of stories during a two-week iteration (or sprint), for example. If the work planned for the iteration isn't complete within the two-week iteration, the team leaves the uncompleted work on the backlog to be undertaken during another iteration. So it is the timebox (the iteration) that is honored. There is no "complete all the stories no matter how long it takes" approach.

Minimal Viable Product (Minimal Marketable Feature or MMF)

The term "MVP," or minimal viable product, refers in agile to an increment of product that is at least useful enough that the customer can potentially take delivery of the MVP and use it while the team continues to build the rest of the product. We say "potentially" here because while the team can show the customer the MVP, the customer can sign off on it and accept delivery of it and use it. Alternatively, the customer can accept it, sign off on it, and wait for additional MVPs to be added before taking delivery. These valuable but partially completed products are also known as minimal marketable features, or MMFs. A product release will typically have several MMFs integrated together, but what is included is up to the customer.


Example The customer could take delivery of a skateboard that has the potential to be electric. They could then use it without the electric components, and have it upgraded once the electrical features are ready. They could later decide if they want the already available handles, which are optional, but while they are waiting for the team to build the electrical components for installation, they have the value of using the skateboard in its basic form, its MVP.

Scope Management Overview

For the exam, you need to understand the scope management process from the perspective of the Process Groups model as well as from the perspective of an adaptive environment. You also need a solid understanding of how these models fit into the concepts found in the *Examination Content Outline (ECO)* and the *PMBOK® Guide*.

The Examination Content Outline (ECO) and Process Groups Model

The ECO's Process domain shows a task called Plan and Manage Scope, which is analogous to the Process Groups model's Scope Management process. This is illustrated in the first two columns of the following chart.



Now, only one task is listed in the ECO column above. Does this mean that only “Plan and manage scope” in the ECO is relevant to the Process Groups model's planning and monitoring and controlling of scope, regardless of the project attributes and the selected project life cycle? Of course not. It would help you to hold the ECO in your hands right now or to have it open on your computer as you work through this section of the chapter. Thinking holistically, you may have already identified that the ECO task, “plan and manage quality of products/deliverables” is intimately tied to managing scope. The team also uses the schedule and budget to create the scope.

First, remember that many or all People domain skills are used to manage all project constraints, since the project manager works with others to get things done. Now, review the following examples and skim through the ECO to think about how these and other tasks fit together with the plan and manage scope task. Think about the ECO tasks holistically. These are just a few examples of other ECO tasks helpful in managing scope:

- Scope management relies on the project manager's work to ensure that team members/stakeholders are adequately trained (domain 1, task 5). Regardless of whether there are generalizing specialists for an agile project or specialist team members for a plan-driven project, the project manager identifies what training is needed and provides it as part of supporting team performance and addressing and removing impediments (People domain, tasks 4 and 7).
- Look at the ECO's Business Environment domain, task 2: Evaluate and deliver project benefits and value. This is about balancing competing constraints, including cost, time, and quality in order to build product scope.

Requirements for the most part are defined early in a plan-driven project, while on an agile project it is understood that scope emerges and more requirements gathering with stakeholders is necessary over time. Figure 7.1 is a visualization of scope management at a high level from the Process Groups model perspective. It can help you visualize where you are

Scope SEVEN

in the scope management process as you continue with this chapter, and understanding it will help you on the exam as you read scenario questions.




FIGURE 7.1 Scope management process

Plan-driven Scope Management

There are a lot of acceptable ways to manage scope. If you do it differently than described here, you are not necessarily wrong. For the exam think of the scope management process as including the following for predictive project management:

1. A plan is developed for how to plan, validate, and control scope and requirements.
2. Determine requirements. Ensure they support the project's business case (as described in the project charter)—the benefits and value the project is meant to deliver (Business Environment domain, task 2).
3. Analyze and balance stakeholder needs to determine scope.
4. Create a WBS to break the scope down to smaller, more manageable pieces. Define each piece in a WBS dictionary.
5. Obtain validation (signed acceptance) that the completed scope of work is acceptable to the customer or sponsor.
6. Measure scope performance and adjust as needed.

No one can request or add work that is not related to the reason for initiating the project. Yet, in your real world, do people want work done and try to attach it to any project they can to get that work accomplished? Do you see scope on projects that doesn't support the company's business objectives? It happens all the time. Change control is about protecting the project from unapproved changes in a predictive environment.

When taking the exam, assume you have the authority in a predictive environment to say no when someone tries to add unrelated scope to your project. This is important to internalize because so many of us do not have this authority in the real world.

Note that in a predictive environment, creating a work breakdown structure (WBS) is a required part of project management. If you have never created one or do not currently use a WBS on your projects, this chapter will help you understand how beneficial this tool is and what it can do for you. Remember, the exam asks questions at an expert level and assumes you have experience using various tools.

Agile Scope Management

In adaptive environments, scope management looks like this:



1. Requirements are identified and documented at a sufficient level of detail so they can be prioritized and estimated at a high level.
2. The products/features—collectively the product scope—are kept in a list called the product backlog.
3. The work is broken into product releases. A project may include one or more releases.
4. For each release, the work is completed through iterations (specifically defined periods of time, like two weeks, or three weeks, for example).
5. The work of each iteration (and release) is defined successively in more detail just before the work for each iteration begins. In this way, decisions are deferred to “the last responsible moment.”

Product scope is typically more flexible in agile projects than it is for plan-driven projects. As essential product features are delivered in early agile releases, more optional features may be deferred.

Example You are buying a new, custom-made electric car. You travel a lot, so you want the front seats to recline into beds so you can pull into a campground to sleep. Your budget doesn’t support these adaptive seats right now, but you need the car right away. Neither your budget nor timeline support the self-driving features that will eventually allow you to nap while the car drives autonomously on a long road trip. So the electric car company builds the basic car and delivers it quickly in Release 1. Later, for another release, you return for installation of a few more custom features you have agreed upon with the car builder. Eventually you will come back for the adaptive seats when the price goes down and you have the money and time for their installation.

TRICKS OF THE TRADE Early agile practitioners came from the software development industry. They were keenly aware that most software users actually use only a small percentage of the features of a given software package. So they thought *why wait for the entire package to be built when the most valuable features can be used right away* (while delivering a large feature set is notoriously difficult to do on time) ? They recognized what became an agile tenet: a distinct advantage of an adaptive environment is the value saved on the features not built. In other words, part of delivering value is deciding on what work is not done (immediately, or possibly ever).

In our example above, what if later you decided your car did not need seats that reclined into beds? You could cancel that feature and just stay with the basic car. If you did decide to get that feature later though, the chances maybe good that you will be buying an improved feature that has also become more economical.

Note: For a plan-driven project life cycle you will definitely need a WBS, while in a more change-driven life cycle you may have a WBS, the product backlog may take its place, or you may have both. Look for evidence in exam questions that tells you which type of life cycle you are dealing with.

Desired Outcomes of Scope Management

Assume for the exam that scope is properly planned and managed unless information in an exam question indicates otherwise. This means that the following outcomes should be expected as a result of scope management:

- Throughout the project, the project team has a clear understanding of product and project requirements or they have the ability to make those requirements clear through interactions with the project manager and stakeholders.
- Throughout the project, data are gathered and earned value measurement is performed to indicate project progress relative to plan. This allows the team and stakeholders to best manage target results and make adjustments where necessary. This may take the form of traditional earned value measurement for plan-driven projects (see the “Budget and Resources” chapter). For agile projects, teams may use burnup and burndown charts (see the “Build and Support Performance” chapter).
- Project scope as agreed to by the performing organization and its stakeholders is delivered on time, within budget, and with sufficient levels of quality, as agreed to with the customer.
- Scope can be readily controlled, verified internally, and validated with the customer. Scope and quality management, along with stakeholder engagement and stakeholder expectation management, lead to customer satisfaction with project progress.
- The customer is satisfied with project deliverables.

Scope Management Planning

Together, the requirements and scope management plans provide direction on how the project and product scope will be defined, managed, and controlled. The project charter, project life cycle, and development approach descriptions, and organizational process assets are all inputs to the process of planning scope management. The development approach influences how requirements will be elicited and how the scope statement will be developed.

Scope Management Plan

The scope management plan, which is the primary artifact of planning scope management, is part of the project management plan. The project manager uses it to guide the building of the product until closing. It details how scope will be planned, executed, and controlled. It describes how to do the following:

- Achieve the overall project scope
- Create the WBS and WBS dictionary, or product backlog and stories
- Manage and control scope to the project management plan
- Obtain acceptance of deliverables

Each scope management plan must be tailored to the particular project, but it may cover topics that can be standardized for a company or for a particular type of project. Therefore, organizations often utilize templates, forms, and accepted standards for scope management. These are examples of organizational process assets.

Requirements Management Plan

In addition to describing the methods the project manager intends to use to identify requirements, the requirements management plan should answer the following questions:

- Which requirements techniques will be used to analyze and document the requirements?
- Once I have as many requirements as I can gather, what will I do to analyze, prioritize, manage, and track changes?
- What should I include in the requirements traceability matrix? (Described later in this chapter.)

The requirements and scope management plans can be developed in stages or iterated during project planning. The first step is to plan how scope will be defined and who will be involved. Planning decisions will then become part of the scope management plan. Later planning efforts may result in scope being added so the process is iterative. For example, the completion of the Plan Risk Responses process means these risk responses are part of the project scope, causing a new iteration of the scope management plan, scope statement, and WBS, or the product roadmap and backlog, for agile.

Agile Scope Planning

Project and product planning is more iterative on agile projects than it is on plan-driven projects. Specifically, iterative product planning happens first at a high level during product visioning. Then the team begins to decompose the product into a backlog containing stories, which may be decomposed further. Once decomposition happens, the product roadmap is created in more detail. Finally, the team plans for each iteration.



Agile Visioning

We discussed product visioning in the “PMP® Exam References in Context” chapter. This is about establishing a common understanding of what the product is, what it does, and creating a succinct way of describing it and the value it delivers. This is often referred to as an “elevator statement,” since it should be short enough to describe in a short elevator ride.

Agile Product Roadmap

A product roadmap alone is not the agile equivalent of a plan-driven scope management plan, but it is a visual representation of the product's main components, broken into sequential product releases. It also acts as:

- A communication tool that provides stakeholders with a high-level view of the intended functionality of each release
- A high-level planning tool with the assumption that there will be changes to it
- A tool that allows you and the team to go back to confirm (and change) roadmap components over time

The roadmap and backlog work together like this to help the team plan the project:

- The roadmap shows how the product will grow by release.
- The backlog further breaks down the features in each release into smaller, more manageable pieces called stories.

The product roadmap and backlog influence each other, and changes to project priorities or requirements are reflected on both. Figure 7.2 shows one way a product roadmap might look for a software product that allows the consumer to manage appointments and bills on their health clinics' website. The "(P)" following some of the entries indicates a planned partial completion for that release, while "(C)" indicates a planned full feature completion. You will also notice at the bottom of column one that there are often "stretch" goals, which are agreed upon. This means that if the team finishes the stories for the release more quickly than anticipated they will work on the stretch goals, but the customer is already aware that it is a stretch and may not be completed or even started for that release.

Release 1	Release 2	Release 3
Comply with regulations (P)	Comply with regulations (C)	Patient can manage insurance and payments
Branding/style schemes	User interface design (UID)	Patient can view their data from other institutions (P)
Database integration (phase 1)	Database integration (phase2)	
Site security	Patient can change personal data and preferences	
Manage web accounts (login, password, etc.) (P)	Patient can manage appointments	
Patient can view own medical data (P)	Patients with edit access could damage the database RISK	
Current website capacity may not be enough RISK		
System architecture RISK		
Conduct outreach marketing campaign (stretch) (P)		

FIGURE 7.2 Patient client portal project roadmap example

Agile Product Backlog

A product backlog is a single, visible master list of all functional and nonfunctional work identified for the project. In other words, a backlog is a list of work that needs to be done. Backlog stories have a description of each piece of functionality and are reviewed for risks by the team. They are prioritized by the product owner (as an integral team member). A story should also include the following information:

- The business benefit
- Definition of done for determining when it is complete
- Acceptance criteria for determining under what conditions (requirements) it will be accepted by the customer (like scope verification and validation)
- The stakeholder who requested it

Here is the principle behind the building and prioritizing of stories:

- The product owner organizes the backlog by priority from the top down.
- The highest value stories are always at the top, from which the development team pulls to build the product.

- While the product backlog contains all the formally recognized scope, low-priority items at the bottom of the backlog may never be developed if the cost or time to produce them is deemed greater than the value they would return. Because scope is emerging, this is sometimes not known until later in the project.
- Initial backlog prioritization happens early during release planning and then later again during iteration planning.
- The team builds stories for a current iteration while the product owner refines and reprioritizes the backlog for the next iteration. While doing this, the product owner also answers questions for the current iteration.

Figure 7.3 shows an example product backlog for the healthcare clinic patient website. Some additional functions of the backlog include:

- A single source of information about the project to aid in effective communication and provide a visible artifact of the project's scope and status.
- A tool for continually updating scope as the project progresses and new information becomes available.

#	Features	Stakeholders
P1	Manage appointments	Patients, administrators, practitioners
P2	Change personal data and preferences	Patients, administrators, practitioners
P3	View health information library	Patients, practitioners
P4	Outreach (marketing) campaigns	Patients, marketing
PS	Practitioner and patient communications	Patients, practitioners, marketing
P6	Regulation compliance	Patients, government
P7	View patient's own medical data from The Center	Patients, administrators, practitioners
P8	View patient's own medical data from other institutions	Patients, administrators, practitioners
P9	Manage web accounts (login, password, etc.)	Patients, administrators

FIGURE 7.3 Partial product backlog for patient web page

Iteration Planning

After release planning and the product backlog is created and prioritized, the team, including and importantly the product owner, decide which increments of the product will be built during the first iteration. Then as each iteration is successfully completed the product owner has already prepared the stories to be built for the next iteration, and so on throughout the project.

Hybrid Project Planning

Parts of hybrid projects are plan-driven, and parts are planned and delivered using agile methods. For example, let's say there is a large, complex product that needs a complex variety of working features, like a control system for a new solar energy-based community. This system may need to be built using a plan-driven approach, while the rollout of the solar panels may be done iteratively using agile methods as new homes are completed in the community. The design, build, testing, and installation of the control system in the community building would be done using a WBS while the solar panel systems for the individual homes could use lists, like backlogs, that would be customized per customer.

Often, in mixed corporate environments, projects using a hybrid approach will have a WBS (or similar tool). Work will be broken down to a certain level and will be used to share information with the PMO or executive management, who may be accustomed to predictive approaches and traditional documentation. A backlog may then be used for organizing work with the team. The project manager acts as an interface between groups.

Eliciting and Analyzing Requirements

Stakeholders can often describe a problem they have or an opportunity they want to take advantage of. Yet it is difficult or impossible for them to describe the solution.

Business analysis is needed to help the project team elicit and analyze requirements before product and project scope can be fully defined. Requirements are the product features, or what stakeholders need from the product and from the project. The “Collect Requirements” process, as it was named in the Process Groups model, looks for all requirements, not just those related to the product. The process of eliciting and analyzing requirements is critical to project success, as a missed requirement could mean significant changes and conflict throughout the remainder of a project.

Note: The term “elicit and analyze” requirements better represents the magnitude and importance of this process. However, when referring to the historical name given to this process in the PMI Process Groups model, we will use “Collect Requirements.” You may see either term on the exam.

The objectives for which the project was initiated were originally the result of a Needs Assessment process that would have taken place to help establish the business case for the project. Using this information, all requirements should relate to achieving these objectives, as outlined and approved via the project charter. They may include requests about how the work is planned and managed.

Example A stakeholder could request that systems not be shut down during peak business hours to accommodate a project.

Requirements include the capabilities stakeholders need from the product, such as a software application that opens at a set time when it has updates for the user. But requirements can also be non-functional, in categories related to the following examples:

- **Quality** The component D must be able to withstand 200 pounds of pressure.
- **Business process** You must track and report the project’s expenses in this way.
- **Compliance** By law, we have to meet this safety standard.
- **Project management** We require risk management procedure X to be used.
- **Environmental consideration** Results of the full environmental impact study must be followed so the project has no negative impact on the environment.
- **Social need** The new transit line must have accommodations for people with disabilities who cannot drive cars.

Functional requirements are also often designed to answer specific questions, like the following:

- **Business requirements** Why was the project undertaken? What business need is the project intended to address?
- **Stakeholder requirements** What do stakeholders want to gain from the project?
- **Solution requirements** What does the product need to look like? What are its functional requirements (how the product should work) and nonfunctional requirements (what will make the product effective)?
- **Transition requirements** What types of handoff procedures or training are needed to transfer the product to the customer or organization?
- **Quality requirements** What quality measures does the product need to meet? What constitutes a successfully completed deliverable?
- **Technical requirements** How will the product be built? What are the product specifications?

Process Groups Model

PG: Planning

Process: Collect Requirements

ECO

Domain II

Task 8 Plan and manage scope

PMBOK® Guide

Domain 2.4 Planning

Agile methods do not attempt to specify fully detailed requirements up front. Agile teams initially define requirements at a high level and then progressively refine them. This approach delays decisions on implementation details until the last responsible moment, helping to avoid or lessen the effect of change requests.



Think About It. The “Collect Requirements” process involves using the following inputs to create the requirements documentation and the requirements traceability matrix. These are artifacts needed in order to elicit and analyze requirements for a plan-driven project. Review them and think through how each may help to elicit and analyze requirements.

- **Project charter** The Collect Requirements process begins with descriptions of the high-level requirements in the charter. More detailed input from stakeholders is part of the reason for Collect Requirements.
- **Assumption log** This documents known stakeholder assumptions related to product and project requirements. Eliciting and analyzing requirements includes refining and adding to this list.
- **Stakeholder register** Created in initiating, this includes a list of stakeholders identified thus far, as well as their requirements and expectations.
- **Agreements** Buyers’ requirements are documented in contracts if the project includes procurements. Agreed-upon requirements included in letters of agreement internal to the organization are also a source of requirements.
- **Organizational process assets** Examples of these could be historical records and lessons learned. These may provide information about requirements from past, similar projects as well as information that may identify commonly overlooked areas of scope.
- **Stakeholder expectations** The Collect Requirements effort also includes eliciting stakeholders’ expectations—their beliefs or mental pictures about how the project will turn out—and translating those expectations into requirements as necessary. Not all expectations are requirements so this is an area requiring trust and effective stakeholder communication.

On large projects, there could be hundreds of stakeholders, and no single method of eliciting and analyzing requirements will work for all of them. Since missing a requirement can be costly, a concerted effort is made to find as many requirements as possible before work starts on a development phase.

Methods for Eliciting and Analyzing Requirements

The project manager needs to tailor their method choices to the project and its stakeholders. The following methods are representative examples of those used to elicit and analyze requirements.

Verbal Requirements Elicitation Methods

With conversational methods for eliciting and analyzing requirements, the exchange between the team—which may include a business analyst—results in written artifacts that are then used to define, plan, and manage project and product scope.

Brainstorming Many people think this is just a meeting where people discuss ideas, but it is more than that. The purpose of brainstorming is to get people to share ideas on a topic, but importantly, to build on each other’s ideas. It can be highly beneficial to include people with different perspectives or backgrounds. The participants may be internal or external to the project and/or the organization. Here’s how it works:

- One person mentions an idea to solve a problem or, in this case, elicit requirements and ultimately determine scope. No evaluation happens during the idea-generation period.
- The idea generates an idea from another participant, which leads to yet another idea, and so on.
- After the ideas have been captured, the group evaluates and ranks the ideas using the nominal group technique or multicriteria decision analysis (described later in this section).

Interviews You may also see the term “expert interview” on the exam. The project manager and/or a team member interview stakeholders to elicit their requirements for a specific element of the product or project work, or for the overall project. These interviews take place between two individuals or in group settings. They may also be conducted via email or phone or using virtual collaboration tools.

Focus Groups This technique elicits opinions and requirements for the product or project from stakeholders and subject matter experts. Usually selected from a specific demographic group of customers, focus group members discuss their ideas with each other. The conversation is directed by a moderator.

Questionnaires and Surveys These are typically used for large groups. Questions are crafted to specifically elicit requirements and expectations from respondents.

Benchmarking This looks at what the competition is doing. Benchmarking focuses on measuring an organization's performance against that of other organizations in the same industry. Limitations on this include that it can be time-consuming and costly. It may also inhibit creativity because the focus is on examining solutions that have been used rather than on innovation.

Facilitation This technique brings together stakeholders with different perspectives, such as product designers and end users, to talk about the product and, ultimately, define requirements. It uses a consensus approach, which achieves general agreement about a decision. Those who would prefer another option are willing to accept the decision supported by most members of the group. Facilitators sometimes use voting to help a group discuss various opinions.

Voting Voting is commonly used for group decision making. Soliciting input about requirements from stakeholders often results in conflicting requirements. A decision-making process might have the goal of unanimous agreement. Or, when there are conflicting opinions, groups may take a majority approach, taking the decision that more than half of its members support. If there is no majority opinion, the group may go with the decision that has the largest number of supporters. This is known as the plurality approach. PMs should be careful making decisions based on majority rules in case key stakeholders are in the minority.

Agile teams use voting all the time for group decision making but it may be more difficult to use with customers, in which case other methods should be used.

Multicriteria Decision Analysis With this technique, stakeholders quantify requirements using a decision matrix based on factors such as expected risk levels, time estimates, and cost and benefit estimates.

Nominal Group Technique This technique can be (but is not always) done during the same meeting as brainstorming. It follows these steps:

- A question or issue is posed
- All participants write down their ideas privately
- Each participant shares their ideas
- The group discusses what has been shared
- The group ranks the ideas based on which are most useful in the given context

Observation This is a great way to learn about business processes and to get a feel for the work environment of stakeholders. This technique is useful for projects aiming to streamline a business process. It generally involves job shadowing—watching a potential user of the product at work, asking questions and, in some cases, participating in the work to help identify requirements.

Prototypes A prototype is a model of the proposed product that is presented to stakeholders for feedback. The prototype may be updated multiple times to incorporate stakeholders' feedback until the requirements have been solidified for the product.

User Stories Stakeholders may help develop user stories during facilitated discussion sessions. Stories describe functionality or features that stakeholders hope to see. They are often written in the following format:

As a <role>, I want <functionality/goal> so that <business benefit>

FIGURE 7.4 Story format



Example “As a community organizer, I want the library to offer public meeting spaces so we have a place to gather and show community members the library’s benefits through neighborhood events.”

Other examples of facilitation sessions include the following:

- **Joint application design (JAD)** Used primarily in software development efforts, JAD sessions involve eliciting requirements and other input to enhance the process of developing the software.
- **Quality functional deployment (QFD)** Also referred to as the Voice of the Customer (VOC), this technique is generally used in manufacturing to elicit and prioritize customer requirements.

Graphic Requirements Elicitation Methods

Different types of artifacts result from eliciting and gathering requirements, which will help to define, plan, and manage project scope. The following methods for eliciting and analyzing requirements result in graphic images, or different ways of representing project requirements.

Mind Maps This is a way of diagramming ideas or notes to help generate, classify, or record information. It branches out of a central core as shown in figure 7.5. Colors, pictures, and notations can be used to make the diagram more readable.




FIGURE 7.5 Mind map

Context Diagrams Also known as a context level data flow diagram, a context diagram is frequently used to define and model scope. It shows the boundaries of the product scope by highlighting the product and its interfaces with people, processes, or systems.

Figure 7.6 shows an example of a context diagram for the payroll system upgrade described in the project charter in the “Integration” chapter.



FIGURE 7.6 Context diagram



Think About It. Stop for a moment to think about how you might use the following two methods for eliciting and analyzing requirements. You may initially create a context diagram with the help of stakeholders, to get overall understanding of the product and who might use it. You may then use a combination of surveys, observation, and facilitated discussions with stakeholders to elicit their requirements. Then, as part of analyzing the requirements you have elicited you might sort them into an affinity diagram so that similar items are grouped together for further analysis into how they relate to the overall product.

Affinity Diagrams This technique groups requirements (generated from other gathering methods) by similarities. This sorting makes it easier to see additional areas of scope that have not been identified. Figure 7.7 shows an example of an affinity diagram.




FIGURE 7.7 *Affinity diagram*

Artifacts of Eliciting, Analyzing, and Balancing Requirements

Important aspects of eliciting and analyzing requirements are balancing them against one another, resolving conflicts where there are competing requirements, and, finally, completing the requirements artifacts, so they will help you with the next process, which is Define Scope.

Balancing Requirements

Part of balancing stakeholder requirements involves making sure the requirements can be met within the project objectives. If they cannot, then the project manager needs to look for options to adjust the competing demands of scope, time, cost, quality, resources, risk, and customer satisfaction.

This is never easy or fast. It can become impossible if there aren't clear project objectives. Do you try to get as close to final requirements as possible when managing projects? Are your requirements ranked by order of importance? If not, think about how such actions could improve your projects. When you take the exam, assume that every effort has been made by the project manager to uncover all requirements to the degree that can be known, and that those requirements are ranked by order of importance.

Agile and hybrid approaches are often used when the exact requirements are unknown.

Example You may be building something your organization has not done before, such as creating a (or patient) self-service portal that allows each customer to manage their own account. In this case:

- You may not know what the most popular functions will be or the exact extent of the scope.
- You may allow customers to change their own name and address fields and enrolled services, but what about deleting their accounts?
- Do all the key stakeholders agree about what features should and should not be included in a self-service portal?



Additional requirements are often uncovered after some use of the product or service as well.

- After launching the self-service portal, you might learn that a large percent of customers access it on a mobile device, but the portal was optimized for a PC.
- You might also discover a competitor's portal features a "refer-a-friend" option that offers rewards, and you may want to create a similar program.

A project like this, where the scope is not well defined, may be best completed using an agile or hybrid project. You could, for example, use questionnaires and surveys to find out what the most important and first features of the product should be. You could create committed focus groups so that as the first release is rolled out you have customers willing to use it and help you further develop the features to come next, and so on, until the product is mature and periodic upgrades are all that are needed.



Think About It. Often, scope and priorities change. The longer the project, the more likely the scope will change because of changes in the market, technology, or organization. Take a moment to think about the patient portal example in terms of the ECO's Business Environment domain. Here are some examples:

- **Plan and manage project compliance** (task 1) How often do the regulations change? What type of SME (subject matter expert) is needed to ensure compliance, and where will those SMEs come from? Outside the United States, what are the compliance requirements and how will you ensure your site complies with them?
- **Support organizational change** (task 4) How will you ensure that everyone within the clinic understands the product vision, is trained on using it but also embraces the changes to come within the organization and for the customer (patient). This type of supporting organizational change is so significant and often so big that it could be done as a sub-project or a "release" of its own.

Resolving Conflicting Requirements

It is often difficult to prioritize conflicting requirements.

Example Consider the following examples from an organization that is embarking on a project to improve their product development processes:

- What if the engineering department wants the project to focus on decreasing defects while the accounting department wants the project to focus on lowering costs? Can both needs be met?
- What if the engineering department is the primary stakeholder or even the sponsor of the project? Should that department's needs outweigh the needs of the accounting department?
- What if the needs of the engineering department negatively impact the accounting department?

Some issues cannot be resolved by the project manager and team. These require sponsor or other management intervention. However, there are some standard guidelines for balancing competing requirements. For the exam, keep in mind that competing requirements can be resolved by accepting those that best comply with the:

- Business case
- Project charter
- Scope statement
- Known project constraints

Here are additional considerations:

- Reject a stakeholder's request to do or add something that is not related to the reason the project was initiated. It cannot deliver project benefits if it is not related to the project charter.
- If a requirement is related to the reason the project was initiated but does not fall within the project charter, this request should also be rejected. The project manager could encourage submission of a new project request instead.
- Suggested changes to the project charter must be brought to the sponsor for approval. Typically a project charter does not change beyond the initiation and visioning stages of the project.

When considering constraints, if the most important constraint is schedule, then:

- New requirements that would delay the schedule will not likely be accepted. On an agile project, of course, they could be added to the backlog and other requirements deprioritized to another project. An agile project backlog does not have to be completed at the end of a project because some features could be deferred to another, future project.
- New requirements that compress the schedule or at least do not delay the schedule (without serious impact to other project constraints) will likely be accepted.

Whether a project is plan-driven, agile, or hybrid, requests that do not fall within these guidelines could become part of a future project instead.

7.1 Exercise

This exercise describes some of the key actions involved in balancing stakeholder requirements. It goes beyond the Collect Requirements process and looks at this effort throughout the project. Spend time thinking about balancing requirements. This exercise will help you determine whether you really understand the process.

In your Exercise Notebook, create a table like the one below (you do not need to write down every action, simply write down the number). Read through each action and place a checkmark in the “Know” column if you understand the action described. Put a checkmark in the “Do” if you actually apply the action in the real world. After you’ve gone through the list, make sure you return to the actions without two checkmarks and spend time working through them in a way that makes them real to you so you can answer related questions on the exam.

Action	Know	Do
1. Identify all stakeholders; understand their needs, wants, assumptions, and expectations for the project.		
2. Get requirements as clear and complete as appropriate for the selected development approach before starting project work.		
3. Use information about stakeholders and their requirements to resolve competing requirements while work is being done on the project.		
4. Look for competing interests during project planning; don’t wait for competing interests to show up during execution.		
5. Look for possible options to resolve competing interests and alternative ways of completing project activities. This may involve using techniques such as brainstorming, schedule compression, reestimating, and other practices.		
6. Resolve competing requirements from stakeholders based on how the requirements affect the project.		
7. Give priority to the customer. (For the exam, know that if any needs conflict with those of the customer, the customer’s needs normally take precedence.)		
8. Use quality management to support the project’s satisfaction of the problems or opportunities for which it was undertaken.		
9. Deal with problems and conflicts as soon as they arise through the use of consensus building, problem-solving, and conflict management techniques.		
10. Say no to some of the competing interests. (For the exam, assume the project manager has the authority to say no when necessary to protect the project.)		
11. Fix the project when the project metrics start to deviate from the requirements, rather than changing the requirements to meet the results of the project.		
12. Work toward fair resolutions to disputes—solutions that consider the interests of all stakeholders as well as the needs of the project.		
13. Hold meetings, interviews, and discussions to facilitate the resolution of competing requirements.		
14. Call on management to help resolve competing interests when the project manager and team cannot come up with a fair and equitable solution.		
15. Use negotiation techniques to resolve conflicts between stakeholders.		
16. Plan and implement effective communication.		
17. Gather, assess, and integrate information into the project.		

Verifying Requirements

It is important for plan-driven and agile projects alike to verify requirements at every opportunity. This often entails meeting with the customer to clarify requirements that are not clear and discuss requirements that have already been elicited in order to make sure they are well understood. There should be a common understanding about requirements between the customer and team. Often prototypes are useful to show the customer and ensure the requirements are well understood before building an increment of the product.

Iteration Reviews (Post-iteration Product Demos) Projects that use agile and hybrid approaches frequently demonstrate completed increments. Sometimes stakeholders are not interested in early increments where there is not yet much visible functionality. But this is exactly when teams most want feedback. Getting stakeholders involved in early reviews is important because it stimulates their ability to see and articulate what their requirements really are. The project manager and the team must explain how important this early feedback is to get the design and features right before change becomes more costly.

Project managers on agile and hybrid projects should explain the cost of change (see “Stakeholders” chapter) to stakeholders. Teams want to discuss changes when the product design is still in development and the cost of change is relatively low. This requires the team to have courage to demonstrate incomplete solutions that may face criticism and the business to have trust and imagination into how the system may look in order to provide feedback as soon as possible.

Requirements Documentation and Other Artifacts

After requirements have been elicited and analyzed, verified, and prioritized, documentation can be completed. Requirements documentation on predictive projects is typically more formal than on adaptive projects which use lightweight techniques like hand-drawn diagrams. Imagine eliciting requirements from hundreds of people. Can you see how documenting those requirements would be useful? This documentation is an output of the Collect Requirements process and helps to ensure all requirements are clear and unambiguous.

Acceptance Criteria Requirements documentation can contain many types of information, but one thing that must be included is acceptance criteria. To avoid having requirements that could easily be misunderstood, a great question to ask stakeholders is, “How will we know if the work we do will meet this requirement?” Not only is this a good way to make sure you understand the stakeholder’s requirement, but it also helps to ensure the work being done will be acceptable.

Definition of Done Most often associated with agile projects, this is beneficial on any type of project. Teams specify a “definition of done” for each product component at the user story and the release levels, as well as at the final product deliverable level. For example, imagine a case study where we are building a house. Because funding is only going to be available at different intervals, the house has to be built using an agile life cycle. The following examples describe when deliverables for the house are “done,” and the final product is the completed house:

- **User story level** (The story is “Concrete Curing completed”) “Curing completed” requires first that the foundation is laid, and the concrete has been poured. The “Concrete Curing Completed” is done after 7 days which is sufficient to allow the weight of walking on it (24-48 hours) but also the weight of construction vehicles (7 days).
- **Release level** (“Foundation complete”) “Foundation complete” is “done” when the foundation is laid, concrete curing completed, tests completed, inspection completed, shown to homebuilder, response to homebuilder feedback is completed, and homebuilder has approved/signed off on it.
- **Final product deliverable** (The “dream house” project is completed!) “Dream house” is “done” when all high- and medium-level priorities are complete according to their individual definitions of done, all inspections and inspection sign-offs are complete. The buyer has moved in and has successfully used all mechanicals in everyday usage for two months. They have completed a customer satisfaction survey giving at least a 4 on a 1-5 scale. (Note that low-level priority items for a home build might include finished landscaping or a planned finished basement. The buyer may take ownership with these items remaining on a backlog.)

Relationship to Validate Scope Requirements must be described in such a way that associated deliverables can be tested or measured for the Validate Scope process to confirm that the deliverables are acceptable. The level of documentation detail is iterated until each requirement satisfies the criteria of being clear, complete, and measurable, and acceptance criteria are established.



Requirements Traceability Matrix Have you ever worked on a project in which some requirements got lost in the details? It can be difficult to remember where a requirement came from, what its significance is to the project, or what other requirements it is related to. Losing track of requirement details can result in a project objective being missed. The requirements traceability matrix is a form of requirements documentation that helps link requirements to the objectives and to other requirements to ensure the strategic goals are accomplished. The matrix is used throughout the project in analyzing proposed changes to project or product scope. An example of a requirements traceability matrix is shown in figure 7.8.

Information like requirement identification numbers, the source of each requirement, who is assigned to manage the requirement, and the status of the requirement should be documented in the requirements traceability matrix. For large projects, however, including all this information in the matrix would make it cumbersome and difficult to use. Another option is to store this data in a separate repository, preserving the matrix as an easy-to-reference tool. For the exam, simply understand that the requirements traceability matrix links requirements to objectives and/or other requirements, and that the requirements attributes, such as identification numbers, source, and status, also need to be documented.

Assigning responsibility for certain requirements management is similar to the concept of assigning risk owners, described in the “Risks and Issues” chapter. Assigning team members to manage certain requirements helps to ensure the objectives are met and also helps free up the project manager’s time. Requirement ownership is another type of work team members may do on a project in addition to their work to produce the product. If a business analyst is on the project team, they would manage requirements.

Objectives	Reading area			Book storage		Public meeting space		Children's area		Audio		Office space		Computers								
	Magazines	Newspapers	Comfortable chairs—25	Patron desks—2	150,000 books	15 different categories	Signage above for easy locating	Rooms	Separate entrance	Drop-down screens	Small chairs—80%	Story time locale	Room for audio books and music	Shelves for audio books—15	Racks for music—12	Offices—4	Cubes—15	For public use—48	For visitor service desk—12	For staff—20	With audio capability—5	Printers
Improve access to job resources by 20%.		X		X				X		X								X	X			X
Improve local children's reading levels by two grade levels in one year.			X		X	X						X						X				
Provide a pleasant place for community members to meet.	X	X	X					X	X		X		X	X	X							
Replace the existing library by end of next quarter.	X	X	X		X	X	X					X		X		X	X	X		X	X	X

FIGURE 7.8 Requirements traceability matrix

Define Scope

The Define Scope process is concerned with what specifically is and is not included in the project and its deliverables. This process uses the requirements documentation just discussed as resulting from the “Collect Requirements” process. Other artifacts to work with are the project charter, scope management plan, assumption log, and the risk register.

Process Groups Model

PG: Planning
Process: Define Scope

ECO

Domain II
Task 8 Plan and manage scope

PMBOK® Guide

Domain 2.4 Planning

Predictive Project Management and Scope Definition

This is how scope definition plays out in predictive environments:

- Everything known at a high level about scope was documented in the project charter.
- Many more details about scope are uncovered and documented during the Collect Requirements process. At this point the requirements determination is sufficient to finalize the scope definition for the project management plan.
- Once the project management plan (with this definition in it) has been approved there may be changes to it but they will be subject to the Integrated Change Control process.

Adaptive Scope Definition

How would you define scope in adaptive environments? Let’s look at this process from an agile perspective. A good reason to use agile is that scope is emerging, so scope will be relatively flexible.



Agile Requirements and Scope Definition

In adaptive environments, requirements and scope definitions are emerging through much of the project. On agile projects scope is defined with progressive elaboration; first at the chartering and visioning levels in Initiation, and then with the creation of a high-level backlog and a release plan. Agile teams then decompose product feature requirements from the high-level backlog by progressively elaborating feature requirement details and “slicing,” or decomposing, high-level stories into smaller, more manageable pieces of work, much like creating and decomposing the work packages of a WBS in a predictive environment. Decomposition is discussed in the Agile Scope Decomposition section of this chapter.

- Visioning and chartering The value and benefits of the product of the project is succinctly described during visioning (in feasibility—not shown here). In chartering, project objectives are documented.
- Backlog The high-level list of features is created.
- Release plan This is completed with the previous two artifacts. The plan (or release map) will show at least the known functionality for the first release but could show further releases.
- Detailed requirements These are collected later as features and stories from the backlog are decomposed and the team prepares to build prioritized features for the first release. Story writing workshops are held to “slice,” or decompose, those stories to the most manageable size and complexity.




FIGURE 7.9 Defining scope in agile

Flexible Scope Definition in Favor of Time and Cost

Timeboxes allow agile teams to define and manage a flexible scope to achieve the highest priority, best-quality product within a fixed cost and a fixed timeframe. You can think of scope on an agile project then to be very flexible while time and cost are more fixed. The highest priority items are achieved within the time given for the project.

Product Analysis As a Scope-defining Method

As noted at the beginning of this section, part of defining scope is determining what the deliverables of the project are. Product analysis is a method of analyzing the objectives and description of the product as stated by the customer or sponsor. That information is then used to define tangible deliverables. The work of product analysis may entail analyzing the product description and stated requirements, or using techniques such as systems engineering, value analysis, or value engineering.

Product analysis allows the project manager to make sure the product and project scope are understood and accurate. For the exam, realize you may need to determine and define deliverables as part of the project, rather than receiving a complete list from the customer.

Artifacts of Defining Scope

Project artifacts resulting from the Define Scope process for a plan-driven project include the project scope statement and updates to other project artifacts like the requirements documentation, a requirements traceability matrix if one will be used, and updates to the stakeholder register and the assumption log.

Project Scope Statement

This is the primary artifact of Define Scope. This document in effect says, “Here is what we will do on this project,” or “Here is the approved project and product or service scope for this project.” The project manager and the team will have had many discussions with stakeholders. Many things that are not in the project will have been discussed and not accepted because they were not in the charter and did not belong to the project. So in the project scope statement, the project manager must also be sure to identify what is not in the project. They should also clarify areas where they have learned there are elements of the scope that could be easily misunderstood.

The project scope statement in predictive environments typically includes the following:

- Product scope
- Project scope (including descriptions of project management components)
- List of product deliverables
- Acceptance criteria
- What is not part of the project
- Assumptions and constraints

In agile there may or may not be a scope definition in the form of a scope statement. There will definitely be components of scope as described in the Adaptive Scope Definition section of this chapter. Additionally, agile teams decompose large or complex stories into smaller, more manageable stories. These smaller “more manageable stories” are analogous to work packages of a WBS on a plan-driven project. What this means is they’ve been broken down so that they can be more easily estimated for time, cost, and other resource needs and assigned to team members to be built. Completed stories prioritized to be part of a release are then integrated together to become a working increment of the product that can be released to the customer.



Create WBS (Decompose Scope)

In planning for predictive practices, scope decomposition consists of creating a WBS and WBS dictionary. The scope definition consisting of the scope statement, WBS, and WBS dictionary make up the project's scope baseline, so there is no questioning the need for all three of these components.

The following sections about the work breakdown structure (WBS), WBS dictionary, and the scope baseline are largely from the Process Groups model's perspective. We will discuss agile scope decomposition following these sections.

The Work Breakdown Structure (WBS)

What is a WBS? Understanding and using this tool is essential for successful projects using a traditional approach, and for passing the exam. Start by testing your current understanding.

Process Groups Model

PG: Planning

Process: Create WBS

ECO

Domain II

Task 8 Plan and manage scope

PMBOK® Guide

Domain 2.4 Planning

7.2 Exercise

What does a WBS contain and what is its value as part of the scope baseline? Write the answer in your Exercise Notebook.

Answer

The WBS is a visual, organizational tool (like an information radiator!) showing all the scope on a project, broken down into manageable deliverables called work packages. It helps ensure that no deliverables are missed. It is also a communication tool since it gives an image of what is included in the project.

Here are a few additional answers that may further define a WBS and its value to the project.

- The construction of a WBS graphically provides a structured vision for a project and helps to ensure that nothing, including deliverables, is forgotten.
- A WBS is created with input from the team and stakeholders. Involving the team and stakeholders helps gain buy-in, and increased buy-in leads to improved performance.
- The process of creating a WBS allows the team to go through a project in their minds and thus improves project plans. The execution of a project is typically easier and less risky as a result.
- Being involved in the creation of a WBS helps people better understand a project. It also makes a project seem more achievable.
- A WBS shows a complete hierarchy of a project, making it easier to see how one deliverable relates to another.

Review the WBS example in figure 7.10.




FIGURE 7.10 A (summary level) WBS for a hardware/software creation and installation project

Decomposition, of course, needs to be tailored to the project. Typically the project name goes at the top of a WBS and the next level is the development life cycle. Subsequent levels break the project into deliverables, which are then broken down in succession until decomposition gets to the work package level (described next).

Did you know that a WBS allows you to break down a seemingly overwhelming project into pieces you can plan, organize, manage, and control? The creation of a WBS is an effort to decompose deliverables into the smaller component deliverables (work packages). Decomposition can be done using a top-down approach (starting with the high-level pieces of a project), a bottom-up approach (starting at the work package level), or by following organizational and industry guidelines or templates.

For the exam, know that on a WBS, work refers not to an activity, but to the work products that result from an activity or group of activities. Work packages are things (deliverables, product) rather than actions (activities). The complete project scope as well as the project management (including project management activities) are included.

WBS Guidelines

Every WBS is unique, and every project manager will create a WBS in their own way. For the exam, here are some guidelines that every project manager should follow:

- The project manager creates the WBS using input from the team and other stakeholders.
- Each level of a WBS is a breakdown of the previous level.
- The entire project should be included in the highest levels of the WBS. Not every level needs to be broken down further but those resulting in work packages must be broken down to the work package level.
- A WBS includes only project deliverables that are requirements. Deliverables not included in the WBS are not part of the project

During planning, the project management team and subject matter experts break down the scope definition until the work package levels are reached. This occurs when the deliverables:

- Can be realistically and confidently estimated (including the activities, duration, and cost associated with them)
- Can be logically assigned to a distinct resource or resources
- Can be completed relatively quickly
- Can be completed without interruption and without the need for more information
- May be outsourced with minimal or no disruption to the internal team.

The levels in the WBS are often numbered for ease of reference. WBS software does this automatically and there are different numbering systems you can use.

Figure 7.11 provides an example.

On the exam you may see the term “planning package” or “control account,” as seen in the figure.




FIGURE 7.11 Sample WBS numbering system

Control accounts, which may include one or more planning packages, allow you to collectively manage and control costs, schedule, and scope at a higher level than the work package. Each work package in the WBS is assigned to only one control account.

The WBS and Schedule Planning

As planning progresses the team breaks down the work packages from the WBS into the schedule activities that are required to produce the work packages. The activities and their data are typically entered into a Gantt chart of traditional project management software. The data can help to create the project schedule. Often project management software can also generate a network diagram from the Gantt chart data. In the following list you can see from some of the basic activity data how planning scope is related to planning schedule, cost, resources, and other constraints:

- Name (of work package)
- Duration
- Dependencies (what must be done before this work package?)
- Start date
- Finish date (typically driven by duration)
- Resource assigned

Scope Statement, WBS, and WBS dictionary

The team uses these three plan components to help to define the activities required to produce the deliverables. The WBS dictionary is described in the next section of this chapter, and the Define Activities process is described in the “Schedule” chapter.

How Work Packages Are Defined

Just how project scope is broken down into work packages is tailored to the project. Historically the guidelines have been that on small projects a WBS is often broken down into work packages that take between 4 and 40 hours to complete. Medium-sized projects may start with work packages of 8 to 80 hours in work, while large projects may start with packages of 300 hours of work. While we include them here in case you run into them on the exam, these historical examples are not as likely to appear in questions as they once were. This practice has decreased in favor of a subjective-level decision by the team as to “what makes sense” in terms of being able to estimate, resource, and build a work package. Since the project is planned iteratively regardless of the approach, work package definitions can be iteratively refined.

The WBS As Organizational Process Asset

If your company works on many similar projects, the WBS from one project may be used as the basis for another. Expect for exam purposes that the PMO collects and shares WBS examples, encouraging the creation of templates.

Do you really understand the WBS and its importance to planning and managing scope in predictive environments? Try the next exercise. If you miss many of the answers, then this is a gap area for continued review before the exam.

7.3 Exercise

Test yourself! What are the benefits of a WBS? Write the answers in your Exercise Notebook.

Answer

The following are benefits of using a WBS:

- Gives a picture of the entire project's scope
- Helps people better understand the project
- Provides the team with an understanding of how deliverables fit into the overall plan
- Gives team members an indication of the impact of their work on the project as a whole
- Facilitates communication and cooperation for the project team and other stakeholders
- Helps manage stakeholder expectations regarding deliverables
- Helps identify risks
- Helps prevent work from slipping through the cracks
- Helps prevent unnecessary changes
- Focuses the team's experience on what needs to be done, resulting in increased quality and a project that is easier to manage
- Provides a basis for estimating resources, costs, and schedules
- Provides proof of the need for resources, funds, and schedules
- Helps with planning control efforts
- Helps in establishing deliverable acceptance criteria
- Gets team buy-in and facilitates team building

A WBS is a foundational component of project management. Almost everything that occurs in planning revolves around the WBS.

We have already mentioned the relationship of scope planning for cost, schedule, and resources. Figure 7.12 illustrates how many other project planning components rely on the WBS. Following are some examples of how the WBS facilitates planning with project constraints:

- During project selection and during initiation, costs and the schedule are estimated at a very high level and for the project as a whole. During planning, though, costs and the schedule are estimated at the work package or activity level.
- A WBS can help a project manager and team identify more risks by examining a project at the work package level.
- Resource planning and management are aided by the WBS. Work packages are assigned to resources by work package and activity.



FIGURE 7.12 Much planning revolves around the WBS

Think ahead for a moment to the project control aspect of having a WBS. The following exercise will help you review how the WBS is used beyond planning to also control the project as the team is building the product.

7.4 Exercise

What do you do with a WBS during executing and controlling the project? The WBS is created and used in planning but the exam also tests your knowledge of how it is used throughout the rest of the project. So, take some time to really think about this question. Write the answers in your Exercise Notebook.

Answer

When completed, the WBS can be used any time the project scope needs to be evaluated. You may have thought of other things, but some examples follow.

- **Scope-related change requests** A project manager can use the WBS, along with the project scope statement, to determine if a change request is within the approved project scope.
- **Impacts of change** The project manager and team can use the WBS as part of the integrated change control process to evaluate impacts of requested changes to project scope.
- **Controlling scope creep** Project managers can control scope creep by using the WBS to reinforce what work is to be done. (“Scope creep” refers to scope increasing without appropriate change control processes.)
- **Communications** The WBS is a communications tool when discussing the project among the team or with other stakeholders (e.g., the sponsor, the customer).
- **Team orientation** The WBS can facilitate new team members understanding their project roles.

TRICKS OF THE TRADE

Now, would you like to get more exam questions right? First, know that the exam may use the term “deconstruction” as well as “decomposition.” Both terms mean the same thing. Second, many people confuse the terms “WBS” and “decomposition.” They are related but there is a distinction. The best way to think of decomposition is that decomposition is what you are doing, and a WBS is the method to do it, and it is also the artifact that results from the effort. In other words, you decompose a project and manage its scope and other constraints using a WBS.

WBS Dictionary

Think about how a work package is identified in a WBS. It is usually described using only one or two words. But assigning a deliverable with such a brief description to a team member allows for too much variation (which itself could cause scope creep). The WBS dictionary is the documentation providing details needed to build each work package. It also lists acceptance criteria for each deliverable, ensuring the resulting work matches what is needed. The project manager and team can use a WBS dictionary to further understand the work that needs to be done, and to prevent scope creep before work even starts rather than dealing with scope creep while the work is being done.

The WBS dictionary is an output of the Create WBS process. It may be used as part of a work authorization system, which informs team members when their work package is going to start. You can also use it to clarify a stakeholders understanding of effort needed for a work package. Figure 7.13 is an example of a WBS dictionary. A WBS dictionary can include descriptions of:

- Schedule milestones
- Acceptance criteria
- Durations
- Interdependencies
- Other work package information

Control Account ID#	Work Package Name/Number	Date of Update	Responsible Organization/Individual
Work Package Deliverable Description:			
Work Involved to Produce Deliverable:			
Acceptance Criteria (How to know if the deliverable/work is acceptable):			
Assumptions and Constraints:			
Quality Metrics:			
Technical Source Document:			
Risks:			
Resources Assigned:			
Duration:			
Schedule Milestones:			
Cost:			
Due Date:			
Intependencies (before this work package):			
Interdependencies (after this work package):			
Approved by:		Date:	

FIGURE 7.13 WBS dictionary

Note: Some of the entries in a WBS dictionary, such as durations and interdependencies, may be filled in during planning iterations rather than when the WBS and WBS Dictionary are first drafted. Interdependencies, for example, are best defined and understood as a result of doing a network diagram, which is part of schedule planning.

Scope Baseline

In predictive environments the scope baseline is a set of artifacts that make up part of the project management plan and includes the project scope statement, the WBS, and WBS dictionary.

The scope baseline is approved at the end of planning and before the work of building the product begins. Then, as the work on the project is being done, the project manager reviews how the project is progressing and compares that data to the baseline by answering the following questions:

- What scope has been completed on the project?
- Does it match what is defined in the WBS, WBS dictionary, and project scope statement?

Changes to the Scope Baseline

If scope is needed that is not in the baseline:

- A change has to be formally approved through the Integrated Change Control process.
- A new item (or items) needs to be added to the WBS, WBS dictionary, and project scope statement to reflect the change.
- The updated documentation becomes the project's new scope baseline.
- Other artifact components that are affected by the scope change need to be updated, including (most commonly) requirements documentation and the assumption log.

Performance Measurement

Measurements of project success include whether the project has met all the requirements, including the scope baseline. It is essential to use these tools of project management in the real world. Aside from their use in achieving project success, you need to feel comfortable with them for the exam.

Agile Scope Decomposition

Now let's talk about decomposing project scope from an agile perspective. This is worth repeating from the Adaptive Scope Definition section of this chapter:

- In agile, product scope is defined at a high-level during project visioning and chartering.
- After this, a high-level product backlog is created, and release planning is started.
- From that high-level product backlog, product features are decomposed into smaller stories that can be estimated, assigned resources and built.



Notice that this is in essence the principle of progressive elaboration. Early on the project manager and the team gather high-level scope definition details. From there product features are progressively decomposed into these smaller stories through story writing workshops and "slicing" (decomposing) stories.

Requirements Identification and Decomposition Progression

Think about it. The following is agile scope decomposition, illustrated. Figure 7.14 shows levels of agile requirements. Following the figure, the sections of the illustration (numbered for convenience) are explained in greater detail. Then, walk through an agile project in your mind, using the health clinic client portal case as an example.




FIGURE 7.14 Levels of agile requirements

1. High-level Requirements or objectives are identified at the beginning of the project. Although agile practitioners accept that scope is emerging, they still make the effort to uncover as many requirements as possible from the start. It is unlikely you will see the word epic on the exam but in case you do, know that some agile practitioners use it to describe the biggest of requirements (or stories). Epics are too large and complicated to build without decomposition.
2. Medium *Features* are created from large and complex, high-level requirements. The level of decomposition here is called “medium” in the figure but notice that we are just using relative terms. There is no exact definition of “high-level” versus “medium,” etc.
3. Small Medium-level requirements are broken into smaller *stories*.
4. Details Each story needs to be broken further by various types of requirements, some of which are depicted in figure 7.14. The breakdown is described as *just in time* because agile teams wait for the *last responsible moment* to make sure they have all the details to build a story. The last responsible moment is the moment at which story decomposition has reached its logical conclusion and the most information is available about what needs to be done to build a story.

Agile Decomposition: Health Clinic Client Portal

First and foremost, agile product feature prioritization and decomposition is value-based, always done from the standpoint of what stakeholders find most valuable.

- Release map scope decomposition level Review figure 7.2 on page 159 of the patient client portal project roadmap example. This will make it easier to walk through the project in your mind. The roadmap for the patient client portal project is shown in three releases. These are the high-level requirements (or epics).
 - Product backlog decomposition level Review figure 7.3 on page 160: This is the product backlog. Listed in it is likely to be a combination of high- to medium-level features, which must be decomposed further into smaller stories. The “manage web accounts” set of features shown in the product roadmap for Release 1 could be comprised of P1 (manage appointments), P2 (change personal data and preferences), and maybe other features in this backlog.
 - Story decomposition level A given feature is usually sliced (decomposed) into two or more stories; as this is done more details about the individual stories emerge. Stories can be compound, complex, or both. Figures 7.15 and 7.16 gives examples of each in the patient portal case study.
- >/ A compound story has multiple independent stories within it
- >/ A complex story is a big story that has to be broken down to decrease its complexity
- Detailed decomposition level At this level the team needs to have detailed story information established, like definitions for business rules, unit tests, acceptance tests, and tasks to build the story.




FIGURE 7.15 Slicing a compound story




FIGURE 7.16 Slicing a complex story

Other Agile Scope Decomposition Opportunities

In addition to product and project visioning, product roadmap, release, and iteration planning opportunities for scope decomposition on agile projects, agile teams are aware of the fact that throughout the project, opportunities emerge for better and different ways of breaking down requirements so the related stories are easier to build. Here are a few examples:

- Example from the daily standup At a daily standup meeting for the patient client portal project, a team member mentions they are having problems with regulation C because its technical requirements in the program interfere with the technical requirements of regulation A. After the meeting, the project manager gets the team member in touch with a systems architect they know has experience in this area to help simplify the programming for these regulations.
- Example from a “design, build, test, accept, release” model These steps describe the common iterative cycle process that continues throughout the project. At any time during this process opportunities for improvement in story decomposition can emerge. For example, let’s say during the build step two team members are practicing paired programming. (This means two programmers sit together and take turns with one person programming while the other watches.) What if the observing programmer on the “manage account” story in figure 7.17 suddenly realizes that the stories for this feature can be broken down and built in a different way that results in a better, simpler design? Although perhaps invisible to the end user, the product has just been improved.

Methods for Agile Story Decomposition

You probably know intuitively that there can be many methods of breaking down features and functions of a product, but you may not be aware of these less obvious methods. Here is a list of some common story breakdown methods.

- Process-based breakdown The “manage account” story in figure 7.17 shows a process-based breakdown. The process described as “Manage account” is shown to have three sub-processes associated with it (although there are more than the sub-processes shown in this simple example).
- CRUD (Create, Read, Update, Delete) This acronym stands for the list of things a programmer wants to allow a user to do with data. See the illustration in figure 7.17. We provide this example to help you remember the term CRUD, which may be used on the exam. You will not need to know more than this about this method.
- Business rule-based breakdown An example of a business rules breakdown might sound like this: “There are many ways for a patient to pay a bill. On the website we only accept the use of VISA, Mastercard, bank information for automatic withdrawals (if a payment plan is needed), and PayPal. For this example, the team will break down stories based on what it takes to build in this functionality.
- User or platform-based breakdown An example of the need for this type of breakdown is “We have to make this product easily usable on desktop PCs, laptops, tablets, and mobile devices.”
- Acceptance test breakdown An example of this is employing acceptance test-driven development (ATDD). With ATDD, acceptance tests are built before the story is built and then the story is built to pass the test.
- MoSCoW analysis This is a breakdown method of higher-level requirements at the release map and product (feature) backlog levels. MoSCoW stands for “Must have, Should have, Could have, and Would like to have,” and is a prioritization scheme for selecting features and functionality.

Figure 7.17 shows how “manage account” may be broken down using CRUD. Notice that “D” is not included since the clinic will not want a patient to be able to delete their own account.




FIGURE 7.17 CRUD functional decomposition

Validate and Control Scope

Many people are confused about what it means to validate scope. If you correctly understand scope control and validation from the perspective of the Process Groups model, you can get more questions right on the exam. According to the Process Groups model, validate and control scope are two distinct processes, but let’s review the process of validating scope together with the process of controlling scope so you understand them holistically and are ready for related exam questions.

TRICKS OF THE TRADE First understand where in the project management process scope is validated. Many people think scope validation means confirming the validity and appropriateness of the scope definition during project planning. The Validate Scope process actually involves frequent planned meetings with the customer or sponsor to inspect and gain approval of deliverables during project control. That’s a big difference, isn’t it?

Validate Scope

This is ideally the result of all project work—accepted deliverables! Validate Scope means taking already verified results to the customer. The customer will either accept deliverables or make change requests. The successful process culminates in the customer signing off on the results. This process is repeated throughout the project as interim deliverables are completed until the end of the project when the customer signs-off on (or validates) the final, delivered product—on or agile projects, the minimal viable product.

Control Scope

The project manager and team control scope throughout the project—before, in concert with, and after the validate scope process. This, then, for the project manager is about monitoring progress, looking for ways to remove impediments to the team who are completing the scope in the allotted time and cost. This is how the project manager can help the team ensure that Control Quality will bring about expected, verified results, and the Validate Scope process can happen without difficulty. It involves measuring and assessing work performance data against the scope baseline and managing scope baseline changes.

Process Groups Model
PG: Monitoring & Controlling
Process: Validate Scope; Control Scope

ECO
Domain II
Task 8 Plan and manage scope

PMBOK’s Guide
Domain 2.6 Delivery
Domain 2.7 Measurement

What are the inputs to validate scope? Here's an exercise to look at the inputs to this process.

7.5 Exercise

In your Exercise Notebook, write the answer to this question: "What do I need before I can validate scope?"

Answer

- **Verified deliverables** Validate Scope is intimately tied to Control Quality. Completed work must be checked before meeting with the customer. The deliverables are verified in Control Quality.
- **Scope baseline** This is needed (from the project management plan) for comparison. It's helpful to have the approved scope when meeting with the customer.
- **Scope management plan** This plan shows and plans for gaining formal acceptance of approved deliverables (described in the scope baseline).
- **Requirements management plan and requirements traceability matrix** The project manager exchanges information about the requirements and shows the customer how they have been validated. Comparing the requirements to results will help to determine if any action or change is needed.
- **Work performance data** This data from the Direct and Manage Project Work process helps the project manager assess how well product deliverables are meeting the requirements.
- **Other project documents** Quality reports and lessons learned should also be reviewed at the start of this process. Quality reports can include information about open or closed issues. Lessons learned can be used to improve the process of validating project deliverables.

TRICKS OF THE TRADE

Did you notice that we didn't just list what the project manager needs to do but described how each artifact will be used? Whenever you think about the inputs of a process, make sure you can describe them and explain where they come from and what they offer to completing the process. Similarly, make sure you understand how outputs flow logically from each process. For the exam, this deeper understanding will often give you more insight into situational questions, help you distinguish between relevant and extraneous data, and help you select the correct answers. As you study, this understanding will spare you the need to memorize lists of terms like those used to name inputs, outputs, and tools and techniques.



Think About It. Did you happen to notice that there are no executing processes in the Process Groups model for the project manager for scope? This will be true of schedule and cost processes too, and it is because the team is responsible for the executing processes of scope, schedule, and cost. They are building the product (and spending the time and money to do so).

Now try an exercise on the efforts and outputs (artifacts) of these processes.

7.6 Exercise

In your Exercise Notebook, list what you are doing to control and validate scope, and what you have when you're done with the same processes.

Answer

What to Do to Control and Validate Scope	What We Have When We Are Done with Control and Validate Scope
• Help the team focus on approved scope; do not add extras • Help the team build from the top of a prioritized list like a backlog • Collaborate with the team on ensuring a common understanding of scope • Remove impediments for the team • Gather and analyze work performance data • Work on continuous improvement of processes and product quality • Compare the deliverables to the requirements to make sure they meet stakeholder needs.	• Change requests • Accepted deliverables • Updates to project artifacts • Work performance information • Possible updates to processes and procedures

Methods for Control and Validate Scope

Traditional methods for controlling and validating scope in predictive environments are based on observation and analysis. They include:

Inspection Product inspection is a routine part of controlling and verifying scope internally before validating scope with the customer and is in fact part of Control Quality.

Data Analysis is used in Control Scope. It includes variance analysis, which is comparing the scope baseline to actual project results to determine if variances are within acceptable limits. Related to this over a longer period of time is trend analysis, which helps tell the project manager and team if project performance is improving or worsening.

Decision Making Based on the data the project manager and team observe and analyze, and inspection of the workings of the product, the project manager and team can make decisions, largely based on consensus. Decisions may include how to handle issues, work around or fix problems on the spot, and otherwise prepare the product increment in question to either go to the customer for validation or remain in development until all issues are resolved.

Controlling and Validating Scope in an Agile Environment

On a change-driven project, controlling, verifying, and validating scope happens at the end of each iteration as part of the iteration review with the customer. Let's say the team, in collaboration with the customer, has settled on doing three, two-week iterations, plus a "hardening off" iteration (to make sure everything is ready for release) before each product release. By the time an MVP is ready for the first product release, the team and customer have participated in three or four iteration reviews (if the hardening off iteration is included, and it typically is) where the customer has seen the increasingly mature product release before it is delivered to the marketplace.



Agile Ceremonies (Meetings) Throughout the project and during every iteration the team has daily standup meetings to report to each other what they have been working on and have completed, what they will continue working on toward completion, and whether there are any impediments to progress. At the end of each iteration the team meets with the customer to demo and discuss what they have built, hopefully getting acceptance of that iteration's work but also taking back any customer feedback with which to improve the product increment before delivery. The team follows up each iteration review with an iteration retrospective among themselves to further the goal of continuous improvement in all

their processes, and particularly in improving the product of the current project. Agile ceremonies are focused on controlling and producing project scope.

Customer-valued Prioritization The role of the product owner is about prioritizing the product backlog according to customer priorities. The product owner represents the end users of the product and must bring anyone into the conversation who is important to the continuous delivery of the features the end-users (or customers) most value. It is the team's job then to help the product owner maximize that value with advice on technical requirements and risks. These requirements and risks are added to the backlog and integrated with the customer requirements for the product.

Incremental Product Delivery Through frequent product releases the team delivers minimal marketable features (MMFs) to the customer until the agreed-upon project backlog is complete. The product backlog usually continues to exist across several or many projects, and for some kinds of products, like software, smaller upgrades can be delivered on a regular basis as part of product maintenance.

Artifacts of Control and Validate Scope

The artifacts of the Control and Validate Scope processes include:

- Project management plan and document updates
- Work performance information (analyzed work performance data)
- Change requests

For Validate Scope the resulting artifacts also include accepted deliverables. This means approval and formal sign-off by the customer, and may happen the first time the team shows a deliverable (product increment) to the customer, or only after changes have been made as a result of customer feedback.

There are a few more aspects to remember about Validate Scope:

- It can be done at any point in the project (within a phase) to get formal acceptance of interim deliverables that require approval (as part of monitoring and controlling). On agile it is done at the end of each iteration.
- It is done at the end of each project phase to get formal acceptance of interim deliverables.
- It is done at the end of a planned product release in agile.
- The difference between the Validate Scope and the Close Project or Phase processes can be a little tricky.

✓ The Validate Scope process results in formal acceptance by the customer of deliverables.

- ✓ The Close Project or Phase process is an integration process, to get final acceptance from the customer for the project or phase as a whole including not just product scope but project and phase closing activities, like indexing and archiving records, for example.
- We have already mentioned that Validate Scope and Control Quality are related. The high-level diagram in figure 7.18 should help you visualize this.




FIGURE 7.18 Relationship of Validate Scope to Control Quality

Although Control Quality is generally done first to verify that the deliverable meets requirements before it is shown to the customer, the two processes are similar. Both involve checking for the correctness of work according to requirements. The focus is on who is inspecting and approving.

- In Control Quality, quality control checks to see if the requirements specified for the deliverables are met.
- In Validate Scope, the customer checks and hopefully accepts the deliverables.

As you take the exam, assume that the project manager is controlling scope to make sure the scope is being completed according to the project management plan. There should be a clear definition of and elaboration on scope in the scope baseline. Assume proper project management is being done on the project unless the question states otherwise.

The project manager then has to measure the completed work against the scope baseline, perform data analysis, including analyzing any variances, and determine whether the variances are significant enough to warrant changes. If necessary, they would submit a change request through the Perform Integrated Change Control process to assess the impact the change would have on all aspects of the project. New work performance information may result, along with updates to the project management plan and project documents.

Remember that the Control Scope process is proactive. It includes thinking about where changes to scope may be coming from on the project and what can be done to prevent or remove the need for any more changes from that source. Properly using project management tools, techniques, and practices will save you from unnecessary problems throughout the life of a project.

Scope: Putting It All Together

7.7 Exercise

In our library case study, the project manager who is overseeing the creation of the new community library has gathered requirements, but the stakeholders differ on what is needed (or not needed) and on what they would like to see in the new library. How might the project manager work to resolve these competing requirements?

Stakeholder(s) Requirement(s)	
1. City Council member	A small coffee shop included in the library so people can meet and talk and have a drink/snack.
2. Librarian	No food or drink should be allowed or encouraged in the library. Spills damage books and technology, and costs more for cleaning every night.
3. Library staff	A small kitchen/break room where staff could refrigerate and heat lunches to decrease the need to go out for lunch which is costly and takes time. Also beneficial to patrons; sometimes a parent wants to heat their baby's food for story time without leaving the library.
4. Librarian	Against a kitchen because of additional mess and cleaning costs. She thinks the staff can simply bring cold sandwiches if they want to bring their lunch. Many employees only work part time so don't take a lunch break.
5. Mayor	Wants everyone who uses the library to login to the system and provide their demographic info (name, address, phone, email). They think this data will be useful for increasing voter registration and participation.
6. Citizens group advocating for online privacy	Does not want the library to collect demographic information. They want people to be able to use the library without providing private information. They think the mayor is trying to build a database for campaigning.
7. IT Security Consultant	For security, the least amount of information needed should be collected. The system should also require users to view a short security video before they are allowed to use the system.
8. Librarian	Some patron information is needed. If a patron checks out a book, and does not return it, reminders need to be sent and possibly late fees need to be charged.

Answer

Here are some sample answers. You may have come up with some other solutions. Just make sure you understand our solutions, and that your solutions will help the situation.

Stakeholder(s)	Requirement(s)	Ways to resolve
1. City Council member	Small coffee shop be included in the library so people can meet and talk and have a drink/snack.	— Interview architect and construction teams; get high-level cost estimate of a coffee shop.
2. Librarian	No food or drink should be allowed or encouraged in the library. Spills damage books and technology, and cost more for cleaning every night.	— Send survey to include opinions of citizens (potential library patrons). — Assist the librarian to research estimates for additional cleaning costs/damage costs expected. — Get bids from coffee shop managers who would run the operations. — Have a brainstorming session about a coffee shop; generate ideas for decreasing or eliminating library materials damage.
3. Library staff	A small kitchen/break room; staff could refrigerate and heat lunches to decrease the need to go out for lunch which is costly and takes time. Beneficial to patrons; sometimes a parent wants to heat up baby's food for story time without leaving the library.	- Interview architect and construction teams; get a high-level estimate of the cost of a breakroom with kitchen. - Have a workshop with the current staff and librarian to talk about the pros and cons of this idea. Would the staff be willing to clean the kitchen?
4. Librarian	Against a kitchen because of the additional mess and cleaning costs. She thinks the staff can simply bring cold sandwiches if they want to bring their lunch. Many employees only work part time so don't even take a lunch break.	- Analyze current and future staffing needs: part time vs. full time.
5. Mayor	Would like everyone who uses the library to login and provide demographic info (name, address, phone, email). The mayor thinks this data will help increase voter registration and participation.	- Library software system can be built using an agile approach. - A backlog of requests will be compiled and prioritized at workshops with the stakeholders.
6. Citizens group advocating for online privacy	Does not want the library to collect citizen information. They want people to be able to use the library without providing private information. They think the mayor is trying to build a database for campaigning.	- A product owner could help the various stakeholders reach consensus on the next requirement meet.
7. IT Security Consultant	For security, the least amount of information needed should be collected. The system should also require users to view a short security video before they are allowed to use the system.	- MVP could be basic searches for materials and the security video. Future releases could consider some collection of data as the need arises.
8. Librarian	Some patron information is needed. If a patron checks out a book, and does not return it, reminders need to be sent and possibly late fees need to be charged.	

8 Schedule

Introduction

Planning a project schedule and the overall process of schedule management primarily relies on technical project management skills. How do you manage a project schedule? For this question, many people immediately think about software or a Gantt chart. Yes, software is a valuable tool. It can save time with scheduling, analyzing what-if scenarios, performing status reporting, and other things. But you need to understand the details behind the data.

This chapter, along with additional exercises on the RMC Resources page (rmcsls.com/rmc-resources), will help you thoroughly understand the process of planning and managing a project schedule. Historically, exam questions related to scheduling have required the knowledge of how to draw a network diagram. Agile questions may require you to know how to build a story map.

Although the process to plan and manage a schedule is straightforward, you need to know options for developing and compressing a project schedule. A project schedule must be realistic before the work to build the product begins. For the exam, assume you have the authority and responsibility to create a realistic schedule. The exam is written with this assumption although it is not always true in real life.



RMC RESOURCES

QUICKTEST

- Dependencies
- Float
- Leads and lags
- Critical path
- Milestone
- Schedule model
- Schedule Management process
- Schedule management plan
- Precedence diagramming method (PDM)
- Dependencies
 - Mandatory
 - Discretionary
 - External
- Network diagram
- Analogous estimating
- Bottom-up estimating
- Parametric estimating
- Single-point estimating
- Three-point estimating
 - Triangular distribution
 - Beta distribution
- Activity standard deviation
- Affinity estimating
- T-shirt sizing
- Planning Poker®
- Alternative analysis
- Reserve analysis
- Contingency reserves
- Management reserves
- Fist of five
- Basis of estimates
- Critical path method
- Fast tracking
- Crashing
- Monte Carlo analysis
- Resource leveling
- Resource smoothing
- Agile release planning
- Cumulative flow diagram
- Velocity
- Project schedule
- Milestone chart
- Bar chart
- Schedule baseline
- Reestimating

Definitions Related to Plan and Manage Schedule

This is some basic estimating and schedule-related vocabulary that will be used in upcoming sections, where we will cover each concept in more detail.

Dependencies

Dependencies are logical relationships between activities in a project. The most obvious dependency example is: “Activity A must be completed before activity B can start.” There are other types of dependencies, which are covered later in this chapter.

Float

Float represents schedule flexibility. Most simply, float is the amount of time an activity can be delayed without delaying the end date of the project. The definition in practice is a little more involved than this, however. There are several different types of float, which are covered later in this chapter.

Leads and Lags

A lead may be used to indicate that an activity can start before its predecessor activity is completed. For example, web page design might be able to start five days before the database design is finished. A lag is waiting time inserted between activities. For example, a three-day lag time after pouring concrete is needed before constructing the frame for a building.

Critical Path

The critical path is the *shortest path* to finishing the project. Projects are complex and have many workstreams. The critical path is important because it is the one workstream that has no float (schedule flexibility). Since the critical path has no float, any activity along it that is finished late represents a risk of the project finishing late.

Milestones

Identified points in the project schedule where particular objectives should be met are called milestones. They are not work activities and have no duration but they do fall on certain dates. Initial milestones are documented in the project charter. The project manager can also insert milestones as checkpoints to help control the project. A milestone list is a project document, often created as an abbreviated view of the schedule. If a milestone in the schedule is reached and any of the planned work is not complete, the project is not progressing as planned, i.e., the project is behind schedule.

Examples A completed design, a company-required checkpoint, a phase gate, or an iteration completion point.

Schedule Model

The schedule is always a model of sorts because it is subject to changes based on constant monitoring and controlling of the project. The project calendar (or schedule), plus all the associated planning documents is referred to as the schedule model. At first it is a working model of the schedule, along with artifacts like the activity attributes and estimates and the project schedule network diagram (once it is created). An agile equivalent would include the release map and other release planning artifacts, the prioritized backlog plus the current iteration plan.

As the project schedule is approved the schedule model becomes the current approved version of the schedule along with these other schedule-related artifacts. For both agile and plan-driven approaches the project's historical planned and actual results data and analyses inform the current schedule model.

Schedule Process Overview


As with all project management processes, you will need to understand how to plan and manage the project schedule from several perspectives. The Schedule Management process from the Process Groups model is one way to speak about project scheduling, and the Plan and Manage Schedule task in the Process domain of the *Examination Content Outline* (ECO) is another. Remember that while much of the Process Groups model can be applied to any project life cycle and development approach, agile has its own methods and practices. You will also want to understand agile scheduling practices, and how they are similar and how they are the different from plan-driven practices.

The *Examination Content Outline* and Process Groups Model



Think About It. Take time now with the ECO and the following diagram to think through the Process Groups model's Schedule Management process as it relates to the Plan and Manage Schedule task from the ECO's domain I (Process).

- In the Process Groups model, these are all planning functions:
 - ☐ Define activities
 - ☐ Sequence activities
 - ☐ Estimate activity durations
- Then you are ready to develop the schedule—also a planning function.
- Throughout the project you are using earned value measurement (EVM) to control the schedule (including procurement schedules) and manage changes to it. EVM is covered in more detail in “Budget and Resources,” as it is used for tracking progress on scope, schedule, and cost together.



Can you see how other ECO tasks support Plan and Manage Schedule? For example, supporting ECO processes are Manage Conflict and Negotiate Project Agreements (People domain I, tasks 1 and 8). Also think about the supporting roles of Promote Team Performance through the Application of Emotional Intelligence, and Ensure Team Members/Stakeholders Are Adequately Trained (People domain I, tasks 14 and 5). Think systematically as you review the ECO. Other ECO tasks also often play a role in planning and managing the project schedule.




FIGURE 8.1 Schedule management process

Desired Outcomes of Schedule Management

For the exam, unless the question indicates otherwise, assume that schedule management has been properly planned according to the concepts presented in this chapter related to planning and managing the schedule. Having a plan means that when a problem arises the first option is to look to the plan for how to handle it. The following should be expected of a properly planned and managed project:

- All or most deliverables are completed and delivered in the planned timeframes, within budget and with the agreed quality attributes.
- The number of changes to the project and product requirements are within the project manager and team's expectations.
 - ✓ More changes are expected on agile projects than on plan-driven projects. Negotiating scope to keep the project on schedule on agile projects is also expected as scope is understood to be the more flexible constraint.
 - ✓ A significant number of changes to requirements on plan-driven projects should be evaluated for possible issues with stakeholders or the clarity of the scope and requirements definitions.
- Stakeholder behaviors and relationships indicate project outputs are largely accepted and stakeholders seem satisfied at a given point.
- The cadence of development, testing, and implementation is appropriate to the specific project and to the development approach and life cycle selected.
- Measurements indicate the project is performing as planned. Reviewing past forecasts against present project performance indicates the project is largely or wholly on schedule.
- Project benefits can be realized in the timeframe they were planned for.

Plan Schedule Management

The Plan Schedule Management process involves documenting how you will plan, manage, and control the project to the schedule baseline, and how you will manage schedule variances. You also need to determine in advance and ensure a common understanding about:

- What the measures of performance will be
- How and when to capture data to evaluate performance
- How you will use the data to keep the project on track
- What you will do when variances occur

Plan Schedule Management answers questions such as:

- Who will be involved, and what approach will be taken to plan the schedule for the project.
- What processes and procedures will be used to create the schedule?

Did you remember that hybrid and agile approaches take a more short-term view of scope and schedule than traditional approaches? Teams form a general plan and then schedule and perform project work in iterations. They then re-evaluate to determine the next best steps based on actual progress. Agile teams also continually refine the schedule as new details emerge. This approach is best when trying something new.

When the work is new and scope is emerging rather than stable, discovery is a better guide for progress than detailed analysis.

When work and environments are familiar and predictable, it is possible to accurately schedule work in advance. A hybrid approach uses traditional scheduling methods in some areas of the project while using agile methods in others.

Example A traditional approach is typically used to build an office building. A realistic hybrid option is to start and finish the building's most durable aspects using a traditional approach, and then customizing the inside spaces iteratively as office space is leased.

To plan the project's schedule, the project manager will also need to:

- Review the project charter
- Use expert judgment
- Use data analysis techniques, such as alternatives analysis
- Hold meetings that include the:
 - y project sponsor
 - y team members
 - y other stakeholders

Process Groups Model

PG: Planning

Process: Plan Schedule Management

ECO

Domain II

Task 6 Plan and manage schedule

PMBOK® Guide

Domain 2.4 Planning



The project life cycle and development approach agreed on in Develop Project Management Plan (an Integration process) will influence the level and type of schedule management planning the project manager does. They may also consider using or creating enterprise environmental factors, such as:

- A work authorization system for the project
- A preferred project management scheduling software, which the organization may already have
- The impact of the company culture and overall structure on the project schedule

Schedule Management Plan What is the key output of this process? A formal or informal schedule management plan (part of the project management plan). It helps make estimating and schedule development faster by specifying the following:

- Scheduling methodology and software
- Rules for how estimates will be stated (Examples: hours, days, story points)
- Whether to state both effort and duration
- How a schedule baseline to measure against will be stated
- Estimates for where changes may occur
- Change control procedures
- How schedule variances will be managed
- Performance measures that will help identify variances early
- Acceptable variance threshold (s)
- A process for determining whether a variance must be acted on
- Types, formats, and frequency of reports needed
- Length of iterations and releases for agile

Define Activities

The Define Activities process involves doing the following for the work packages created in the WBS (created as part of Plan and Manage Scope):

- Decomposing them into the activities that are required to produce the work packages
- Making sure decomposition is at a level small enough to:
 - x/ Estimate
 - y Schedule
 - y Monitor and control
- Prepare to sequence these activities in the next process

Process Groups Model

PG: Planning

Process: Define Activities

ECO

Domain II

Task 6 Plan and manage schedule

PMBOK® Guide

Domain 2.4 Planning

The Context for Defining Activities

Project managers often combine the Define Activities effort with creating a WBS and WBS dictionary. The project manager and team decompose work packages into the activities required to produce them, rather than stopping at the work package level. So, what is needed in order to define activities?

- The schedule management plan gives the project manager important information about the agreed scheduling methodology
- The traditional scope baseline (scope statement, WBS, and WBS dictionary), or the project's product backlog for agile projects
- Story cards for agile projects

This is the work the project manager will now break down into project activities. Collaborating with the team helps define activities completely and accurately and later will make the estimates more accurate. The project manager may refer to organizational process assets, including:

- Existing templates,
- Historical information such as:
 - ✓ Activity lists
 - Issue lists from other similar projects
- Standards, such as prescribed scheduling methodologies

**TRICKS
OF THE
TRADE**

While reading exam questions remember to identify: “Where am I in the project management process?” Decomposition is used in schedule, scope, and cost management. When you see the term “decomposition” on the exam, look for context. If deliverables are being decomposed with the team into smaller deliverables (or work packages) the question is referring to the Create WBS process (in scope management) and a predictive approach. If work packages are being broken down into activities to produce them, the question is referring to Define Activities (for schedule management).

**TRICKS
OF THE
TRADE**

With an agile approach, the team helps to define the activities and the product owner sequences the work by prioritizing stories in the backlog. The team helps identify dependencies, develop estimates, and provide input on what is achievable. Development of the schedule is a joint effort.

Sequencing Activities

Once work package activities are defined, the next process involves sequencing them in the order in which the work should be performed. The result is a project schedule network diagram. A simple network diagram is illustrated in figure 8.2. There is practice work designed to help you learn how to draw and interpret network diagrams later in this chapter.




FIGURE 8.2 Network diagram

Process Groups Model

PG: Planning

Process: Sequence Activities

ECO

Domain II

Task 6 Plan and manage schedule

PMBOK® Guide

Domain 2.4 Planning

For the exam, know this about a network diagram:

- In its simplest form, it just shows dependencies between activities.
- If activity duration estimates and leads and lags are added to the diagram, it can also show the critical path, which is the shortest path to finishing the project.
- If plotted out against time (is made calendar-based), the network diagram is a time-scaled schedule network diagram.

Inputs that may influence dependencies in the sequencing of activities include the:

- Assumption log
- Activity list
- Activity attributes
- Milestone list

Precedence Diagramming Method (PDM)

This method uses nodes (or boxes) to represent activities, and arrows to show dependencies. In figure 8.3, for example, activity B is dependent on the completion of activity A.




FIGURE 8.3 Precedence diagramming method

Logical Relationships

There can be four types of logical relationships between activities, as shown in figure 8.4.

- **Finish-to-start (FS)** An activity must finish before the successor can start. This is the most commonly used relationship. Example: You must finish digging a hole before you can start the next activity of planting a tree.
- **Start-to-start (SS)** An activity must start before the successor can start. Example: You must start designing and wait for two weeks' lag in order to have enough of the design completed to start coding.
- **Finish-to-finish (FF)** An activity must finish before the successor can finish. Example: You must finish testing before you can finish documentation.
- **Start-to-finish (SF)** An activity must start before the successor can finish. This dependency is rarely used. An example of this type is, "The first shift security guard cannot leave until the second shift security guard arrives."




FIGURE 8.4 Finish-to-start, start-to-start, and finish-to-finish dependencies

Types of Dependencies

The sequence of activities is also determined based on these dependencies:

- **Mandatory dependency** (hard logic) A mandatory dependency is inherent in the nature of the work or is required by a contract. Example: You must design before you can construct.
- **Discretionary dependency** (preferred, preferential, or soft logic) This means there are other ways it could be done, but this is the approach the organization has chosen to perform the work. Discretionary dependencies are the most flexible type, and they are important when analyzing how to compress the schedule to decrease the project duration (i.e., to fast track it).
- **External dependency** This type of dependency is based on the factors relating to a party outside the project (for example, government or suppliers).
- **Internal dependency** This type of dependency is based on needs internal to the project and may be something the project team can control.

More than one dependency can be identified for the same work. Combinations include:

- Mandatory external
- Discretionary external
- Mandatory internal
- Discretionary internal

Dependencies in Hybrid Environments

Digital products have different characteristics than traditional, physical products. Consider how a contractor builds a house. They wouldn't complete the interior of the house before they built the roof, would they? Of course not. The roof needs the walls, the walls need a foundation, and the foundation needs land and permits in place. The dependencies are static, well understood, and slow to change. Techniques like network diagrams, critical path analysis, and detailed Gantt charts are valuable and necessary.

In the digital product space, however, there are many more options and possibilities. Good IT architecture allows services to be swapped out easily and promotes isolating changes. This means there are far fewer dependencies on digital projects. This coupled with more requirements renders much of the traditional dependency analysis and dependency management redundant, unreliable, and wasteful. Therefore, many of these techniques are not used in software-heavy digital projects. Instead, project managers work with product owners to define what the priorities are, and they work with the teams on how best to build them. Typically, features can be implemented and evaluated independently of each other.



For example, using a hybrid approach to build an energy trading system for an electrical operator, the product owner may use a traditional approach to create an initial sequence of features to be developed. Then they may reorder the remaining features once the initial product is in place. The product owner may reorder these features again after the regulatory body responses get integrated, and again later as additional features come on board. This would all require extensive schedule rework with traditional network diagrams and Gantt charts. By comparison, reordering the backlog at this stage of a hybrid project is much less work.

Project Schedule Network Diagram

A schedule network diagram is an artifact of planning and managing the project schedule. It is an illustration depicting the flow of project activities in the logical order in which they will be performed (see figure 8.11). Here are some guidelines to understand about schedule network diagrams:

- The project manager needs the activities list and to know the dependencies between activities. Later, after they have all the duration estimates for each activity, they can add that data to the network diagram.
- All activities after the Start should be connected to at least one predecessor activity (except the first one in each workstream after Start).
- All activities on the network diagram before the Finish should be connected to at least one successor activity.
- The network diagram helps the project manager plan which activities can be completed in parallel and to see where leads or lags are required.
- The more complex the project, the more likely it is that activities will overlap.
- Path convergence An activity having two or more activities directly preceding it on different paths is referred to as path convergence.
- Path divergence An activity having two or more successor activities directly following it on different paths is referred to as path divergence.
- Both path convergence and divergence are indicators of risk within the impacted activities.

Example Using the simple example in figure 8.2, here is how to build a network diagram.

1. Put <Start> and <End> in shapes that distinguish them from the nodes (named activities).
2. From <Start>, create the first rectangle and label it Activity A.
3. Draw a line from Activity A and add another node, labeling this second node Activity B. The line indicates a dependency connection between the two
4. Draw a line from Activity B and add another node, labeling this third node Activity C.
5. Add an <End> and draw a line from Activity C to <End>.
6. Repeat the process to add the second path (add Activities D and E; add lines between them and then a line to <End>). The network diagram is ready for the activity duration estimate data.

Complex project schedule network diagrams that include leads and lags as well as other dependencies are best done with an automated scheduling system that is part of the PMIS. You will be expected to answer questions on the exam related to interpreting information these diagrams provide. You need to have worked with network diagrams to accurately answer such questions.

In summary, network diagrams can be used to:

- Help justify the project manager's time estimate for the project.
- Aid in effectively planning, organizing, and controlling the project.
- Show interdependencies of all activities, and thereby identify riskier activities.
- Show workflow so the team will know what activities need to happen in a specific sequence.
- Identify opportunities to compress the schedule in planning and throughout the life of the project (explained later in this chapter).
- Show project progress and help with forecasting. This is used for controlling the schedule and reporting, and is related to earned value measurement (EVM). EVM is related to scope, schedule, and cost, and is covered in the "Budget and Resources" chapter.

Estimating Activity Durations

When the activities have been defined and sequenced, the next step is to estimate how long each activity will take. This is the Estimate Activity Durations process. When possible, estimators should be those who will be doing the work, or on large projects, members of the project management team most familiar with the specific work to be done.

Both the Estimate Activity Durations and Estimate Costs (in the “Budget and Resources” chapter) processes involve estimating. Historically, the exam has focused on the methods required to produce good estimates more than on calculations.

Use this checklist to evaluate your understanding of activity and schedule estimating. Identify gaps that may impact how you answer exam questions. Keep track of items you currently do not do in your project work and pay extra attention to studying these topics. Remember, bad project management practices (like padding estimates, for example) may be listed as choices on the exam.

Process Groups Model

PG: Planning

Process: Estimate Activity Durations

ECO

Domain II

Task 6 Plan and manage schedule

PMBOK® Guide

Domain 2.4 Planning

Think About It. Things to Know About Estimating for the Exam

Management plans provide the approach to estimating.

The project manager and team may use one or many techniques to estimate project work.

Estimating should be based on small amounts of work, from a WBS or from story cards in agile. This improves accuracy.

Duration, cost, and resource estimates are interrelated. Duration and resource estimates often impact cost estimates.

Identified risks must be considered when estimating the duration, cost, and resource requirements of project work. Risk management actions are specific line items in a project contingency reserve (part of the budget). For agile risk management actions are represented as stories in the backlog.

Estimating duration, cost, and resource requirements may uncover additional risks.

Estimating should be done by those doing the work or those most familiar with it to improve accuracy.

Historical information from past projects (part of organizational process assets) is often key to getting started and improving estimates.

Estimates are more accurate on smaller-size work components.

A project manager doesn't just accept management-given constraints. They evaluate project requirements, develop estimates with the team and reconcile differences, producing a realistic plan.

The project manager may periodically recalculate the estimate to complete (ETC) for the project to ensure adequate time, funds, and resources for the project (getting needed approved changes). ETC and other project control metrics are discussed in the “Budget and Resources” chapter.

Plans based on estimates should be revised, with approved changes, during completion of the work, as necessary.

There is a process in the project management plan to create the most accurate estimate possible.

Padding estimates is not an acceptable project management practice.

The project manager must meet any agreed-upon estimates.

Estimates (from team members or sellers) must be reviewed to ensure they are reasonable and do not contain padding or unidentified risks.

Estimates must be kept realistic throughout the project by re-estimating periodically as needed.

Estimates can be positively impacted by reducing or eliminating risks.

The project manager has a professional accountability to (with the help of the team) provide estimates that are as accurate as feasible, and to maintain the integrity of those estimates throughout the project.

Inputs to Good Activity Estimates

To arrive at realistic time estimates, these individuals need to have access to the following:

Activity List and Activity Attributes The relevant inputs may include the time for required leads or lags between activities, which must be factored in to duration estimates.

Assumption Log Assumptions or constraints that contribute to risk within the activities to be estimated should be found here.

Lessons Learned Register Information relevant to the duration of activities include lessons learned from earlier in the current project or from past, similar projects within the organization.

Resource Breakdown Structure Created in the Estimate Activity Resources process (of Resource Management), the resource breakdown structure shows categories of resources required for the project.

Resource Requirements These requirements indicate the skills needed from resources to perform specific project work.

Project Team Assignments Team assignments should include the number and experience level of individuals who have been committed to the project.

Resource Calendars These calendars provide information on when key resources with specialized skills needed for activities will be available. If the resources are not available within the timeframe of the project, the project manager needs to estimate time for those to allow less experienced resources to do the work.

Risk Register The risk register may include identified threats and/or opportunities that should be reflected in the estimates.

The Knowledge to Avoid Padding A pad is extra time or cost added to an estimate because the estimator does not have enough information or feels insecure in their estimating. It is not a viable way to plan a project. What is wrong with padding? Think about how estimating works on your projects for a moment. Can you see how, if individual team members pad their estimates, the project estimates become increasingly unreliable? In turn, padding undermines the ability to create a realistic schedule and budget.

In cases where the information required to clarify the unknowns is unavailable, the potential need for additional time or funds should be addressed with reserves within the risk management process. Through risk management, uncertainties are turned into identifiable opportunities and threats. Uncertainties then do not remain hidden.

Remember it is a PMI-ism that proper project management has been done unless an exam question indicates otherwise. There is no need for padding when the following is in place in a properly managed project:

- The estimators have a WBS and may even have helped create it.
- They also have a description of each work package (the WBS dictionary) and may have helped create that as well.
- They may even have helped create the activity list from the work packages.
- Three-point estimates can be used, which by averaging the worst-case scenario, the most likely scenario, and the best-case scenario, builds uncertainty into the estimate.
- The estimators know there will be time and cost reserves on the project determined through the risk management process to address identified risks.

How Estimating Is Done

The part of the team doing the estimating may use one or many techniques as identified earlier in the schedule management plan.

First, let's look at the project manager's role in estimating. The project manager's role here is to:

- Provide the team with enough information to properly estimate each activity.
- Let those doing the estimating know how refined their estimates must be.
- Complete a sanity check of the estimates.
- Prevent padding.
- Formulate a reserve (more on this in the "Risks and Issues" chapter).
- Make sure assumptions made during estimating are recorded for later review.

Now let's look at estimating techniques that may be used on a project. We have organized the following two sections into predictive and adaptive estimating techniques. These methods are generally used with these approaches and are likely to appear on the exam in these contexts. However, any variety of these techniques may be used, especially with a hybrid approach.

Methods for Predictive Estimating

Traditional projects use the following methods for estimating. Analogous estimating is an example of an estimating practice applicable to both predictive and adaptive approaches.

Analogous Estimating (top-down) Analogous estimating uses expert judgment and historical information to estimate. It can be applicable to time, cost, and resources. It is usually not considered definitive. For example, management or the sponsor might use analogous estimating for high-level estimation while establishing a business case and for project selection. As the project is chartered the project manager may use analogous estimating at the project level, using historical data from past, similar projects. For example, "the last five projects similar to this one each took eight months, so this one should as well." Analogous estimates are refined later during planning.

Analogous estimating can also be used at the activity level if the activity has been done on previous projects and if there is substantial historical data to support accuracy. For example, "This company has created many thousands of programming modules and they have taken an average of X hours so we will use that as a starting point."

On the other hand, analogous estimates are used when there are little supporting data. For example, "The last two times this activity was done each took three days. Since we have no other data to go on, we will estimate three days and review estimates as we learn more details."



For the exam, know analogous estimating can be done at various times. It is usually not thought to be definitive but the level of accuracy can also depend on how much analogous data are available and how closely the project or activity matches the historical record.

Bottom-up Estimating

This method involves creating detailed estimates for each activity or work package, using an accurate WBS. The individual estimates are then rolled up into control accounts and finally into an overall project estimate. You will see how these estimates roll up into a budget in the "Budget and Resources" chapter.

Parametric Estimating

Parametric estimating involves a mathematical equation using data from historical records or other sources, such as industry requirements or standard metrics. The technique analyzes relationships between historical data and other variables to estimate duration or cost. It can be applied to some or all the activities within a project. For example, when estimating activity duration, the estimator may use measures such as time per line of code, time per linear meter, or time per installation. When used in cost estimating, the measures include cost as one of the variables. So the measures would be cost per line of code, cost per linear meter, etc.

An estimator might create parametric estimates using the following:

Regression Analysis (Scatter Diagram) This diagram tracks two variables to see if they are related; the diagram is then used to create a mathematical formula for future parametric estimating. Figure 8.5 shows an example of a scatter diagram.

Learning Curve (by example): The improved efficiency.

100th room painted will take less time than the first room because of




FIGURE 8.5 Regression analysis (scatter diagram)

Single-point Estimating (One-point Estimating)

This type is based on a single estimate; however, it can be problematic. For example, the person doing the estimate may say that an activity will take five weeks. This may be based on expert judgment or historical information, or it could be just a guess.

One-point estimating can have the following negative effects on the project:

- Being limited to making a one-point estimate may encourage people to pad their estimates since it doesn't include best- and worst-case scenarios.
- When a person's one-point estimates turn out flawed—for example an activity takes 15 days instead of an estimated 20, it can make the project estimates and estimators seem unreliable.
- One-point estimating can result in a schedule that no one believes in, thus decreasing buy-in to the project management process.

We can come together to use single numbers for project activity estimates, for example, using a more realistic estimating method like three-point estimating, covered next. For each activity, it is easier to use a single number (of days, for example) to draw a network diagram and find the project's critical path. On the exam, one-point estimates allow for quick calculation (if a question supports that) and demonstrates that you understand concepts such as the critical path.

Three-Point Estimating (a version of multi-point estimating)

Estimates are best given in a range since there is a very small probability of completing a project on exactly any one date. Three-point estimates are the best known of multi-point estimating techniques.

Three-point estimates better account for uncertainty: What could go right (opportunities) and what could go wrong (threats), to help estimators determine an expected range. This way the project manager can better understand the potential variation of the activity estimates.

There are two ways of calculating three-point estimates for the exam, as follows. Memorize these formulas and remember they can be used for both time and cost estimates:

Triangular Distribution (Simple Average) A triangular distribution of the three-point estimates can be calculated using the formula $(P + O + M)/3$. The use of simple averaging gives equal weight to each of the three-point estimates when calculating the expected activity duration or cost. Using this formula, the risks (or the uncertainties, which are the P and O estimates) are considered equally along with the most likely (M) estimate.

Beta Distribution (Weighted Average) The beta distribution (a weighted average) gives more consideration to the most likely (M) estimate. This method uses the formula $(P + 4M + O)/6$, a weighted average. When a good risk management process is followed, the most likely estimates are more accurate because risk response plans have been developed to deal with identified opportunities and threats that have been factored into the pessimistic and optimistic estimates.



Think About It. For the exam, know these formulas and how they are applied to estimating.



FIGURE 8.6 Three-point estimating formulas



If you are asked to calculate the activity duration or cost, read the situation carefully to determine which formula to use. Terms like “simple” or “straight” refer to triangular distribution. “Weighted” refers to beta distribution. Knowing this will help you choose the correct formula.

You may be asked to perform a calculation or just analyze information to determine which formula is best for the scenario. Use triangular distribution if the scenario indicates that the project manager doesn’t have a lot of experience or historical information; it provides a straight average. Use beta distribution when there are historical data or samples to work with. Most of exam questions relating to this are relatively simple and may require assessment but not calculations. But the calculations are not difficult and the following exercises can help you prepare for them. First, review the three-point estimating formulas in figure 8.6.

8.1 Exercise (Triangular Distribution)

Calculate the expected activity duration using triangular distribution. You may write the answer here or use your Exercise Notebook. All estimates are in hours.

Activity	P	M	O	Expected Duration
A	47	27	14	
B	89	60	41	
C	48	44	39	
D	42	37	29	

Answer (Triangular Distribution)

Activity	Expected Duration
A	29.33
B	63.33
C	43.66
D	36

8.2 Exercise (Beta Distribution)

Calculate the expected activity duration using beta distribution. You may write the answer here or use your Exercise Notebook. All estimates are in hours.

Activity	P	M	O	Expected Duration
A	47	27	14	
B	89	60	41	
C	48	44	39	
D	42	37	29	

Answer (Beta Distribution)

Activity	Expected Duration
A	28.17
B	61.67
C	43.83
D	36.50

Compare the answers using triangular distribution to the answers for the beta distribution. It may seem that the results are not significantly different, but think about it in terms of a cumulative effect with many activities.

Activity Standard Deviation This concept describes a possible range for an estimate.

Example An activity estimate of 30 hours with a standard deviation of ± 2 is expected to take between 28 hours and 32 hours.

Think About It. You won't be asked to calculate "beta activity standard deviation," or $(P - O)/6$ but interpreting it in a situational question is important. Think through the following so you understand it.

To establish a range for an individual activity estimate using weighted (beta) averaging, you need to know the beta expected activity duration (EAD) and the beta activity standard deviation (SD). The SD is likely to be given. You calculate the range using beta EAD $\pm$ SD.

The start of the range is beta EAD - SD, and the end of the range is beta EAD + SD. Review the following table to see how the information is presented. Keep in mind that the exam scenario may include information for you to do the same evaluation with triangular distribution.

Activity	P	M	O	Expected Duration	Beta Activity Standard Deviation	Range of the Estimate
A	47	27	14	28.167	5.500	22.667 to 33.667, or 28.167 $\pm$ 5.500
B	89	60	41	61.667	8.000	53.667 to 69.667, or 61.667 $\pm$ 8.000
C	48	44	39	43.833	1.500	42.333 to 45.333, or 43.833 $\pm$ 1.500
D	42	37	29	36.500	2.167	34.333 to 38.667, or 36.500 $\pm$ 2.167

Additional points to know:

- Understand that estimates of time (or cost) should be in a range.
- Although there is a standard deviation formula for triangular distribution, it's complicated and is unlikely to be on the exam so we are not showing it here. What you need to remember for the exam is that the greater the standard deviation, the greater the risk.
- The formulas we've been discussing relate to activities. The exam concentrates on three-point estimates to find ranges for activity duration and cost estimates. Be prepared to do simple calculations using these formulas
- You may also see beta total project duration used in questions that require you to evaluate the situation rather than do a calculation (Example: The project duration is 35 months plus or minus 3 months). As with an activity, the greater the range for the project, the greater the risk.
- You can use these concepts to better monitor and control projects. The expected durations help you know the potential variances on your project and determine appropriate courses of action.
- You can use estimated ranges and standard deviation to assess risk. Looking back at the table presenting beta standard deviation, which activity has the most risk? The answer is Activity B. It has the widest range and the highest standard deviation, and is therefore likely to have the greatest risk.

Methods for Adaptive Estimating

It is worth repeating that while we have organized these sections into predictive and adaptive estimating techniques, any variety of these techniques may be used with approaches from predictive to hybrid to adaptive. For example, although it is common to think about “affinity estimating” in an agile context, categorizing activities on predictive projects into those taking more or less than 40 hours to complete is also a form of affinity estimating.



Adaptive estimating is done in stages, using progressive elaboration. Story collection estimating typically begins with “t-shirt sizing” for the initial plan, which is refined during release and iteration planning, and throughout the project.

Affinity Estimating

This is a technique where groups of similar items are grouped into collections—i.e., “affinities.” For example, placing user stories into size categories makes it easier to see whether stories with similar estimates are, in fact, comparable in size.

T-shirt Sizing

A form of affinity estimating, or grouping like items together, t-shirt sizing is an approach to estimating product features and user stories early in the project. The team is not yet trying to generate thorough estimates. They are aiming for high-level (course-grained) estimates, sufficient to map out the overall project effort.

Here is an example from a project for an online movie service. The team has identified six features:

ES	S	M	L	XL	XXL
Sort movies by year	Rate movies	Browse movies	Rent movies	Sell movies	
		Review movies			

FIGURE 8.7 Features by t-shirt size

The results of the sizing effort are shown in figure 8.7. As you can see, it's been decided that:

- “Sort movies by year” will require the least effort to build; this is Extra Small.
- Two features that we think will take Medium effort are “Browse movies”; “Review movies.”
- An online shopping cart for “Sell Movies” will require the most effort; this is Extra Large.
- None of these features will require an Extra-Extra-Large effort.

Schedule **EIGHT**

Once the team has identified the features, they will decompose them into user stories. In figure 8.8, the user story cards are stacked under each column. These user story cards represent the work estimated by the team to be done to build the product.

You can see at a glance what will take the most effort to build (“Sell movies” with 14 user stories) and what will take the least (“Sort movies by year” with 2 user stories).

It also appears that “Rent movies,” which was sized Large, might actually be smaller than “Browse movies” and “Review movies,” which were sized Medium.

However, the team has not yet determined the relative size of the stories. Some of the stories may be very small, and others may be very large. The team has to estimate all the user stories in t-shirt sizes, like they did for the features.

After that, they can also use affinity estimating to ensure the stories in each category are comparable in size. The stories based on t-shirt sizes might look something like figure 8.9.

Now that all the stories have been sized, the team can use the relative sizes of the stories in each feature to refine their t-shirt estimates for each one. For example, let’s say they find out that, on average, the stories in “Rent movies” are larger than the stories in “Browse movies” or “Review movies.” Then “Rent movies” will require more effort than the two Medium features, as originally thought.




FIGURE 8.8 Features and user stories




FIGURE 8.9 User stories by t-shirt size

Planning Poker*

Planning Poker* is a common and collaborative game using relative sizing. The goal is not to create precise estimates. It aims to help the team quickly and efficiently reach consensus on reasonable estimates. The project can keep moving forward.

Here’s how to play. An agile team gathers to estimate the stories that need to be built. Each player gets a set of cards with the numbers as shown in figure 8.10. Someone reads a story and each player evaluates it for the work effort they think it requires. The estimating process continues as follows.

Remember these stories are in a backlog that the product owner has prioritized.

1. All at once (to avoid group think), each team member throws down a card (representing a number of story points).
2. The group discusses differences. As they do this, they are discussing the work involved in each story.
3. As needed, they play another estimating round or two before coming to consensus on the number of points assigned to the story.
4. They repeat this for all stories needing estimates.
5. For the project's first iteration the team estimates how many stories they think they can complete.
6. Once the first iteration is complete, they compare estimated to actual story points completed.
7. The actual number of completed story points is used to select stories for the next iteration.
8. After a few iterations they can average their story points for a working average, or velocity, of story points completed per iteration. They can adjust velocity as appropriate throughout the project.




FIGURE 8.10 Planning Poker® estimating “game” cards

It is important to note that story points have no value except as measured against other stories in the same project. Be careful if an exam question talks about comparing two team velocities (speed at which they can build stories). Comparing two teams' velocities on two different projects is not relevant or useful.

Methods for Data Analysis

The process Estimate Activity Durations uses two forms of data analysis: alternatives analysis and reserve analysis.

Alternatives Analysis

When activity estimates are not acceptable within the constraints of the project, alternatives analysis is used to look more closely at the variables that impact the estimates.

Example Comparing options such as outsourcing work versus completing it internally to meet a schedule constraint. Alternatives analysis involves evaluating the impact of each option on project constraints, including cost versus time saved and level of risk. This process will result in the determination of the best approach to complete project work within the constraints.

Reserve Analysis

This connects the topics of estimating and risk management. Estimating helps to identify more risks. Risk management reduces uncertainty in time and cost estimates. This is accomplished by evaluating and planning for significant opportunities and threats, including how they will be dealt with if they occur. Risk management saves the project time and money!

As described in the “Risks and Issues” chapter, two types of reserves can be added to the project schedule (and budget): contingency reserves and management reserves.

Contingency Reserves Contingency reserves are allocated in the schedule baseline for identified risks after the Plan Risk Responses process. Significant risks to critical path activities may be managed by allocating a specific amount of schedule reserve. Employing contingency plans using contingency reserves helps keep the project within the schedule baseline.

Management Reserves These are additional funds and time to cover unforeseen risks (or “unknown unknowns”) that may impact the ability to meet the schedule. Management reserves are not part of the schedule baseline. They may not be applied at the project manager's discretion. They require approval through the change control system.

Methods for Decision Making

We’ve said that involving team members in estimating is beneficial because those most familiar with the work have the best understanding of the time required to complete each effort. This and the team’s inclusion in decision making increases their buy-in to the resulting schedule. Here are some group decision-making methods that are useful in project estimating - and in many types of decision making. Each are a variation on using voting in decision making.

Plurality, Majority, or Unanimity

On plan-driven projects, the project manager may take a simple vote to reach one of these, depending on the circumstances. Take the example of a scheduling decision regarding a small activity that is far into the future of the project and not on the critical path. The project manager may reach this decision with a simple plurality agreement, while one regarding an activity on the critical path in the near future may require a majority or unanimous agreement.

Roman Voting

Here people physically show their level of support for a decision with a simple “thumbs up, thumbs down” voting style. “Thumbs sideways” can also be used for those who are not sure of their vote or have misgivings.

Fist of Five

This voting technique is commonly used on change-driven projects (and also called “fist to five”). In this variation, a closed fist indicates a zero (no support) and an open fist indicates five (full support). Team members who are not supportive (who showed two or fewer fingers in the vote) share why they are not in support of the option. Voting is repeated until everyone in the group indicates their support by showing at least three fingers.



Artifacts of Schedule Estimating

When the Estimate Activity Durations process is complete—including risk management processes—the project manager will have estimates, including reserves. Here are summaries of outputs from this process related to both predictive and adaptive projects. These may be already-existing artifacts that are being updated.



Predictive Project Outputs	Adaptive Project Outputs
— Activity attributes	— Prioritized backlog of user stories
— Assumption log updates	— Coarse-grained estimates of user stories
— Lessons learned register updates	— Release goal focused on customer value
	— Target release date or release number

Basis of Estimates Another artifact of estimating activity durations, the basis of estimates, explains how estimates were derived, including assumptions, constraints, what risks were taken into consideration. Basis of estimates also includes the confidence level for the estimates, expressed as a range, such as plus or minus 20% within which the actual project results are expected to fall.

Develop Schedule

Once the network diagram and activity duration estimates are completed—or for agile a release plan, feature and story prioritization in a backlog, and estimates—it is time to create a schedule model. This can be done using a variety of software tools within a PMIS.

For traditional projects, the schedule model is the first schedule rendition and may be updated throughout the project based on approved changes. During the original project planning it is iterated until ready for approval. It is created using project data gathered thus far, including:

- Activities
- Start dates (for activities without dependencies)
- Duration estimates
- Dependencies
- Leads and lags

Process Groups Model

PG: Planning

Process: Develop Schedule

ECO

Domain II

Task 6 Plan and manage schedule

PMBOK® Guide

Domain 2.4 Planning



Think About It. Representations of the schedule include milestone charts and bar charts (as often shown through Gantt chart view in project management software). Once approved, the schedule becomes part of the projects' baseline (which is part of the project management plan). It is calendar-based, comprehensive, and realistic. Inherent in it are contingency reserves to manage risk. Consider what creating a schedule model involves.

Let's start at the beginning. What do you need before you can develop a schedule for your project? To develop a schedule, you need to have:

- Historical records of previous, similar projects including lessons learned
- Schedule management plan and scope baseline
- Defined activities (activity list and attributes)
- Milestone list
- Assumption log
- The order in which the work will be done (network diagram)
- Basis of estimates
- Activity duration estimates
- Resource requirements estimates
- Resource calendars
- The required resources by category (resource breakdown structure)
- A company calendar identifying working and nonworking days
- Already existing project team assignments list
- Risk register

8.3 Exercise

As a project manager, you need to use the estimating data and other inputs to create a schedule that you will be able to stake your reputation on meeting. What do you need to do to create such a schedule? Write the answer in your Exercise Notebook.

Answer

The Develop Schedule process really includes everything you need to do to develop a finalized schedule that is bought into, approved, realistic, and formal. This is what developing the schedule is all about. What do you need to do to get it to that level?

- Work with stakeholders' priorities.
- Look for alternative ways to complete the work.
- Look for impacts on other projects and on operations.
- Take into consideration the skill levels and availability of known resources assigned to the team.
- Apply leads and lags to the schedule.
- Compress the schedule by crashing, fast tracking, and reestimating.
- Adjust components of the project management plan as necessary (for example, change the WBS to reflect planned risk responses).
- Input the data into a scheduling tool and perform calculations to determine the optimum schedule.
- Simulate the project using Monte Carlo and other analysis techniques to determine the likelihood of completing the project as scheduled.
- Optimize resources if necessary.
- Give the team a chance to approve the final schedule; they should review the calendar allocation of their estimates to see if they are still feasible.
- Conduct meetings and conversations to gain stakeholder buy-in and formal management approval.

The Develop Schedule process is iterative and can occur many times over the life of the project (at least once per project life cycle phase on a large project). The Develop Schedule process is a source of problems on the exam for many project managers. The exam will test you as an expert in handling schedule development during project planning and whenever there are changes to the project.

Schedule Network Analysis

Schedule network analysis is used to analyze and iterate the schedule model until the project schedule is approved. This analysis may use one or more of the following techniques:

- Critical path method
- Schedule compression
- What-if analysis (e.g. Monte Carlo analysis)
- Resource optimization
- Agile release planning

Critical Path Method

The critical path method involves determining the earliest and latest times each activity can start, and the earliest and latest times each can be completed. In software this can be done by entering activity start dates and durations. Where activities have dependent activities following (or succeeding) them, the software can calculate succeeding start and finish dates using duration data. Understanding this method requires you to understand the following basic concepts.

Using the Critical Path As the longest duration path through a network diagram, the critical path determines the shortest possible duration for the project. It is along this path that there is the least schedule flexibility. The easiest way to find the critical path is to identify all paths through the network diagram and add the activity durations along each path. The path with the longest duration is the critical path. Be sure you do the exercises that follow and practice doing this work for the exam.

Near-Critical Path This path is closest in duration to the critical path and should also be watched closely. The closer in length the critical and near-critical paths are, the more risk the project has. Close monitoring and controlling activities on both the critical and near-critical paths (yes, there can be more than one) is needed to ensure the project can finish on time.

Using Float For the exam, you should understand float and be able to calculate it. Note that the terms “float” and “slack” mean the same thing. Slack is an older term and is rarely used anymore. It is unlikely that you will see it on the exam but know it just in case it is used. Here are the three types of float to know for the exam.

- **Total float** The amount of time an activity can be delayed without delaying the project end date (or an intermediary milestone) while still adhering to imposed schedule constraints.
- **Free float** This is the amount of time an activity can be delayed without delaying the early start date of its successor(s) while still adhering to imposed schedule constraints.
- **Project float** Also known as positive total float, this is the amount of time a project can be delayed without delaying an externally imposed project completion date required by the customer or management, or the date previously committed to by the project manager.

Other things to know about float are:

- Activities on the **critical path** have **zero** float.
- **Total and free** float are related to **activities**.
- **Project** float is specific to the **entire project**.
- **Negative** float results when externally imposed completion dates are not feasible. These issues must be addressed in planning to ensure the approved schedule is achievable.
- If critical path activities are delayed, negative float analysis helps in looking for corrective actions to bring the schedule back within the schedule baseline.

When you know the critical path(s) and near-critical path(s), you can use float as a way to achieve better allocation of resources.

Example If you have a resource who has the needed skill set but is not very experienced, you can assign them to work on activities with float. Even if their activities take longer, the project is less likely to be delayed.

Knowing float also helps team members juggle their work on multiple projects. The amount of float tells them how much time flexibility they may have for each activity they are assigned to. Collaborating with the project manager, they may flex the exact start time of some activities with float.

Sometimes the exam questions are presented in such a way that you can simply see the amount of float, but other times you will need to calculate it. Float is calculated using either of the following equations:

- Float = Late finish (LF) - Early finish (EF)
- Float = Late start (LS) - Early start (ES)

Either formula gets you the same answer. Here is a trick for remembering the formulas:



“There is a start formula and a finish formula, and we always begin late.” Notice that the formula uses either two start or two finish data elements and each begins with late.

Start Formula	Finish Formula
Float = LS - ES	Float = LF - EF

You determine whether to use the start or finish formula based on the information available.

Example An exam question says: “You have a late start of 30, an early start of 18, and a late finish of 34.” How do you find the float? You know to subtract the two starts or the two finishes (using the previous trick). You have not been given two finishes, so you use the equation 30-18, which equals 12.

Practice with the Critical Path Method

Think About It. Now that we have discussed the basic concepts, let's look at how the critical path method works. We'll use the network diagram in figure 8.11 as an example. The letters in the boxes indicate the activities, and the numbers above the boxes indicate the duration of each activity. The critical path is identified by the bold arrows.




FIGURE 8.11 Critical path method

- To determine the earliest and latest each activity can start, and the earliest and latest each activity can end, perform a forward and backward pass through the network diagram.
- **Forward pass** The “early” figures are found by calculating from <Start> to <End> of the project, following the dependencies in the network diagram.
- **Backward pass** The “late” figures are found by calculating from <End> to <Start> of the project, following the dependencies in the network diagram.

Let's start with the forward pass. You need to calculate through the activities from <Start> to <End>, determining early starts and early finishes for all activities. This example uses zero as the early start for the first activity. Use figure 8.12 to walk through this.

Note: Some people, use 1 as the early start of the first activity; others use zero. Either method will get you the right answer. Pick one method and use it consistently. We use zero as the first activity's early start because people consistently find it easier when learning this concept.




FIGURE 8.12 Forward pass through network diagram

- It is important to look at path convergence (where paths meet). To calculate the early start and the early finish in a forward pass, you must account for all the paths that lead into that activity (notice activities F and G in figure 8.12).
- The same concept applies to the backward pass. To calculate the late finish and late start you need to consider all paths that flow backward into an activity (activities D and F in figure 8.12).

To make it easier to follow, we will step you through a forward pass here (EF and ES in parenthesis are early finish and early start, respectively):

1. In figure 8.12, paths converge at activities F and G.
2. Therefore, you must do the forward pass on both paths leading up to activity F. So:
 - / Calculate the early finishes for activities D (EF = 4) and A (EF = 3).

- Select the latest early finish between activities D and A. Use it as the early start for activity F (since F cannot start until both D and A are complete).

✓ Therefore, the early start of activity F is 4.

3. Use the same process for calculating the early finish of activities E (EF = 13) and F (EF = 12), before determining the early start of activity G (ES = 13).

Once you have completed the forward pass, you can begin the backward pass, computing the late finish and late start for each activity. The backward pass uses the duration of the critical path (in this case, 26) as the late finish of the last activity (or activities) in the network diagram.

See figure 8.13 for the late start and late finish data.




FIGURE 8.13 Backward pass through network diagram

1. Be careful at points where paths converge as you move through the network diagram.
2. Paths converge at activity F and at activity G.
3. Work from <End> backwards. First compute the late start of activities B (LS = 22) and G (LS = 13).
4. Select the earlier late start for the late finish of activity F (since activity F must be finished before either activity B or G can start).
5. The late finish of activity F is 13.
6. This same process should be used on activities E (LS = 4) and F (LS = 5) before calculating the late finish for activity D (LF = 4).

Once you finish calculating the starts and finishes, you have the data required to calculate float. It's time to use those formulas.



What was that trick again? "There is a start formula and a finish formula, and we always begin late." The formulas are:

Start Formula (For Forward Pass)	Finish Formula (For Backward Pass)
Float = LS - ES	Float = LF - EF

The activities with zero float are on the critical path (see the bold arrows). See figure 8.14 for the float of each activity.




FIGURE 8.14 Float of activities on network diagram



Think About It. Practice will help you understand these concepts better. As you do the following exercise, think about how knowing float helps you manage your projects. On the exam there are not many questions requiring you to do these calculations, and you may not be asked to draw a network diagram. But understanding this entire process will help you get more questions right.

8.4 Exercise

Test yourself. In your Exercise Notebook, draw a network diagram based on the following information, and then answer questions 1-7 below.

You are the project manager for a new project and have figured out the following dependencies:

- Activity 1 can start immediately and has an estimated duration of 3 weeks.
- Activity 2 can start after activity 1 is completed and has an estimated duration of 3 weeks.
- Activity 3 can start after activity 1 is completed and has an estimated duration of 6 weeks.
- Activity 4 can start after activity 2 is completed and has an estimated duration of 8 weeks.
- Activity 5 can start after activity 4 is completed and after activity 3 is completed. This activity takes 4 weeks.


Questions:

1. What is the duration of the critical path?
2. What is the float of activity 3?
3. What is the float of activity 2?
4. What is the float of the path with the most float?
5. The resource working on activity 3 is replaced with another resource who is less experienced. The activity will now take 10 weeks. How will this affect the project schedule?
6. A new activity 6 is added to the project. It will take 11 weeks to complete and must be completed before activity 5 and after activity 3. Management is concerned that adding the activity will add 11 weeks to the project. Another stakeholder argues the time will be less than 11 weeks. Who is correct? Use the original information (without the change to activity 3 listed in the previous question) to answer this question.
7. Based on the information in the previous question, how much longer will the project take?

Answer


There are many ways to answer these questions. If you learned another way in other project management training and are comfortable with that method, use it. Here is a simple way to compute the answers.

1. The length of the critical path is 18. There are two paths here:




Start, 1, 2, 4, 5, End is the longest duration path and is therefore the critical path at 18 weeks.

2. The float of activity 3 is 5 weeks, per the following diagram, which shows how to calculate float using the forward and backward pass.



You can use either float formula to compute float:

- Late finish - Early finish = $14 - 9 = 5$, or
 - Late start - Early start = $8 - 3 = 5$.
3. The float of activity 2 is zero; it is on the critical path. An activity on the critical path generally has no float.
4. The float of the path with the longest float is 5 weeks. There are only two paths in this example:
- Start, 1, 2, 4, 5, End and Start, 1, 3, 5, End.
 - Only the non-critical path (Start, 1, 3, 5, End) will have float.
 - You can calculate the float for this path by adding the float for each activity: $0 + 5 + 0 = 5$.
 - Therefore, the total float of the path with the longest float is 5.
5. The resource change on activity 3 will have no effect.
- The length of path activities 1, 3, and 5 is 13.
 - Adding 4 more weeks to the length of activity 3 will make that path 17.
 - Since that path is still shorter than the critical path, the critical path does not change.
 - The length of the critical path is still 18 weeks because activity 3 is not on the critical path.
6. The stakeholder who says the time added to the project will be less than 11 weeks is correct.
- The new activity will be added to a non-critical path that has a float of 5 weeks.
 - Therefore, adding 11 weeks will make this path the new critical path.
 - The effect of adding an activity that takes 11 weeks is a delay to the project of 6 weeks.
7. The project will take 6 weeks longer. (Note: If you answered 24, you did not read the question correctly!) Follow the bold arrows in the following diagram.



Note: If you want more practice, there is an extra float and critical path exercise on the RMC Resources page (rmcls.com/rmc-resources).

**TRICKS
OF THE
TRADE**

The following are good questions to practice concepts related to the critical path, float, and network diagrams:

- Can there be more than one critical path? Yes, you can have two, three, or many critical paths.
- Do you want there to be? No; having more than one critical path increases risk.
- Can a critical path change? Yes.
- Can there be negative float? Yes; it means you are behind schedule.
- How much float does the critical path have? In planning, the critical path generally has zero total float. During project executing, if an activity on the critical path is completed earlier or later than planned, the critical path may then have positive or negative float. Negative float on the critical path requires corrective action or changes to the project to bring it back in line with the schedule baseline.
- Does the network diagram change when the end date changes? Not automatically, but the project manager should investigate schedule compression options such as fast tracking and crashing, to meet the new date. Then, with approved changes, the project manager should change the network diagram. See Schedule compression in the next section of this chapter.
- Would you leave the project with negative float? No; you would compress the schedule. If schedule compression efforts do not result in zero or positive float, you need to request a change to adjust the baseline.

**TRICKS
OF THE
TRADE**

If you manually create a network diagram while taking the exam, label it with the question number, in case you want to go back to it later. You may be able to reuse the same network diagram to answer additional questions later in the exam.

It is easy to miss paths in a network diagram. When attempting to identify a critical path, carefully look at each path to ensure you calculate them all before determining which is critical.

Methods for Schedule Compression

One of the most common problems on projects is a difficult or unrealistic timeframe. This problem can arise during planning when management or the customer requires a completion date that cannot be met, or during executing when the project needs to be brought back in line with the schedule baseline due to delays or changes. It is the project manager's responsibility to present options and to make sure the project is achievable. Schedule network analysis techniques such as schedule compression can help.

Schedule compression describes using methods such as fast tracking and crashing to decrease project length. Schedule compression can be used during planning. Beyond the initial planning period, schedule compression may be used during Perform Integrated Change Control and Control Schedule to evaluate options and manage the impacts of change. In this case the objective would be to control the schedule without changing the schedule baseline.

Fast Tracking

This technique involves taking critical path activities that were originally planned to be completed sequentially and doing them in parallel for some or all of their duration, as shown in figure 8.15. The down sides: Fast tracking often results in rework, usually increases risk, and requires more attention to communication.



FIGURE 8.15 *Fast tracking*

Think About It. Which activity in figure 8.16 would you fast track to shorten the project?




FIGURE 8.16 Which activity would you fast track?

Assuming the dependencies are discretionary:

- Activity H could be fast tracked by making it occur at the same time as (in parallel with) Activity G.
- Activities C and H could be fast tracked by doing part of Activity C in parallel with Activity H.
- Any other pair of activities on the critical path could possibly be fast tracked.



Think About It. Let's look at an example scenario to help you further think about fast tracking and creating options. This example may or may not have made use of a network diagram.

Example A cable TV provider was using a hybrid approach to implement web analytics tools. The team was asked to fast track the product launch to coincide with a large marketing push in response to competition from streaming channels.

- The product owner met with management to review the release map and product backlog.
- They identified scope that could be deferred until after initial launch, allowing most functionality to be delivered on time and accommodate the new promotion.
- The customer could at first create some reports in spreadsheets rather than relying on the tool, and some metrics could be eliminated from scope or deferred.
- The core data and decision-making frameworks would be delivered on time.
- Management approved the reduced functionality and workarounds.
- The team proceeded and delivered most of the business value in time for the campaign.
- The team prepared instructions and training for early buyers to mitigate the effects of a reduced reporting functionality.
- A future release of the project completed the functionality and retired the spreadsheets.

Here, scope was compromised temporarily to fast track the schedule. This added some risk and reduced initial functionality. Yet it was an effective way to meet a decreased schedule requirement.

Crashing

The schedule compression method called “crashing” involves adding or adjusting resources while maintaining the original project scope. Crashing by definition results in increased costs. It trades time for money. It may also increase risk.

Example In the network diagram in figure 8.16, a contracted resource could supplement the internal resources efforts on a critical path activity. Another option to crash the project might be to buy a software application. This assumes either option adds cost but helps the team save time.

In the cable TV provider scenario, it may also be possible to crash by adding resources and get all the functionality completed in time for the campaign. For the exam, remember that you need to identify all possible options and, if given a choice between crashing or fast tracking, select the choice or combination of choices with the least negative impact on the project, and adds the least risk.



Think About It. If you have negative project float (meaning the estimated completion date is after the desired date), would your first choice be to tell the customer the date cannot be met and to ask for more time? No; the first choice would be to analyze what could be done about the negative float by compressing the schedule. In crashing or fast tracking, it is best to carefully consider all potential choices and then select the option or options that have the least negative impact on the project and/or adds the least additional risk.

Many project managers have gaps in their knowledge in this area. Let's review another scenario. Figure 8.16 shows that a project duration is estimated to be 33 months. But what if you're given a constraint of 30 months? Options are listed in the following table to illustrate how the project duration may be shortened by three months.

Option	How to Achieve It (or what it is called)	Explanation (including assumptions made)
Reestimate.	Reduce risks.	Look at the estimates and see which contain hidden risks. By reducing risks, estimates can often be lowered. This way, the project finishes faster.
Execute Activities H and C in parallel.	Fast track (compress schedule).	Will work if the dependency between activities H and C is discretionary. Or may add risk.
Add resources to Activity G from the within the organization (adds cost).	Crash (compress schedule).	Would work if adding resources to activity G is practical and there are resources available.
Cut Activity H.	Reduce scope.	Not the first choice as it may affect the customer; still, reducing scope should be considered an option.
Hire consultants to assist on Activity G, H, or C (adds cost).	Crash (compress schedule).	Would work if adding external resources to these activities is practical and resources are available.
Move more experienced people to critical path activities (activities G, H, or C).	Compress schedule.	Would work if some of the critical path activities are being done by less experienced people, and more experienced people are available.
Cut time by cutting quality. (Do not get excited! Read on.)	Lower quality standards.	Quality is a project constraint; lowering quality standards is an option. If it is feasible, it would probably be faster to complete the project with lowered quality standards. Might add risk.
Get more work done with the same number of resources.	Work overtime.	Not an option during project planning. There are many other ways to compress a schedule that do not have the negative effects of overtime. Save it for a last resort.
Say no; the project must have 33 months.	Say it can't be done.	A viable option only after other alternatives are exhausted. Always endeavor to provide options.



Think About It. Now consider the following questions in thinking about which of the options listed are best. There is no way to know since the scenario is limited. The goal here is, as always, to consider the impacts of each one:

- Is the best option to cut time by lowering quality standards?
- What are the impacts of cutting quality?
- Is there another option?
- Why not do what many project managers do—ask for more resources? But adding resources also adds cost.
- Why not work overtime? Overtime is not free. Most organizations are working at close to 100 percent capacity. The project team working overtime runs the risk of burnout. Also, the possibilities for responding to emergencies for other projects are narrowed, putting other projects at risk. For the exam, don't consider overtime a viable option until all other options are exhausted.
- Generally, it's best to look at risks and then reestimate. Once you know that the schedule (or budget) must be reduced, investigate activity estimates that contain the most unknowns. Reduce or eliminate these risks, thus decreasing the schedule. Eliminate more risks; everyone wins! If this offers only a partial solution, you could continue looking to shorten the schedule with other methods.

Schedule Compression Summary

Look at the schedule compression options again, and review the impacts of each option. Note that these methods can apply to a project using any life cycle and development approach.

Option	General Impacts on the Project
Fast track	• Always adds risk • May add management time for the project manager
Crash	• Always adds cost • May add management time for the project manager • May add risk
Reduce scope	• May save cost, resources, and time • May negatively impact customer satisfaction
Cut quality	• May save cost, resources, and time • May increase risk • Requires good metrics on current and desired quality levels to be effective • May negatively impact customer satisfaction

There is an additional schedule compression exercise on the RMC Resources page (rmcls.com/rmc-resources).

8.5 Exercise

Consider the following question and write the answer. You may choose to do so in your Exercise Notebook.

Management has said to get the project completed two weeks early. What is the best thing to do?

- A. Consult the project sponsor
- B. Crash
- C. Fast track
- D. Advise management of the impact of the change

Answer

Did you get fooled by this question? Did you think you had to choose between crashing and fast tracking? There is no information provided to help you determine which one is better. Therefore, the best choice presented is D, advise management of the impact of the change. This is the best choice because you will have to assess the impact of the change and inform management of that no matter what else you do. There is no data to back up the other possible answers.

The exam will include many such questions requiring you to know that a project manager needs to analyze first, create options to deal with the change, and then let management, the sponsor, the customer, or other parties know the impacts of their request (see the four-step process for handling changes in the “Integration” chapter). A project manager does not just say yes! Instead, after analyzing the change for its impact on all areas of the project (cost, risk, resources, etc.), they could say something like, “Yes, I would be happy to make the change, but the project will be delayed two weeks. And I will need two more resources, or the project will cost \$25,000 more.”



For questions about changes to the network diagram, make sure you look for shifts to new critical paths caused by the changes to the network diagram or to activity durations.

Data Analysis and Simulation

In creating a finalized, realistic schedule, it is helpful to ask, “What if a particular factor changed on the project? Would that produce a shorter schedule?” The assumptions for each activity can change and, therefore, the activity durations can also change. One of the ways to calculate the effect of these changes is through what-if scenario analysis. One example is Monte Carlo analysis.

Monte Carlo Analysis

This technique uses computer software to simulate the outcome of a project, based on the three-point estimates (optimistic, pessimistic, and most likely) for each activity and the network diagram. It is more accurate than other methods because it simulates the actual details of the project and calculates probability.

The simulation can tell you:

- The probability of completing the project on any specific day
- The probability of completing the project for any specific cost
- The probability of any activity actually being on the critical path
- An indication of the overall project risk

Monte Carlo analysis can help deal with “path convergence,” places in the network diagram where multiple paths converge into one or more activities, thus adding risk to the project (see figure 8.17). Monte Carlo analysis is also used as a risk management tool to quantitatively analyze risks (see the “Risk” chapter).




FIGURE 8.17 *Path convergence*

Resource Optimization

Resource optimization refers to finding ways to adjust the use of resources. There are two techniques that can achieve this outcome.

Resource Leveling

Resource leveling is used to produce a resource-limited schedule. Leveling lengthens the schedule and increases cost to deal with a limited number of resources, resource availability, and other resource constraints. A little-used function in project management software, this technique allows you to level the peaks and valleys of the schedule from one month to another, resulting in a more stable number of resources used on your project.

You might level the resources if your project used 5 resources one month, 15 the next, and 3 the next, or some other up-and-down pattern that was not acceptable. Leveling could also be used if you did not have 15 resources available and preferred to lengthen the project (which is a result of leveling) instead of hiring more resources.

Resource Smoothing

Resource smoothing is a modified form of resource leveling, where resources are leveled only within the limits of the float of their activities, so the completion dates of activities are not delayed.

Agile Schedule Development

Agile teams attempt to keep schedule and cost stable while negotiating scope to make that happen. The concept of float certainly applies to agile although agile practitioners do not always use the project schedule network diagram. Instead, based upon the estimated story sizes and prioritization, an agile team will gather stories for each iteration and estimate how much can be completed in a given iteration, adjusting estimates until an average velocity is established.



Agile Release Planning

Agile projects are often divided into releases and iterations. An iteration is a short, timeboxed development period, typically one to four weeks in duration. A release is a group of iterations that results in the completion of a valuable deliverable on the project. An agile project will have one or more releases, each of which will contain one or more iterations, as illustrated in figure 8.18.




FIGURE 8.18 Project broken into releases and iterations

This diagram shows a single project with four planned releases. Agile teams start planning releases and iterations early in the project life cycle and progressively refine the planning effort multiple times as the project progresses.

Do you remember our discussion on the backlog and product roadmap in the “Scope” chapter? While the backlog and the product roadmap help identify and manage project scope, they are also valuable tools that help develop and manage the project schedule.

On agile projects, teams select from the top-priority backlog items to come up with their next iteration goal. Then, they decompose the iteration goal into user stories to get the iteration plan. Planning continues by decomposing those user stories into tasks. While the work is being done, the team discusses the details of the work in the daily standup meetings.

Cumulative Flow Diagrams

Cumulative flow diagrams (CFDs) are valuable tools for tracking and forecasting the delivery of value. They can help the project manager gain insight into project issues, cycle times, and likely completion dates. Basically, CFDs are stacked area graphs that depict the features that are in progress, remaining, and completed over time. An example of a CFD is illustrated in figure 8.19.

This figure shows the features completed versus the features remaining for a fictional project that is still in progress. The orange area represents all the planned features to be built. This number rose from 400 to 450 in June and then to 500 in August as additional features were added to




FIGURE 8.19 Cumulative flow example

the project. The dotted section plots the work in progress, and the striped section shows the total number of features completed on the project.

Velocity

As mentioned in an earlier section of this chapter, teams establish an average velocity, which describes how much work (what stories) can be completed in a given iteration. The team iteratively analyzes their actual velocity against the stories in the backlog to be completed, so this practice works as a planning method and as a control method. Velocity works like this:

- Before the first iteration of the project the team establishes a starting velocity. The metric is most often story points. This helps estimate what stories can be completed in the first iteration.
- For the first iteration, the team selects and builds stories from the top of the prioritized backlog based on the starting velocity.
- After the first iteration (not including iteration zero), the estimate is compared to what the team actually completed, and for the second iteration the team will use the actual velocity from the first iteration. They select stories from the top of the prioritized backlog based on this number.
- After several iterations the team has an average or working velocity. They will continue to select stories from the top of the backlog based on average velocity. They recalculate the average velocity as it stabilizes.




FIGURE 8.20 *Velocity tracking chart*

Cautions on Story Point Estimates and Velocity

The use of story points is a relative estimating method that is very effective. But problems with this method can only be avoided if teams use it properly and good leadership skills and communications ensure that other stakeholders understand it. Story points in estimating and velocity in practice are strictly tailored to every team and every project. For analyzing performance, the progress of no two teams can be compared based on story points or velocity, and no single team can compare their story points or velocities from one project to the next.



Think About It. Consider this scenario. A hybrid team is using story points to track their velocity on a rewrite of a customer account management website. The team is using short iterations and demos to deliver functionality in a largely predictive organization. After the steering committee learned the team was using story points and velocity to track their progress, they focused on the weekly velocity figures.

If the points completed did not increase each week, the team was asked to explain. Consciously or unconsciously, the team started to inflate their story point estimates for work. That way, they would have more points to report as complete each week. A screen that might have been originally estimated as three points became five. However, the points were now meaningless to the team since they could not compare current to past performance. Questions like "are these five new points or five old points?" became common wastes of time.

To reset the process, the team used affinity estimation to compare and reset new stories with the point value from previous stories of comparable size and complexity. Story point inflation was reversed, and points became useful for the team once more. The project manager explained the situation to the steering committee, who agreed not to focus on weekly velocity but to use velocity only to track actual versus planned project progress across iterations toward a scheduled release. The project manager no longer showed detailed velocity metrics to management but instead used graphics like the following burndown chart. Figure 8.21 shows project progress over 4 iterations. It turns data into information, using velocity but better representing project progress than would focusing on the actual velocity data.




FIGURE 8.21 *Progress tracking burndown chart*

Outputs of Developing the Plan-driven Schedule

The Develop Schedule process results in the project schedule, the schedule baseline, schedule data, change requests, and updates to any related project documents. The following sections describe these outputs.

Project Schedule

The project schedule is the result of the previous planning processes and the schedule network analysis that is performed as part of the Develop Schedule process. As planning progresses, the schedule will be iterated in response to risk management and other parts of project planning until an acceptable and realistic schedule can be agreed upon. The iterated and realistic schedule that results from this effort is called the schedule baseline, which becomes part of the project management plan.

The project schedule includes project activities with assigned dates for each activity, and includes milestones inserted by the project manager or management. The project schedule may be represented in formats such as bar charts or network diagrams.

The project schedule can be shown with or without dependencies (logical relationships) and can be shown in any of the following presentations created from the schedule model, depending on the needs of the project:

- Network diagram (described earlier in this chapter)
- Milestone chart
- Bar chart

Milestone Charts

These are similar to bar charts (described next), but they only show major events. Remember that milestones have no duration; they simply represent the completion of activities. Milestones, which may include “requirements are complete” or “design is finished,” are part of the inputs to the Sequence Activities process. Milestone charts are good tools for reporting to management and to the customer. See the example in figure 8.22.




FIGURE 8.22 Milestone chart

Bar Charts

Bar charts are weak planning tools, but they are effective for progress reporting and control. They are not project management plans. The velocity tracking chart in figure 8.20 is a bar chart.

Schedule Baseline

The schedule baseline is the approved version of the schedule model used to manage the project; what the project and team performance is measured against. On plan-based projects the baseline can only be changed as a result of formally approved changes. If the project can be done faster than the customer requested, there may be a difference between the schedule baseline and the end date required by the customer. This difference is project float. Agile projects tend to have a “moving baseline” for velocity but it is assumed that this will soon stabilize after a few iterations. Agile project schedules are normally baselined since exact scope is negotiable.

Schedule Data Schedule data encompasses all the data used to create the schedule model, including milestones, project activities, activity attributes, duration estimates, dependencies, and the assumptions and constraints used in creating the schedule.

Change Requests This is another planning process with change requests as an output. As the project progresses, any changes to the schedule may necessitate changes to other parts of the project management plan. Change requests are addressed through the integrated change control process.

Project Documents Updates The process of creating a final and realistic schedule could result in updates to project documents including duration estimates, resource requirements, activity attributes, risk register, assumption log, and the lessons learned register.

Understanding the Benefits of Different Presentation Formats

No matter how much you know about project management, there are always questions on the exam that will be tricky if you have never thought about them before. The different types of schedule presentations can be one of those areas. Think through the next exercise. Make sure you look for anything you did not know, and organize your knowledge according to the exercise answers. You can get quite a few questions right on the exam if you know what each of the schedule presentations is used for.

8.6 Exercise

Test yourself! In your Exercise Notebook, record the answers to the following questions.

1. Under what circumstances would you use a network diagram?
2. Under what circumstances would you use a milestone chart?
3. Under what circumstances would you use a bar chart?

Answer

1. To show interdependencies between activities; to calculate the critical path; to show the length of the project
2. To report to senior management
3. To track progress; to report to the team

Control Schedule

A major measure of project (and project manager) success is the schedule baseline—the end date agreed to in planning and adjusted for approved changes—being met. Monitoring and controlling efforts and taking preventive and corrective action throughout the project keeps it in line with the plan. This is as important to the project's success as planning it well.

Schedule control includes looking for the things that are causing preventable changes and influencing the sources, or root causes, of the changes.

Example There is one person or one piece of work causing a lot of changes.

This is a signal that the project manager and team need to evaluate it and do something about it rather than letting the issues and the high number of changes continue. Using diligence and being proactive is the key to success.

If the project can no longer meet the agreed-upon completion date, and achieving the completion date is a critical factor for success of the project, the project manager might recommend the termination of the project before any more company time is wasted.

Think of schedule control as protecting the hard work of all those involved in planning to make sure what was planned occurs as close to the plan as possible. Think of being constantly on the lookout for anything that might be affecting the schedule. The following are some activities that can be used to help control the schedule:

- Access the PMIS to review current work performance data and compare actual progress to what was planned.
- Reestimate the remaining components of the project partway through the project (see the following discussion).
- Conduct performance reviews by formally analyzing how the project is doing (see the Earned Value Management discussion in the “Budget and Resources” chapter).
- Perform data analysis (this can include earned value analysis, trend analysis, variance analysis, and what-if scenario analysis) of project performance.
- Confirm that critical path activities are being completed within the schedule baseline. If they are not, adjust the critical path by taking advantage of available float.
- Adjust future parts of the project to deal with delays, rather than asking for a schedule extension (using schedule compression techniques such as leads and lags, crashing, and fast tracking).
- Consider adjusting to optimize resources assigned to activities to improve the performance.
- Continue efforts to optimize the schedule.
- Adjust metrics that are not giving the project manager the information needed to properly understand performance and manage the project. Add new metrics if needed.

Process Groups Model

PG: Monitoring and Controlling
Process: Control Schedule

ECO

Domain II
Task 6 Plan and manage schedule

PMBOK® Guide

Domain 2.7 Measurement

- Adjust the format or required content of reports as needed to capture the information necessary to control and manage the project (see the Progress Reporting discussion in the “Budget and Resources” chapter).
- Identify the need for changes, including corrective and preventive actions.
- Follow the change control process.

Efforts to control the schedule when the project is using a change-driven approach include:

- Comparing work actually completed to what was predicted to be complete within a given work cycle using an iteration burndown chart.
- Holding retrospectives to address possible process improvements.
- Reprioritizing the backlog of work.
- Identifying and managing changes as they arise.

Methods for Control Schedule

Although the project manager did their best to understand the project well enough to estimate it sufficiently in planning, there are always changes that occur during a project that impacts those plans. Measuring performance on a regular basis, using schedule compression methods where necessary, and reestimating as needed are common methods of adjusting for normal changes to time management on projects.

Measurement

The schedule itself has a natural set of metrics with which to measure progress. Traditional EVM is a common practice on plan-driven projects and agile teams use velocity to constantly measure actual progress against planned, and adjust as needed. Agile teams also use burndup and burndown charts to measure overall project progress.

Reestimating

It is standard practice to reestimate the remaining work at planned times and whenever it seems prudent. This is how the project manager makes sure they can still satisfy the project objectives within the schedule, budget, and other project constraints, and adjust the performance measurement baseline if they cannot.

Artifacts of Control Schedule

The Control Schedule process results in work performance information, schedule forecasts, and sometimes change requests. For example, a change to the schedule might require additional resources or a change in scope. Such changes must be handled as part of the Perform Integrated Change Control process. Make sure you review this important process in the “Integration” chapter. On agile projects, again, it is most often scope—features and functions—that are renegotiated if, as usual, schedule is to be kept stable and the team is behind when measured against the plan.

This process may also result in updates to the schedule management plan and performance measurement baseline in addition to project documents such as the assumption log, risk register, and lessons learned register, and changes to any other part of the project.

Putting It All Together

Were you surprised at the amount of effort it takes to plan and manage a project schedule? It is the project managers' responsibility to create a realistic schedule and to monitor and control it. For the exam, make sure you understand the precedence diagramming method and know how estimating is done in both predictive and adaptive environments. Go through the Quicktest at the beginning of the chapter again to help identify any gaps in your knowledge. Review the concepts you are still unsure about.

Complete the following exercises based on our library case study.

8.7 Exercise

Review the list of work the project manager needs to do to create the project schedule. Here or in your Exercise Notebook indicate the order in which this work should be completed by placing the letter assigned to each item into the order table below. Also indicate which process this work describes.

- A. Each of the stakeholders or team members who are responsible for an activity will be responsible for determining how long the activity should take.
- B. The project manager will bring together the architect, construction team lead, librarian, and the other team members to review the work breakdown structure and determine the activities needed to complete the project.
- C. The project manager needs to think about who will be needed to complete the project and how to measure performance
- D. All the activities will be plotted onto a calendar based on the availability of the person assigned to complete it.
- E. The team will discuss each activity required and identify its predecessors and successors.

Order	Work	Process Groups Model Name
1st		
2nd		
3rd		
4th		
5th		

Answer

Order	Work	Process Groups Model Name
1st	C	Plan Schedule Management
2nd	B	Define Activities
3rd	E	Sequence Activities
4th	A	Estimate Activity Duration
5th	D	Develop Schedule

8.8 Exercise

Try this exercise based on a case study using adaptive tools.

The library software application needs to be upgraded. A backlog of requested features has been collected and prioritized in the following backlog. Review this list and with the information provided, draft a Product Roadmap with three releases. Each release should include an extra feature if the team has time (stretch goal). Be sure to consider the dependencies.

Backlog

Feature#	Feature	Priority	Dependencies	Estimate (est.)
1	Map of library	High	None	1 story points
2	Collect patron profile information	Med	None	3 story points
3	Allow patron to set up login id and password	High	2	5 story points
4	“Resume Builder”	High	3	5 story points
5	“Job application cover letter builder”	Med	4	3 story points
6	Connect to popular job boards	Med	None	5 story points each
7	Search by author name	Med	None	3 story points
8	Search by book title	High	None	5 story points
9	Search by magazine article title	Med	None	8 story points
10	Ability to join a book club	Med	11	3 story points
11	Ability to add a new book club	Med	3	5 story points

Product Roadmap

	Release 1		Release 2		Release 3	
	Feature	Est.	Feature	Est.	Feature	Est.
High priorities						
Total						
Stretch goal						
Total with Stretch						

Answer

Does your product roadmap look like this? In parentheses is the feature number for each story. If you have variations, make sure that you understand the differences and think about why your version is a plausible way to approach the project as well as why ours is a plausible version of completing the project.

	Release 1		Release 2		Release 3	
	Feature	Est.	Feature	Est.	Feature	Est.
High priorities	Map of library (1)	1	Search by book title (8)	5	Connect to first job board (6)	5
	Collect patron profile (2)	3	“Resume Builder” (4)	5	“Job application cover letter builder” (5)	3
	Allow patron to set up login id and password (3)	5	Ability to add a book club (11)	5	Ability to join a book club online (10)	3
Total		9		15		11
Stretch goal	Search by magazine article titles (9)	8	Search by author name (7)	3	Connect to second job board (6)	5
Total with Stretch Goal		17		18		16

9 Budget and Resources

Introduction

Do you create a budget for your projects? Do you have practical experience managing and controlling project budgets? If these efforts are not part of how you manage your real-world projects, make sure you read this chapter carefully and fully understand the concepts presented.

While managing cost (i.e., the project budget) the project manager is primarily concerned with estimating, and with earned value management (EVM). A subset of budget management is material resource management since resources cost money, so must be in the project budget. Cost management includes estimating and uses the same estimating techniques covered in the Schedule chapter. In this chapter we explain in detail the EVM content, which is also applicable to both schedule and cost.



Think About It. A project manager has to be able to think simultaneously about the big picture as well as the details. To think holistically, it's hard to think about cost without also considering scope and schedule. The team uses the project budget and schedule to build the project scope. Many of the same estimating and EVM methods are used for cost management as well as schedule management. Earned value analysis is all about how much of the project's schedule and budget have been used to build the scope as compared to what was planned to be built and spent at a certain point in time.

If you recall, a plan-driven project decomposes the product and project management work into work packages, the artifact of which is the WBS ("Scope" chapter). The activities to build the work packages are then sequenced into a schedule network diagram ("Schedule" chapter) where activity duration estimates are placed. In this chapter, we'll discuss how cost is estimated based on those activities.

Agile teams have a fixed cost and time so budgeting is more straightforward. For agile projects the work is also decomposed, but remember it is kept track of in a backlog. A product backlog is somewhat analogous to a WBS in this context because it should include everything in the project. The backlog is broken down from the feature level to the story level, and then each story may be broken into tasks. Here the (agile) use of the word "task" is analogous to "activity" in plan-driven projects. In either case the work is being broken down so it can be easily understood, estimated, and assigned to resources. On exam questions, look for the appropriate context so you can identify the correct answer.



Definitions Related to Budget and Resource Management

Here is the budget-related vocabulary you will want to be sure you know for reading this chapter and for the exam. Vocabulary related to specific EVM metrics will be discussed in the Earned Value Management section later in this chapter.

Earned Value (EV)

EV is a metric that gives the estimated value of the work that has actually been completed on the project to date. A project manager uses EV along with other metrics in earned value analysis to determine how well the project is doing compared to its performance measurement baseline (the scope, schedule, and cost baselines).

QUICKTEST

- Cost Management process
- Earned value (EV)
- Earned value analysis (EVA)
- Earned value management (EVM)
- Cost management plan
- Types of cost
 - Variable
 - Fixed
 - Direct
 - Indirect
- Top-down estimating
- Bottom-up estimating
- Estimate ranges
 - Rough order of magnitude (ROM)
 - Budget
 - Definitive
- Basis of estimates
- Adaptive estimating
- Cost aggregation
- Burn rate
- Progress reports
- Reserve analysis
- Earned value terms
 - PV
 - SV
 - AC
 - BAC
 - EAC
 - ETC
 - VAC
- Formulas for earned value analysis

Earned Value Analysis (EVA)

This is an analysis method that uses earned value and other metrics to evaluate how well the project is doing relative to what was planned to date. The previous CV example is one measure, but schedule variance (SV) can also be measured, and together with other measures the project manager can determine the overall project performance against the performance measurement baseline.

Earned Value Management (EVM)

EVM is the practice of managing scope, schedule, and cost using earned value analysis to control the project. The results of earned value management tell the project manager what changes, if any, are needed to complete all the project’s scope on time and within budget. Agile projects use earned value management with the qualification that some of the least critical scope stories may be put off to another release or a later project to meet cost and time constraints. Anywhere along the spectrum of development approaches, agreed quality requirements must be met.

Cost Management Overview

As you have come to expect, we will use PMI’s Process Groups model to help you understand the overall Cost Management process.

The Examination Content Outline and Process Groups Model

Below you will see how in the *Examination Content Outline* (ECO), the single budget and resources management task maps to the Cost Management process in the Process Groups model. Like with scope and schedule management, the Process Groups model has processes related to Planning and Monitoring and Control, but not to executing. This is because the team does the work of spending time and budgetary resources to build the scope of the product while the project manager monitors and controls that work—equivalent to the “manage” part of “Plan and manage budget and resources” in the ECO Process domain. Note that this ECO task also includes managing physical, or material, resources.

ECO	Process Groups Model	PMBOK® Guide
Domain II	Cost Management	
Task 5 Plan and manage budget and resources	Plan Cost Management —■ Estimate Costs Determine Budget —1 Control Costs —I Monitoring Control Resources —1 & Controlling	Domain 2.4 Planning Domain 2.6 Delivery Domain 2.7 Measurement Domain 2.8 Uncertainty



Think About It. Estimating is initially done during planning, and EVM is used to control costs (and resources and procurement) throughout the project. As you manage costs you will also:

- Manage conflict and negotiate project agreements (domain I, tasks 1 and 8)
- Promote team performance through training and the use of emotional intelligence (domain 1, tasks 5 and 14).

These all support value-driven delivery and cost savings. What can you add to this list of interactions between processes and ECO tasks? Practice thinking holistically by scanning the ECO for other tasks that work in unison with these. Think about how decisions around financial resources might affect procurements, project risks, and other project constraints. Some material resources, like equipment, for example, may be available within the organization or may be procured for the project. These decisions influence how the project is planned across all constraints and how work will be completed. If you haven’t had to deal with these concerns on your own projects, it’s easy to miss questions on the exam about how cost-related decisions could impact the rest of the project.

Figure 9.1 can help you visualize the cost management process from the Process Groups model perspective, which can help you understand, in general, cost management no matter a project's development approach. Take time to review it before moving on to the rest of this chapter.




FIGURE 9.1 Cost management process

Desired Outcomes From Successful Budget and Resources Management

Assume for the exam that project budget and resources are properly planned and managed unless information in an exam question indicates otherwise. This means that the following outcomes should be expected as a result of successful communications management:

- Budget strategies on the project are planned and executed according to the needs of the project. This results in few or no problems that cause the need to increase the budget baseline. Risk planning helps with this goal because most risks will have planned contingency plans and budgets built into the project budget.
- Good servant leadership in the management of the team should have the outcome that the project has on it a qualified, motivated, and high-functioning team. This team will have the support and training needed to build and deliver the project's deliverables at the appropriate levels of quality and within the project budget.

Plan and Estimate Project Costs

Besides having a plan for how costs will be managed, the project manager also needs to estimate costs and determine the budget. The Plan Cost Management process involves answering questions such as, "How will I go about planning cost for the project and who needs to be involved?" and "How will I effectively manage the project to the cost baseline and manage variances?"

The project charter includes the high-level cost constraint and other available requirements regarding cost management on the project. Organizational process assets used in this process include cost data and lessons learned from previous projects as well as organizational standards and policies for estimating and budgeting.

Process Groups Model

PG: Planning
Process: Plan Cost Management;
Estimate Costs

ECO

Domain II
Task 5 Plan & manage budget/resources

PMBOK® Guide

Domain 2.4 Planning
Domain 2.8 Uncertainty

Plan Cost Management

In some organizations, cost planning may involve determining whether the project will be paid for with the organization's existing funds or will be funded through equity or debt. It can also include decisions about how to finance project resources—such as choosing whether to purchase or lease equipment. As the project manager gets detailed estimates and develops the budget, calculations are used that were created for project selection (covered in the “Foundations” chapter), like net present value (NPV), return on investment (ROI), payback period, and discounted cash flow. With these the project manager evaluates whether the project is still feasible within the charter and whether the measurable project objectives can be achieved.

The cost management plan can be formal or informal, but it is part of the project management plan. It may include the following:

- Specifications for how estimates should be stated (in what currency)
- Levels of estimate precision needed
- Approved estimating techniques
- Roles and responsibilities for various cost activities (e.g., estimating, tracking, reporting)
- Reporting formats
- Whether costs will include indirect costs (not directly attributable to one project, like overhead)
- Guidelines for establishing a cost baseline to measure against
- Methods for documenting costs
- Control thresholds (amount of allowable variation before the project manager needs to act)
- Rules for measuring cost performance
- Cost change control procedures
- Information on control accounts or other ways to monitor spending
- Funding decisions
- Guidelines for dealing with potential fluctuations in resource costs and exchange rates

Estimate Costs

The process of estimating project costs involves estimating individual components and then aggregating all estimates into a time-phased spending plan (detailed next in Determine Budget).



Think About It. In the “Schedule” chapter there is a checklist called “Things to Know about Estimating for the Exam” on page 197. Take some time now to review that list since it applies to estimating schedule and cost. It is helpful to have those concepts fresh in your mind before continuing.

So what costs should be estimated? In addition to labor and material resources and training for the project, the project manager also estimates the following:

- Labor costs for all project activities or tasks
- Material resources to complete activities or tasks
- Training
- Quality efforts
- Risk efforts
- Project management activities
- Physical spaces used directly for the project
- Overhead costs, as applicable (those indirect costs like management salaries and general office expenses)

Types of Cost

In the past, the exam has included questions regarding types of cost. A cost can be either variable or fixed, direct or indirect—and these two pairs are not mutually exclusive. For example, there can be both direct variable costs and direct fixed costs.

- **Variable costs** These change with the amount of production work.
Examples Materials, supplies, wages.
- **Fixed costs** These do not change as production changes.
Examples Rent, utilities.

- **Direct costs** These are directly attributable to work on the project.
Examples Team wages, training, travel and recognition expenses; project materials costs.
- **Indirect costs** These are overhead costs incurred for the benefit of more than one project.
Examples Taxes, fringe benefits, janitorial services.

Artifacts Needed to Estimate Costs

We all would agree we want our estimates to be as accurate as possible. Where is the first place you would look for help with this? Previous, similar projects! Imagine having a repository of all the previous WBSs for similar projects, along with the estimates and actual costs for each activity. Can you see how that might be helpful in creating more accurate estimates on your own projects? Other historical project artifacts include:

- Resource requirements documentation
- Cost and quality management plans
- Scope and schedule baselines
- Lessons learned and risk registers
- Policies and historical records related to estimating
- Templates and processes including those from Past projects
- Corporate governance
- * Marketplace conditions, commercial cost databases, exchange rates, inflation, and supply sources

Estimating Methods and Accuracy

As described in the “Schedule” chapter, estimates should be created from ranges as it is very unlikely an activity’s completion will result in a single, exact estimated time or cost. Estimating is done using common methods like analogous, parametric, and three-point estimating.



Think About It. From a general perspective, these methods fall into the top-down or bottom-up categories. For example, say someone walks into your office and asks you to estimate the total cost of a new project. The first question you may ask is, “How accurate do you want me to be?” Early in the project during initiating, estimates are top-down, high-level estimates. Over time, as you break down project deliverables during planning, you narrow the estimate range as you do bottom-up estimating.

Top-down and bottom-up estimating each have the following advantages and disadvantages:

Top-Down (Analogous) Estimating

Advantages

- Quick
- Activities and material resources do not need to be identified
- Less costly to create
- In initiating, provides cost constraints to evaluate high-level project feasibility
- Overall project costs can be capped for this type of estimate

Disadvantages

- Low accuracy level
- Reflects limited information about the project or key deliverables
- Requires considerable experience to do well
- Conflicts to gain budget priorities may not have the data able to justify the need
- Difficult for projects with uncertainty or without similar projects to reference
- Does not consider differences between projects

Bottom-up Estimating

Advantages

- Based on detailed project and deliverable analyses
- More accurate (at the activity or task level)
- Gains buy-in from the team because the team helps create the estimates
- Provides a basis for control and management

Disadvantages

- Requires that the project be well defined and understood
- Requires effort to break project deliverables into smaller pieces
- Takes relatively more time and money
- Risk of padded estimates unless the team understands the use of reserves

Estimate Ranges The standard estimate range types are order of magnitude, budget, and definitive. Using each implies a particular level of accuracy. These are discussed below:

- **Rough order of magnitude (ROM) estimate** Usually made during initiating, a typical range for ROM estimates is -25 to +75 percent. It varies depending on how much is known about the project.
- **Budget estimate** A refinement from a ROM estimate, a budget estimate is typically in the range of -10 to +25 percent. The range is narrowed from ROM before reiterating the budget.
- **Definitive estimate** As planning progresses, the estimate should become even more refined. Some project managers use the range of +/-10 percent, while others use -5 to +10 percent, and this may depend on what management requires.

TRICKS OF THE TRADE

What you see here may be different from your experience. For the exam, make sure you understand estimating in ranges and that estimates become more refined as project planning progresses. Remember that organizations have different rules for the acceptable estimate range for an activity or the project. It is wise to estimate in a range, based on the level of uncertainty remaining in the estimate.

Even the approved baseline may be expressed as a range.

Example “\$1,000,000 (-5 to +10 percent).”

Human and Material Resource Cost Rates

It may seem obvious that resource costs involve estimating the work of consultants, sellers, and equipment and supplies. Although many project managers do not have access to this information on their projects, the exam assumes a project manager also uses the actual cost of internal human resources when performing cost estimating.

Estimating Costs: Final Notes

Spreadsheets and software within the PMIS can speed up calculation and analysis and integrate finance and accounting. Quality, risk, and scheduling tools are useful here as well. Alternatives analysis, reserve analysis, and decision making (all discussed in the “Schedule” chapter) may also be used as part of the Estimate Costs process.

The Estimate Costs process results in cost estimates and the basis of the estimates (an explanation of how the estimates were derived). It can also result in project document updates, such as the risk register, assumption log, and lessons learned register.

Once the project manager has completed estimating costs they have the costs for each work package or story based on the activities needed to build them, the documentation on the basis of estimates (what are their assumptions, etc), and other project artifact updates like those to the assumption log and the lessons learned and risk registers.

Determine Budget

The project manager aggregates the total estimated costs (including estimated risk reserves) for the project to determine the cost baseline. An approved budget includes that baseline plus a management reserve (more on reserves in the “Risks and Issues” chapter). The traditional projects’ cost baseline is a measure of project success. The project manager uses it to control costs while the project work is being done.

The project manager also revisits the feasibility of the project in determining the budget during planning. They review the business case and the benefits management plan. The business case may be expressed in financial terms such as expected return on investment (ROI). The benefits management plan can be used to compare the estimated budget to the business value the project is supposed to bring to the organization and its stakeholders.

Process Groups Model

PG: Planning
Process: Determine Budget

ECO

Domain II
Task 5 Plan & manage budget/resources

PMBOK® Guide

Domain 2.4 Planning

Lets* review the planning process as it culminates in getting to this point with the projects* cost baseline. Here the project manager has done the following:

- In initiating, incorporated the information provided (through top-down estimating) into a project charter, which became a basis for planning since planning and executing must remain true to the project charter.
- Determined the project scope—both what is and what is not included in the project. This becomes the scope baseline.
- Decomposed product scope into deliverables and then smaller, more manageable pieces (like activities or tasks) for the purpose of estimating, assigning resources, and building that scope.
- Estimated time and costs for each of the product scope components.
- Calculated the aggregate project costs for the project using the estimates for each of the product scope components (bottom-up estimating). Remember that materials costs may appear in line items separate from team resources assigned to activities.
- Assigned time estimates to each activity along a network diagram to help establish the project's* critical path and the project schedule baseline.

To finish the budget the project manager will include estimated risk reserves (included in the cost baseline) and management reserves (part of the budget but not the cost baseline; see figure 9.2).

Future Performance Measurement

Once risk planning is included (see the “Risk and Issues” chapter), the project manager has the projects* performance measurement baseline: the scope, schedule, and cost baselines. We cover performance measurement in more detail in the following Control Costs section of this chapter.

Adaptive Estimating Methods

On adaptive projects the team breaks down scope using t-shirt sizing, affinity estimating, and Planning Poker*. The team uses story maps to plan releases. Refer to the “Schedule” chapter for a review of these concepts. A story map is analogous to a network diagram, but do not take the analogy too far. The resulting schedules and budgets approved for traditional projects are thought to be more fixed, where a release map is meant to give a general idea of how the product releases will unfold. Agile projects do tend to fix cost and time while varying scope, but if a customer decides to drop some features as the product is developed during early releases, this will inevitably affect the projects* costs. Adaptive teams also use retrospectives to determine the accuracy of budget estimates and whether budget adjustments should be made.



Artifacts of Determine Budget

Two artifacts of Estimate Costs—cost estimates and the basis of estimates—are essential inputs to the Determine Budget process. Many of the inputs to Estimate Costs are used here as well:

- Cost management plan
- Scope baseline
- Project schedule model
- Risk register
- Existing policies on cost control and cost budgeting
- Resource requirements documentation (for example, for how long and at what costs for particular resources, including materials, supplies, and equipment costs)
- Agreements (regarding the purchase of services or products for the project)

Aggregating Costs into a Budget

To prepare the budget for approval, the project manager needs to do what's called cost aggregation. To do this, they would pull together the costs of all activities—including risk management activities, which go into the budget as risk reserves (covered in the "Risk" chapter).



Think About It. Review the following list and follow along with the Figure 9.2. Read the figure from the bottom up as you think about the items in this list:

1. Activity estimates are rolled up into work package estimates (see #2).
2. Work package estimates are rolled up to control account estimates (see #3).
3. Control account estimates track entities that cost will be assigned to (and do not affect totals).
4. Project estimates is a total for the budget, to this point.
5. Contingency reserves are established during risk planning. When added here, contingency reserves determine the cost baseline (#6).
6. Cost baseline An estimated total cost performance measurement baseline.
7. Management reserves are added in the final step.
8. Cost budget is a total that includes the cost baseline + management reserves.

Notes: 1) Estimated costs and reserves are shown aggregated at the cost budget level and depicted in figure 9.2, but remember contingency reserves are added at the activity level and work package levels initially during planning for risk management. 2) It is the management reserve (covered in the "Risk" chapter) that makes the difference between the cost baseline and the budget.




FIGURE 9.2 Aggregating costs to create a budget

After the cost baseline and budget are estimated, the project manager may compare these numbers to parametric estimates or to expert judgment, or perform an historical information review, comparing their estimates to those of past, similar projects. For example, a general rule for a high-level parametric estimate in some industries is that design should be 15 percent of the cost of construction. Other industries estimate the cost of design to be 60 percent of the project budget. The project manager needs to investigate and justify any significant differences between the project estimates and the reference data to ensure the estimates are reasonable and as accurate as possible.

Cash Flow, Financing, and Budget Reconciliation

For the exam, a well-planned, approved budget assumes that the project manager has worked with the performing organizations' finance department to ensure that cash flow planning for the organization will include expenditures for the project just when they are needed. The cost baseline, therefore, is time-phased.

Example Equipment costing \$500,000 is scheduled to be purchased on June 1 but the money for the purchase is not available until July 1. The activities dependent on that equipment will have to be moved to later points in the schedule.

Burn rate on agile projects Are you familiar with the term “burn rate”? It is a common business metric referring to the rate at which an entity—in this case an agile team—is using (or losing) money. You may remember that on adaptive projects, teams are often stable and consistent because more value is placed on retaining project knowledge and keeping together a team that has already developed its high-performance capabilities. One advantage of stable teams is that there are consistent burn rates and simplified cost estimating. As discussed in the “Schedule” chapter, agile teams use velocity to help create a project schedule based on story point estimates. Velocity can help anticipate future budgetary issues as well.



Think About It. A team is averaging 50 story points per month and there are 500 story points left in the backlog. They would need 10 more months to complete the project. If their salary burn rate is \$45,000 per month, can you estimate the cost for the 10 months?

It is $10 \times \$45,000 = \$450,000$. Knowing this, you can look at the budget and decide if you have correctly estimated a budget for 10 more months of the team's monthly salary burn rate.

Checking with the Project Charter

The project budget must be reconciled with any cost constraints in the charter. If the project estimate exceeds these constraints, the project manager must meet with the sponsor, explain why their cost requirement cannot be met, and propose options to decrease costs. If that cannot be done, the project's budget baseline must be increased. Pay particular attention to these last two sentences. As with the schedule, project managers have a professional responsibility to reconcile the budget in this way.

When the Determine Budget process is complete, the cost baseline, including all funding requirements, is established. Naturally, many of the inputs to the process will be updated, for example the cost estimates, the risk register, and the project schedule.

Control Costs and Resources

Once the project cost measurement baseline and budget are complete, the project manager will need to continuously look for anything that affects that baseline even if it can cause the project to be terminated. Start this section by completing the following exercise and imagine how this would apply to real-world projects.



Think of yourself as a detective looking for anything that can get in the way of project success. This mindset will help you select the best choice when answering questions on the exam that may seem to have more than one correct answer.

For more information on controlling resources, be sure to read these free articles on the RMC Resources page (rmcis.com/rmc-resources): “Controlling Resources Checklist,” “Resource Responsibilities for the Project Manager,” and “Resources and the Project Budget.”



Process Groups Model

PG: Monitoring and Controlling
Process: Control Costs
Control Resources

ECO

Domain II
Task 5 Plan & manage budget/resources

PMBOK® Guide

Domain 2.6 Delivery Performance
Domain 2.7 Measurement
Domain 2.8 Uncertainty

rmcis.com/rmc-resources

9.1 Exercise

This is an important topic so be sure to take your time to think this through. In your Exercise Notebook, list the actions a project manager may take to control costs and resources.

Answer

- Follow the cost and resource management plans for how to control costs
- Tailor control activities to the needs of the project
- Consider policies, procedures, tools, and reporting templates and formats related to controlling costs (selected from organizational process assets during planning)
- Measure project performance and compare it against the plan
- Determine if variances require change, including preventive and corrective action
- Request changes
- Implement approved changes
- Prevent unnecessary changes
- Look for the root cause of factors causing costs to rise
- Conduct earned value measurement
- Conduct reserve analysis (related to risk)
- Aggregate data, analyze it, and produce reports

Managing Change

Controlling costs is an important responsibility for project managers, but you must also understand and plan for potential budget variations. No matter how well the project manager plans in a predictive environment, change is inevitable. In adaptive environments changes to scope are more frequent so agile teams have built in methods to handle changes throughout the project and meanwhile try to preserve the original budget if possible. Change management is covered in more detail in the “Integration” chapter. In any case, it should go without saying that changes to the cost baseline must be made formally with approval.



Think About It. Your team worked overtime to complete a new feature for an upcoming sponsor demo. While the new feature was completed on time, the overtime work means your monthly budget goal for payroll will be missed. As the project manager, you weighed the value of this through an analysis of benefits and costs. The benefit outweighed the cost, so you approved the overtime. You need to revisit this decision when forecasting the future of the project. Was this month's higher payroll atypical or has your team consistently needed overtime hours to complete the necessary work? Should you adjust the budget for future months or adjust the schedule to avoid unnecessary overtime?



Think About It. What would happen if a team member suddenly realizes the materials they need to finish an activity are out of stock? More will have to be ordered. Time will be lost to waiting for the materials and a last-minute order is likely to be more costly than if the materials had been better controlled.

There can be many unplanned scenarios that impact the project budget, and additional costs may be unavoidable. As the project manager, you should look for these situations, anticipate the potential risks, and plan ahead. You will never be able to foresee everything, but if you try to imagine the unplanned costs on your project, you will have a much easier time planning and managing a realistic budget.

Progress Reporting

Through earned value measurement, the project manager analyzes data about project progress to help control the schedule and costs and to assess whether the project is on track (described later in this section). Progress reports convey information based on this data analysis method. Asking team members for percent complete of their deliverables may be used by some project managers but this does not convey a realistic estimate of progress. They can carefully track progress using percent complete at the work package or story level but the cost and schedule estimates for the work package or story should also be factored in.

In terms of data gathering, an often-cited metric on traditional projects is that 80 hours is a small enough work increment to track progress against and still have accurate data. For the exam, remember that traditional projects using proper project management make use of a WBS, and activities to produce work packages are broken down to an appropriate level for controlling. Material resources like equipment usually appear in the budget as separate line items, and may even be related to costs detailed in procurement documents. For more information on the relationship of costs and resources, see the “Resources on Projects” article on the RMC Resources webpage.

On agile projects, data gathering and analysis will be centered around the backlog and how many features have been developed to date relative to what was planned. Story points by iteration are tracked for the team’s use and burnup and burndown charts are used for both the team and other stakeholders. Review these types of reports in figure 6.6 in the “Build and Support Team Performance” chapter.



Reserve Analysis

Remember the *contingency reserves* that get factored into the cost baseline to address known risks? Reserve analysis allows you to identify and apply lessons learned in controlling costs. Part of cost control is analyzing where contingency reserves are still necessary or where new reserves are required. Both of the following examples would require a formally approved change request.

Example A project team identifies a highly ranked risk and sets aside a contingency reserve to address it. If the risk does not occur and is no longer a threat, the contingency reserve can be removed from the cost baseline.

Example A risk review on a project identifies new risks, which could lead to a decision to increase the contingency reserves.



Think About it. A formally approved change request is also required to move *management reserve* funds into the cost baseline for a similar purpose. It may also be necessary to reassess the amount of management reserve that was set aside to address unknown risks. This difference between contingency reserves (for identified risks) and management reserves (for unknown risks) is an important distinction that can help you get more questions right on the exam. We have mentioned this distinction earlier in this chapter and discuss it again in the “Risks and Issues” chapter.

Earned Value Management

As a project manager, you manage project performance and you account for that performance to stakeholders by comparing planned to actual results. This is the essence of earned value management, which includes earned value analysis. Earned value analysis is a data analysis method used to evaluate project performance against the entire performance measurement baseline (the scope, schedule, and cost baselines). Earned value analysis results indicate whether there are any potential deviations from the performance measurement baseline.

Earned value analysis can be used to forecast future performance and project completion dates and costs. This information is conveyed to stakeholders through reports in meetings and other communication methods.

Formulas for Earned Value Analysis

As of this book's publication, very few questions on the exam contain formulas. Nevertheless, you should go through this section carefully. Even if you get few or no formula questions, earned value analysis is on the exam and understanding this content will help you get those questions right. Of course, memorizing the formulas we specify in this section will help you with questions requiring you to calculate formulas, even if there are not many.

Are you worried about it? Don't be. We are going to make it easier. First, think about this: How valuable would it be to know how your project is really going? Could you sleep better at night? Would you be able to spend your time in more productive ways than worrying? Keep the benefits of the earned value analysis method in mind as you read this section.



Think About It: Terms to Know. Here are the earned value terms you need to know.

Acronym	Term	Interpretation
PV	Planned value	As of today, what is the estimated value of the work planned to be done?
EV	Earned value	As of today, what is the estimated value of the work actually accomplished?
AC	Actual cost (total cost)	As of today, what is the actual cost incurred for the work accomplished?
BAC	Budget at completion (the cost baseline)	How much did we budget for the total project effort?
EAC	Estimate at completion	What do we currently expect the total project to cost (a forecast)?
ETC	Estimate to complete	From this point on, how much more do we expect it to cost to finish the project (a forecast)?
VAC	Variance at completion	As of today, how much over or under budget do we expect to be at the end of the project?



Think About It: Formulas and Interpretations to Memorize. On the exam, you may not need to perform many calculations but you must understand what the numbers mean. Therefore, you should know and understand all the formulas in the following table.

Name	Formula	Interpretation
Cost variance (CV)	EV-AC	Negative is over budget; positive is under budget.
Schedule variance (SV)	EV-PV	Negative is behind schedule; positive is ahead of schedule.
Cost performance index (CPI)	$\frac{EV}{AC}$	We are getting \$ _____ worth of work out of every \$ 1 spent. Funds are or are not being used efficiently. Greater than one is good; less than one is bad.
Schedule performance index (SPI)	$\frac{EV}{PV}$	We are (only) progressing at _____ percent of the rate originally planned. Greater than one is good; less than one is bad.
Estimate at completion (EAC)		As of now, how much do we expect the total project to cost? \$ _____ ■
NOTE: <i>There are many ways to calculate EAC, depending on the assumptions made. Notice how the purpose of the formulas really is to create forecasts based on past performance of the project. Exam questions may require you to determine which EAC formula is appropriate. Pay attention to the information provided in the question. It will help you determine which formula to use.</i>	AC + Bottom-up ETC	This formula calculates actual costs to date plus a revised estimate for all the remaining work. It is used when the original estimate was fundamentally flawed.
	$\frac{BAC}{CPI^C}$	This formula is used if no variances from the BAC have occurred or if you will continue at the same rate of spending (as calculated in your cumulative CPI or based on the trends that have led to the current CPI).
	AC + (BAC - EV)	This formula calculates actual costs to date plus remaining budget. It is used when current variances are thought to be atypical of the future. It is essentially AC plus the remaining value of work to perform.
	$AC + \frac{(BAC-EV)}{(CPI^C \times SPI^C)}$	This formula calculates actual to date plus the remaining budget modified by performance. It is used when current variances are thought to be typical of the future and when project schedule constraints will influence the completion of the remaining effort. So for example, it might be used when the cumulative CPI is less than one and a firm completion date must be met.
To-complete performance index (TCPI)	$\frac{(BAC - EV)}{(BAC-AC)}$	This formula divides the value of the work remaining to be done by the money remaining to do it. It answers the question "To stay within budget, what rate do we need to meet for the remaining work?" Greater than one is bad; less than one is good.
Estimate to complete (ETC)		How much more will the project cost?
NOTE: <i>You can determine ETC by either using the formula listed here or reestimating the cost of the work remaining.</i>	EAC - AC	This formula calculates the total project cost as of today minus what has been spent to date.
	Reestimate	Reestimate the remaining work from the bottom up.
Variance at completion (VAC)	BAC - EAC	How much over or under budget will we be at the end of the project?

TRICKS OF THE TRADE

The following should help solidify your understanding about CV, SV, CPI, and SPI:

- EV comes first in each of these formulas.
- If it is a variance (difference), the formula is EV minus AL or PV.
- If it is an index (ratio), the formula is EV divided by AC or PV.
- If the formula relates to cost, use AC.
- If the formula relates to schedule, use PV.
- For variances interpretation: Negative is bad (J) and positive is good (S).

Example A -200 cost variance means you spent more than planned @ (are over budget). A -200 schedule variance means you are behind schedule @. This also applies to VAC.

- For indices interpretation: Greater than one is good (Q) and less than one is bad (v). Remember, this only applies to CPI and SPI. The opposite is true of TCPI.

Understanding Earned Value Terminology

People often incorrectly answer exam questions requiring them to simply interpret earned value terms without having to calculate formulas. This section is an opportunity to help you get those questions right.



Think About it. Sometimes thinking about things in a different way can give you that “aha” moment when everything falls into place. Think about the following bulleted lists and figure 9.3. Together they illustrate the terminology to help you see it from another angle. Then, if you are still uncomfortable with earned value concepts put it aside for now. However, come back another day and review all the content from the “Earned Value Management” section of this book. Sometimes new information takes a bit of extra effort and this area is certainly in that category for many students.

Planned value (PV) and actual cost (AC) look backward at what has been done on the project:

- P V: What is the expected value of work done at this point in the project (according to the plan) ?
- AC: What has the actual cost been on the project to this point?

Budget at completion (BAC), estimate to complete (ETC), and estimate at completion (EAC) look forward at the project:

- BAC refers to the projects currently approved budget. It is a known quantity indicating what the end cost of the project would be if everything went according to plan.
- ETC and EAC forecast future performance based on what has actually been done on the project, considering variances from the plan the project has already experienced.
- ETC is an estimate of how much more the remainder of the project will cost to complete.
- EAC indicates what the total project cost is forecasted to be.




FIGURE 9.3 *Earned value concepts by looking backward and forward on a project*

Earned Value in Action

Earned value is an effective tool for measuring performance and determining the need to request changes. The following is a sample team conversation on this subject.

The project manager calls a team meeting and says, “We are six months into this million-dollar project, and my latest analysis shows a CPI of 1.2 and an SPI of 0.89. This means we are getting 1.2 dollars for every dollar we put into the project, but only progressing at 89 percent of the rate originally planned. Let’s look for options to correct this problem.”

The network specialist suggests that she could be removed from the project team and replaced with someone less expensive. The IT coordinator suggests either removing the purchase of new computers from the project or telling the customer the project will be two weeks late.

The project manager looks at the network specialist and says, “It would sadden me to lose you, and your suggestion would improve costs but not schedule. You are the company’s best network specialist. Someone else would not be as proficient as you in completing the work.” To the IT coordinator’s suggestion, the project manager responds that canceling the new computers would save money but not time. “Let’s focus on time.”

Another team member suggests that since the project is doing well on cost, the project manager could bring in another programmer from the IT department to work on the project to get the next two activities completed more quickly.


The project manager says, “That sounds like the most effective choice in this situation. Let’s see if we can find someone who will improve performance, at the lowest cost. Thanks for your help.”

Earned Value Analysis Practice

The best way to learn the earned value analysis technique is to use it. The following exercises are designed to give you a chance to practice both calculations and interpretation. Earned value questions on the exam have generally required fewer calculations per question than these exercises.

9.2 Exercise

The cost performance index (CPI) and the schedule performance index (SPI) can be charted each month to show the project trends. Based on the diagram, would you be more concerned about cost or schedule if you were taking over this project from another project manager? Write the answer in your Exercise Notebook.



Answer

You should be more concerned about schedule. The data in the chart is historical. The last, most current measurement was in the fourth quarter, which shows both SPI and CPI being above one (good). As of the fourth quarter, the SPI is lower. An easy way to answer performance index questions that ask whether cost or schedule should concern you most is to pick the option with the lowest index.

9.3 The Fence Exercise

You have a project to build a new fence. The fence has four sides equal in length. Each side is to take one day to build, and \$ 1,000 has been budgeted per side. The sides are planned to be completed one after the other. Today is the end of day 3.

Using the information in the project status chart, calculate the following in your Exercise Notebook. Interpretation is important on the exam. Can you interpret what each answer means?

1. PV=	5. CV=	9. EAC=
2. EV=	6. CPI=	10. ETC=
3. AC=	7. SV=	11. VAC=
4. BAC=	8. SPI=	

Project Status Chart

Activity	Day 1	Day 2	Day 3	Day 4	Status	End of Day 3
Side 1	S.....F					Complete, spent \$1,000
Side 2		S-----PF	— F			Complete, spent \$1,200
Side 3			PS-S—PF			50% done, spent \$600
Side 4				PS-----PF		Not yet started

Key S = Actual Start, F = Actual Finish, PS = Planned Start, and PF = Planned Finish

NINE Budget and Resources

Answer: The Fence Exercise

What Is: Calculation			Answer Interpretation of the Answer	
1.	PV	\$1,000 plus \$1,000 plus \$1,000	\$3,000	We should have done \$3,000 worth of work.
2.	EV	Complete, complete, and half done; or \$1,000 plus \$1,000 plus \$500	\$2,500	We have actually completed \$2,500 worth of work.
3.	AC	\$1,000 plus \$1,200 plus \$600	\$2,800	We have actually spent \$2,800.
4.	BAC	\$ 1,000 plus \$ 1,000 plus \$ 1,000 plus \$1,000	\$4,000	Our project budget is \$4,000.
5.	CV	\$2,500 minus \$2,800	-\$300	We are over budget by \$300.
6.	CPI	\$2,500 divided by \$2,800	0.893	We are only getting about 89 cents out of every dollar we put into the project.
7.	SV	\$2,500 minus \$3,000	-\$500	We are behind schedule.
8.	SPI	\$2,500 divided by \$3,000	0.833	We are only progressing at about 83 percent of the rate planned.
9.	EAC	\$4,000 divided by 0.893	\$4,479	We currently estimate that the total project will cost \$4,479.
10.	ETC	\$4,479 minus \$2,800	\$1,679	We need to spend an additional \$1,679 to finish the project.
11.	VAC	\$4,000 minus \$4,479	-\$479	We currently expect to be \$479 over budget when the project is completed.

Did you select the correct EAC formula? If not, did you miss information in the question that could have guided you to the correct formula? In this example, side 2 cost \$1,200. Side 3 is 50 percent complete and has cost \$600. This suggests a trend that indicates side 4 is likely to cost \$1,200 when complete. When there is a trend and no other information to indicate the trend will not continue, it's most appropriate to use the BAC/CPI formula.

Understanding the meaning of earned value analysis calculations is as important as knowing how to calculate them. Expect questions on the exam such as:

Example "The CPI is 0.9, and the SPI is 0.92. What should you do?"

The data show the project as both over budget and behind schedule (J). You need to interpret this and other data in the question and then determine which choice would address the issue(s) described.

9.4 Exercise

What is the SPI if the CV is \$10,000, the SV is -\$3,000, and the PV is \$100,000? Write the answer in your Exercise Notebook.

Answer

To find the SPI here, you need to perform two calculations. The formula for SPI is $SPI = EV/PV$. We know what the PV is, but we don't know the EV. Luckily, we can figure it out using the information given in the question. We're given the SV and PV, so we can use the following reverse formula to determine EV.

Reverse formula: $EV = SV + PV$.

$EV = \$3,000 + \$100,000 = \$97,000$.

Now we can plug the PV and EV into the SPI formula as follows:

$SPI = EV/PB = \$97000/\$ 100,000 = .97$

9.5 Exercise

What is the AC if the CV is \$10,000 and the EV is \$97,000? Write the answer in your Exercise Notebook.

Answer

Answer. The CV is \$10,000 and the EV is \$97,000. With this information, we can determine the AC by using the formula $CV = EV - AC$. We first plug the information we know into the formula.

To solve for AC, we need to get AC alone on one side of the equation. First, add AC to both sides of the equation:

The -AC and +AC on the right-hand side of the equation canceled each other out. But we still need to isolate AC on the left-hand side of the equation. To do this, we're going to subtract \$ 10,000 from both sides.

Known formula: $CV = EV - AC$

$\$10,000 = \$97,000 - AC$

$\$ 10,000 + AC = \$97,000 - AC + AC$

$\$10,000 + AC = \$97,000$

$\$10,000 + AC - \$10,000 = \$97,000 - \$10,000;$

$AC = \$87,000$

Summary: Earned Value Analysis and Managing Costs

Whew! You made it. In summary, earned value analysis enables the project manager and team to identify and analyze trends in performance and variances. The information gleaned from earned value analysis allows the project manager and team to know how the project is performing at a given point in time and to report on this performance and also provide forecasts for the future of the project. Indications may require action to bring the project in line with what was planned, or formally approved changes to the performance measurement baseline, which may require additional funds for the project.

Control Costs also includes monitoring the use of contingency reserves to ensure the amount of reserves remaining is adequate.

Putting It All Together

Did you recognize the estimating tools that were also used in the "Schedule" chapter? The project manager uses estimating tools to create the budget for the project. Remember that meeting the cost baseline will be a measure of project success, so the budget should be in a form the project manager can use to control costs while the work is being done. During Monitoring and Controlling, the project manager uses earned value measurement to measure project performance against the performance measurement baseline.

For the exam, make sure you understand the difference between the different types of reserves (contingency vs. management). You may get 1-3 questions on the exam that require you to use a formula. It's best if you at least know formulas for SV, CV, CPI, and SPI, and understand what those formulas are measuring.

Revisit the Quicktest at the beginning of this chapter. Do you still have gaps in your knowledge? Go through the chapter again to review the areas you are still unsure about. Then complete the following chapter review.

9.6 Exercise

Read the following case study and review the table to see some examples of what the project manager will do during each of the Cost Management processes.

The city council reviewed a high-level recommendation for the new library (considered the charter for this project). The project manager (PM) reviews the recommendation to plan and develop a more detailed cost estimate along with a schedule.

- The (PM) knows that talking with the architect and construction team leader will help formulate cost estimates.
- Understanding the size and interest rate of the debt will factor into needed funds and scheduling urgency.
- Talking with the mayor will determine how and when to effectively report progress against the budget as the mayor will have final signoff on the budget.
- The PM will ask for clarity on spending authorizations and change orders.
- Reviewing results from the city's last building project will provide insights into costs, risks, and potential resources.
- The city manager will help with reviewing and controlling the budget, as this manager will be responsible for project procurement.
- To track costs, the PM will use the city's financial reporting system, recording all expenditures within a month of their paid dates.
- The PM will create monthly financial reports of expenditures and earned value.
- Any unexpected costs or change orders, over the city authorization policy covering the PM, must be approved by the city manager or mayor.

Cost Process Examples of the PM's work

Plan cost management	• Plan to talk with architect and head of construction about costs • Plan to talk with mayor about frequency of reporting expenditures • Review the lessons learned from the prior city building project • Review the expected debt amount with associated interest payments • Learn about PM's authority for expenditures and changes to budget • Get access to city financial system
Estimate costs	• Talk with involved stakeholders; review price estimates of needed resources • Get estimates for several completion dates to compare the time vs. cost considerations
Determine budget	• Present two different budget options to the city council for approval, answer questions as needed. • After council budget selection, prepare the final budget and schedule for the city manager to review. Adjust as needed and get signoff.
Control costs	• Enter expenditures into city financial system within one month of payments. • Monthly reporting of total expenditures, including earned value analysis. • Extra expenditures over PM authorization must be approved by mayor or manager.

9.7 Exercise

Ulis exercise uses agile processes for the library case study. Read the scenario below and then complete the exercise by writing down the meanings of the given terms. Look up any terms for which you do not know the meaning, and do write them down. Writing them will help you learn them better than just reading them will.

For the first set of releases, a team of 5 product developers will be assigned for a period of 6 months (besides the product owner and project manager). Their goal will be to offer as many features to library patrons as can be released in 6 months, based on the product owners (head librarians) priority and other stakeholder feedback.

- The team will work in two-week iterations with releases every quarter.
- The PM will track team velocity and report which features patrons value most, compared with the time required to create them.
- At the end of the 6 months, the PM will present accomplishments to management along with the product owner’s recommendation for next steps.

Hands-on: Define the following terms, either here or in your Exercise Notebook.

Term	Definition
Release	
Feature	
Product Owner	
Iteration	
Velocity	

Answer

The wording of your answers may not match these exactly, but should be substantively the same.

Term	Definition
Release	A version of the product that is useful to the user and that can be delivered
Feature	A particular, defined aspect of the product that is useful to the user.
Product Owner	The person who decides on the priority of feature development based on expected value to users and cost and time to complete.
Iteration	A timebox used to complete work on a product (for example, a “two-week iteration”).
Velocity	A calculated rate of work completed per iteration, usually measured in story points.

10 Quality of Deliverables and Products

Introduction

Take a moment to think about how quality is handled on your projects. If you do not currently use a quality management plan this could be a difficult topic for you on the exam. This chapter will help you understand quality and its role in the project management process. In any organization, senior management is responsible for promoting an organizational approach that supports quality efforts. Team members must inspect their own work. For the exam, assume there is a quality department that helps determine quality management methods the project manager and team are required to follow.

Organizational process assets (OPAs) are often available in the form of templates and documented procedures and quality requirements. Within the quality constraints already given, the project manager and team must tailor their practices to the needs of the project.

Quality must be planned in and the quality plan must be executed against, reviewed, and changed as needed. Then, the results of the work—the deliverables—should meet the product requirements. Testing should be done before submitting the work to the customer for approval.

With this in mind, let's start with some basic definitions related to quality.

Definitions Related to Quality

The definition of quality is the same for both predictive and adaptive environments. All stakeholders must be represented in the requirements-gathering process. This makes the requirements-gathering effort, the requirements documentation, and the project scope baseline very important to the quality management effort.

Quality

Quality is the degree to which a project and the components of its product fulfill requirements. Nothing more, nothing less. Memorize this definition; it may help you get more questions right on the exam.

Here is an example of an issue with quality requirements. Imagine a project in which a large group of truck drivers are required to use tablets with touch-sensitive screens. Prior to fleet deployment and during the test process, the project manager received comments that no matter how much the drivers tapped on the screens, nothing would happen. After some discussion with truck drivers and software engineers, the project manager realized the truck drivers' hands were too rough and calloused for the touchscreens to work correctly. Here, the requirements were gathered and initial development had been done with the product owner alone, who lacked direct experience with drivers. The drivers would have been able to provide insight on their use of the technology during requirements gathering.

Organizations and project managers determine how to approach the management of quality. Ideally, this means planning quality standards and processes into projects and their products. The quality process generally involves a range of practices. This includes following the established processes, and inspecting deliverables to ensure they meet quality standards before meeting with the customer to get validation and offer delivery. Along the way lessons are learned, and preventive or corrective action may be taken on a process or deliverable. Quality processes and standards may be updated upon review of how well they are working to bring about the desired product or service features.

If asked, "Is it better to plan in quality or to inspect to find quality problems?" almost everyone will answer correctly that it is better to plan in quality. Exam questions focus on situations to see if you know how to apply this knowledge.

QUICKTEST

- Definition of quality
- Quality Management process
- Prevention over inspection
- Continuous improvement
- Just in time (JIT)
- Quality metrics
- Mutual exclusivity
- Probability
- Normal distribution
- Statistical independence
- Standard deviation
- Interviews, brainstorming, benchmarking
- Cost-benefit analysis
- Cost of quality
- Marginal analysis
- Logical data models
- Mind mapping
- Prioritization matrix
- Test and inspection planning
- Checklists and check sheets
- Cause-and-effect diagrams
- Scatter diagrams
- Histograms
- Alternatives analysis
- Design of experiments
- Process, root cause, failure analysis
- Multicriteria decision analysis
- Affinity diagrams
- Audits
- Design for X
- Statistical sampling
- Questionnaires and surveys
- Project performance reviews
- Inspection
- Control charts
- Cost of change
- Frequent verification and validation
- WIP and cycle time

Example Hie project manager finds that one of the team members has created their own process for installing hardware. What should the project manager do? If this were an exam question, beginning project managers might choose a response that relates to thanking the team member for the effort. More experienced project managers might select a choice that relates to finding out if the process was a good one. The most experienced project managers, who also understand these quality processes, select the choice that relates to investigating the quality management plan to determine if a standard process should have been followed.

In an adaptive environment a project manager would likely capture quality requirements and acceptance criteria in user stories. As user stories are prioritized, quality efforts will be planned in more detail for upcoming releases and iterations. Short, time-boxed iterations ensure frequent opportunities to identify and rectify quality issues through daily standups and retrospective meetings.



Definition of Done

Agile teams define what “done” looks like throughout the project. They decide on definitions of done at the project, release, and story levels. The project level is roughed out based upon how much time and money there is to complete the project. Requirements (or product functionality increments) are prioritized at this high level. A release map is created based on how many releases are needed to get to the desired level of functionality. Releases are populated with stories, which represent functionality decomposed into smaller, more manageable pieces. If you think of the handwritten “story card” image, the definition of “done” is written on the back of the card (even though in reality story cards are now often created electronically).

Remember that in adaptive environments requirements may change frequently so the project team reviews and revises definitions of done on a regular basis. Here is an example of definitions of done using our earlier example of a project to produce touchscreen tablets for truck drivers:

- Story The two stories that make up feature b have been developed and integrated, documented, tested, and accepted by users in the field.
- Release For release 1, a working prototype touchscreen tablet has been tested and accepted by users in the field, including features a, b, d, and g.
- Project A working touchscreen tablet has been tested and accepted by users in the field and passed on to operations for manufacture, with features a, b, d, g, k, t, x, and y.

Grade

Different from quality, grade refers to a general classification of a product like the strength of concrete (e.g. how much weight can it hold) that can be used for various technical specifications (e.g., foundation of a building or sidewalk). You may see a situational question on the exam that uses the term “grade” in discussing quality so do not confuse the two.

Example A low grade of concrete that supports limited weight and has zero defects might be sufficient for a project’s needs as long as it meets the established quality requirements (for example, a small basketball court in a playground that just needs to hold the weight of human foot traffic). It is not necessary to spend more on materials that will hold more weight than requirements call for. Similarly a high grade of concrete intended to sustain more weight could be of unacceptable quality if it is mixed, poured, or cured to low standards or otherwise fails to meet established quality metrics.



Think About It. Imagine a project to build a stadium. The concrete part of the work is two-thirds done when the buyer arrives one day and tests the strength of the concrete. The buyer finds that the concrete does not meet the requirements for strength that are clearly stated in the contract. You can imagine the problems when the buyer says, “Rip out the concrete; it is not acceptable.” Whose fault is this? Why did this occur?

Could we say it is the buyer’s fault for not testing the concrete sooner? You might argue that case, but isn’t the real fault with the seller for not selecting the right grade of concrete and ensuring the quality of the finished deliverable before meeting with the customer to validate it? Where was their quality plan? They should have planned for when and how they would confirm they had met this requirement. Lack of attention to quality in this scenario needlessly added considerable risk to the project, which resulted in rework and additional expense.

Here is something else to consider. Have any of your customers ever said one of your deliverables was not acceptable, even though they had not provided you with a definition of what was acceptable? It is important to know—in advance—what acceptable quality is and how it will be measured on the project. You can then determine what you will do to make sure the project meets those requirements. It is the project manager's responsibility to make sure quality is defined in the plan for each deliverable, otherwise there will be unclear acceptance criteria, such as "the customer likes it." Performing the quality management process well helps the project manager avoid many issues on the project.

Gold Plating

Do you remember a time on a project when one of your team members delivered more than what was needed? Can you think of a time when you've had trouble keeping a project from producing a palace when all you needed was a garage, for example? Gold plating refers to giving the customer extras (extra functionality, higher-quality components, extra scope, or better performance). Gold plating is often the team's impression of what is valued by the customer, and the customer might not agree. Since most project teams have difficulty meeting the project objectives, all available effort should go into achieving those objectives, instead of into gold plating.

Sometimes gold plating is not planned, but rather arises out of a team member's efforts to do their best. The project manager must be on the lookout for team members providing more than is required for the project.

Prevention over Inspection

Is it better to inspect work to find problems or to prevent them in the first place? Which takes less effort and is less costly? Remember that quality must be planned in, not inspected in! You may see exam questions that test your understanding that failure to plan quality into a project will lead to problems later in the project.

Continuous Improvement

Continuous improvement involves continuously looking for ways to improve the quality of work, processes, and results. Within an organization it can include analysis of how quality management is planned and utilized on projects. There are several approaches to continuous improvement relevant to the exam.

- Kaizen The terms "continuous improvement" and "Kaizen" are taken to mean the same thing on the exam; however, in Japan, Kaizen means to alter (kai) and make better or improve (zen). Kaizen is a general term, while continuous improvement is a quality movement. In the United States and most of Western Europe, continuous improvement focuses on major improvements. In Japan, the emphasis is on smaller improvements.
- Total Quality Management (TQM) TQM encourages companies and their employees to focus on finding ways to continuously improve the quality of their products and their business practices at every level of the organization.
- Six Sigma Sigma (another name for standard deviation) indicates how much variance from the mean has been established as permissible in a process. This is a methodology for achieving organizational process improvement and high levels of correctness with extremely reduced variances. The higher the sigma, the fewer deviations (or less variance) in the process. The level of quality required by an organization is usually represented by 3 or 6 sigma.

Just in Time (JIT)

JIT means having suppliers deliver resources just before they are needed, thus decreasing inventory to nearly zero and decreasing unnecessary cost. A company using JIT must achieve a high level of quality in their practices; otherwise, there will not be enough materials or equipment to meet requirements because of waste and rework. A JIT system forces attention on quality as well as schedule.



Quality-related PMI-isms. The exam may test your understanding of the need to satisfy project requirements as opposed to giving the customer extras to “make them happy.” Know the following PMI-isms to answer exam questions correctly:

- Quality means meeting requirements, not adding extras.
- All product developers must know the quality standards and metrics to be used on the project.
- Quality should be checked before an activity or work package is completed.
- Quality should be considered whenever there is a change to any project constraint.
- Some quality activities may be performed by a quality department.
- The project manager should:
 - / Determine the metrics to be used to measure quality before project work begins.
 - / Define project quality management processes and plan for continuous improvement.
 - / Recommend improvements to the organizations standards, policies, and processes, which are expected and welcomed by management.
 - / Ensure that authorized approaches and processes are followed.
 - / Ensure the quality standards and processes on the project are adequate to meet product quality requirements.

Overview of Planning and Managing Quality

The following references indicate that Quality Management in the predictive Process Groups model is represented by Plan and Manage Quality of Products/Deliverables in the *Examination Content Outline* (ECO). In addition, when managing procurements, you will need to ensure that the buyer and seller have the same understanding of the quality process. See the “Procurement” chapter for more information.

ECO	Process Groups Model	PMBOK® Guide
Domain II	Quality Management	Domain 2.4 Planning
Task 7 Plan and manage quality of products/deliverables	Plan Quality Management — Planning	Domain 2.6 Delivery
	Manage Quality — Executing	Domain 2.7 Measurement
	Control Quality — Monitoring & Controlling	Domain 2.8 Uncertainty



Think About It. Can you see how other tasks from domain II, such as stakeholder engagement and communications, can affect quality management? What if two team members disagree on how to approach building a deliverable? The quality management plan needs to reflect the best, agreed-upon, and bought-into approach. Skills such as conflict management and team leadership from domain I are invaluable to come to the best solution. Negotiation and team-building skills (also from domain I) support the best quality management plan and overall quality control. Take time now to review the ECO and think about these connections.

Here is an example to help you commit your understanding of quality for the exam to memory:

Example A student in one of RMC’s classes looked out the window and noticed someone painting the limestone of an old building white. The student said, “That is not quality!” Let’s think about this for a moment. Why would painting the limestone white not be considered “quality”? The student’s issue was that the wonderful old stone was being painted instead of being cleaned. This was a disagreement with the requirements, not the quality of the work. If the painting contract

required the painter to use a certain paint and follow painting standards, and he was doing so, the work was meeting the quality requirements.

Figure 10.1 shows the Quality Management process from the Process Groups model perspective. This figure and the following discussions of Plan, Manage, and Control Quality can help you envision what the plan-driven Process Groups model of quality management looks like. It can also help you understand quality management in general.

This is not meant to suggest that agile approaches do not have their distinctions, but planning for and managing quality on projects has the same principle regardless of your project's life cycle and development approach. Following this discussion based on the Process Groups model is additional information that comes from agile methodologies.




FIGURE 10.1 Quality management process

Think About It. Many people getting ready for the exam have limited quality management experience, so they struggle with envisioning how quality management efforts fit into managing a project in the real world. Now that you can envision the overall quality management process, walk through it as you review the following quality management process flow:




FIGURE 10.2 Quality management process flow

Understanding the Differences between Plan, Manage, and Control Quality

One of the major challenges people have while studying this topic is understanding the differences between Plan, Manage, and Control Quality in the Process Groups model. Here are those three quality processes and a brief overview of each.

- **Plan Quality Management** This process focuses on defining quality for the project, the product, and project management, and planning how it will be achieved.
- **Manage Quality** This process is focused on how work is being done. Its purpose is to ensure the team is following organizational standards, policies, and processes as planned to produce the project's deliverables. The project manager also evaluates whether the quality management plan or processes need to be improved.
- **Control Quality** This process includes examining the actual deliverables produced on the project to ensure they are correct and meet the planned level of quality, evaluating variances, finding the source of problems, and recommending ways to address them.

TRICKS OF THE TRADE

You are not likely to encounter differences between “manage” and “control” for quality on agile-related questions, but understanding the difference in the Process Groups model can help you get more predictive questions right.

TRICKS OF THE TRADE

The following chart presents a trick for understanding the three quality management processes. Study it now to gain an understanding of the focus of each process before reading the rest of this chapter. The trick is to understand that in the “manage” process the project manager is concerned about the quality processes, procedures, and standards that are supposed to be used on the project, whereas in “control” the project manager is concerned about determining the quality of deliverables. Come back and review this chart after you read the rest of the chapter.

Plan Quality Management	Manage Quality	Control Quality
Planning	Executing	Monitoring and controlling
High-Level Description of What Each Process Focuses On		
• What is quality? • How will we ensure it?	• Are we following the policies, metrics, procedures, and processes as planned? • Are the procedures and processes giving us the intended results? • Will we meet the quality objectives?	• Are the results of our work meeting the standards and required metrics? • Is the variance within acceptable limits, or do we have to take action?
More Detailed Description of What Each Process Focuses On		
• Review project plans and artifacts to understand project quality requirements. • Identify quality practices and internal and external standards relevant to the product and project (OPAs and EEFs). • Tailor practices and process to the project.	• Use measurements from Control Quality to confirm that: - Policies and processes are being followed. - Policies, metrics, and processes are still appropriate for the project. - Policies and processes are effective in achieving planned quality results.	• Inspect and measure the quality of deliverables to determine whether they meet requirements. • Use the PMIS to track deviations from planned quality. • Identify the need for quality improvements (corrective or preventive action, and defect repair).

Plan Quality Management	Manage Quality	Control Quality
• Determine quality processes for the project. • Determine how you will measure and what work you will do to ensure you meet the standards. • Plan for process improvement. • Perform cost of quality, cost-benefit, and other analyses to ensure the appropriate levels of quality. • Determine roles and responsibilities for achieving quality requirements. • Plan for testing and inspection to ensure requirements, performance, reliability, and quality objectives will be achieved. • Integrate the quality management plan with other plans to balance the needs of quality with other project requirements and constraints.	• Use data-representation techniques to analyze results of quality testing. • Determine the root cause of problems/variances from plan. • Continuously improve to increase efficiency and effectiveness. • Create test and evaluation documents for use in Control Quality. • Quality audit: Determine if project activities comply with organizational and project policies, processes, procedures. • Solve problems. • Produce reports. • Share good practices with others in the organization. • Submit change requests. • Update the project plan and artifacts.	• Complete checklists and checksheets, perform tests; evaluate results. • Use data-representation methods to graphically depict testing results. • Verify deliverables. • Validate approved changes. • Recommend testing process improvements. • Use and update lessons learned. • Submit change requests. • Update the project plan and artifacts.

Desired Outcomes From Successful Quality Management

Assume for the exam that quality is properly planned and managed unless information in an exam question indicates otherwise. This means that the following outcomes should be expected as a result of quality management:

- Quality processes, procedures, and inspections are completed.
- The team has carefully inspected their own work to ensure it meets requirements (in manage and control quality)
- Product quality changes are made as needed before meeting with the customer to gain acceptance of deliverables (in validate scope).
- Changes are made to quality processes and procedures throughout the project to ensure that they are bringing the team and stakeholders the desired results.
- Few quality problems arise on the project since quality is carefully planned, executed, and controlled. However, in cases where projects are of a “research and development” nature, it is understood that trial and error is part of the project outcome.
- Stakeholder engagement and communications are of high quality so few or no misunderstandings with stakeholders should result.
- Projects routinely achieve their goals and objectives and their products deliver the value needed for the customer. This gives the customer the benefit for which the project was undertaken and contributes to advance the strategic objectives of the performing organization.

Plan Quality Management

Plan Quality Management is a process to identify all relevant organizational or industry practices, standards, and requirements for the quality of the project and its product, and then plan on how to meet those standards and requirements. The main output of this process is a quality management plan.

The level of quality efforts should be tailored to the needs of the project and quality must be balanced with the other project constraints. Standards may come from within the organization or from an external resource.

That sounds easy, right? Often it is not. In many organizations, practices are not standardized. If this is true on your projects, take some time now to imagine standardized practices that would be ideal for your projects and how they might help you. Here is a practical example:

Example A construction company could establish a standardized practice for installations on home kitchen construction projects. Imagine all the installers within that organization putting together their best ideas to improve the installation work on future projects. That would be a valuable effort that could improve quality and safety while saving time and money. Each project team would then be required to review the standard and tailor it to their particular project's install.

Examples of available external standards include ISO 9000 (from the International Organization for Standardization), OSHA (from the Occupational Safety and Health Administration), and the United Nations Convention on Contracts for International Sale of Goods (CISG).

Creating the Quality Management Plan

As quality management is being planned, keep the following in mind:

- OPAs can help identify relevant standards, policies, and procedures and include lessons learned from previous projects.
- A project manager may create additional project-specific standards and procedures that are needed on how quality is defined for each piece of work.
- For the exam, understand that this effort should also include defining processes for how project management activities should be done and suggesting improvements to existing processes.
- The customer's quality standards might be specified in a contract or need to be discovered as part of the Collect Requirements process.

Quality requirements that are later used to control quality are documented, analyzed, and prioritized according to the requirements management plan. Examples of such standards are the:

- Procedure for how to install a particular custom kitchen faucet
- Average time per installation
- Acceptable number of software bugs per module
- Strength of concrete

Management plans and documentation that aid in quality planning include the:

- Stakeholder engagement plan
- List of the major project deliverables (in the requirements management plan)
- Approval requirement (in the project charter)
- Assumption log
- Stakeholder register
- Risk thresholds (in the risk management plan)
- Scope baseline
- Requirements traceability matrix

The scope baseline helps the project manager maintain the proper perspective and plan quality to the appropriate level. The assumption log provides insight into the level of quality that is assumed to be acceptable on the project. The requirements traceability matrix shows the origin of requirements related to quality and will be used to confirm that quality requirements, including external compliance requirements, have been achieved.

Process Groups Model

PG: Planning
Process: Plan Quality Management

ECO

Domain II
Task 7 Plan & manage quality of products/deliverables

PMBOIC Guide

Domain 2.4 Planning

Artifacts of Plan Quality Management

Most quality management plans include the standard practices already discussed, along with roles and responsibilities for quality management. Reports and metrics that will be used are included, along with what parts of the project or deliverables will be measured and at what intervals. Strategies for continuous improvement of processes and procedures are also included.

Planning quality will result in a number of artifacts and updates to existing documents, including:

- Quality management plan
- Project document updates
- Project management plan updates
- Quality metrics

Planning quality management will also result in iterations of other project artifacts. Here are some examples:

- Scope baseline
(Scope statement, WBS and WBS dictionary)
- Budget
- Project activity list
- Risk register (to add quality-related risks)
- Requirements traceability matrix
- Schedule
- Resource assignments

Quality Metrics

Throughout this book there is an underlying theme that the project manager must know how the project is performing compared to what was planned and be able to determine when to request changes. The only way to effectively do this is to determine metrics in advance whenever possible and decide what range of variation is acceptable.

Metrics to use on a project could represent the:

- Number of changes (to help measure the quality of the planning process)
- Variance related to resources utilization (Were more or less resources needed than planned? How big is the variance?)
- Number of items that fail inspection
- Variance of the weight of a product produced by the project compared to the planned weight
- Number of bugs found in software being developed as part of the project

Manage Quality

The efforts for this Manage Quality process focus on making certain that the project work to create the deliverables is done according to the standards and processes established for the project in the project management plan. The project manager must also make sure that these quality standards are effective in meeting the needs of the project.

A group outside the project team, such as a quality department, often helps with this work. For the exam, assume there is a quality department unless evidence in the question suggests otherwise.

The Manage Quality and Control Quality processes work hand-in-hand. In Manage Quality, test and evaluation documents are prepared for use in Control Quality. In turn, this process analyzes measurements gathered in Control Quality and uses the quality management plan, including quality requirements, to answer the following questions:

- Are the procedures and processes being followed as planned ?
- Are the quality requirements, organizational policies, and processes identified in the quality management plan producing the intended results?
- Can the processes and procedures be improved?
- How can we increase efficiency and prevent problems?
- Based on what we know now, is the work we planned the right quality work for this project and the right work to meet customer requirements?

The process of managing quality also includes evaluating all aspects of the product design to confirm the end result will meet quality requirements and identifying possible improvements to the design.

Process Groups Model

PG: Executing
Process: Manage Quality

ECO

Domain II
Task 7 Plan & manage quality of products/deliverables

PMBOK® Guide

Domain 2.6 Delivery Performance

Artifacts of Manage Quality

Test and evaluation documents for use in Control Quality, such as control charts, checklists, and test plans provide a format with which to evaluate whether quality objectives have been met. Project documents such as a requirements traceability matrix may also be updated here. Quality reports interpret and document the results of both Manage and Control Quality activities. They can present information in different formats and are used to identify necessary changes to plans, policies, and processes (for Manage Quality) and to the product (for Control Quality) to ensure that quality requirements will be met throughout the life of a project.

Control Quality

The Control Quality process addresses the quality of the product, service, or result of a project. Control means measure, and in controlling quality we measure whether the product of the project conforms to requirements. This process helps ensure customer acceptance, as it involves confirming and documenting the achievement of agreed-upon goals for each deliverable.

What is needed to carry out Control Quality? Inputs include:

- Deliverables
- Test and evaluation documents (developed in Manage Quality)
- Work performance data
- Quality management plan and possibly other project artifacts
- Quality metrics (agreed-upon measures of quality developed in planning)
- Approved change requests (from integrated change control)

Process Groups Model

PG: Monitoring and Controlling

Process: Control Quality

ECO

Domain II

Task 7 Plan & manage quality of products/deliverables

PMBOK® Guide

Domain 2.7 Measurement

Although a project manager and team must be involved in quality control, a quality department may complete much of this work in large companies. The department then informs the project manager about quality issues through change requests accompanied by the necessary documentation.

It is during Control Quality that the height of doors in a manufacturing process or the number of bugs per module will be measured. Quality control helps answer the following questions:

- Are the results of the work meeting agreed-upon standards and thereby meeting requirements?
- What are the actual variances from the standards and are they within acceptable limits?
- What changes in the project should be considered?

Artifacts of Control Quality

Control Quality artifacts include measurements, work performance information, verified deliverables, and possibly change requests, as well as updates to the quality management plan, issue log, test and evaluation documents, lessons learned, and the risk register.

Control Quality—Specific Terminology

To better understand questions relating to Control Quality, be familiar with the following terms:

- **Mutual exclusivity** The exam may reference statistical terms such as “mutual exclusivity.” Two events are said to be mutually exclusive if they cannot both occur in a single trial.

Example You cannot at the same time see both sides of the same coin.

- **Probability** This term refers to the likelihood that something will occur. Probability is usually expressed as a decimal or a fraction.
- **Normal distribution** A normal distribution is expressed as a chart that takes the shape of a bell curve. It is used to measure variations away from the “norm.”

- **Statistical independence** This concept means that the probability of one event occurring does not affect the probability of another event occurring.

Example The probability of rolling a six on a die is statistically independent from the probability of getting a five (or even another six) on the next roll.

- **Standard deviation (or Sigma)** A metric for a range of measurements is its standard deviation. This metric shows how far a measurement is from the mean (i.e., the average) of the measurements in the range. It signifies whether the range of measurements represents a stable process or output.



If a situation posed in an exam question is looking forward in time, it is most likely a planning function. If it is looking back in time at processes and procedures, it is most likely part of a managing function. If it is looking back in time at results, like a deliverable, it is most likely part of a control function.

Quality Management Methods

Understanding both predictive and adaptive methods for quality management can help you get several questions right on the exam. The methods used to manage quality have been combined in this section to make it easier for you to understand them and to distinguish what tools are used in each of the three quality management processes as outlined in the Process Groups model. Notice that some methods can be used in more than one quality process.

Methods for Planning Quality

The following tools and techniques are used for quality management planning. Note that meetings can be used for any process.

Interviews, Brainstorming, and Benchmarking

You may recall learning about these techniques in the “Scope” chapter. Interviews and brainstorming can help identify appropriate ways to measure quality and the metrics or processes to be used. Benchmarking is utilized to review methodologies used by comparable projects or organizations to establish quality metrics and acceptable variance ranges, and to measure quality.

Decision-making Methods

Planning key decisions might include selecting the most critical metrics or prioritizing quality requirements. Decision-making tools and techniques for this process include:

- **Multicriteria decision analysis (or multicriteria weighted analysis)** This method uses a matrix to list and scores various factors in relation to one another. It may be used in planning quality to measure the cost of quality efforts versus their benefits.
- **Prioritization diagram** This matrix is a scatter diagram where effort is shown on the horizontal axis and the value of that effort is shown on the vertical axis. In quality planning the cost of quality efforts versus their benefits may be evaluated in this way. Note that PMI uses the term “matrix” instead of “diagram” and you may see the terms used interchangeably in project management literature. Technically there is a difference but you should know both terms since we cannot predict which will be used on the exam.

Cost-benefit Analysis

Using this data analysis technique, the project manager analyzes the benefits versus the costs of quality efforts to determine the appropriate quality level and requirements for the project. A decision-making method may be used as a tool to do this analysis. The exam will test your knowledge about the effects of quality efforts, or the lack thereof. Note that if you have poor quality, you might also have increased costs, decreased profits, low morale, low customer satisfaction, increased risk, and rework. These possibilities make the cost-benefit analysis and cost of quality important tools for consideration.

Cost of Quality (COQ)

Evaluating the cost of quality means making sure the project is not spending too much to achieve a particular level of quality. It involves balancing the costs of conformance and non-conformance to quality. There are four categories of costs associated with quality. They are prevention, appraisal, internal failure, and external failure.

- **Prevention** These are the costs associated with preventing any quality issues from occurring. There is a cost to the planning and to getting systems in place to avoid having quality issues.
- **Appraisal** These costs are associated with monitoring and controlling quality. Quality audits, and verification and validation are in this category.
- **Internal failure** This involves finding issues before the product reaches the customer. It includes waste (performing unnecessary work), scrap (defective material that cannot be sold), and rework.
- **External failure** This occurs after the product has reached the customer. The example given previously about the truck drivers and the touchscreen technology is an example of an external failure. External failures are the costliest and the impact goes beyond money to reputation.

The following table provides examples of the costs of conformance and non-conformance to quality.

Cost of Conformance	Cost of Non-conformance
- Quality training	-Scrap
- Studies	- Inventory costs
- Measuring quality of interim deliverables	- Rework of deliverables not meeting quality standards
- Customer satisfaction surveys (and work to respond to issues raised)	-Warranty costs
- Efforts to ensure everyone knows the processes to use to complete their work	- Lost business

Marginal Analysis

Cost of quality is planned and then monitored and measured throughout the project life cycle. Marginal analysis is focused on finding the point at which the benefits or revenue to be received from improving quality equals the cost to achieve it. Added attention to quality does not produce added value. When that point is reached, the project manager stops trying to improve quality.

Logical Data Models

A data model represents the types of data an organization needs to use in a particular application, and the relationships between those data types. Figure 10.3 shows part of a data model called an entity relationship diagram (ERD). It illustrates the data associated with “office location” is related to data associated with “worker.” This example shows that a worker does not need to be assigned to an office location. This is a business rule that is verifiable and testable.

Mind Mapping

As discussed in the “Scope” chapter, a mind map is a diagram of ideas or notes to help generate, classify, or record information. It is used here to facilitate the gathering of quality requirements and illustrate their impacts on other parts of project planning.

Matrix Representations

A matrix is information represented in a row and column format. It visually represents the relationship between two or more sets of items. In planning, matrix diagrams can be used to list quality requirements in one column and their characteristics in others, for example, labels indicating levels of priority. The list could then be sorted to easily identify those that are most critical. An agile backlog is a good example of data represented as a matrix.




FIGURE 10.3
Logical data model

Prioritization Matrix (Chart)

This tool can be used to numerically rank available options. It is useful for decision analysis about quality management planning. Figure 10.4 is a prioritization matrix indicating the project manager should do the top two choices, but probably not do each unit test more than three times. On the exam you may find the word “matrix,” “diagram,” or “chart” used to refer to this tool.

Flowcharts

Also known as process flows or process maps, these can be used in many elements of project management. They show how a process or system flows from beginning to end, how the elements interrelate, and alternative paths the process can take. Flowcharts can be used to:

- Define and communicate processes to be used on the project, avoiding errors.
- Show dependencies in a process to determine where quality problems may arise in the process.
- Study the steps of a process that is causing a quality defect. This analysis might uncover confusion among the team or point out ways the process must be adjusted to make it more effective.




FIGURE 10.4

Prioritization matrix (diagram)




FIGURE 10.5

A generic flowchart

Test and Inspection Planning

Planning quality in includes determining how the team will confirm that the required level of quality has been achieved in the completed project deliverables, as well as how the deliverables will be evaluated for performance and reliability. Testing methods, which vary depending upon the type of product, service, or result being created by the project, are used to control quality. The quality management plan is created to prevent quality issues.

Methods for Managing Quality

The following methods of Manage Quality are leveraged to analyze the processes used to create the product of the project. Some of the same tools are used in Control Quality to analyze product defects.

Checklists

A checklist (figure 10.6) can be used to confirm that the steps of a process have all been completed. It may also be used to analyze defects discovered in quality inspections, to look for issues within the process, and to assess whether a deliverable meets the acceptance criteria.

Cause-and-Effect (Fishbone, Ishikawa, or Why-Why) Diagrams

A team can use cause-and-effect diagrams (see figure 10.7) to confirm that policies and procedures are being followed and metrics are being used correctly, and that the procedures were adequate to produce the required level of quality in project deliverables.



FIGURE 10.6
Checklist

In the following example, the defect “system will not install” is shown on the right and then various possible causes are listed in an effort to find the root cause of the defect.




FIGURE 10.7 Cause-and-effect diagram

Scatter Diagrams

This diagram tracks two variables to determine their relationship to the quality of the results. Figure 10.8 shows three examples of scatter diagrams.

A regression line (or trend line) is calculated to show the correlation of variables, which can then be used for estimating and forecasting. Figure 10.8 depicts the possible resulting patterns: a proportional or positive correlation of paint quantity to drying time, an inverse or negative correlation of dryer fan speed to drying time, and no correlation between door weight and drying time.




FIGURE 10.8 Scatter diagram

Histograms

Histograms can be used to analyze the type and frequency of defects in order to identify where the quality improvements should be focused. Figure 10.9 is an example of a histogram.

Document Analysis

Document analysis involves reviewing the results of testing and other quality reports to identify ways in which the quality management plan and processes may not be supporting the production of deliverables that meet the project quality requirements.




FIGURE 10.9 Histogram

Alternatives Analysis

It is important to consider all the ways to solve an issue or problem. In Manage Quality, alternatives analysis may be used to evaluate which action would best impact the results of quality management processes. For example, would a new automated testing tool be more beneficial than redefining the testing process?

Design of Experiments (DOE)

This technique can be used for alternatives analysis and can quickly discover optimal conditions in which to produce a quality deliverable. Experimentation is done to determine statistically what variables will improve quality. For example, DOE can be used to look for ways to deliver the same level of quality for less cost. DOE is a fast and accurate technique that allows the project manager to systematically change the important factors in a process and see which combinations have an optimal impact on the project deliverables.

Example Designers might use DOE to determine which combination of materials, structure, and construction will produce the highest-quality product. A caveat is that performing experiments for each variable in a process to assess its impacts on quality can be time-consuming and can overlook interactions among variables.

Process Analysis

Process analysis is part of the continuous improvement effort and focuses on identifying improvements that might be needed in project processes. Have you ever worked on a project where some of the activities or work packages were repeated? This often happens when projects have multiple installations, such as a project to install software onto hundreds of computers. The lessons learned on the first few installations are used to improve the process for the remaining installations. Though this often happens naturally, planning it into certain points in the project improves results.

Root Cause Analysis

Root cause analysis in Manage Quality seeks to identify the processes, procedures, and policies within the plan that may not work or that may need adjustment. Identifying the root cause of a quality problem helps the team to prevent it from recurring. Cause-and-effect diagrams (as showing in figure 10.7) help in root cause analysis.

Failure Analysis

This is a type of root cause analysis. It analyzes failed processes or failed components of deliverables to determine what led to failure. Corrective action or change requests are often outcomes of this analysis.

Multicriteria Decision Analysis

The project manager must facilitate quality decisions. A decision-making technique, multicriteria decision analysis is a complex method of numerically assessing options based on criteria such as time, cost, and quality. It can be used throughout a project to help the team reach agreement regarding the best way to solve a problem or improve quality. In Manage Quality, the team may use this technique when considering whether to adjust the quality management plan or specific processes or procedures. A prioritization matrix (described earlier) is a simpler decision-making technique.

Affinity Diagrams

We first saw this technique in the Collect Requirements process. In Manage Quality, affinity diagrams can help the project manager organize and group the results of root cause analysis.

Example In Control Quality you may have determined the cause of a deliverable not meeting requirements. You can use this information in the Manage Quality process to determine whether a change to the standards, policies, or procedures in the quality management plan would address the root cause of the problem.

Audits

Imagine a team of auditors walking into your office one day to check up on the project. Their job is to see if you are complying with company standards, policies, and procedures as defined in the quality management plan, and to determine whether those being used are efficient and effective. This scenario represents a quality audit. Do not think of a quality audit as a negative event. Instead, a good quality audit will look for new lessons learned and effective practices that your project can contribute to the performing organization. The work of a project is not only to produce the product of the project; it could also contribute to the best practices within the organization, making the organization better.

If you do not have a team of auditors from the quality department coming to see you on your projects, do you take on the responsibility of looking for opportunities to identify lessons learned and best practices? Although quality audits are usually done by the quality department, the project manager can lead this effort if the performing organization does not have such a department.



If you see the word “audit” on the exam, the question is most likely related to Manage Quality. If you see the word “inspect” on the exam, the question is most likely related to Control Quality. We audit processes and we inspect product.

Design for X

Design for X is another way of analyzing variables to evaluate both the effectiveness of the quality management plan and the team’s ability to meet objectives. The X in the name can represent an attribute of quality, such as reliability, security, or serviceability. If the plan is not delivering the intended results in relation to the variable being analyzed, Design for X can help determine what changes are needed.

Problem-solving

Think of how important this technique might be when encountering quality problems. Gaining a good understanding of the real problem is the first step towards finding an effective and long-lasting solution. Problem-solving can be used when considering quality improvements or to determine how best to respond to deficiencies identified in quality audits.

The following are the steps used to analyze a quality (and any) problem:

1. Define the real or root problem. It is often not what is presented or what appears to be the problem.
2. Analyze the problem.
3. Identify solutions.
4. Pick a solution.
5. Implement a solution.
6. Review the solution and confirm that the solution solved the problem.

Methods for Controlling Quality

The ultimate goal in controlling quality is to test (inspect and verify) that each deliverable meets the metrics and requirements as stated in the quality management plan, including the customers’ acceptance criteria, and that the deliverable is ready to move to the Validate Scope process—which should end in customer acceptance. The following methods were explained earlier in this chapter:

- **Checklists** In Control Quality, checklists are used to determine that all required features and functions are included, and that they meet acceptance criteria. Checklists may be part of the test and evaluation documents created in Manage Quality. A quality checklist can be a list of items to inspect, a list of steps to be performed, or a picture of the item to be inspected, with space to note any defects found.
- **Root cause analysis** This method is used to identify the cause of quality problems, including defects, to determine how they can be remedied so the problem does not happen again.
- **Cause-and-effect diagrams** In Manage Quality, we discussed the application of the cause- and-effect diagram to determine the root cause of quality issues relating to plans, processes, or procedures. In Control Quality, this tool can be used to lookbackward at what may have contributed to defects that have occurred as well as to analyze the impact of defects on the quality and acceptability of a deliverable. Look back to figure 10.7 to review this concept.
- **Scatter diagrams** A scatter diagram can be used to control quality by comparing actual results to what was anticipated, and to estimate and forecast future outcomes based on this comparison. For review, lookback to figure 10.8 and its accompanying description in the Manage Quality section.

Example Imagine that our door manufacturer has a project to develop a new painted door product line. Scatter diagrams may be used to determine the relationship of independent variables, such as paint quantity, dryer fan speed, and door weight, to the dependent variable of drying time, or to correlate defects to other variables in the process.

- **Histograms and Pareto charts** The results of measurements taken in Control Quality are displayed on a histogram to determine the problems that need the most immediate attention or that are most likely to prevent the project from achieving its quality requirements.

Compare the histograms in figure 10.10 and note that a typical histogram (on the left) presents data in no particular order. A Pareto Chart, as shown on the right, is a commonly used type of histogram that arranges the results from most frequent to least frequent to help identify which issues are resulting in the most problems. Also known as the Pareto Principle, the 80/20 “rule” states that 80 percent of problems are due to 20 percent of the root causes. Addressing the root cause of the most frequent problems makes the greatest impact on quality.




FIGURE 10.10 Comparison of a typical histogram (left) and a Pareto Chart (right)

The following methods are specific to Control Quality.

Checksheets

A checksheet is a type of checklist that can be used to keep track of data, such as quality problems uncovered during inspections, as well as to document how often a particular defect occurs, as illustrated in figure 10.11.

Statistical Sampling

Let's think about a project to create a new process for manufacturing doors. There would be a small allowable variation in the height and width of the doors being made. The first efforts at creating the doors must be checked to ensure the doors meet requirements. But wouldn't inspecting every door take too much time? Enough doors could be sampled to confidently check requirements adherence without inspecting every door. It is best to take a sample of a population if the project manager believes there are not many defects, or if inspecting the entire population would take too long, cost too much, or be too destructive.

The sample size and frequency of measurements are determined in planning, the process is documented in managing quality and the sampling is done in control. Experimentation maybe needed to determine a sample size that gives the team a safe measure of door size accuracy.

Sampling can also be done for project management activities. For example, you may initially check the on-time status for 5 out of 50 of a group's activities. If you find issues in those 5, you can assume you'll need to check for more issues among the remaining 45 activities.

Questionnaires and Surveys

Questionnaires and surveys may be used in Control Quality to gather data on details of problems or defects, or to confirm that customers or end users are satisfied with deliverables that have been deployed on the project. The results can be used to determine whether conformance to quality has been achieved.

Project Performance Reviews

The project manager or quality department may conduct periodic performance reviews to formally assess how the project is doing in terms of meeting quality requirements. This type of review involves comparing the results of control measurements to metrics identified in the quality management plan. It may bring to light changes necessary to achieve quality requirements.

Defect	Frequency
Too long	will
Too narrow	III
Too wide	Willi
Too short	II

FIGURE 10.11 Checksheet

Inspection

Inspections are used to verify that deliverables meet the requirements. Inspections may be referred to as walk-throughs and generally include measurement of project deliverables. Checklists and control charts may be used to capture and illustrate the data, respectively. Inspections are also used to check that previously approved changes have been made correctly, and that the changes have provided the intended outcomes (validated changes).

Control Charts

The use of control charts and their parameters are established in Manage Control and are used in Control Quality to help determine if the results of a process are within acceptable limits.

In this section we talk mostly about variances in product quality, but a control chart can also be used to represent and monitor data on project performance, such as cost and schedule variances. Outside of control charts a project manager can have control limits for many things. How about for a work package? Is one hour late in its delivery a problem? How about one day? Control limits help the project manager know when to act.

To better understand the need for control charts, imagine a door manufacturer undertaking a project to create a new production line. To make sure the production facility will create doors that meet quality standards, it's essential to monitor the processes and output so the new production line can become an ongoing business operation. Would each door be the same exact height? Weight? Not likely. Each door should be within the range of normal and acceptable limits.

Let's look at some of the related terms you should know for the exam. The following can be indicated on a control chart. As you study these terms, use figure 10.12 to envision what they mean in practice. Understanding these terms and how control charts are used can help you get a few more questions right on the exam.

- **Plotting the control chart** During the Control Quality process, samples are taken and the data are plotted in software that can render a chart (see the small squares shown on the control chart in figure 10.12). The control chart shows whether each sample is within acceptable limits. If the data does not fall within the acceptable range, the results are considered to be “out of control,” which indicates a problem that needs to be fixed.
- **Upper and lower control limits** Control limits are often shown as two dashed lines and are the acceptable range of variation of a process or measurement's results. Control limits indicate what is stable versus unstable (out of control). Data points within this range are generally thought of as “in control,” excluding the rule of seven (described later in this section) and are an acceptable range of variation.
- **Mean (average)** The mean is indicated by a line in the center of the control chart. A normal distribution curve represents the acceptable range of variance around a mean, and it falls within the boundaries of the control limits. In figure 10.12, the normal distribution curve is on the right side of the first control chart.
- **Specification limits** While control limits represent the performing organization's standards for quality, specification limits represent the customer's expectations—or the contractual requirements—for performance and quality on the project. Specification limits are inputs from the customer. Therefore, they can appear either inside or outside the control limits. In the first chart of figure 10.12, they are the solid lines above and below the dashed lines (which represent the upper and lower control limits). To meet the customer's specification limits, the performing organization's standards for quality (control limits) must be stricter than those of the customer. On the exam, assume that specification limits are outside the upper and lower control limits.
- **Out of control** The process is out of a state of statistical control under either of two circumstances:
 - / A data point falls outside the upper or lower control limit.

*/ There are nonrandom data points; these may be within the upper and lower control limits, such as the rule of seven (described next).

Think of “out of control” as a lack of consistency and predictability in the process or a problem with its results. Also be aware that control limits may be called “tolerances” in agile environments and “out of control” is sometimes referred to as “out of tolerance.”

- **Rule of seven** The rule of seven is a general rule (and you may see a general rule described as a “heuristic”). It refers to a group or series of data points that total seven or more on one side of the mean. The control chart on the right in figure 10.12 has seven nonrandom data points that fall above the mean. The rule of seven tells the project manager that, although none of these points are outside the control limits, they are not random, and the process is out of control. The project manager should investigate this type of situation and find a cause.



- **Assignable cause/special cause variation** An assignable cause or special cause variation signifies that a process is out of control. (See the data point sitting on the lower control limit in the left chart in figure 10.12.) If there is an assignable cause or special cause variation, it means a data point, or a series of data points, requires investigation to determine the cause of the variation. The project manager could use additional tools, such as a cause-and-effect diagram, to try to uncover the root cause of the variation.




FIGURE 10.12 Examples of control charts

Agile Quality Management Concepts

Many of the concepts we have discussed related to the Process Groups model may be applicable to an agile or hybrid project. The following sections describe tools considered to be specific to agile. These may be used throughout the life of a project, in both adaptive and hybrid environments. It's important to understand these terms and concepts for exam questions that test your knowledge of adaptive quality management practices.



Cost of Change

We discuss in the “Stakeholders” chapter how important it is to identify and analyze stakeholders as early as possible and to diligently renew this effort throughout the project. This is because missed stakeholders with new requirements later in the project increase the cost of change. This philosophy applies to quality too. The sooner quality issues are discovered with project processes or a product increment being built, the easier and less costly it is to fix those issues and learn from them.

Agile and hybrid processes call for iterative and incremental development and short iterations. That means that small increments of work can be evaluated and the team can get feedback on the evolving product as soon as possible. This allows for issues to be found early and resolved quickly so that added costs to the project can be avoided. This also means less rework. The cost of change curve in figure 10.13, shows that issues found during a test environment (point 1) are much cheaper to fix than issues found during production (point 2). This is an intuitive concept but visualizing it with this figure is helpful if you have not encountered it before.




FIGURE 10.13 Cost of change

Image copyright ©Scott W. Ambler, www.agilemodeling.com

Iterative and Incremental Development

The agile and hybrid use of iterative and incremental development and short iterations, and working closely together in small teams means the project manager and team are willing participants in a daily feedback loop related to the work of building the product. This fosters quick and early awareness of quality issues when they are usually still small and minor, lowering the cost of change.

Frequent Verification and Validation

Agile uses regular testing, short timeboxes, and reviews to meet the customer's needs. Frequent verification and validation is a way to discover and address human error or the misinterpretation of customer expectations, early and often. This practice is built into all agile methodologies.

Example Library software is being updated in two-week iterations. The team adds a search capability to find books by title. At the iteration review the team shows this new search function to the head librarian and staff. One of the staff suggests that the user should be able to just type the book title without putting the title in quotation marks as the demo showed. The team agreed to make this improvement.

Agile Meetings (Ceremonies) Are Focused on Quality

These types of meetings provide a way for issues to be found early in the product life cycle. One question in the daily standup—*Are there any impediments to the project work?*—can bring up potential issues and problems before there is an impact on quality or schedule. If a concern is brought up during a daily standup, the project manager must investigate and resolve that problem once the meeting is over.

Let's look at the four agile (or Scrum) ceremonies in terms of how they support quality.

Iteration Planning Meeting

The iteration (or sprint) planning meeting happens before each iteration. A lot has happened before this. The team has participated in the visioning of the product and the project, created a backlog of high-level requirements (as stories), prioritized with the help of the product owner, and have completed the high-level estimates needed to get this far. In this meeting further details for the upcoming iteration are worked out and details already documented are verified.

Daily Standup Meetings

Daily standup meetings are designed to keep forward momentum during an iteration and to communicate so that everyone knows what everyone is doing and what impediments there maybe to getting the iterations work done. No troubleshooting is done and the project manager investigates identified impediments after the meeting.

Meeting rules are meant to keep the meeting short and focused, and for participants to answer these three questions:

1. What have you done since the last meeting?
2. What are you working on today?
3. Are there any issues or impediments to your progress?

Retrospectives and Meetings

While a retrospective meeting in a plan-driven environment is typically held at the end of the project, in an agile or hybrid environment retrospectives most often take place at the end of each short, time-boxed iteration. The retrospective is an opportunity for the members of the development team to inspect and adapt their methods and teamwork. Can you see how this would be valuable to improve quality and identify issues as the product is being developed?

During the retrospective, the following questions are discussed:

1. What is going well?
2. What areas could use improvement?
3. What should we be doing differently?

Work in Progress (WIP) and Cycle Time

Work in progress (WIP) is the number of unfinished pieces of work going on at one time. Using Kanban boards are a common method of limiting work in progress. Excessive WIP is associated with several problems:

- It represents money that has been invested but isn't producing any return yet.
- It hides bottlenecks and masks efficiency issues.
- It carries the risk of potential rework if quality issues are discovered.

Agile and hybrid approaches place emphasis on limiting WIP to address these risks. Here, we'll look at some concepts related to WIP and how project managers limit WIP.

First, we'll look at lead time and cycle time. Figure 10.14 is a Kanban board that shows the difference between lead time and cycle time.

- **Lead time** This measures the length of time of an entire process. For example, from design to shipping, or from requirements gathering through development to deployment.
- **Cycle time** This measures the length of time to go through part of the process. For example, from assembly to painting, or from coding to testing.




FIGURE 10.14 Lead time and cycle time illustrated on a Kanban board

Cycle time can be calculated by using a formula that involves WIP and throughput. Throughput is the average time it takes to complete the work (for example, the entire work of one iteration). Notice that throughput represents a global average—in this example, for an iteration—not just an average for a particular cycle time.

$$\text{Cycle time} = \frac{\text{WIP}}{\text{Throughput}}$$

Example Let's say the team has 18 points of WIP and is working at a velocity of 27 points per iteration, which is the throughput. So, 18 divided by 27 equals a cycle time 6.6 points.

$$\text{Cycle Time} = 18/27 = 6.6$$

(or 6.6 days for a 10-day iteration)

In other words, each of the cycles in question are on average 6.6 points worth of work.

Long cycle times mean there may be too much WIP, which increases risk and quality issues. Agile and hybrid approaches avoid this by breaking the work down into small batches and focusing on finishing these and getting customer acceptance as soon as possible.

Defects

Agile and hybrid projects also track the defect cycle time. This is the amount of time between when the defect was introduced to the time it was fixed. By doing so, the project team can keep the cost of change to a minimum. Some project teams actively track their average defect cycle time and set goals for the quick resolution of defects. This can minimize the cost of fixing defects.

Keep Project Environments Open and Safe for People

A student in an RMC class confided in the instructor that they had discovered a defect on an iteration for webpage development and were afraid to tell their project manager. The project manager, they said, would often call people out in daily standups and embarrass them. The student was hoping that the defect would be caught later when it was hard to trace back the work to them.

As we've said before, defects found later increase the level of risk to the project. Think back to that cost of change curve. It is less costly for the defect to be fixed as soon as it is known rather than later when the finished product is too complex to troubleshoot.

It is important for the project manager to create an environment where people feel comfortable to speak up and note issues as soon as possible. Project managers should take every opportunity to let team members know they can bring up issues and ask for help. By identifying problems early, the project can stay on track and save time and money.

Quality Management Outcomes: A Summary

Good quality management creates the opportunity to deliver a product with few or no defects, and that is fit for the purpose as defined by documented definitions of done and acceptance criteria. Product delivery and project closure should be in line with the approved schedule and budget, and at the agreed levels of quality. The product should meet the organization's and customer's business goals and objectives for which the project was chartered.

Quality management, in concert with stakeholder engagement efforts, should result in customer satisfaction, and successful and improved procurements (through good supply chain integration practices). Through teamwork and servant leadership the team and organization should benefit from continually improved processes, decision-making capabilities, and productivity. Project team satisfaction and motivation should be maintained or enhanced.

Understanding the Tools and Techniques Used in Quality Management

As you have read through this chapter, have you found yourself asking questions like, "Now, when are all these tools and techniques used?" or "What are the differences between the three parts of the quality management process again?" People tend to struggle with these concepts. The following exercise will help.

10.1 Exercise

Take time to research in this book the different methods that are created or used in each of the quality management processes. Then, in your Exercise Notebook, identify whether the following tools are used in planning, managing, and/or controlling quality. Remember that some tools and techniques are used in more than one quality management process. Think about the ways they are used for different purposes in each process.

1. Affinity diagrams	16. Interviews
2. Alternatives analysis	17. Logical data model
3. Benchmarking	18. Matrix diagrams
4. Brainstorming	19. Meetings
5. Cause-and-effect diagrams	20. Mind mapping
6. Checklists	21. Multicriteria decision analysis
7. Checksheets	22. Performance reviews
8. Control charts	23. Problem-solving
9. Cost of quality	24. Process analysis
10. Cost-benefit analysis	25. Questionnaires and surveys
11. Design for X	26. Root cause analysis
12. Document analysis	27. Scatter diagrams
13. Flowcharts	28. Statistical sampling
14. Histograms	29. Test and inspection planning
15. Inspection	30. Testing/product evaluations

Answer

	Tool	Used in Plan Quality Management	Used in Manage Quality	Used in Control Quality
1.	Affinity diagrams		X	
2.	Alternatives analysis		X	
3.	Benchmarking	X		
4.	Brainstorming	X		
5.	Cause-and-effect diagrams		X	X
6.	Checklists		X	X
7.	Checksheets			X
8.	Control charts			X
9.	Cost of quality	X		
10.	Cost-benefit analysis	X		
11.	Design for X		X	
12.	Document analysis		X	
13.	Flowcharts	X	X	
14.	Histograms		X	X
15.	Inspection			X
16.	Interviews	X		
17.	Logical data model	X		
18.	Matrix diagrams	X	X	
19.	Meetings	X		X
20.	Mind mapping	X		
21.	Multicriteria decision analysis	X	X	
22.	Performance reviews			X
23.	Problem-solving		X	
24.	Process analysis		X	
25.	Questionnaires and surveys			X
26.	Root cause analysis		X	X
27.	Scatter diagrams		X	X
28.	Statistical sampling			X
29.	Test and inspection planning	X		
30.	Testing/product evaluations			X

Putting It All Together

Do you think you understand quality management now? The following exercise will help you review the information you have learned.

10.2 Exercise

Using our library example, match the work described with the Quality Management process (processes may be used more than once).

1. Plan Quality Management
2. Manage Quality
3. Control Quality

Work

- A. Ask the city council for their expectations about the quality levels of the library furniture.
- B. Coordinate the date and time for the planned city inspection of the foundation.
- C. Discuss the one inspection failure with the construction foreman.
- D. Ask IT director to report the number of defects found during software testing.
- E. Create a change request to the design after a problem is discovered.
- F. When choosing a moving company to pack and move the existing books, ask for insurance claims on their last three moves.
- G. Hire a cybersecurity audit for the patron login functionality.

Answer

- A. 1
- B. 2
- C. 3
- D. 2
- E. 3
- F. 1
- G. 2

11 Communications

QUICKTEST

- Communications
 - Management process
- Meeting management
- Project Reporting
 - Status report
 - Progress report
 - Trend report
 - Forecasting report
 - Variance report
 - Earned value report
 - Progress metrics
 - Retrospective findings
 - Lessons learned
- Knowledge sharing
- Information radiators

Introduction

Have you ever sent a message you were certain was very clear but then you got a lot of questions about it after it was received, or you learned later that it was misunderstood? What about times when you've left a voicemail or an email for a particular person only to find out later it would have been received much more quickly if you had texted the person instead? What are your communication preferences? Maybe you've recently received a voicemail in the office when you are now used to checking only your mobile phone.

When you think about it, communication is involved in almost everything you do as a project manager. There are so many technologies and methods to choose from, and so many variations in ways to interpret a given message that issues with communications are inevitable. From sheer volume alone it is no surprise that project managers identify communication-related issues as the number-one problem experienced most frequently on projects.

Communications Management Overview

The project manager must plan, manage, and control communications carefully so the best technologies and methods are chosen for a given audience. Then, the project manager has to craft each message carefully for clarity and the optimal amount and types of detail. Here are just a few examples of factors affecting project communications:

- Projects often involve virtual teams, requiring complex communication tactics and strategies.
- The rapid rate of change on projects necessitates continually revisiting communication tactics and strategies, and past communications.
- Stakeholder communication preferences lead to a need to choose communication tactics and strategies carefully.

Planning and managing communications may also include:

- Assessing stakeholder communication needs (part of stakeholder identification and analysis)
- Determining what methods will be best for the project
- Understanding what communication channels are available
- Deciding on the frequency and level of detail of particular types of project communications
- Ensuring appropriate methods for effective feedback loops are provided and understood
- Considering the richness of available communication channels in choosing communication technologies and methods
- Revisiting decisions regarding the selected communication tactics and strategies to ensure they remain effective throughout the project

On the exam, communications questions are frequently combined with other topics. Stakeholder engagement is an obvious content area that feeds into decisions needed to create well-planned communication plans and to carry them out. All other knowledge areas are affected as well.

Examples Tools related to scope management—WBS, story backlog, or release—are also used to communicate with stakeholders.

The Examination Content Outline and Process Groups Model

The following table illustrates that the ECO combines communications management activities into a single task called Manage Communications, while the Process Groups model has communications management activities broken into three main processes mapped to the planning, executing, and monitoring and controlling process groups.

ECO	Process Groups Model	PMBOK® Guide
Domain II Task 2 Manage communications	Communications Management Plan Communications Management — Planning Manage Communications — Executing Monitor Communications — Monitoring & Controlling	Domain 2.1 Stakeholder Domain 2.2 Team Domain 2.4 Planning Domain 2.5 Project work Domain 2.8 Uncertainty



Think about it. In addition to “Manage communications” from the ECO, many other ECO tasks are connected to communications management. Review the below tasks in the ECO and think about how they are all holistically involved in managing communications, and how they in turn depend on communications management. The following examples are not all-inclusive.

We mapped the Process domain tasks here more directly to project integration management to give you an opportunity to review these again. As a project manager, integration of everything happening on a project is one of your primary responsibilities.

Examples

People (Domain I)	Process (Domain II)
All People domain tasks are critical to effective project communications. The reverse is true as well: Effective project communications are integral to success in all People domain tasks.	• Execute project with urgency to deliver business value (task 1) • Engage stakeholders (task 4) • Integrate project planning activities (task 9) • Establish project governance structure (task 14)

Now take some time to review the communications management process according to the Process Groups model. The Process Groups model perspective gives you an overview of the general process, which can guide you through the rest of the chapter.




FIGURE 11.1 *Communications management process*

Before delving into the more technical project management aspects of communication management, you may want to skim through the Communication Skills section of the “Leadership Skills” chapter. Keep this and all the People domain tasks in mind as you study this chapter.

Desired Outcomes from Successful Communication Management

Assume for the exam that project communications are properly planned and managed unless information in an exam question indicates otherwise. This means that the following outcomes should be expected as a result of communication management:

- Communications are planned and executed so that the right information gets to the appropriate stakeholders using the appropriate technologies, is clear and understandable, and arrives to stakeholders at the right times and in the appropriate formats.
- The project manager solicits feedback from receivers of communications to ensure a common understanding of all information conveyed as well as the need, if any, for follow-up actions.
- Communication strategies and tactics are measured and analyzed on a regular basis and appropriate changes are made as situations or communications needs on the project changes.
- The project communication management strategies and tactics contribute to stakeholder satisfaction because stakeholders understand what communications to expect and when. They also are confident that they will receive communications appropriate to their needs on the project.

Communications Planning

Planning is about considering the project's overall communications approach for the project, and about how the project manager will sort out the fine detail. The plan should identify what systems and processes are already in place to support communications, as well as what processes and documents must be created. This effort includes planning what information will be communicated to whom, when, using what methods, and how frequently. The plan will guide the project manager and the team in managing and monitoring communications to ensure information is getting to where it is needed, is clear and understandable, and allows stakeholders to act as necessary. Finally, it should have the flexibility to change as the project progresses and the information and stakeholders' needs change.

To plan communications, the project manager will refer to the project charter and other artifacts like requirements documentation, the stakeholder register, and the stakeholder engagement and resource management plans. The communications plan should explain how project communications will support related areas.

On your projects, do you take the time to ask stakeholders about their communications requirements? Communications requirements need to be analyzed to determine how they can be met and to make sure that meeting them will add value to the project and will be worth the effort and cost involved.

Project size, life cycle, and development approach are all factors for consideration in communications planning. The project manager needs to be equally comfortable with planning communications for projects large and small, using predictive, adaptive, or hybrid approaches. A large project may have a team of over 100 people in different countries, speaking different languages, with diverse approaches to communication, possibly influenced by culture. A small project may be accomplished entirely from one location or may have simpler communication needs. In other words, communications efforts must be tailored to the project.

In hybrid environments, for example, project leaders communicate some project information through both predictive and agile methods. Leaders of agile teams in hybrid environments must often update weekly status reports, Gantt charts, and earned value reports in addition to tracking agile metrics like velocity and burnup and burndown information.



Process Groups Model

PG: Planning

Process: Plan Communications

ECO

Domain II

Task 2 Manage communications

PMBOK® Guide

Domain 2.1 Stakeholder

Domain 2.2 Team

Domain 2.4 Planning

Domain 2.8 Uncertainty

 **Think About It.** Communication management is important on the exam. Think about everything you have read so far in this chapter as you look at the following list. Do you do the following?

- Use multiple methods of communicating.
- Ask people what information they need and when.
- Tailor communication practices to project size, complexity, life cycle, and approach.
- Plan communications for each stakeholder or group based on individual needs and interests.
- Plan how you will confirm communication is received and understood.
- Cater to the need for communication to go in multiple directions, at all levels, internal and external to the organization.
- Analyze how location, culture, security, privacy, and language impact communications.
- Have a system for storing, maintaining, and retrieving project information.

11.1 Exercise

Test yourself! Write down in your Exercise Notebook what information needs to be communicated on a project.

Answer

Some possible answers are:

• Project charter • Stakeholder contact information • Types of emails to be sent to each stakeholder or group • Artifacts (plans, release maps, user stories, backlogs, WBS, network diagram) • Dependencies • Impacts to and from other projects • When resources will be needed • Team norms • Working agreements • Definition of done • Burn charts • Information radiators • Meeting schedule • Work assignments	• Status • Uncertainties (esp. new risks uncovered) • Problems • Successes • Project and product scope changes • Information about when management reviews will be done • Updates when plans are changed • Change request results • Upcoming work (e.g., scheduled WBS components or iteration backlogs) • Delays • Date of next milestone completion • Performance reports • Retrospective results; lessons learned • Issue logs • Configuration management issues

Communications Requirements

Understanding and fulfilling communications requirements helps the project manager maintain stakeholder engagement by ensuring that communication needs are met. More information about requirements analysis is in the “Scope” chapter.

Use the following information to determine and analyze communication requirements:

• Stakeholder register	• Locations of stakeholders
• Stakeholder personas	• Number of communication channels
• Stakeholder engagement plan	

Artifacts of Communications Planning

As a result of planning communications, the project manager should have a documented description of the communications needs of stakeholders and a strategy to meet them. Plan components may include:

• What communications to prepare and disseminate among stakeholders	• Who has responsibility for sending and receiving which communications
• How information should be named and stored	• Tailored approaches to language and culture
• Who has access to what communications	• Tailored approaches to level of detail needed
• Who has the ability to edit what	• Information on how communication effectiveness will be evaluated

Because communications are complex, a communications management plan should be in writing for most projects. Figure 11.2 shows some of the considerations for what you might include in a communications plan.

What Needs to Be Communicated		Why		Between Whom		Best Method for Responsibility When and Communicating for Sending		How Often

FIGURE 11.2 Sample portion of a communications management plan

Managing Effective Communications

During planning, the communications needs of stakeholders are determined and documented. Throughout the project, the project manager and team satisfy these needs through meetings and other in-person communication, as well as through other communications such as reports, graphics, information radiators, and emails.

Almost nothing on the project gets done without communicating, so it's important that information is flowing back and forth on the project in accordance with the planned strategy. Communicating effectively is about facilitation and practicing flexible approaches in dynamic environments. It also includes providing opportunities for stakeholders to request additional information and clarification.

TRICK OF THE TRADE

While reports and other formal written communications are important aspects of the project's historical records, they should not require a great deal of a project leader's or team's time.

- Process Groups Model**
PG: Executing
Process: Manage Communications
- ECO**
Domain II
Task 2 Manage communications
- PMBOK® Guide**
Domain 2.1 Stakeholder
Domain 2.2 Team
Domain 2.5 Project work
Domain 2.8 Uncertainty

Often communications are tailored to the audience. In hybrid environments, a project leader might discuss “points,” “Planning Poker,” “velocity,” and “blockers” with the team, and then use more traditional terminology like “completed work,” “progress,” “estimates,” and “threats” with a more plan-driven-focused steering committee.

Example With the team, a project leader might say, “I have a stakeholder meeting. I’ll be showing our burndown rates by iteration.” With the steering committee, they might say, “These are our average feature completion rates as measured every two weeks.”

It is vital to use the interactive communication model (as shown in figure 5.3 in the “Leadership Skills” chapter) and appropriate methods and technology planned for the project so everyone knows what to do with the information they need to convey. The communications management plan, project documents, work performance reports, and everyday interactions will give the project manager the data and information about what needs to be communicated. Whether it's information from recent risk reviews, forecasts on project performance, or details about changes that have gone through a formal integrated change control process, the project leader and team need to follow the communications management plan.

Tailoring is also often needed in response to stakeholder feedback, the culture of the organization (which is always evolving), and other factors.

Methods for Communication

Communication methods were discussed in the “Leadership Skills” chapter. A large range of communication and interpersonal and team skills also helps the project manager manage communication choices. These may include but are not limited to active listening, conflict management, cultural awareness, meetings management, networking, and political awareness. Developing and delivering presentations and reports are also important competencies, as is tailoring communications to the audience at a given time on the project.



Meeting Management

Meetings are often key elements of the effort to manage communications. We have already said that the project manager and the team need to decide during planning how information will be shared on the project. Meetings provide a way to communicate with the team and stakeholders. Having a strategy for meetings is essential to making time spent in meetings efficient and effective. This includes sticking to the planned strategy for how meetings will be conducted, who needs to attend, and when they are most appropriate.

Effective meetings may seem easy to plan but they are not easy to conduct consistently. Consider the following meeting rules:

- Meet regularly as appropriate
- Bring the right people together
- Schedule recurring meetings in advance
- Have a purpose for each meeting
- Cancel an instance of a recurring meeting if it is unnecessary
- Set time limits and keep to them
- Have an agenda and stick to it
- Distribute the agenda beforehand
- Chair and lead meetings with a set of rules
- Remind attendees of their meeting responsibilities as appropriate
- Make all participants responsible to enforce rules (not just the facilitator)
- Assign deliverables and time limits for assignments that result from meetings
- Document and publish meeting minutes, as appropriate
- Adhere to inherent rules for particular types of meetings (e.g., daily standups)

Hybrid environments may present short-term challenges in relation to meetings. An agile team's "less formal" practices may make traditional stakeholders uncomfortable at first. A way to resolve this is to have stakeholders observe the agile team's daily standup meeting. This is a great way to learn about team dynamics and current work activities. And since these meetings are normally held in the team's work area, there are likely to be information radiators on the walls to help inform stakeholders.



TRICK OF THE TRADE

People unfamiliar with agile worry that reporting is too informal for traditional stakeholders. The fact is, in agile the same things are being tracked even though effort is counted in story points rather than hours or days.

On a weekly basis the team may be concerned only with the current iterations story points, but over time this data can easily be turned into an earned value measurement (EVM) report (see figure 11.3).




FIGURE 11.3 Agile earned value measurement (EVM)

Standup Meetings Standup meetings may be used to learn about progress, opportunities, threats, and issues. They may also be used to share information between team members and other stakeholders.

Iteration Reviews These are meetings with the specific purpose of the team giving a demo to the customer of newly developed scope, and either getting acceptance and sign-off on that scope increment or gathering the feedback needed to do so at a later time.

Retrospective Findings These may also be included on an information radiator. In hybrid environments retrospective findings can serve as ongoing lessons learned. Then, the requisite lessons learned reports at the end of a project are constructed from them, contributing to organizational process assets.

Project Reporting

Project reporting involves communicating to stakeholders about how the project is going and how it is projected to go in the future. Much of that information comes from work performance reports. It also involves asking for feedback from stakeholders to ensure they have received the information they need and have understood it, and to determine whether they need more. Outside of daily interactions, meetings, and information radiators, this communication may take the form of written reports, presentations, and intranet updates as outlined in the communications management plan.

Make sure you remember the following about reports. They should:

- Be designed to fit the needs of the project.
- Provide information and at the level of detail required by stakeholders.
- Include measurements against the performance measurement baseline set for the project, phase, or iteration (for scope, schedule, cost, and quality).
- Use the most appropriate communication method when sending information.
- Be truthful. This should go without saying but because it is not always the case, there may be exam questions about reports connected to professional and social responsibility.
- Help team members know when to recommend and implement corrective actions.

In addition, feedback from stakeholders (who receive reports as part of this process) should be analyzed to allow for tailoring of future communications to continue to or better meet stakeholder needs. A project manager might issue the following types of reports:

- **Status report** Describes project performance compared to the performance measurement baseline.
- **Progress report** Describes what has been accomplished.
- **Trend report** Examines results over time for performance improvement or decline.
- **Forecasting report** Predicts future project status and performance.
- **Variance report** Compares actual results to performance measurement baselines.
- **Earned value report** Integrates scope, cost, and schedule measurements to assess project performance relative to baselines and variances.
- **Progress metrics** Reports such as Cumulative Flow Diagrams and burnup charts are used to assess performance.
- **Retrospective findings** Used to inspect, adapt, and improve project and team performance.
- **Lessons learned** Summaries of lessons learned that may be used immediately on the project or used for future projects.

Knowledge Sharing

Any of the reports listed previously can be used on projects to share information. Discussing this information and what it means in order to help each other improve individual and project performance is knowledge sharing. This is a key component of successful project management communications. Information is a basic element of any project so it must be distributed and shared. Have you managed a project for which the team reported they didn't have all the necessary information, or they didn't know how to use the information they had received?

Example Let's say a team member was unable to complete a task or activity because of missing information or knowledge. This was due to a team member's vacation that was not communicated to the whole team. How would that impact the project? What could have been done differently to avoid such an issue? If the project team properly shared information and knowledge, that team member would not have trouble completing their work.

Agile projects embrace knowledge sharing using a variety of tools:

- Daily standup meetings
- Kanban boards
- Personas
- Release and iteration planning
- Product demos
- Information radiators
- Wireframes (a type of low fidelity prototyping)
- Retrospectives



Similarly, agile emphasizes collaborative planning, estimating, and retrospectives. This allows the project team to collectively gather and share project knowledge.

Information Radiators

A Kanban board (see figure 11.4) is a method for limiting work in progress (WIP), and it is an information radiator showing WIP. A Kanban board is a great way to track workflow, project progress, and to illustrate WIP.

Informal meetings often take place in front of these task boards. Seeing the finished work piling up to the right of the board also provides inspiration for stakeholders and team members alike.




FIGURE 11.4 *Kanban board*

The types of information shown via information radiators may include large charts, graphs, data summaries—or even a computer screen showing continuous integration results on software projects. Displayed in high-traffic areas, they allow anyone to see the project progress at any time.

Information displayed using information radiators may include:

- Features delivered to date and features remaining to deliver
- Features for the current iteration
- List of issues, threats and opportunities (risks)
- Burn charts
- Who is working on what
- Velocity metrics
- Defect metrics
- Story maps

Artifacts of Manage Communications

Reports, information radiators, and the individual communications are the artifacts of project communications, usually kept in writing in the PMIS. Handmade information radiators are often photographed before they are changed in a significant way. For example, a drawing on a whiteboard may be recorded this way before it is erased and redrawn using new options. Here are some of the more formal artifacts that are updated on a regular basis:

- Project communications
- Communications management plan
- Stakeholder management plan updates
- Project document updates
 - ✓ Issue log
 - ✓ Lessons learned
 - ✓ Risk register
 - ✓ Stakeholder register
- Organizational process assets

Monitor Communication Effectiveness

Of course, as the project manager is managing (or carrying out) effective communication on the project, they are at the same time monitoring it to ensure its continued efficacy. The project leader should assess and ensure that information is flowing as planned—in the right way, to the right people, and at the right time. This effectively keeps stakeholders and the team informed and maintains the desired levels of stakeholder engagement. The previous section listed types of data and reports with the assumption you know what and how to collect data and transform it into information.

If you're not familiar with data collection and evaluation techniques, think about how you would use them and how they may differ on different types of projects. This process involves:

- Observing to determine whether the communications management plan is being followed
- Confirming communications and feedback are understood
- Ensuring that communications are meeting the needs of the stakeholders
- Identifying where communication is breaking down (if needed)
- Adjusting as necessary to meet stakeholder and team needs

How can the project manager tell if communication is breaking down? In addition to the established metrics, they rely on interpersonal and leadership skills. Some issues may be clearer than others. Project stakeholders may let the project manager know, for example, if they're not getting the reports or information they're meant to receive. Or the project manager will be informed if the project team isn't following up on action items established through earlier communications. Also, project team members should report any communication problems they experience and help to identify ways communications can be improved on the project. These are the reasons it's important to encourage all stakeholders to let the project manager know whether the project communications are meeting their needs. Do you do this on your projects?

Putting It All Together

Communications is more than technology; it also involves the interpersonal and team skills every project manager needs to be a successful leader. Make sure you understand the various communication methods and what is in a communications management plan.

Important concepts can be found on the Quicktest at the beginning of the chapter. Use it to find any gaps in your knowledge. Review the chapter again to fill those gaps, then complete the following exercise.

Process Groups Model
PG: Monitoring and Controlling
Process: Monitor Communications

ECO
Domain II
Task 2 Manage communications

PMBOK® Guide
Domain 2.1 Stakeholder
Domain 2.2 Team
Domain 2.5 Project work
Domain 2.8 Uncertainty

11.2 Exercise

Give examples of the communication challenges the project manager may have with each of the stakeholder or stakeholder groups from our library case study. Suggest ideas for good communication plans.

Stakeholder or group	What will be the communication challenges with this stakeholder?	How will the PM best communicate with this stakeholder?
Mayor		
City Council		
Patrons		
Librarian		
Construction team		

Answer

Here are some sample answers. You may have come up with some other ideas.

Stakeholder or group	What will be the communication challenges with this stakeholder?	How will the PM best communicate with this stakeholder?
Mayor	Mayor is busy and has many other issues to manage.	Since the mayor is probably busy, the project manager will want to get to know the mayor's assistant and ask for the best ways to communicate.
City Council	Some council members are always up for re-election and may be using the library as an issue.	The project manager should communicate the same messages to all council members.
Patrons	Large group, little direct contact.	Public notices in newspapers and magazines. Surveys.
Librarian	The librarian may be comfortable with the current library and resist change.	Keep the librarian engaged in all decisions.
Construction team	Managed by another company so the project manager does not have direct authority	Work with the construction company management to communicate information to the workers.

12 Risks and Issues

Introduction

The impact of risk management is integral to a project manager's daily work and the exam will test your knowledge of risk management at a sophisticated level. For example, you may be given a situation and, based on the information provided, need to determine which risk management process is being performed or what should be done next.

Before we look at the risk management process in detail, let's start with a story. An RMC student was a project manager on a hardware and software installation project in an area where hurricanes are a relatively frequent occurrence. Then a hurricane struck. Not long after the hurricane was over, the project manager told people what a great job his team had done and how quickly they had recovered from the disaster.



Think About It. Would you have been proud of yourself if you were the project manager? As you answer, consider the following information:

- The activity the team was working on required three days to complete.
- The project manager had warning that the hurricane was coming.
- They had to recover from the disaster.

Instead of being excited about how quickly his team was able to recover from the hurricane, the project manager—and the sponsor—should have questioned the wisdom of scheduling the implementation at a time when there was a strong probability of a hurricane. Or, if the scheduling had already been completed, they should have questioned the wisdom of keeping to that schedule. This is the value of risk management. When a hurricane was forecast the team could have responded according to a plan, such as moving the implementation to another weekend to avoid the danger, damage, and rework that was likely to result.

A project manager's work should focus on preventing problems rather than on dealing with them. Think about your own projects. How would it feel if you could say, "No problem; we anticipated this, and we have a plan in place that will resolve it whenever a problem occurs"? How much time and money would you save that would have otherwise been spent addressing the problem? How much less stress would you have in your life?

Projects inherently include uncertainty, volatility, complexity, and ambiguity (discussed in the Uncertainty Domain in the *PMBOK⁵ Guide*). Project risk management helps prevent many threats (or negative risks) and make others less likely or less impactful. And it helps to increase the probability and/or impact of opportunities (positive risks). When the project manager eliminates threats and increases opportunities, schedule and cost estimates can be decreased. With that in mind, we'll look at some of the basic risk management concepts.

Definitions Related to Risk Management

Here is some basic vocabulary that will be used in this chapter.

Project Risk

A probable event that, if it occurs, will negatively or positively affect one or more project constraints. A risk can affect the project team's ability deliver the value for which the project was chartered and meet the agreed-upon budget, schedule, and quality requirements.

QUICKTEST

- Definition of risk management
- Watch list
- Risk owner
- Threats and opportunities
- Risk factors
- Risk appetite
- Risk threshold
- Spike
- Architectural spike
- Fast failure
- Risk Management process
- Risk categories
- Agile project pre-mortems
- Risk data quality assessment
- Risk categorization
- Probability and impact matrix
- Risk parameters assessment
- Simulations
- Sensitivity analysis
- Expected monetary value (EMV)
- Decision tree analysis
- Risk response strategies
 - Avoid
 - Mitigate
 - Transfer
 - Exploit
 - Share
 - Enhance
 - Accept
 - Escalate
- Pure risk
- Secondary risk
- Risk register
- Risk report
- Risk-adjusted backlog
- Set-based design
- Workarounds
- Risk reassessments
- Risk reviews and audits
- Reserve analysis
- Technical performance analysis
- Risk burndown chart

Project Risk Management

This is the process of identifying, evaluating, and planning responses to uncertain events that might occur during the course of a project. The project manager identifies risks and begins to manage them in initiating and planning. While the project is underway the project manager and the team frequently look at what uncertain events have happened or may soon happen, and reassess the planned risk strategy.

Watch List

This is a list of risks that currently do not warrant planned risks responses, but it is understood that any of these risks could become more probable and need a planned response.

Risk Owner

An individual who watches out for the occurrence of an assigned risk and leads the implementation of preplanned responses.

Threats and Opportunities

A risk event can have positive or negative impacts on the project if it happens. We often focus on threats, which are things that can go wrong. But there can also be opportunities on projects—positive impacts that may allow the project manager and team to deliver even more value to the organization and customer than planned.

Opportunities can include such things as:

- If we can combine orders for the ZYX equipment, buy more than 20 items at once, we could decrease the cost by 20 percent.
- If we can train the team to improve efficiency, then work package number 3.4 (and possibly others) could be completed two days faster than expected.
- If we can obtain a more experienced resource with a higher level of productivity, then the critical path activity 4.7.2 could be done 10 percent faster.

Projects have the potential for many opportunities, and the vast majority of identified threats can be mitigated or eliminated by changing how the work is planned and performed. There are strategies that may reduce threats and even create opportunities; for example, careful resource optimization, using the most experienced people possible and providing training as needed.



Even though threats are what we often think about when we hear the word “risk,” for the exam remember there is as much likelihood that you’ll see questions related to opportunities. The iterative nature of project management methods also requires a continuous attention to updating the risk management plan. Risk identification and planning is ongoing throughout a project.



Think About It. The concept of risk is so closely related to value that we can think of negative project risks (threats) as “anti-value”—factors that have the potential to erode, remove, or reduce value if they occur. Think of the value you create with your project as money you bring into the household budget. You plan to accrue value in the budget with work effort (resulting in paychecks). Threats that actually occur like an unexpected expense remove money from the budget so it now has less value. An unexpected bonus, however, can potentially increase the value of the budget. To create the most value, you maximize monetary flow into the budget (opportunities) and minimize unexpected outflow (threats).

Risk Factors

When assessing risk, the project manager needs to determine the:

- Probability that a risk event will occur (how likely)
- Range of possible outcomes (impact or amount at stake)
- Expected timing for it to occur in the project life cycle (when)
- Anticipated frequency of risk events from that source (how often)

Risk Appetites and Thresholds

These terms refer to the level of risk an individual or group is willing to accept.

- **Risk appetite** Also referred to as risk tolerance, this is a general description of the level of risk acceptable to an individual or an organization.

Example A sponsor may be willing to accept little risk to the schedule on a project. This may (and should) make the sponsor more flexible with cost since adding resources can compress the schedule (this is known as “crashing”).

- **Risk threshold** This refers to the specific point at which risk becomes unacceptable.

Example The sponsor will not accept the risk of a schedule delay of 15 days or longer.

- **Risk averse** This term describes an individual or organization with a very low appetite for the negative impact of threats.

Risk appetites and thresholds vary and can include any project constraint (scope, schedule, cost, etc.), as well as risks to reputation, customer satisfaction, and other intangibles depending on the individual or organization.

Example An organization may have more tolerance for cost-related risks than for risks that affect customer satisfaction or their reputation in the marketplace.

When answering exam questions related to risk response strategies, look for information about individual and organizational risk appetites and thresholds.

Risk Definitions Specific to Agile

Adaptive environments are well-suited for projects with a lot of uncertainty, especially where evolving scope is concerned. You will see as we discuss the Process Groups model for risk management that agile projects can make use of this predictive-based model to a large extent, since all risk management should be done repeatedly throughout any project.



Let's start with the reminder that every well-planned agile backlog is a risk-adjusted backlog. Then, because agile projects are iterative, teams go through risk identification and analysis, and threat mitigation or elimination for each iteration. Additionally, agile continuous improvement practices always include looking for opportunities to deliver as much value as possible. Risks are identified in daily startup meetings as team members report any potential impediments to their progress.

Spikes

Agile teams often explore big risks like new processes or technology using special iterations called spikes. A spike is basically a short iteration dedicated to exploring an issue or an approach. A risk-based spike is done before an associated increments⁴ development begins to attempt risk mitigation or elimination—or, enhancement, if an opportunity is being explored.

Example As part of the new library, the staff's stored digital files are being migrated from a shared local area network drive to a cloud environment. The biggest risk here, of course, is the loss of files. So the agile team would schedule a risk spike to test that the migration will not result in a loss of files. By doing this testing up front, they will uncover issues and greatly reduce risk by eliminating discoverable issues.

Architectural spike

You may also see this term on the exam. This spike is for proof-of-concept efforts. In our previous example of migrating files, an architectural spike may be completed prior to any risk-based spikes. During the architectural spike, the team might install new technology or run through how the processes work with the new technology to ensure everything works as planned.

Fast Failure

Spikes can induce “fast failure,” and this is actually desirable. The earlier failure occurs the quicker resources can be diverted to a different strategy on a project, or even to a different project. The team is basically trying to cause the failure if they think there is probability of it happening anyway. Assuming they can fix the problem, the cost of the failure may be reduced if it is fixed early in the project. Figure 12.1 illustrates how fast failure can benefit a project.




FIGURE 12.1 Fast failure

Risk Management Overview

As we have in other chapters, we will help you understand the overall Risk Management process by using the Process Groups model, as well as include information about risk management methods that are unique to adaptive environments. First let’s take a look at how the Risk Management process in the *Examination Content Outline* (ECO) maps to the same process in the Process Groups model.

The Examination Content Outline and Process Groups Model



Think About It. In the ECO, domain II, task 3—assess and manage risks—is closely related to the risk management process as defined in the Process Groups model. Other tasks that closely align to managing risk include but are not limited:

- Domain I (People domain), task 7: **Address and remove impediments, obstacles, and blockers for the team**
- Domain II (Process domain), task 15: **Manage project issues**

ECO	Process Groups Model	PMBOK® Guide
Domain 1 Task 7 Address and remove impediments, obstacles, and blockers for the team Domain II Task 3 Assess and manage risks Task 15 Manage project issues	Risk Management Plan Risk Management — Identify Risks Perform Qualitative Risk Analysis Perform Quantitative Risk Analysis Plan Risk Responses — Implement Risk Responses — Monitor Risks — Planning Executing Monitoring & Controlling	Domain 2.7 Measurement Domain 2.8 Uncertainty

Take time to review the ECO and note any additional tasks that may be applicable.

Example

- Risk management may rely on work to **Ensure knowledge transfer for project continuity** (domain II, task 16).
- If there's conflict on your project, isn't it a risk to leave it unresolved? The following are also related to risk management:

✓ **Manage conflict** (domain I, task 1)

✓ **Ensure team members/stakeholders are adequately trained** (domain I, task 5)

What other tasks can you recognize as possibly impacting risk? Taking time to think about this now will help you become more familiar with the ECO and be more prepared for the exam.

**TRICK
OF THE
TRADE**

The Process Groups model for risk has many parts to it and students love to have an acronym when there are many parts to remember. You can remember the following Process Groups model for risk with the acronym “**PIP P PIM**” (Plan-Identify-Perform-Perform-Plan-Implement-Monitor). Or, if you like: “**PIQQRIM**” (Plan-Identify-Qualitative-Quantitative-Responses-Implement-Monitor).

Figure 12.2 is a visualization of risk management at a high level from the Process Groups model perspective. It can help you visualize where you are in the risk management process as you continue with this chapter, and understanding it will help you on the exam.




FIGURE 12.2 Risk management process

Desired Outcomes of Risk Management

For the exam, assume that risk management has been properly planned according to the concepts presented in this chapter unless a question indicates otherwise. This means the following are built into risk planning, and subsequent risk monitoring and risk response implementation:

- Internal and external environmental factors affecting project risks are considered.
- Risk and responses address the inherent uncertainty and complexity on projects.
- Risk related to all possible variables and constraints are accounted for along with their interdependencies.
- There are no huge “fires” to put out every day—they are eliminated with risk response plans.
- Risks are reviewed in every meeting, triggers are monitored, and risks are addressed before they happen.
- Normally, if a risk event does occur, there is a plan in place to deal with it. Hectic meetings to develop responses are a rarity and are only needed when an unknown (i.e., unpredictable) risk event occurs and requires the team to develop a workaround.
- Risk management helps to limit cost, time, and resource investments on the project.
- There are reserves set aside in the budget for risk events.

Risk Management Summary



Remember that the Process Groups model describes how and in what order risk management generally occurs but project management is iterative and dynamic. Initiating is repeated on large-scale projects when a phase-gate system is used. And, of course, on an agile or hybrid project, risk management is considered every time the backlog is prioritized for a new iteration, when estimates are created, during release and iteration planning, during iteration reviews and retrospectives.

Plan Risk Management

The project manager, sponsor, team, customer, other stakeholders, and experts may be involved in planning risk management. Part of planning involves determining, at a high level, the amount and areas of potential risk on the project. Risk checklists from previous projects can be helpful in planning and identifying risks, but risk management is tailored to every project. In practice, risk management efforts will differ depending on the size and complexity of the project and the experience and skill of the project team. Even how much time is spent on risk management is based on the needs of the project.

The project manager and team evaluate the risk appetites of management and other key stakeholders and identify how the team will go about performing risk management and who will be involved. Organizational process assets like documented procedures and templates related to risk, such as standard probability and impact matrices, are identified and adapted.

When risk management planning is complete, the risk management plan may include the following:

- **Risk strategy** This is an overall approach to managing risk throughout the life of the project.
- **Methodology** This defines how risk management will be performed to meet the needs of the specific project. Low-priority or low-risk projects will likely warrant less of a risk management effort than high-priority or high-risk projects.
- **Roles and responsibilities** This section of the risk management plan explains who will do what risk management work. Did you realize that the project manager does not do it all and that stakeholders outside the project team may have roles and responsibilities regarding risk management?
- **Funding** There is a cost of doing risk management, but overall risk management saves the project time and money by avoiding or reducing threats and by taking advantage of opportunities. This section includes a plan for utilizing reserves in response to risks on the project.

Process Groups Model

PG: Planning

Process: Plan Risk Management

ECO

Domain I

Task 7 Address & remove impediments for team

Domain II

Task 3 Assess & manage risks

Task 15 Manage project issues

PMBOK® Guide

Domain 2.4 Planning

Domain 2.8 Uncertainty

- **Timing** This section specifies when to do risk management depending on estimated timing for the occurrence of identified risks. Also note that time needs to be allocated in the schedule for risk management activities.
- **Risk categories** These are discussed next in the Identify Risks section.
- **Stakeholder risk appetite/thresholds** The risk appetites and thresholds of key stakeholders are documented and considered in the risk management plan. This information is also considered when ranking risks based on probability and impacts, and when prioritizing which risks will be addressed in risk response planning.
- **Definitions of probability and impact** Would everyone who rates the probability of a particular risk a 7 on a 1 -to-10 scale in qualitative risk analysis mean the same thing? A person who is risk averse might think of 7 as very high, while someone who is risk prone might think of 7 as a low figure. The definitions and the probability and impact matrix (discussed later in this chapter) help standardize these interpretations and also help compare risks between projects.
- **Reporting** This section of the plan describes what risk-related reports will be created, what they will include, and to whom they will be sent. In addition, the composition of the risk register for the project is defined here.
- **Tracking** The tracking section describes how the risk management process will be audited and how the results of risk management efforts will be documented.

Identify Risks

In this process, risks to the project and their characteristics are identified. This effort should involve all stakeholders and might include literature reviews, research, and communicating with non-stakeholder subject matter experts. Sometimes the core team will begin the process and then other team members will become involved, or there could be a special, dedicated risk team—a part of the project team focused on risk management efforts.



When you get a question about who should be involved in risk identification, the best answer is “everyone”! Each type of stakeholder has a different perspective of the project and can provide thoughts on opportunities and threats.

Project managers should begin looking for risks as soon as they start on the project. In fact, an assessment of overall project risk is included in the project charter. The project manager will need good facilitation skills for the identification of as many risks as possible.

It is worth repeating that while risk identification primarily occurs during planning, risks are identified throughout the project. For the exam, understand that in a predictive environment risk identification is also done during integrated change control, when working with contracts, when working with resources, and when dealing with project issues (which are small concerns that may become problems or risks if not resolved). In an adaptive environment, risk identification takes place in release planning, iteration planning, and throughout each iteration of building the product.

Risk Categories

A standard list of risk categories can help ensure areas of risk are not forgotten. Risk categories are broad, common areas or sources of risk that similar projects or other people in the organization have encountered. They can include things like technology changes, resource shortages, regulatory hurdles, changes within the internal or external environments, or cultural issues.

Organizations and PMOs should maintain standard lists of risk categories that project managers can use as prompt lists to help identify and categorize project risks. When leading risk identification efforts, the project manager should make sure each category is considered.

A risk breakdown structure (RBS) is a hierarchical chart that looks like an organizational chart and can help the project manager identify and document risk categories. The following breakdown of risk categories is by no means comprehensive but will give you a good understanding of how risk categories work.

Process Groups Model

PG: Planning

Process: Identify Risks

ECO

Domain I

Task 7 Address & remove impediments for team

Domain II

Task 3 Assess & manage risks

Task 15 Manage project issues

PMBOK® Guide

Domain 2.4 Planning

Domain 2.8 Uncertainty



General Risk Categories

Research has shown over 300 potential categories of risk, including risks caused by:

- The customer
- Lack of project management effort (yes, a lack of project management effort adds risk)
- Lack of knowledge of project management by the project manager and stakeholders
- The customer's customers
- Suppliers
- Resistance to change
- Cultural differences
- External risks, such as regulatory, environmental, or governmental issues; market shifts; problems with project sites, etc.
- Internal risks, such as changes to schedule or budget; scope changes; inexperienced team members; issues with people, staffing, materials, and equipment, etc.
- Technological risks, such as changes in technology, technical processes, or interfaces, etc.
- Commercial risks, such as customer stability, terms and conditions within contracts, sellers, etc.
- Unforeseeable risks, which comprise only about 10 percent of risks

Risks Categories by Project Constraint

The following sources of risk are specific to project constraints. Each is followed by an example.

- **Schedule** “The hardware may arrive earlier than planned, allowing work package XYZ to start three days earlier.”
- **Cost** “Because the hardware may arrive later than planned, we may need to extend our lease on the staging area—at a cost of \$20,000.”
- **Quality** “The concrete may dry to our quality standards before winter weather sets in, allowing us to start successor work packages earlier than planned.”
- **Scope** “We might not have correctly defined the scope for the computer installation. If that proves true, we will have to add work packages at a cost of \$20,000.”
- **Resources** “Our designer may be called away to work on the new project everyone is so excited about. If that occurs, we will have to use someone else, and our schedule will slip between 100 and 275 hours.”
- **Customer satisfaction** (stakeholder engagement) “There is a chance the customer will tell us they are unhappy with the XYZ deliverable, causing at least a 20 percent increase in time to rework the deliverable and test plans.”



Expect the phrases “sources of risk” and “risk categories” to be used interchangeably on the exam.

Business and Pure Risk Categories

In addition to risk categories, risks can be classified under two main types:

- **Business risk** is a risk of a gain or loss for the business
- **Pure (i.e., insurable) risk** applies only to a risk of loss (such as fire, theft, or personal injury, etc.)

Variability and Ambiguity

You may also see references to risks described as “non-event” risks, which fall into the following categories:

- **Variability risks** are caused by the inability to predict future changes (e.g., in technology)
- **Ambiguity risks** are caused by a lack of understanding (e.g., unclear requirements or expectations)

Methods for Identifying Risks

The primary methods for this process relate to data gathering and data analysis. They include:

- Brainstorming
- Checklist analysis
- Documentation reviews
- Root cause analysis
- Interviewing
- SWOT (strengths, weaknesses, opportunities and threats)

Checklist analysis is most often used with risk category prompt lists discussed earlier. Root cause analysis is often carried out using a cause-and-effect diagram (like a Fishbone diagram, also known as a “Why-why” or Ishikawa diagram). Root cause analysis leads to reorganizing identified risks by their root causes to help find more risks.

Agile Project Pre-Mortems

A project pre-mortem is a risk identification method commonly used by agile teams. Here, the project manager asks the team to imagine that the project (or iteration) has failed. The team identifies where and why the project might have failed and generates a list of potential failure points. They then troubleshoot the plan to attempt avoidance or mitigation of identified causes for failure. A pre-mortem typically involves these steps:



1. Imagine the failure
2. Generate reasons for the failure
3. Consolidate the list
4. Revisit the plan

Example Remember our example of files being transferred to the cloud? If the project manager holds a pre-mortem, the team can identify potential issues that would cause files to be damaged or lost in the transfer process. Once those issues are identified, they can generate reasons for the failure and try to solve the reasons or mitigate the impact should the ones they can't solve occur.

Artifacts of Identify Risks: Risk Register

The risk register is the main artifact resulting from the Identify Risks process. Think of the risk register as the central document for the entire risk management process that will be continually updated as the risk management processes are completed and the project continues.



Notice that the risk register is a project document update for several risk management processes. Read exam questions carefully and remember that the risk register contains different information at different points in the project management process.

Example If the project has just started and you are in the Identify Risks process, the risk register will contain the identified risks and potential responses, not selected response plans, which come later.

The risk register at this point in the risk management process includes the list of risks and also may contain potential risk responses and their potential risk owners responsible to manage assigned risk responses, root causes of risks when they have already been identified, and updated risk categories. Other information that can be documented in the risk register includes risk triggers (defined later in this chapter), potential impacts, when each risk could occur, and when each risk will no longer present a threat or opportunity.



A tricky question on the exam might ask, “When in the risk management process are risk responses documented?” The answer is both during Identify Risks (as potential responses) and during Plan Risk Responses (as selected responses).

Perform Qualitative Risk Analysis

As the project manager begins this process, they should have a long list of risks documented in the risk register from the Identify Risks process. It would be neither efficient nor effective to plan responses to all of them, so they need to prioritize those that need planned responses in case they should occur. Qualitative risk analysis is the first of two steps in deciding which risks need planned responses. It involves subjectively analyzing all identified risks for their probabilities and impacts on the project.

Along with the risk register, the project management plan (including the risk management plan), project documents, and organizational influencing factors are important contributions to the Perform Qualitative Risk Analysis process. Once we have completed assessing risks qualitatively, we can decide which of these risks will move on to the second ranking step: quantitative risk analysis.

Process Groups Model

PG: Planning

Process: Perform Qualitative Risk Analysis

ECO

Domain I

Task 7 Address & remove impediments for team

Domain II

Task 3 Assess & manage risks

Task 15 Manage project issues

PMBOK® Guide

Domain 2.4 Planning

Domain 2.8 Uncertainty

Qualitative versus Quantitative Analysis

Many people confuse these two types of analysis. Remember for the exam that qualitative risk analysis is a subjective evaluation. In predictive environments the numbers used to rate each risk are usually based on a scale of 1-5 or 1-10. For example, if a risk has a high probability of happening it will be a 3 or 4 as opposed to the lower probability of 1 or 2. This is just an example, however. The meaning of the scale is created and agreed upon by the team, making it subjective.

In contrast, quantitative risk analysis is based on a measurable rating like cost and time. The rating of each risk is based on an estimate of the actual probability and the actual monetary value at stake (impact). For example, the rating for a risk in qualitative analysis might be established as a probability of 3, multiplied by an impact of 4, equaling 12 (or $3 \times 4 = 12$). The same risk would be quantified as a probability of 65% times a cost of \$40,000 equaling \$26,000 (or $.65 \times \$40,000 = \$26,000$).



Many people forget which risk analysis is done first: qualitative or quantitative. An easy way to remember this is by thinking of the order in the alphabet in which the first unique letter of each word occurs. The letter “L” comes in the alphabet before the letter “N”: Qualitative comes before quantitative.

Methods for Qualitative Risk Analysis

Data collection and analysis methods specific to this process include a risk data quality assessment, further use of the risk categorization discussed earlier, a probability and impact matrix, and analyses of other risk parameters.

Risk Data Quality Assessment

With this we assess the information available on a given risk for accuracy and reliability to determine if the risk is valid and whether more research is needed to understand it.

Example Imagine you receive a short risk description anonymously that doesn't include a lot of data. You may allow anonymous contributions during risk identification, but all identified risks must be defined well enough to perform a qualitative assessment.

Risk Categorization

Assigning risks to categories may be helpful when planning risk responses. It's also important to know that a risk breakdown structure allows a project manager to represent risk sources into a chart-like structure, which can help answer questions like “What will we find if we regroup the risks by category? By source? By work package?”

Using risk categories may also allow a project manager to eliminate several risks at once. Think about how useful it would be to have not only a subjective assessment of the total amount of risk on a project, but also a breakdown of the risks that shows which work packages, processes, people, or other potential causes have the most risk associated with them.

Probability and Impact Matrix

This is a data representation method to plot risks visually to help determine which risks to move forward to quantitative risk analysis. Common subjective analysis scales include Low, Medium, High, and 1 to 5 or 1 to 10 ratings.

Example Risks and their rankings are shown in figure 12.3. The product of probability and impact equals the rank. As shown in figure 12.4, the probability and impact values can also be plotted on a matrix showing values from higher to lower along the vertical and horizontal axes.

A diagonal line is then drawn through the center. Risks to the right of the diagonal line call for more attention. Many or all will be moved forward to Quantitative Risk Analysis.

Note: The numbers in the Rank column of figure 12.3 can be deceiving without further analysis. Risks A and D are very close in rank and their ranks are relatively low. However, risk A's impact is not tolerable. You can see that using a matrix helps with this type of analysis.

#	Risk	P	I	Rank
A	Hurricane during installation	1	5	5
B	XYZ system will arrive late causing a two-week delay in deliverable Q.	2	2	8
C	Module K won't work with PC operating system	2	5	10
D	Project will interfere with Morgan's daily work	2	2	4

FIGURE 12.3 Risks and their Rankings




FIGURE 12.4 Probability and impact matrix

Because qualitative risk analysis is a subjective evaluation, organizations frequently define a standard rating system to foster a common understanding of what each risk ranking means, as shown in figure 12.5.

Probability Scale		Impact Scale	
Rating	Interpretation	Rating	Definition
1	Low	1	No real impact
2	Medium	2	Small to medium reduction of time or cost reserves
3	Medium-High	3	Medium to large reduction of time or cost reserves
4	High	4	Over budget or behind schedule or both (0-15%)
5	Fact	5	Unacceptably over budget or behind schedule or both (over 15%); possible physical danger or project failure

FIGURE 12.5 Ranking definitions for probability and impact

Risk Parameters Assessments

In addition to creating a short list of risks, qualitative risk analysis includes identifying risks that should move more quickly than others through the process due to factors that are referred to as risk parameters. Some examples of risk parameters include the following:

- **Urgency** This parameter indicates if the risk is likely to occur soon (requiring the response to be implemented quickly) or if the risk requires a particularly long time to plan a response. Urgent risks may be moved directly or more quickly into risk response planning.
- **Dormancy** This is the anticipated time between when a risk occurs and when its impact is felt.
- **Manageability and controllability** This parameter indicates the level of difficulty involved in dealing with an identified risk, should it occur.
- **Strategic impact** This is the degree to which the occurrence of a risk would affect the strategic goals of the performing organization.



Qualitative risk analysis can be used for project management tailoring to do the following:

- Compare the risk of the project to the overall risk of other projects.
- Determine whether the project should be continued or terminated.
- Determine whether to proceed to the Perform Quantitative Risk Analysis or Plan Risk Responses processes (depending on the needs of the project and the performing organization).

Artifacts of Qualitative Risk Analysis

When this process is complete, there will be updates to the following artifacts:

- Project management plan (including the risk management plan)
- Project documents
- Assumptions log
- Risk report
- Risk register (updated with qualitative analysis data)
- Issue log
- Watch list

The risk report will include the results of risk prioritization thus far, including a list of the highest-ranking risks to be moved forward to the Quantitative Risk Analysis process. Those risks that do not move forward to Quantitative Risk Analysis will move to a watch list.

Perform Quantitative Risk Analysis

The Perform Quantitative Risk Analysis process involves analyzing the probability and impact (the amount at stake or the consequences) of risks that ranked highest in qualitative risk analysis. The numbers used in this case are based on monetary estimates of the time and costs, should a risk happen. Quantitative risk analysis also looks at how risks could affect the objectives of the project. The purpose of quantitative risk analysis is to determine:

- Which risk events warrant a response plan and which require the most attention.
- Overall project risk (risk exposure).
- The quantified probability of meeting project objectives.

Examples “We have an 80 percent chance of completing the project within the six months required by the customer,” or “We have a 75 percent chance of completing the project within the \$800,000 budget.”

- Cost and schedule reserves.
- Realistic and achievable cost, schedule, or scope targets.

Process Groups Model

PG: Planning

Process: Perform Quantitative Risk Analysis

ECO

Domain I

Task 7 Address & remove impediments for team

Domain II

Task 3 Assess & manage risks

Task 15 Manage project issues

PMBOK® Guide

Domain 2.4 Planning

Domain 2.8 Uncertainty

For some projects, there may be a subset of risks identified that require quantitative analysis. While the project manager should always do qualitative risk analysis, they should proceed with quantitative risk analysis only if it is worth the time and money; otherwise they should move directly to risk response planning.

The Perform Quantitative Risk Analysis process can include a lot of calculation and analysis. Luckily, the details of these efforts are not a focus of the exam. You need to know that the following actions are part of quantitative risk analysis but not how to do them beyond what is explained in this chapter:

- Further analyze the highest-ranked risks on the project and other results of qualitative analysis.
- Perform data analysis to determine which risks have the most impact on the project.
- Determine how much quantified risk the project has through data analysis.

Methods for Quantitative Risk Analysis

Quantitative probability and impact can be determined in a variety of ways that make use of some or all the following tools:

- Expert judgment from the team and risk specialists
- Data-gathering techniques, such as interviewing
- Data analysis techniques, such as sensitivity analysis and decision tree analysis
- Interview personnel and determine skills
- Conduct schedule risk estimating
- Use of historical records from previous projects

Simulations

These techniques can be extremely valuable. Monte Carlo analysis is a simulation in which schedule and cost estimates are used to “perform” the project many times to simulate results. Traditionally, there has been only one or two questions about Monte Carlo analysis on the exam.

TRICKS OF THE TRADE

You do not need to have direct experience performing Monte Carlo analysis for the exam. You should just understand that Monte Carlo analysis:

- Evaluates the overall risk in the project
- Is done with a specialized computer application
- Determines the probability of completing the project on any specific day or for any specific cost
- Determines the probability of any activity actually being on the critical path
- Considers path convergence (points in the network diagram where many paths converge into one activity)
- Translates uncertainties into impacts to the project
- Can be used to assess cost and schedule impacts
- Results in a probability distribution (in the form of a chart)

Sensitivity Analysis

This technique analyzes and compares the potential impacts of identified risks. A tornado diagram may be used to graphically depict the results of this analysis. Risks are represented by horizontal bars. The longest and uppermost bar represents the greatest risk, and progressively shorter horizontal bars beneath represent lower-ranked risks. The resulting graphic resembles a funnel cloud, or tornado, as shown in figure 12.6.




FIGURE 12.6 Tornado diagram

Expected Monetary Value (EMV)

This is an important method for quantitative risk analysis. EMV can be used in several ways but is often used to estimate the impact of a risk by calculating the product of its estimated probability (as a percentage) times its estimated cost (as a dollar amount, should it occur). The equation for EMV is:

$$EMV = P \times I$$

Example $65\% \times \$40,000 = \$26,000$. In other words, a 65% probability of risk that would cost \$40,000 if it happened has an EMV of \$26,000.

EMV estimates for risks in a quantitative risk analysis are summed to calculate contingency reserves. Questions on the exam may ask “What is the expected monetary value of the following?” Do the following exercise to give this a try. The exam could also ask you to calculate the expected monetary value for cost, the expected value (or just “value”) for the schedule of a path, or the value of your decision.

Note that for opportunities, expected monetary value is presented as a positive amount (e.g., \$3,000), while threats are presented as negative numbers (e.g., -\$3,000).

12.1 Exercise

In your Exercise Notebook, calculate the expected monetary value for each of these work packages. The math is not difficult but completing this exercise will help you remember this calculation for the exam.

Work Package	Probability	Impact	Expected Monetary Value
A	10%	\$20,000	
B	30%	\$45,000	
c	68%	\$18,000	

Answer

Work Package	Probability	Impact	Expected Monetary Value
A	10%	\$20,000	\$2,000
B	30%	\$45,000	\$13,500
c	68%	\$18,000	\$12,240

Decision Tree Analysis

There have historically been only one or two questions about decision trees on the exam, but since they are unfamiliar to many people we will talk about them here. You should know what a decision tree is and be able to calculate a simple one from data within an exam question.

A decision tree is analyzed by calculating the value of each branch (another way of using EMV). The outcome of this calculation will show the best option to select. You should also know the following about decision trees:

- They consider future events.
- They calculate the expected value (probability multiplied by impact) in more complex situations. For example, a project manager could evaluate the costs or schedule implications and benefits of several risk responses at once to determine the best option.
- They involve mutual exclusivity.




Some examples of decision trees have the costs occurring only at the end of the project, while others have costs occurring early or in the middle of the project. Because a decision tree models all the possible choices to resolve an issue, costs can appear anywhere in the diagram, not just at the end. When you are taking the exam, don't get confused when you look at examples of decision trees. Pay attention to the data provided in the question so you can correctly interpret the answer.

The following exercise includes a decision tree analysis. The box represents a decision to be made, and the circles represent what can happen as a result of the decision.

12.2 Exercise

A company is trying to determine if prototyping is worthwhile on a project. They have come up with the following impacts (see the diagram) of whether the equipment works or fails. Based on the information provided in the diagram, what is the expected monetary value of each option? Which is the cheaper option—to prototype or not to prototype? Do the calculations and write the answer in your Exercise Notebook.



Answer

If you just look at the setup cost of prototyping, it would seem like an unwise decision to spend money on prototyping. However, the analysis proves differently. Taking into account only the one future event of whether the equipment works or fails, the decision tree reveals that it would be cheaper to do the prototyping. The expected monetary value of prototyping is \$242,000; the expected monetary value of not prototyping is \$315,000.

Prototype	$35\% \times \$120,000 = \$42,000$ $\$42,000 + \$200,000 = \$242,000$
Do Not Prototype	$70\% \times \$450,000 = \$315,000$



Project management saves time and money on projects. Getting your organization's executives to understand that fact can be difficult at times. How beneficial would it be if you could prove the value of project management?

Example Imagine that you have just calculated the EMV of all high-ranking and high-priority risks in qualitative risk analysis, or that you have completed a Monte Carlo analysis for a project. In either case, you calculate that you need a \$98,000 contingency reserve on the project to adapt for risks. Then, when the team moves on to the Plan Risk Responses process (discussed next) they eliminate some risks and reduce the probability or impact of others. The EMV calculation or Monte Carlo analysis is redone, showing a revised need for a \$12,000 reserve. You have potentially saved \$86,000 before project work even starts!

Artifacts of Perform Quantitative Risk Analysis

The Perform Quantitative Risk Analysis process results in updates to the risk register and other project documents, including:

- **Prioritized list of quantified project risks** What risks are most likely to have a negative effect on the critical path? What risks need the most contingency reserve?
- **The quantified probability of meeting project objectives**
Examples “We have an 80 percent chance of completing the project within the six months required by the customer,” or, “We have a 75 percent chance of completing the project within the \$800,000 budget.”
- **Quantitative risk analysis trends** As the project manager repeats quantitative risk analysis in project planning and when changes are proposed, they can track changes to the overall project risk and see trends.
- **Initial contingency time and cost reserves needed** (finalized in Plan Risk Responses)
Example “The project requires an additional \$50,000 and two months of time to accommodate the project risks.”
- **Assessment of overall project risk exposure** Use overall project success probability (how likely it is that the project will achieve all key objectives) and any variables that may still affect the project to fully understand the overall risk exposure of the project.
- **Possible realistic and achievable completion dates and project costs**, with confidence levels, versus the time and cost objectives for the project.
Example “We are 90 percent sure that we can complete this project on May 25th for \$989,000.”
- **Recommended risk responses** After quantitative risk analysis is performed, the risk register may include suggested responses to overall project risks and individual project risks.

Plan Risk Responses

The Plan Risk Responses process involves figuring out, “What are we going to do about each top-ranked risk?” We have and will use the risk register, which has been updated throughout the risk management process and now includes the analyzed and prioritized risks. The “Top Risks” are the risks for which responses will be planned. The project manager will use methods like alternatives analysis and cost benefit analysis to evaluate the values of various response strategies and specific risk response plans relative to their costs. The cost baseline will describe a contingency reserve that will be used in addressing these specific risks. See the discussion on reserves later in this chapter.

Responses for Top Risks

The projects risk responses may include doing one or a combination of the following for each top risk:

- Do something to eliminate the threats before they happen.
- Do something to make sure the opportunities happen.
- Decrease the probability and/or impact of threats.
- Increase the probability and/or impact of opportunities.

This is what risk management is all about. There are always options to respond to risks. If a change to a team member’s availability is a top risk, the project manager can investigate the possibility of replacing that team member with another resource with similar skills. If a work package is causing a large amount of risk, the project manager might look at:

- Changing the deliverable
- Changing the quality requirements
- Modifying the work to produce it
- Removing scope from the project

Process Groups Model

PG: Planning
Process: Plan Risk Responses

ECO

Domain I
Task 7 Address & remove impediments for team

Domain II
Task 3 Assess & manage risks
Task 15 Manage project issues

PMBOK® Guide

Domain 2.4 Planning
Domain 2.8 Uncertainty

Responses for Residual Risks

Residual risks are those left in the project that cannot be anticipated or planned for. Every project has them. For the remaining (residual) threats that cannot be eliminated or exploited:

- Do something if the risk happens (contingency plans). Contingency plans should be measurable so the project manager can evaluate their effectiveness.
- Do something if contingency plans are not effective or are only partially effective (fallback plans).

The project manager and the team determine what to do about each of the residual risks—those that cannot be eliminated or exploited. This might mean accepting these residual risks, or planning additional risk responses. The work involved in all risk responses is then assigned to risk owners.



When taking the exam, assume that all major potential problems and opportunities that could have been anticipated as risks were identified and analyzed before they occurred and that there was a plan for each risk. With this in mind, the best answer to a question describing a major problem on the project will be the choice that talks about implementing a contingency plan, rather than one that involves discussing possible solutions to a problem after it has occurred. Many people have said that these types of questions were the reason they failed the exam. They simply made the wrong choices in situational questions. Be sure to make the transition to this way of thinking if it is unfamiliar to you.

However, no matter how much risk analysis and response planning is done, there is usually residual risk on a project. This is why there is a management reserve as well as a contingency reserve.

Here are a couple more points that can be tricky on the exam:

- Can all threats be eliminated on a project? Remember that threats can be eliminated and opportunities exploited, but the time and trouble involved in eliminating all the threats and exploiting all the opportunities on a project would probably not be worthwhile.
- Did you know that qualitative risk analysis, quantitative risk analysis, and risk response planning occur throughout the life of a project? As noted in other parts of this book, planning is iterative. The project manager needs to review risks throughout the project, including while the project work is being done or when checking results. Newly identified risks need to go through the risk planning process.

Risk Response Strategies

When completing risk response planning, a thorough analysis must be done of the potential responses for each risk. Some of these risk response strategies, also known as risk mitigation strategies or strategies for threats and opportunities, involve changing the planned approach to completing the project, including changes to the WBS, the quality management plan, resources, schedule, budget, or communications strategies.

Response Strategies for Threats

The risk response plans the project manager has for specific risks are called contingency plans. The types of response strategies for threats include:

- **Avoid** This means eliminating the threat by eliminating the cause. Examples include removing a work package or changing the person assigned to do work. Avoiding a threat might even involve expanding the scope of the project.

Example Imagine there's an estimated 75 percent likelihood of a threat occurring, but an additional level of testing or an additional activity would likely prevent this threat. Expanding the scope of the project in this way could help avoid the threat.

On an overall project level, if the threat is beyond the organization's risk threshold, the project manager will need to take action to make the project acceptable. This could include removing pieces of the project that are too risky to avoid or cancelling the entire project.

- **Mitigate** This is reducing the probability and/or the impact of threat, thereby making it a smaller risk and possibly removing it from the list of top risks on the project. Options for reducing the probability are considered separately from options for reducing the impact. Any reduction will make a difference, but the option with the most probability and/or impact reduction is often the option selected.

- **Transfer (deflect, allocate)** Think “insurance.” This is done by purchasing insurance, performance bonds, warranties, or guarantees, or by outsourcing the work, making an outside party responsible for managing the risk. There is a strong connection here between risk and procurement (contracts). When proper project management is done, risk analysis is completed before a contract is signed, and transference of risk is included in the terms and conditions of the contract.

Avoidance and mitigation are generally used for high-priority, high-impact risks. Transference, along with escalation and acceptance (discussed next) may be appropriate for low-priority, low-impact risks as well as those with higher impact.

- **Pure risk** A response to pure risks—such as fire, property damage, or personal injury—is transference, or purchasing insurance. Insurance exchanges an unknown cost impact of a known risk for a known cost impact.

Example With a risk of fire, the cost impact of the risk is unknown. But when insurance is purchased, the cost impact of the risk of fire becomes known; it is the cost of the insurance and the deductible. Transferring the risk by purchasing insurance does not eliminate all impacts. There may still be residual risks. A project could experience schedule delays due to a fire even if fire insurance was purchased, or the cost of the fire damage could exceed the amount of insurance purchased.

- **Secondary risk** In another example, there is a risk that the risk response plan itself could cause a problem. If the third party (insurance company or seller) has trouble delivering on their end, they could cause a schedule delay. The project manager still needs to decide what to do about any possible secondary risks.

Response Strategies for Opportunities

The choices of response strategies for opportunities include:

- **Exploit (the reverse of avoid)** Either add work or change the project to make sure the opportunity occurs. This could be on the individual project risk level or on the overall project risk level.
- **Enhance (the reverse of mitigate)** Increase the likelihood (probability) and/or positive impacts of the opportunity occurring. This could be related to the overall approach to scope and schedule, resources used, or project replanning, as well as to individual project risks.
- **Share** Allocate ownership or partial ownership of the individual or overall project opportunity to a third party (forming a partnership, team, or joint venture) that is best able to achieve the opportunity.

Example It is common in a procurement contract to offer a bonus or incentive to complete the seller's part of the project early if it creates an equal or better savings opportunity for the buyer.

Response strategies for both threats and opportunities include:

- **Escalate** If it is outside the scope of the project or beyond the project manager's authority, a risk should be escalated within the organization. These risks are typically managed at the program or portfolio level. An escalated risk needs to be accepted by the program or portfolio manager; the escalation is then documented and the risk is no longer monitored at the project level.
- **Accept** Passive acceptance means to do nothing and to essentially say, “If it happens, it happens.” This leaves actions to be determined as needed (workarounds) if the risk occurs. Active acceptance involves creating contingency plans to be implemented if the risk occurs and allocating time and cost reserves to the project.

Common Response Strategies for Threats or Opportunities

The following rules and strategies can be used for threats and opportunities:

- Strategies must be timely.
- The effort selected must be appropriate to the severity of the risk. Avoid spending more money to prevent the risk than the cost of the impact of the risk had it occurred.
- One response can be used to address more than one risk.
- More than one response can be used to address the same risk.
- A response can address the root cause of risk and thereby address more than one risk.
- The team, other stakeholders, and experts should be involved in selecting a strategy.

Watch out for questions on the exam about communicating risk-related information! Risk response strategies must be communicated to the sponsor, management, and stakeholders. These parties will need to know that you are in control of the project even if there is a problem, and they may need to approve the resources to make the risk response strategies happen. Communicating about risk is essential for gaining buy-in to the strategy.

12.3 Exercise

Now let's see if you can apply what you have learned. Identify the type of risk response strategy (avoid, mitigate the probability, mitigate the impact, transfer, exploit, enhance the probability, enhance the impact, share, escalate, or accept) being described. Write the answer in your Exercise Notebook for each description.

Description	Risk Response Strategy
1. Remove a work package or activity from the project.	
2. Assign a team member to frequently visit the seller's manufacturing facilities to learn about problems with deliveries as early as possible.	
3. Move a work package to a date when a more experienced resource is available to be assigned to the project.	
4. Begin negotiation for the equipment earlier than planned so as to secure a lower price.	
5. Outsource a work package so as to gain an opportunity.	
6. Notify management that there could be a cost increase if a risk occurs because no action is being taken to prevent the risk.	
7. Remove a troublesome resource from the project.	
8. Provide a team member who has limited experience with additional training.	
9. Train the team on conflict resolution strategies.	
10. Outsource difficult work to a more experienced company.	
11. Ask the client to handle some of the work.	
12. Prototype a risky piece of equipment.	
13. Notify the PMO that the testing software needed for the project could be used by three other IT groups if the enterprise solution is purchased.	
14. The team adds a risk spike to see if a new, less expensive, cloud provider could support the product.	

Answer

Risk Response Strategy

1 Avoid	6 Accept	11 Transfer
2 Mitigate the impact	7 Avoid	12 Mitigate the probability
3 Exploit	8 Mitigate the probability	13 Escalate
4 Enhance the impact	9 Mitigate the impact	14 Exploit
5 Share	10 Transfer	



Potential risk response strategies and contingency plans must be analyzed to determine which strategy or strategies are most cost-effective and most likely to address the risk. Cost-benefit analysis and multicriteria analysis are techniques to evaluate and rank potential risk responses. You may see a question on the exam asking you to compare the cost effectiveness of various risk response options.

Artifacts of Plan Risk Responses

Planned risk responses may require changes to management plans that have been drafted in planning—at the overall project risk level as well as at the individual project risk level. Other artifact updates as a result of planning risk responses may include:

- Risk register (see below)
- Cost forecasts
- Project schedule
- Change requests
- Quality metrics
- Communications management plan
- Assumptions log
- Lessons learned register
- Project team assignments (roles and responsibilities)
- Stakeholder engagement strategy
- Risk report

Risk Report

This is updated to communicate the risks of greatest threat or opportunity, overall project risk exposure, anticipated changes, and anticipated outcomes of planned risk responses. The concepts defined next relate to the risk register updates resulting from Plan Risk Responses.

Risk Register Updates

The risk register is updated to add the results of risk response planning, including:

- **Residual risks** After risks have been avoided, exploited, mitigated, enhanced, transferred, shared, escalated, and accepted (and related contingency and fallback plans have been created), there will still be risks that remain. The known residual risks that are passively accepted should be documented and reviewed throughout the project because their rankings may need to change.
- **Contingency plans** These plans describe the specific actions that will be taken if the opportunity or threat occurs.
- **Fallback plans** These plans are specific actions that will be taken if the contingency plans are not effective. Think how prepared you will feel if you have plans for what to do if a risk occurs and what to do if the original plan does not work.
- **Risk owners** Each risk must be assigned to someone who will help lead the development of the risk response and who will be assigned to lead the risk response or “own” the risk. The risk owner can be a stakeholder other than a team member. Think about how the application of risk management could change real-world projects. The risk occurs; the risk owner takes the pre-approved action determined in project planning and informs the project manager. No meeting is needed—just action! This can be very powerful.
- **Secondary risks** Any new risks created by the implementation of selected risk responses should also be analyzed as part of risk response planning. Frequently, a response to one risk will create the possibility of new risks. For example, if a portion of the project work is outsourced to a seller because the project team does not have the expertise to complete the work efficiently, there may be a secondary risk of the seller going out of business. The discovery of secondary risks may require additional risk response planning, including ensuring that the secondary risks are of a lower severity than the primary risk.
- **Risk triggers** These are events that trigger the contingency response. The early warning signs for each risk on a project should be identified so risk owners know when to take action.
- **Contracts** Before a contract is finalized, the project manager should have completed a risk analysis and included contract terms and conditions required to mitigate threats and enhance opportunities. Any contracts issued to deal with risks should be noted in the risk register.
- **Reserves (contingency and management)** Having reserves for time and cost is a required part of project management. We explain these further next.

Contingency and Management Reserves

Reserves are covered in the “Budget and Resources” chapter, but let’s look at them again here. Time and cost each have two types of reserves: contingency reserves and management reserves. Contingency reserves account for “known unknowns” (or simply “knowns”); these are items identified during risk management. Management reserves account for “unknown unknowns” (or simply “unknowns”); these are items the project manager did not or could not identify during risk management.

Projects can have both kinds of reserves. As shown in the diagram in figure 12.7 (also shown in the “Budget and Resources” chapter), contingency reserves are calculated and become part of the cost baseline. Management reserves are estimated (for example, 5 percent of the project cost), and these reserves are then added to the cost baseline to get the project budget. The project manager has control of the cost baseline and can approve use of the contingency reserves, but management approval is needed to use management reserves. The same applies to reserves in the schedule.

Make sure you understand that reserves are not an additional cost to a project. The risk management process should result in a decrease to the project’s estimated time and cost. As threats are eliminated or their probability or impact reduced, there should be a reduction to the project’s schedule and budget. Contingency reserves are allocated for the contingency plans and fallback plans to deal with the associated, accepted opportunities and threats that remain after the risk

management planning processes have been completed. No matter what the project manager does, risks will remain in the project, and there should be a time or cost allotment for them, just as time or cost is allotted to work activities on the project.




FIGURE 12.7 Contingency and management reserves create a cost budget

There may be questions on the exam that ask you to calculate the contingency reserve for several risk events, which may be a combination of opportunities and threats. To do this, you must calculate the value of each risk using the equation for expected value ($P \times I$). On the exam, you may have to calculate contingency reserves for either schedule (expected value) or cost (expected monetary value). But think about this a minute. Let's use the example for cost impacts to projects. Can you just add all the expected monetary value amounts of the opportunities and threats together and come up with one grand total for the budget? No! You'll need to subtract the total expected monetary value of the opportunities from the total expected monetary value of the threats. Why?

Opportunities will save money and time on the project if they occur. This can reduce the cost or schedule baselines. Conversely, the threats will add cost and time to the project.

You're being told to subtract opportunities here, but weren't you told earlier that expected value is often presented as a positive amount for opportunities and a negative amount for threats? That's often true when the values are depicted on something like a decision tree, so you can easily identify positive and negative outcomes and their overall effect on project costs or schedule. But this example is specifically looking to determine how much money or time to set aside for the contingency reserves. Threats will require increasing the amount of contingency reserves, whereas opportunities will decrease the required reserves.

The next exercise will give you practice on calculating a contingency reserve.

12.4 Exercise

Imagine you are planning the manufacture of modifications to an existing product. Your analysis has come up with the following information. In your Exercise Notebook, calculate the cost contingency reserve for each of the following scenarios, and then calculate the total cost contingency reserve for the project.

Project Data

1. There is a 30 percent probability of a delay in the receipt of parts, with a cost to the project of \$9,000.
2. There is a 20 percent probability that the parts will cost \$10,000 less than expected.
3. There is a 25 percent probability that two parts will not fit together when installed, costing an extra \$3,500.
4. There is a 30 percent probability that the manufacture may be simpler than expected, saving \$2,500.
5. There is a 5 percent probability of a design defect, causing \$5,000 of rework.

Total Cost Contingency Reserve

Answer

You use the expected monetary value calculation ($EMV = P \times I$) to determine the contingency reserve. The answer is \$1,075 for the total cost contingency reserve. See the following table for the detailed calculations.

Cost Contingency Reserve Calculations

1. $30\% \times \$9,000 = \$2,700$
Add \$2,700
2. $20\% \times \$10,000 = \$2,000$
Subtract \$2,000
3. $25\% \times \$3,500 = \$875$
Add \$875
4. $30\% \times \$2,500 = \$750$
Subtract \$750
5. $5\% \times \$5,000 = \$250$
Add \$250

Total Cost Contingency Reserve = \$1,075



Think About It. Let's assume this exercise had examples of threats and opportunities to the schedule. If you had a 30 percent probability of a 15-day activity delay, the expected value would be 4.5 days, which would be added to the schedule. And if the probability of an activity taking 10 days less than planned was 20 percent, the expected value would be -2 days. The resulting contingency for these two risks would be 2.5 days.


If the risk management process is new to you, the following exercise should help you put it all together by looking at it in a chart form.

12.5 Exercise

In your Exercise Notebook, create a flowchart of the risk process from Identify Risks through Plan Risk Responses.

Answer

Creating this chart will help you check whether you have understood what you have read in this chapter. Your flowchart could be different than the following depiction.



Agile Risk Responses

As we have said before, any of the already discussed concepts and methods can be used in any environment. In agile and hybrid environments the result of all this this work takes the form of reprioritizing the backlog, creating risk response stories, updates to iteration and release plans, and updates to iteration roadmaps.



Risk-adjusted Backlog

In an agile environment, a projects' backlog is prioritized not just for features but for the risk responses that have been developed for identified risks. In planning each iteration, agile teams seek to balance delivering the highest-value features and mitigating the biggest threats that remain on the project. The backlog can now be referred to as a "risk-adjusted backlog," as illustrated in figure 12.8.




FIGURE 12.8 Risk-adjusted backlog (prioritized feature list)

Set-based Design

Another concept in adaptive environments is set-based design. This is just like doing an extensive what-if analysis. Note that a tool like decision tree analysis can be used here. Set-based design involves exploring multiple options, or designs, early in the project and eliminating the ones that won't work. It creates flexibility and allows teams to develop knowledge as they work through the different options.

Spend a moment now thinking about how risk response planning might also lead to adjustments to the schedule, cost, quality, procurement, communications, and resource management plans, as well as to the scope, schedule, and cost baselines for the project. This concept is critical for understanding the impact risk management has on projects, especially if you don't currently do risk management on your projects.



Think about it. You are nearing the end of the Plan Risk Responses section. Let's examine some important concepts for the exam in this group of questions and answers. Take a few moments to test yourself.

Question What do you do with noncritical risks?

Answer Document them in a watch list, and revisit them periodically.

Question Would you choose only one risk response strategy for each particular risk? For the project as a whole?

Answer No, you can select a combination of choices.

Question What risk management activities are done during the execution of the project?

Answer Watching out for watch-listed (noncritical) risks that increase in importance and looking for new risks; implement contingency plans if triggers indicate the risk is about to occur or is occurring.

Question What is the most important item to address in project team meetings?

Answer Risk.

Question How would risks be addressed in project meetings?

Answer By asking, "What is the status of risks? Are there any new risks? Is there any change to the order of importance?"

Implement Risk Responses

Implementing risk responses is where the value of proper risk management becomes most apparent. When the preliminary work has been done well, the Implement Risk Responses process can be handled smoothly, since the previously documented plans allow for timely and effective responses to risk events.

Throughout the project, the risk register and risk report are reviewed regularly, ensuring everyone is aware of potential risks and ready to implement the planned responses as needed. Information on triggers enables the project manager, risk owner, and team to recognize indications that a risk event is imminent. At that point, the risk owner, supported by the project manager, leads previously assigned resources in performing response activities. The consequences of threats are averted, or opportunities are taken advantage of. Risk thresholds are documented in the plan along with expected outcomes of risk responses—for example, how much should be saved by each planned risk response so the success of the implementation can be evaluated.

Process Groups Model

PG: Executing

Process: Implement Risk Responses

ECO

Domain I

Task 7 Address & remove impediments for team

Domain II

Task 3 Assess & manage risks

Task 15 Manage project issues

PMBOK® Guide

Domain 2.5 Project work

Domain 2.6 Delivery

Domain 2.8 Uncertainty



Think about it. At the beginning of this chapter we included the story of a project manager who was managing a hardware/software installation during a hurricane. Let's revisit that example. If the project manager had performed proper risk management, he would have had a plan in place to avoid the risk of a hurricane having an impact on his project.

Example Schedule the project to happen before or after the forecasted hurricane. If the project manager and the risk owners had actively monitored known risk triggers (such as the results of weather reports including wind speeds and the projected path of the hurricane) and then implemented a risk response plan before the hurricane reached the area, they could have avoided the danger, rework, delays, and the costs resulting from the hurricane.

Sometimes carefully developed plans don't have the expected result.

Example Let's assume the risk owner or the project manager in the previous story implemented a risk response plan to reschedule the implementation, causing the schedule to be extended. Although the plan was executed as intended, the hurricane caused more damage than anticipated, and the schedule had to be extended beyond the planned number of days. Such unforeseen results are managed through change requests to the cost and schedule management plans.

Artifacts of Implement Risk Responses

Project documents are updated as a result of the Implement Risk Responses process. The risk register and risk report are updated with information on responses taken, details on how well the responses addressed the risks, and suggested changes to future risk response plans. The lessons learned register is updated with what worked and what didn't work when risk responses were implemented. The risk report is updated with changes to the project's risk exposure and changes to planned risk responses. Ongoing issues, such as confusion or disagreement regarding the response as it was implemented, are added to the issue log.

Monitor Risks

Risk-related questions on the exam assume that the project manager has done proper project management, including assigning risk owners, putting contingency plans and reserves in place, and taking actions as outlined in the plan—unless data in the question indicates otherwise. The exam also assumes the project is substantially less risky with this planning done. If you do not have experience using risk management in the real world, spend more time in this chapter and practicing with these concepts so you are prepared for these exam questions.

It is during the Monitor Risks process that the project manager will evaluate the effectiveness of the risk management plan. In predictive and adaptive environments alike, the project manager will make sure that proper risk management procedures are being followed and will watch for unexpected effects or consequences of risk events. Corrective actions may be needed and change requests will be sent to integrated change control, or on an agile project additional risk adjustments will be made to the backlog.

You will find on the RMC Resources page a checklist of actions a project manager needs to take in a predictive environment during the Monitor Risks process. Review that checklist to make sure you understand each of the actions. You can find it by scanning the code to the right or going to rmcs.com/rmc-resources.

Agile Risk Monitoring

In an agile or hybrid environment, you may update risk burndown charts, review risks in a retrospective, and ask the project team how plans are going to reduce threats and maximize opportunities. Do you need to create any new stories to address new or escalating risks? Do you need to engage the product owner in discussions about reprioritizing the backlog based on new risk information?

Methods for Monitoring Risk

Other work that is part of the Monitor Risks process is outlined in the following sections.

Workarounds

If the project has deviated from the baselines, the team may take corrective action to bring it back in line. Recommendations for such corrective actions may include workarounds. Whereas contingency responses are developed in advance, workarounds are unplanned responses developed to deal with the occurrence of unanticipated events or problems on a project (or to deal with risks that had been accepted because of the unlikelihood of an occurrence and/or minimal impact). Project managers who do not perform risk management spend a lot of their time creating workarounds.

Risk Reassessments

Questions always seem to come up on the exam that require you to know that the team needs to periodically review the risk management plan and risk register and adjust the documentation as required. It is important to determine whether any changes or adjustments need to be made to what was planned based on information that becomes apparent once work begins. Reassessing risk is a good topic for a team meeting, a retrospective, or even a separate meeting, as part of risk reviews.

Risk Reviews and Audits

For the exam, think of status meetings as team meetings in which the project manager can perform risk reviews and risk audits.

- Risk reviews are held regularly to discuss the effectiveness of planned risk responses that have been implemented on the project, and may result in the identification of new risks, secondary risks created by risk response plans, and risks that are no longer applicable. Closing of risks allows the team to focus on managing the risks that are still open. The closing of a risk should result in the associated risk reserve being returned to the company.
- Audits can be performed during meetings to assess how well risk processes are working for the project. The auditing process is documented in the risk management plan.

Process Groups Model

PG: Monitoring and Controlling
Process: Monitor Risks

ECO

Domain I
Task 7 Address Sremove impediments for team

Domain II
Task 3 Assess & manage risks
Task 10 Manage project changes
Task 15 Manage project issues

PMBOK® Guide

Domain 2.7 Measurement
Domain 2.8 Uncertainty



RMC RESOURCES



Reserve Analysis

Reserve analysis is a matter of checking to see how much reserve remains and how much might be needed. It is like checking the balance in your bank account to ensure your monthly budget is on track. Reserves must be protected throughout the project life cycle.

Now let's talk about a concept that can be tricky on the exam, especially for those who are not experienced in systematically managing risk. People wanting to change the project in response to problems that have occurred may suggest using the reserves instead of adding cost or time to the project. It is important to know that a contingency reserve may only be used to handle the impact of the specific risk it was set aside for. So, if the change is part of the risk response plan that was previously accounted for in the budget, the reserve designated for that response may be used. If it is not, the project manager must take preventive or corrective action, fast track, crash, or otherwise adjust the project to accommodate or make up for the impact of the problem and its resulting changes, or request new reserve line items.

Under certain circumstances, usually determined by the project sponsor, management reserves may be used for situations that are within the scope of the project but were not previously identified.

Example Assume that a change to the product order functionality on a website has exposed an unidentified data-sharing incompatibility with the real-time data on the legacy inventory management system. A workaround needs to be created to keep the project on track. Management reserves will be used to hire experts to fix the problem and keep the project close to the current schedule.

If identified risks do not occur, the associated time or cost reserves are returned to the company, rather than used to address other issues on the project. If you are inexperienced with risk management, make sure you understand how reserves are used and protected.

Technical Performance Analysis

Technical performance analysis uses project data to compare planned versus actual completion of technical requirements to determine if there is any variance from what was planned. Any variance could indicate possible risks to the project, either opportunities or threats.

Agile Retrospectives and Risk Burndown Charts

Retrospectives and risk burndown charts are agile tools that allow for ongoing monitoring and controlling for risks.



- Retrospectives occur throughout an agile project at the end of iterations. Retrospectives offer a number of benefits for controlling risk including improved:
 - >/ Productivity by identifying and applying lessons learned immediately.
 - >/ Capability by providing a venue for spreading scarce knowledge (or tacit knowledge),
 - y Quality by finding circumstances that have led to defects and removing the causes.
 - y Capacity by finding process improvements, which in turn improve a team's work capacity.
- Risk burndown charts may be used for planning, managing, and controlling risk. These charts allow stakeholders to easily see a risk profile on a project. Risk burndown charts quickly inform stakeholders whether the threats are moving in the right direction (downward), or if they are escalating. See the example in figure 12.9 in which the project team is developing library software for patrons who are looking for jobs. Four risks have been identified.

The biggest risk is that the “Resume builder” software is not able to make a nice-looking, professional resume because it can’t decide where a logical page break should be inserted. The team performs a risk spike in January to try an artificial intelligence module to find the best place for the page break. When they succeed, the associated risk is eliminated and in turn the overall project risk was reduced by early February.




FIGURE 12.9 Risk burndown chart

Artifacts of Monitor Risks

As with other risk management processes, change requests, updates to any project management plan component, the risk register, risk report, and other project documents are a result of Monitor Risks, along with additional outputs listed here.

Work Performance Information

This is the analysis of the work performance data gathered as part of project control. Examples include:

- Results of risk reviews and audits
- Performance measurements on schedule progress
- Determinations of which risks can be closed or are likely to close in the near future
- Variance analyses comparing the planned versus actual risk data
- Time and cost of implemented risk responses

In agile and hybrid environments risk response plans are recorded and carried out as stories in the backlog. Information is exchanged in daily standup meetings about new accomplishments as well as impediments, and is documented through an updated backlog and burnup and burndown charts.



Risk Register Updates

The Monitor Risks process will add the following to the risk and lessons learned registers:

- Outcomes of risk reassessments and risk audits
- Results of implemented risk responses
- Updates to previous parts of risk management, including the identification of new risks
- Closing of risks that are no longer applicable
- Details of what happened when risks occurred
- Lessons learned



Carefully read situational questions that describe suggested changes resulting from risk processes to determine whether the actual work of the project has begun. You will have to determine what efforts are generating the change requests to help you evaluate answer choices. If the work of monitoring risks is being performed, new risks may be identified, or planned risk responses may need to be adjusted based on project knowledge or an evaluation of risk processes.

As a result of approved changes, risk planning must again be performed appropriately, and new risks must be evaluated and ranked, which may result in more risk response planning. This will generate change requests to integrated change control. The trick here is to remember that the approved project management plan and baselines are not static but changes to them must go through integrated change control.

Organizational Process Asset Updates

The Monitor Risks process may include the creation or enhancement of risk templates, such as the risk register, checklists, and risk report, as well as updates to risk management processes and procedures. The project's risk breakdown structure, backlog, and other data may be added to OPAs as historical records for future projects. Updates to agile project artifacts, like new backlog and burndown chart versions, as well as records of planned vs. actual iteration velocities are also organizational process assets.



The exam may describe situations where the wrong thing is being done as a way of testing whether you realize it is wrong. Some of the following common risk management mistakes can help you consolidate your knowledge of risk management:

- Risk identification is completed without knowing enough about the project and then not iterated.
- Padding of estimates is used instead of the risk management process.
- The processes of Identify Risks through Perform Quantitative Risk Analysis are blended, resulting in risks that are evaluated or judged as they come to light. This decreases the number of total risks identified and causes people to end risk identification too soon.
- The risks identified are general rather than specific (for example, “communications” rather than “poor communication of customer § needs regarding installation of system XYZ could cause two weeks of rework”).
- Some things considered to be risks are not uncertain; they are facts and are therefore not risks.
- Whole categories of risks (such as technological, cultural, marketplace, etc.) are missed.
- Only one method is used to identify risks (for example, only using a checklist) rather than a combination of methods. A combination helps ensure that more risks are identified.
- The first risk response strategy identified is selected without looking at other options and finding the best option or combination of options.
- Risk management is not given enough attention.
- Project managers do not explain the risk management process to their team during project planning.
- Contracts are signed long before risks to the project are discussed.

12.6 Exercise

The Risk Management Process

There may be many questions about the process of risk management on the exam. The following exercise tests if you understand what you have read. In your Exercise Notebook draw seven columns with headings of the seven processes. Your table can be organized like the following table. Then recreate the risk management process, including the outputs. Check your answers against our answers when you are done. You may need to repeat this after you have iterated your risk study process. Three attempts usually ensures you know the process well enough for the exam.

Plan Risk Management	Identify Risks	Perform Qualitative Risk Analysis	Perform Quantitative Risk Analysis	Plan Risk Responses	Implement Risk Responses	Monitor Risks
Actions						
Outputs						

Answer

Plan Risk Management	Identify Risks	Perform Qualitative Risk Analysis	Perform Quantitative Risk Analysis	Plan Risk Responses	Implement Risk Responses	Monitor Risks
Actions						
• Answers the following questions: - How will you perform risk management on the project? - What risk management policies or procedures exist, and what new ones are needed? - When will the processes and procedures of risk management be performed? - How will risks be identified, and what tools will be used? - What are stakeholders' roles and responsibilities for risk management? - How will you budget for risk management? - What are the appetites and thresholds for risk?	• Identify all the risks on the project. • Use tools such as brainstorming, root cause analysis, documentation review, checklists, interviews, SWOT analysis, assumptions and constraints analysis, and prompt lists to facilitate risk identification. • Involve and engage stakeholders in the risk management process.	• Qualitatively determine which risk events warrant a response. • Assess the quality of the risk data. • Complete a risk urgency assessment. • Subjectively determine the probability and impact of all risks. • Determine if you will perform quantitative risk analysis or proceed directly to risk response planning. • Find ways to represent the analyzed data from qualitative risk analysis. • Document the watch list (noncritical risks). • Determine the overall risk ranking for the project.	• Numerically evaluate the top risks. • Quantitatively determine which risks warrant a response. • Determine initial reserves. • Create realistic time and cost objectives. • Determine the probability of meeting project objectives.	• Use risk response strategies to decrease project threats and increase opportunities. • Create contingency and fallback plans. • Determine secondary and residual risks. • Calculate final reserves. • Determine risk owners (if not already done). • Identify risk triggers. • Accept or escalate risks, where appropriate.	• Implement contingency and fallback plans (risk owner and resources). • Answer questions and facilitate clarification of plan details. • Communicate with stakeholders according to the plan.	• Respond to risk triggers. • Monitor residual risks. • Create workarounds. • Evaluate effectiveness of plans. • Look for additional risks; then qualify, quantify, and plan responses for them as necessary. • Revisit the watch list. • Analyze work performance data and look for trends. • Update plans. • Communicate risk status. • Close risks. • Recommend changes, including corrective and preventive actions. • Perform risk audits and risk reviews. • Perform reserve analysis.

Plan Risk Management	Identify Risks	Perform Qualitative Risk Analysis	Perform Quantitative Risk Analysis	Plan Risk Responses	Implement Risk Responses	Monitor Risks
Outputs						
• Risk management plan	• Risk register updates, including: - List of risks ■ Potential risk owners - List of potential risk responses • Risk report with summary information on risk details and the sources of overall project risk • Project documents updates, such as lessons learned in the identification of risks for the project, any issues, and new or existing assumption and constraint information	• Risk register updates, including: - Risk ranking of the project as compared to other projects - List of prioritized risks - Risks by category - Risks needing additional analysis and response - Watch list - Data on probability and impact analysis - Data on risk urgency - Assumptions and constraints analysis updates in assumptions log	• Project document updates, including the following updates to the risk report: - Assessment of overall project risk exposure - Probability of meeting objectives • Interpreted quantitative analysis results, such as key sources of overall project risk - Prioritized list of individual project risks - Trends in quantitative risk analysis results - Recommended risk responses - Initial reserves • Updates to the risk register on the specific analysis for individual project risks	• Change requests • Updates to the project management plan and project documents, including: - Assumptions log - Cost forecasts - Lessons learned register - Project schedule - Project team assignments - Risk report • Updates to the risk register, including: - Residual and secondary risks - Contingency and fallback plans - Risk owners - Triggers - Final reserves - Contracts - Accepted risks	• Change requests to project management plan, including schedule and cost baselines • Updates to project lessons learned register, including the effectiveness of risk responses and recommendations for managing future risks • Updates to the issue log regarding areas of confusion or disagreement • Updates to the risk report regarding: - Overall project risk exposure after implementing planned responses - Changes to planned risk responses • Updates to the risk register, including data on risk response implementations	• Work performance information • Updates to the risk register and other project documents, including: - Outcomes of risk reviews and audits - New risks - Closed risks - Details of risk occurrences - Lessons learned - Workarounds • Change requests, including recommended corrective and preventive actions • Updates to the project management plan and organizational process assets • Updates to the risk report

Putting It All Together

The responsibilities of risk management are basically the same for both predictive and adaptive environments. But, instead of doing all the risk management planning up front, agile teams go through risk identification and analysis and threat mitigation or elimination during release planning and for each iteration. For the exam, make sure you have a clear understanding of the risk management process and what happens in each process group.

Don't forget to review the Quicktest at the beginning of the chapter to identify any gaps in your knowledge.

The following exercise tests your understanding of threats and opportunities and the type of response, using the library case study as an example.

12.7 Exercise

For each risk and response below, indicate if it is a threat or opportunity and note the type of response being proposed.

Risk	Threat or Opportunity	Response	Type of response (mitigate, avoid, enhance, etc.)	Probability
1. New mayor or city council members decide to cut spending		Build strong community support to decrease likelihood.		Medium
2. A wealthy benefactor donates to have their name on the library and the city council agrees.		Meet with potential benefactors.		Low
3. Construction is delayed by weather and material shortages.		Plan inside work for rainy days; set aside reserves for expediting materials if necessary.		Medium
4. A coffee shop could bring in more revenue than expected (possibly from people who are not even using the library).		Partner with a coffee shop franchise to run the shop.		High
5. A community member forms a group to protest the library building costs.		Build strong community support.		Low
6. A construction worker is injured on the job site and requires medical care.		Make sure all contractor workers are covered by an accident insurance policy with medical coverage.		Low

Answer

Risk	Threat or Opportunity	Response	Type of response (mitigate, avoid, enhance, etc.)	Probability
1. New mayor or city council members decide to cut spending	Threat	Build strong community support to decrease likelihood.	Mitigate	Medium
2. A wealthy benefactor donates to have their name on the library and the city council agrees.	Opportunity	Meet with potential benefactors.	Enhance	Low
3. Construction is delayed by weather and material shortages.	Threat	Plan inside work for rainy days; set aside reserves for expediting materials if necessary.	Mitigate	Medium
4. A coffee shop could bring in more revenue than expected (possibly from people who are not even using the library).	Opportunity	Partner with a coffee shop franchise to run the shop.	Share	High
5. A community member forms a group to protest the library building costs.	Threat	Build strong community support.	Mitigate	Low
6. A construction worker is injured on the job site and requires medical care.	Threat	Make sure all contractor workers are covered by an accident insurance policy with medical coverage.	Transfer	Low

12.8 Exercise

Now let’s look at the library case study using an adaptive approach. The library software system upgrade also has some risks. Using the adaptive approach, risks will be planned into iterations as risk spikes or tests.

Indicate the order in which the following risks should be addressed.

Risk	Response or spike plan	Sequence
The number of users is more than expected and slows the performance of the software.	A risk spike testing 10,000 concurrent users will be conducted.	
Software is not built with adequate cybersecurity protections and is hacked.	The first iteration of the software will include a virus scanner which will run daily to detect potential problems.	
The search capabilities in the software are not adequate for most patrons of the library	The software will collect all terms entered into the Search box and analyze them monthly.	

Answer

Risk	Response or spike plan	Sequence
The number of users is more than expected and slows the performance of the software.	A risk spike testing 10,000 concurrent users will be conducted.	2
Software is not built with adequate cybersecurity protections and is hacked.	The first iteration of the software will include a virus scanner which will run daily to detect potential problems.	1
The search capabilities in the software are not adequate for most patrons of the library	The software will collect all terms entered into the Search box and analyze them monthly.	3

13 Procurement

Introduction

Many project managers have little experience in procurement, yet the exam will test your knowledge on the procurement process and on procurement types. Even experienced project managers may stumble over the nuances of procurements. For example, an experienced project manager who took an RMC class was upset about a situation where he had arranged a meeting with a seller and the seller had not shown up. After he rescheduled the meeting, the seller still did not show up. When the instructor asked what kind of contract he was working with, the student contacted his office and found out it was a fixed-price contract. The instructor then asked where in the contract it said the seller had to attend such meetings. The student determined that meetings were not listed in the contract. So, why would a seller attend a meeting if he was not getting paid for it?



Think about it. What do you think the project manager's role is in the procurement process?

Think about this question as you go through the rest of this chapter. With the project managers' role in mind, think about how the concepts presented apply to your own experience. By "imagining into reality" those things with which you have no direct experience, you will be better equipped to answer procurement questions on the exam.

A project manager should have the basic procurement management skills required, including the ability to help create, read, and manage contracts and any supporting documentation. If you have worked with contracts before, you might have to fine-tune your knowledge by learning some new terms and by understanding the project manager's role a little better.



If you have little or no experience working with contracts, you should obtain from your company's contracts, procurement, or legal department some sample contracts, requests for proposals, and the resulting sellers' proposals. Spend time reviewing them.

Definitions Related to Procurement Management

Procurement

Simply put, procurement is a formal process to obtain goods and services. From a project manager's perspective this is the process of creating and maintaining relationships with parties (sellers) to buy products and services outside the organization. The project manager also ensures the purchased goods or services are integrated into a project's product.

Contracts

Contracts can be written or verbal (although for the exam they should be in writing), are typically created with an external entity, and involve an exchange of goods or services for (usually monetary) compensation. A contract forms the legal relationship between entities, is mutually binding, and provides the framework for how a failure by one side will be addressed and remedied, in court if necessary.

Agreements

The broader term "agreement" includes documents or communications that outline internal or external relationships and their intentions. A contract is a type of agreement, but an agreement isn't necessarily a contract. Imagine that two divisions of a company want to combine resources to achieve a shared objective. They would create an agreement, but likely not a contract. Examples of agreements that are not contracts are the project charter and plan documents, internal service level agreements, memos or letters of intent, letters of agreement, emails, and verbal agreements.

QUICKTEST

- Contracts vs. agreements
- Buyers and sellers
- Procurement
 - Management process
- Centralized/decentralized contracting
- Project manager's role
- Contract types
 - Fixed-price
 - Time and material
 - Cost-reimbursable
 - Indefinite Delivery, Indefinite Quantity (IDIQ)
- Risk and contract type
- Agile Contracts
 - Graduated fixed-price
 - Fixed-price work packages
 - Not-to-exceed time and material
 - Early termination
- Sharing ratio
- Nondisclosure agreement
- Standard contract
- Special provisions
- Terms and conditions
- Incentives
- Make-or-buy analysis
- Logistics and supply chain management
- Source selection analysis
- Procurement SOW
- Bid documents
- Noncompetitive forms of procurement
 - Bidder conference
- Seller proposal
- Proposal evaluation
- Weighting system
- Independent cost estimates
- Presentations
- Negotiations
- Selected sellers
- Closed procurements
- Product validation

How the project manager communicates, escalates, and solves problems will vary depending on whether their actions are governed by a contract or an internal agreement. Notifying a seller of a default on a contract term or condition should be done through formal written communication to create a record and ensure appropriate legal action can be taken if necessary. In comparison, failure to meet a term of an internal agreement might be handled in a conversation followed up by an email.

Be prepared to see the terms “contract” and “agreement” on the exam. Understanding whether a situational exam question describes an internal agreement or a contract might help you select the right answer.

In this chapter, we primarily use the term “contract,” because the procurement process is used to acquire necessary resources that are outside the project team and involve legal documents between the buyer and seller.

Buyers and Sellers

The company or person who provides goods or services may be called a contractor, subcontractor, supplier, designer, or seller. The *PMBOK® Guide* primarily uses the term “seller,” but the exam may use any of these terms. The company or person who purchases the goods or services is called the buyer. Many companies are a buyer in one procurement and a seller in another. For the exam, assume you are the buyer.

Procurement Management Overview

There are many *Examination Content Outline* (ECO) tasks that overlap with procurement. The following chart illustrates that ECO task 8 in domain I and tasks 8 and 11 in domain II map directly to the procurement management process from the Process Groups model. For example, part of defining project scope is to determine whether the entire scope can be completed internally, or if part of it will be outsourced. This analysis results in make-or-buy decisions, which are directly related to project procurements. Managing procurements is in turn essential to managing scope.

Additionally, efficient communications and stakeholder management, and the effective use of interpersonal and team skills, along with conflict management all contribute to procurement management.

The *Examination Content Outline* and Process Groups Model



Think About It. In the ECO, domain II, task 11—Plan and manage procurement—is closely related to the procurement management process as defined in the Process Groups model. Other tasks that closely align to managing procurement include but are not limited to:

- Domain I (People domain), task 8: Negotiate project agreements
- Domain II (Process domain), task 8: Plan and manage scope

ECO	Process Groups Model	PMBOK [®] Guide
Domain 1 Task 8 Negotiate project agreements	Procurement Management Plan Procurement Management — Planning Conduct Procurements — Executing Control Procurements — Monitoring & Controlling	Domain 2.4 Planning Domain 2.5 Project work Domain 2.7 Measurement Domain 2.8 Uncertainty
Domain II Task 8 Plan and manage scope Task 11 Plan and manage procurement		

Take time to review the ECO and note any additional tasks that may be applicable.

Example

- Execute the project with the urgency required to deliver business value (domain II, task 1)
- Manage communications (domain II, task 2)
- Assess and manage risks (domain II, task 3)
- Support team performance (domain I, task 3)
- Address and remove impediments, obstacles, and blockers for the team (domain I, task 7)

Can you see how procuring part of the scope of the project can support the team's performance? Efficient communication and stakeholder management certainly apply to procurement management. What other tasks can you recognize as impacting procurements (or that procurements impact)? Really, any of the ECO tasks could be applicable because as a project manager you are doing all the ECO tasks to plan and manage the project and you are procuring a part of the project. Procurements must be integrated completely with the rest of your project. Take time with the ECO to consider this. Doing so will help you become more familiar with the ECO and be more prepared for the exam.

When buying goods or services is part of a project's scope, the project manager facilitates the creation of a plan for procurement. This includes a strategy for how each contract will be managed and a description of the work to be done by each seller (a procurement statement of work). Procurement management includes planning, conducting, and controlling procurements (which may also be summarized as planning and managing procurement), and includes negotiating and managing contracts.

**TRICKS
OF THE
TRADE**

For some projects, sellers will provide the full solution, rather than just augmenting a project team with additional resources.

Example You might add contract developers to your internal staff to help code software, or alternatively outsource all development work to an external resource who would plan and manage developers, testers, etc.

Managing procurements requires legal knowledge and negotiation skills. Project managers in most organizations are not expected or authorized to lead in legal matters or contract negotiation. You should understand what the procurement experts need from you, provide them with that information, and work with them throughout the project life cycle.




FIGURE 13.1 Procurement management process

Desired Outcomes of Procurement Management

The *Process Groups: A Practice Guide* explicitly states only one direct outcome of planning and managing procurements and that is, of course, the effective management of procurements. But there are other outcomes associated with accomplishing this effective management.

As with all processes you should assume for the exam that procurement management has been properly planned according to what you learn in this chapter unless a question indicates otherwise. This means the project manager has given the following considerations in planning and managing procurements on the project:

- On each procurement itself, the contractor performs to the plan with efficient and appropriate processes.
- Procurements are planned and integrated efficiently into other project constraints, requirements, and deliverables.
- Changes related to procurement are efficiently and holistically managed with regard not only to scope but to all project constraints, through integrated change control and written contract changes as necessary.
- Time spent planning and managing procurements are appropriate to each procurement situation.

Spend a moment reviewing figure 13.1, which shows the procurement management process from the Process Group model perspective. This will help you to understand the procurement process in general, and where you are in the process as you read the following sections and prepare for plan-driven exam questions.

Here's an example of how the procurement process would work.

Example HeartCare Medical has assigned a project manager to develop an instruction manual for a medical device. As part of the development, the instruction manual needs to be translated into ten languages. The company has never done translations before.

- The English version of the content can be developed in-house. The project manager and team decide the translations must be outsourced to a translation company (make-or-buy decision).
- A procurement statement of work (SOW) is developed and combined with contract terms to document the scope of work and legal relationship between the buyer and the seller (or translation company in this case). These are first known as bid documents that are later sent to prospective translation companies (sellers).
- For the SOW, the procurement department may review the scope of the work for completeness, and the project manager might add scope related to project management activities such as specific reporting requirements or required attendance at meetings.
- The type of bid document used is influenced by the contract type selected and the content within the procurement SOW. As you will see later in this chapter, different types of contracts require project managers to focus on different areas of management.
- The SOW is sent out to the translation companies (prospective sellers). They will review the bid documents, develop a full understanding of what the buyer wants, then assess any risks and determine whether they will submit a proposal. They may have the opportunity to participate in a bidder conference or a pre-proposal meeting, and may be able to submit questions before the proposal deadline. All questions should be in writing and should relate to the bid documents. Buyer responses must be shared with all translation companies to ensure that all bids will be based on the same information.
- If the scope is incomplete or unclear, if a translation company is aware of the buyer having a history of poorly managing projects, or if any other risks are identified, a translation company may decide not to respond, or may adjust the price and/or schedule submitted to the buyer to account for these risks.
- Because they are working with a fixed-price contract (a fixed fee is required), the translation companies should include these risks in the total detailed cost estimate, as well as other costs, such as overhead, and then add profit to come up with a bid or quote. In any case, the risk of the project is formally or informally assessed before sending the bid or proposal to the buyer.
- After HeartCare Medical (the buyer) receives competing proposals, they may shorten the candidate list or ask for presentations from all the candidates. Once presentations are completed, a preferred translation company is selected and negotiations take place. These negotiations require the involvement of the project manager. The procurement SOW, terms and conditions, and other components of the bid documents are negotiable. Finally, a translation company is selected, a contract is signed, and other procurement management artifacts are updated accordingly.

- Managing the procurement involves making sure the requirements of a contract are met, controlling the contract, and making only approved changes. The procurement department helps the project manager resolve questions such as, “What is and is not in the contract?” or “What does a particular section of the contract really mean?”
- When the procurement § work is complete and after the buyer accepts the final deliverables (the instruction manual in ten languages), the procurement is closed as soon as possible. This can happen within any phase of the project life cycle, as the contracted work is completed. For example, the selected translation company (seller) completes the Spanish and French translations two months earlier than the other eight languages. If there are separate contracts per language, the Spanish and French contracts can be closed.
- Activities to close out a procurement include an analysis of the procurement process to determine and document lessons learned (formally called a procurement audit). Final reports are submitted and final payment is made.

Could you now describe the procurement process and relationships to someone else? Be sure you understand this overview before continuing with the chapter.

Detailed Outcomes

The following outcomes should be assured by appropriate attention to procurement management:

- The project is planned and executed holistically with procured product and service components integrated seamlessly into the product of the project.
- Procurement audits demonstrate that the procurement processes and procedures used on the project were appropriate, or progress toward continuous improvements has been made including documenting what needs to be done differently in the future.
- Project management assures that contract specifications are appropriate to the needs of the project and that sellers on the project perform according to their contracts.
- Procurements are closed appropriately as the work of each contract is completed, verified by the seller and validated by the buyer.

Understanding Contracts

This section covers enterprise environmental factors for managing contracts, the project manager’s role, types of contracts, and managing procurements using different types of contracts.

The Contracting Environment

For the exam, assume there is a centralized contracting environment unless otherwise stated. In a centralized contracting environment there is one procurement department. The procurement manager reports to the head of the procurement department and they may handle procurements on many projects. The project manager contacts the procurement manager or department when they need help or to ask questions and knows what authority the procurement manager has in each situation.

In a decentralized contracting environment, there is no procurement department or procurement manager assigned. The project manager may be responsible not only for planning and managing procurement but also for conducting all work on procurements. There may be little standardization of procurement processes and contract language without a procurement department to regulate standards and improve knowledge in procurement management.

Whether contracting is centralized or decentralized, the project manager is responsible for knowing their required level of involvement. Use the scenario described in the exam question to determine how involved the project manager should be.

The Project Manager’s Role in Procurement

You might ask yourself, “If there is a procurement manager, why would a project manager need to be involved in procurements?” This is an important question, and you must fully understand the answer before you take the exam. Here are a few tricks to help you.

**TRICKS
OF THE
TRADE**

Remember that it is the project manager's project. The project manager must be fully informed and apply their expertise for the organization to fully realize the project's benefits. This trick is important for all processes and typically a large percentage of the questions on the exam focus on testing whether you know what you should do.

Here is a quick summary. Do not memorize it; instead, make sure you understand it.

- Know the procurement process so you understand what will happen when and can make the necessary plans.
- Make sure the contract includes all the scope of work and project management requirements, such as attendance at meetings, reports, actions, and communications deemed necessary to minimize problems and miscommunications with the seller(s).
- Incorporate allocation and mitigation of risks into the contract to decrease risk.
- Help tailor the contract to the unique needs of the project.
- Ensure sellers have the right information and are set up for success.
- Estimate the time and cost of each procurement, including what is required to complete the process. Include these estimates in the project schedule and budget.
- Be involved during contract negotiations to protect the relationship with the seller and promote the best interests of the project.
- Define quality requirements for and check the quality of goods and services from sellers.
- Remove impediments by making sure the procurement process goes as smoothly as possible, investigating any issues and taking corrective action.
- Understand what contract terms and conditions mean so you can read and understand contracts.
- Beyond the technical scope, ensure all the work in the contract is done, such as reporting legal deliverables, including the release of liens and ownership of materials.
- Make a formal contract change for anything that is not in the contract.
- Work with the procurement department to manage contract changes.

**TRICKS
OF THE
TRADE**

Project managers should be assigned on both the buyers' and sellers' sides before a contract is signed! Many companies that sell their services make a huge but common mistake by not involving the project manager in the bidding and proposal process. Instead, only marketing and sales are involved until after the contract is signed. The project manager is then handed a project with a contract that may include unrealistic constraints.

The project starts out in trouble.

Involving the project manager early in the procurement process is so important that the exam will test you to see if you know when the project manager should be involved and why. The project manager and qualified team members are often uniquely capable of getting answers to many of the technical and project management questions that arise during bidding processes. If the sellers' questions are answered incorrectly or incompletely, there may be an inadvertent change to a specification or the scope of the contract that was never intended by the buyer.

Contract Types

Many different types of contracts can be used to acquire goods and services. Boilerplate contracts or agreements used within an organization are organizational process assets. The procurement manager selects the contract type for each procurement based on the following considerations:

- What is being purchased (a product or a service)
- The completeness of the statement of work
- The level of effort and expertise the buyer can devote to managing the seller
- Whether the buyer wants to offer the seller incentives
- The marketplace or economy
- Industry standards for the type of contract used

Although the buyer initially proposes the contract type, the final contract type is subject to negotiation with the seller. The best contract type meets the needs of the procurement, results in reasonable seller risk, and provides the seller with the greatest incentive for efficient performance.

The three broad categories of contracts are:

- Fixed-price (FP)
- Time and material (T&M)
- Cost-reimbursable (CR)

Note: Be sure to read about sub-types of contracts within these three broad categories in the free article “Contract Types Subcategories,” on the RMC Resources web page (www.rmcls.com/rmc-resources).

Situational questions on the exam may require you to recognize that the project manager's responsibilities and actions will vary depending on the type of contract being used. There may also be questions that require you to pick the most appropriate contract type based on a particular situation. Carefully think through this section!



Fixed-Price Contract (FP)

A fixed-price contract should be used for acquiring goods, products, or services with well-defined requirements or specifications. In general, with a fixed-price contract, a clearly defined SOW along with competing bids mean you're likely to get a fair and reasonable price. This is one of the most common contract types used, though it's more likely to be used in construction than in something like information technology.

If the costs are more than the agreed-upon amount, the seller must bear additional costs. Therefore, the buyer has the least cost risk in this type of contract because the scope is well-defined. Note, however, that when fixed-price contracts are entered into and the SOW is not sufficiently detailed, claims and disputes over what is in and out of the contract create higher risk of cost overruns or delay.

The seller is most concerned with the procurement SOW in a fixed-price contract, since this will help them more accurately estimate time and cost for the work involved and determine a price that includes a fair and reasonable profit. The amount of profit is not disclosed to the buyer.

For the exam, be aware that even though the buyer may prefer a fixed-price contract to control costs, it is not always the best choice, and in some cases, it may be inappropriate. Sellers in some industries may not have the detailed accounting records of past project activities required to accurately estimate future projects. Buyers may not have the expertise to prepare the clear and complete procurement SOW required for a fixed-price contract.

Because many buyers are not knowledgeable about contracts, they often ask the seller to provide a fixed price even when the scope of work is not complete and accurate. Think about the following disadvantages if the procurement SOW is not adequate for the seller to make a reasonable estimate:

- The seller is forced to accept a high level of risk.
- The seller needs to add significant reserves to their price to cover risk; therefore, the buyer pays more than they otherwise might have.
- The seller can more easily try to increase profits by cutting scope or claiming that work the buyer wants is outside the contract and thus requires a change order, and the buyer will not be able to state with certainty if it is within the scope of work or needs a change order. If the seller realizes they will not be able to make a profit they may try to take their best people off the project, cut out work that is specifically mentioned in the contract, cut out work that is not mentioned in the contract but is needed, decrease quality, or take other actions to save money.

Fixed-price (FP) In a FP contract, a fixed total price is set for the project, all requirements have been clearly described, and changes to scope should not occur.

Purchase Order A purchase order is the simplest type of fixed-price contract. This type of contract is normally unilateral (signed by one party) instead of bilateral (signed by both parties). However, some buyers require the seller's signature on a purchase order before considering it official. In that case, the signature forms the acceptance needed for a contract.

Note: A purchase order is usually used for simple commodity procurements. They become contracts when the buyer accepts the terms. The seller then performs or delivers according to those terms (for example, equipment or products).

Time and Material (T&M)

In this type of contract, the buyer pays on a per-hour or per-item basis. These contracts are frequently used for service efforts in which the level of effort cannot be defined when the contract is awarded. It has elements of a fixed-price contract (in the fixed price per hour) and a cost-reimbursable contract (in the material costs and the fact that the total cost is unknown). Compared to other types of contracts, time and material contracts typically have terms and conditions that are simpler to allow for quick negotiations so that work can begin sooner.

If you were going to have to pay someone on a contract basis for every hour they worked, no matter how productive they were and no matter what they were doing, would you want to do this for a long period of time? Remember, the seller's profit is built into the rate, so they have no incentive to get the work done quickly or efficiently. For this reason, a time and material contract is best used for work valued at small dollar amounts and lasting a short amount of time. Knowing when it's best to use time and material contracts can help you get situational questions right on the exam.

To make sure the costs do not become higher than budgeted, the buyer may add a "Not to Exceed" clause to the contract and thus limit the total amount they are required to pay. With a time and material contract, the buyer has a medium amount of cost risk as compared to cost-reimbursable and fixed-price contracts.

Cost-reimbursable (CR)

A cost-reimbursable contract is used when the exact scope of work is uncertain and, therefore, costs cannot be estimated accurately enough to effectively use a fixed-price contract. This type of contract provides for the buyer to pay the seller allowable incurred costs to the extent prescribed in the contract. Such contracts also typically include an additional fee or award amount added to the cost to allow for seller profit.

A cost-reimbursable contract requires the seller to have an accounting system that can track costs by project. With a cost-reimbursable contract, the buyer has the most cost risk because the total costs are unknown. The seller provides an estimate to the buyer; the buyer can use the estimate for planning and cost management purposes, but it is not binding. What is binding is the buyer's responsibility to compensate the seller for legitimate costs for work and materials as described in the contract. Research and development or information technology projects in which the scope is unknown are typical examples of cost-reimbursable contracts.

Types of cost-reimbursable contracts include cost, cost plus fixed fee, cost plus incentive fee, cost plus award fee, cost plus fee, and cost plus percentage of costs. Here is one of the most common cost-reimbursable contracts. You can read about the others at the RMC Resources page at rmcls.com/rmc-resources.

Example: Fixed-Price Contract

Contract = \$1,100,000.

Example: Purchase Order

Contract = 30 linear meters of wood at
\$9 per meter.

Example: Time and Material Contract

Contract = \$100 per hour plus expenses
or materials at cost.

Or

Contract = \$100 per hour plus materials
at \$5 per linear meter of wood.



Cost Contract A cost contract is one in which the seller receives no fee (profit). It is appropriate for work performed by nonprofit organizations.

Example: Cost Contract

Contract = Cost for work and materials.
There is no profit. The seller is reimbursed but does not make a profit.

Indefinite Delivery, Indefinite Quantity (IDIO) Contract

This type of contract provides for an indefinite number of goods and services within a fixed time frame and within a certain cost range. For example, an architect may be hired for a period of one year to be available for any issues that arise as an office building is being built. The amount of service needed is undefined, but the contract length is set. Even if no services are needed, the seller will be paid the minimum amount stated in the contract. This contract type is used most often in engineering or information technology.

The risk on this type of contract is equally split. If the sellers' goods or services are not needed in the allotted timeframe, then the buyer accepts the risk (they have to pay out the minimum amount anyway). If the seller provides more goods and services than anticipated, they will accept the risk since their fee is capped.

Example: Indefinite Delivery Indefinite Quantity

Contract = One-year contract for a minimum of \$ 10,000 and a maximum of \$ 18,000.

Risk and Contract Type

Here is an overview of who takes on risk for the contract types.

- **Fixed-price contract** The seller takes on most or all the risk.
- **Cost-based contract** The buyer is assuming the risk in this type of contract.
- **Time and material contract** Risk is shared between the seller and buyer.

Advantages and Disadvantages of Each Contract Type

Do you understand what you just read? Can you answer the following questions?

- You do not have a finalized scope. Which contract type is best?
- You do not have a complete scope of work, but you have a fixed-price contract. What problems can you expect to run into?

13.1 Exercise

In your Exercise Notebook, write the advantages and disadvantages of each form of contract from the perspective of the buyer. The forms are:

- Fixed-price
- Time and Material
- Cost-reimbursable

Answer

There can be more answers than listed here. Did you identify and understand these?

Fixed Price Contract

Advantages	Disadvantages
— This requires less work for the buyer to manage.	— If the seller underprices the work, they may try to make up profits by charging more than is necessary on change orders.
— The seller has a strong incentive to control costs.	— The seller may try to not complete some of the procurement statement of work if they begin to lose money.
— Companies usually have experience with this type of contract.	— This contract type requires more work for the buyer to write the procurement statement of work.
— The buyer knows the total price before the work begins.	— This can be more expensive than a cost reimbursable contract if the procurement statement of work is incomplete. The seller also needs to add to the price of this contract to account for the increased risk.

Time and Material Contract

Advantages	Disadvantages
- This type of contract can be created quickly because the statement of work may be less detailed.	— There is profit for the seller in every hour or unit billed.
- The contract duration is brief.	— The seller has no incentive to control costs.
- This is a good choice when you are contracting people to augment your staff.	— This contract type is appropriate only for work involving a small level of effort.
	— This contract type requires a great deal of day-to-day oversight from the buyer.

Cost-Reimbursable Contract

Advantages	Disadvantages
— This contract type allows for a simpler procurement statement of work.	— This contract type requires auditing the seller's invoices.
— This contract type usually requires less work to define the scope than a fixed-price contract.	— This contract type requires more work for the buyer to manage.
- This is generally less costly than a fixed-price contract because the seller does not have to add as much for risk.	- The seller has only a moderate incentive to control costs.
	- The total price is unknown.

**TRICKS
OF THE
TRADE**

A trick for the exam is to realize that buyers must select the appropriate type of contract for what they are buying.

Remembering the following general rules for situational questions involving contracts can help you get more questions right on the exam.

- Contracts require formality. Correspondence, clarification, and notifications related to contracts should be formal written communication. If issues develop requiring arbitration, mediation, or litigation, formal written communications are more enforceable and supportable than are verbal communications.
- All product and project management requirements for procurement work should be specifically stated in the contract.
- If it is not in the contract a formal change order to the contract is needed for the work to be done.
- If it is in the contract it must be done or a formal contract change order to remove it is needed.
- Change requests to contracts must be submitted in writing.
- Contracts are legally binding; the seller must perform as agreed in the contract or they are in breach of contract.
- Contracts should help diminish project risk.
- Most governments back contracts within their jurisdiction through a court system for dispute resolution.

Agile Procurement and Contracts

Procurement on agile projects is additionally challenging since scope is emerging. It may be difficult to sufficiently determine requirements up front for many contractors proposing for the work. The agile manifesto promotes “customer collaboration over contract negotiation” (see “Agile Methodologies” chapter). So agile contracting is built on relationships and ensuring that contracts are fair and equal. However, that doesn’t

mean that a handshake is enough; the traditional fixed-price contract especially has its limits for an agile project. Here are a few example contracts tailored to agile:



- **Graduated fixed-price** This contract has a fixed price based on completion by a certain date. If the work is completed before the target date, the seller is paid a higher fee, basically the fixed price plus a bonus. If the work is completed after the target date, the seller is paid at a fee lower than the fixed price. This incentivizes early delivery.
- **Fixed-price work packages** The contract can be paid in increments when work packages are delivered, rather than paid as one lump sum at the end of the contract.
- **Not-to-exceed time and material** This is a time and materials contract that has a ceiling price for the work. It cannot go over this amount.
- **Early termination** This allows the buyer to cancel the contract early, for a cancellation fee, if it is discovered they no longer need the deliverable from the seller.

On agile projects it is ideal to partner with a seller who also operates agile teams, because the contractor will understand the project better and be better able to deliver iteratively and incrementally if that is what is needed from them. They will at least understand the way the project will operate. In any case, project managers on agile projects should promote agile principles and practices to the extent possible with partners providing goods or services. When working with an agile contract, sellers may be involved in providing feedback on increment deliverables, prioritizing the backlog, and ranking the value of change requests on work.

That said, many lessons from the Process Groups model for procurement can be used in agile environments. A contract professional, like a lawyer or contract officer within the organization should be involved in contracting, for example. In agile and predictive environments alike, organizations usually have strict policies and procedures related to contracts. In a hybrid environment, there can be a master contract for most of the contracted work and a supplement for any adaptive parts of the contract. This allows the flexibility needed for the adaptive work packages.

Additional Contracting Terms to Know

Here are some contracting terms you might see on the exam. You can find more contracting terms that are good for a project manager to know on the RMC Resources page at mcl.com/rmc-resources.



- **Sharing ratio** Incentives are usually expressed as a ratio, such as 80/20. This sharing ratio describes how the cost savings or cost overrun will be shared; the first number represents the buyer portion and the second number represents the seller portion (buyer/seller).
- **Nondisclosure agreement** For many procurements, there is a great need for confidentiality. RMC RESOURCES Such a written agreement between the buyer and prospective sellers identifies the information or documents they will control and hold confidential; it also details who in the organization will have access to the confidential information. With a nondisclosure agreement in place, the buyer can talk more openly about their needs without fear that the public or one of the buyer's competitors will gain access to the information.
- **Standard contract** Commonly created by the buyer, standard contracts are usually drafted—or at least reviewed—by lawyers and generally do not require additional review if used for the purpose for which they were intended. You should understand standard contracts, but also realize the project manager's role in special provisions (described next).
- **Special provisions (special conditions)** The project manager must understand standard terms and conditions but also determine when additions, changes, or deletions from the standard provisions are required. By facilitating necessary adjustments, the project manager can make sure the resulting contract addresses the needs of the project. The project manager (remember when taking the exam that you are the buyer's project manager, unless a question states otherwise) meets with the procurement manager (if there is one) to discuss the needs of the project and to determine the final contract terms and conditions.

Additions, changes, or deletions are sometimes called special provisions and can simply pertain to the type of project and project requirements, risk analysis and administrative, legal, or business needs.

- **Privacy** This simply means a contractual relationship. The following explains privacy and shows how questions on this topic may be asked.



Question:

Think About It. Company A hires company B to do some work. Company B subcontracts to company C. The project manager for company A is at the job site and tells company C to stop work. Generally, does company C have to listen?

Answer:

No. Companies C and A have no contractual relationship. Company A needs to talk to company B, who needs to talk to company C.

Can you see how this would be important to understand? Any directive that the project manager from company A may give to company C can cause liability for company A. For example, company A may have to pay delay claims to company B, plus the costs of delay to company C if company C stopped work at company A's direction.

Terms and Conditions

There are many terms and conditions associated with procurements that may be considered. Let's start out with a story to better understand some of these terms and conditions.



Think About It. A project manager (the buyer) needed their team members trained on some equipment. They contacted a seller to do the work and then had their procurement department send the seller a contract. Meanwhile, the project manager arranged for team members to travel for the training. There were terms and conditions in the contract that said the buyer would have rights to create derivative works and copy handouts from class. The handouts were proprietary and already copyrighted. The seller could not and would not sign the contract. The class had to be cancelled when many people were already on planes to attend the training.

Whose fault was this? The project manager should have made sure the procurement department understood what they were buying and also should have looked at the contract before it was sent to make sure its language was accurate.

Creating a contract requires the involvement of both the project manager and the procurement manager. Do you work with a procurement manager to review contracts on your projects?

The following are categories of terms and conditions that can make up standard or special provisions. You can find more of these on the RMC Resources page at rmcls.com/rmc-resources. Be familiar with these concepts and what impacts they would have on a contract. The exam will often simply use these terms in sentences such as, “There was a force majeure,” and you’ll need to understand what that means (force of nature, like a flood or a fire). Conversely, you need to know that “There was a flood that made the seller unable to perform,” describes a force majeure.

- **Assignment** This refers to the circumstances under which one party can assign its rights or obligations under the contract to another.
- **Breach/default** This occurs when any obligation of the contract is not met. Watch out—a breach on the seller’s part cannot be fixed by a breach on the buyer’s part. For example, failure to complete an item in the procurement statement of work (seller’s breach) cannot be handled by the buyer stopping all payments (buyer’s breach).

A breach is an extremely serious event. The exam may present situations in which seemingly little things in the contract are not done. The response to a breach must always be to issue a letter formally notifying the other party of the breach. The project manager must understand the legal implications of their actions. If they do not watch out for and send an official notice of breach, the project managers company could lose its right to claim breach later.

- **Force majeure** This refers to a situation that could be considered an “act of nature,” such as a fire or freak electrical storm, and it is an allowable excuse for either party not meeting contract requirements. If a force majeure occurs, it is considered to be neither party’s fault. It is usually resolved by the seller receiving an extension of time on the project. Who pays for the cost of the items destroyed in a fire or other force majeure? Usually the risk of loss is borne by the seller and is hopefully covered by insurance. (See also “Risk of loss” below.)
- **Indemnification (liability)** Who is Hable for personal injury, damage, or accidents?
- **Intellectual property** Who owns the intellectual property (for example: patents, trademarks, copyrights, processes, source code, or books) used in connection with or developed as part of the contract? This may include warranties of the right to use certain intellectual property in performance of the contract.
- **Management requirements** Examples of management requirements include attendance at meetings and approval of staff assigned to the project.
- **Material breach** This breach is so large that it may not be possible to complete the work under the contract.
- **Retainage** This is an amount of money, usually 5 percent or 10 percent, withheld from each payment. This money is paid when the final work is complete. It helps ensure completion.
- **Risk of loss** This allocates the risk between the parties to a contract in the event goods or services are lost or destroyed during the performance of a contract.
- **Waivers** These are statements saying that rights under the contract may not be waived or modified other than by express agreement of the parties. A project manager must realize that they can intentionally or unintentionally give up a right in the contract through conduct, inadvertent failure to enforce, or lack of oversight. Therefore, a project manager must understand and enforce all aspects of the contract, even if a procurement manager is involved in administering the contract.

Incentives

Sellers are usually focused on the profits, while buyers are focused on cost, performance, schedule, or a combination of these. Incentives are used to bring the seller’s objectives in line with the buyer’s and to motivate the seller towards efficiency. Think of an incentive as a bonus for the seller. The buyer will provide an additional fee if the seller meets some cost, performance, or schedule objectives.

Can you see how incentives can change the focus of the seller’s work? If there is an incentive for cost savings, then the work is to complete the project and to look for cost savings. If the incentive is for some increased level of performance (for example, the system can handle more capacity than contracted for), then the work is to complete the project and to look for ways to increase performance. The seller gains profit from both activities.



13.2 Exercise

Answer the following questions for each of the contract types (cost-reimbursable, time and material, and fixed-price). Write the answers in your Exercise Notebook. (This is the most challenging exercise in this chapter. The questions are meant to be very difficult in order to further test your knowledge.)

Question

1. Generally, what is being bought? (Product or service)
2. How might the costs to the buyer be stated in the contract?
3. How might the profit be stated in the contract?
4. What is the cost risk to the buyer? (High, medium, low, none)
5. How important is a detailed procurement statement of work? (High, medium, low, none)
6. What industry uses this contract type most frequently?
7. How much negotiation is usually required to sign the contract after receipt of the sellers price? (High, medium, low, none)
8. What level of effort and expertise will the buyer need to devote to managing the seller? (High, medium, low, none)
9. How are costs billed to the buyer?
10. How much auditing of the sellers costs will the buyer need to do? (High, medium, low, none)

Answer

Compare the answers in the following table to your answers.

	Cost- Reimbursable	Time and Material	Fixed-Price
1.	Service (some products may be included)	Service	Product
2.	Costs are variable, but the fee/profit is fixed (as a set amount or a percentage)	Hourly rate or price per unit	As a set currency amount (e.g., \$ 1 million)
3.	Listed separately, and known to the buyer	Included in the hourly rate, and may be unknown to the buyer	Included in the price, and unknown to the buyer
4.	High; increases in costs are reimbursed by the buyer	Medium; although the costs are not fixed, they are known per unit, and this contract type is used for small purchases for a limited time	Low; increases in costs are borne by the seller
5.	Low; the procurement statement of work only needs to describe the performance or functional requirements, since the seller provides the expertise on how to do the work; the buyer pays all costs, so there is less need to finalize the scope	Low; this type traditionally has very little scope, and may only describe skill sets required	High; the procurement statement of work must be complete so the seller knows exactly what work needs to be done in order to come up with an accurate price to complete the work

	Cost- Reimbursable	Time and Material	Fixed-Price
6.	IT, research and development, and knowledge work; when the work has never been done before (as is often the case in these industries), the seller cannot fix a price; therefore, this is the best form to use	When hiring people for an hourly rate, you are usually hiring services, such as legal, plumbing, or programming	Complete scope of work is most common in the construction industry
7.	High; all estimated costs are looked at to calculate the fee to be paid	Low or none	None
8.	High	Medium	Low
9.	Actual costs as incurred; profit at project completion, or apportioned as allowed in the contract	Hourly or per unit rate (which includes all costs and profit)	Fixed price (which includes profit) according to a payment schedule as work is completed and as allowed in the contract
10.	High; all costs must be audited, and there will be a large number of invoices	None; there may be an audit of work hours completed against those billed, but that will take little effort	Low; since the overall contract costs are fixed, auditing usually focuses on making sure work is completed, not looking at detailed costs and receipts

Plan Procurements

The Plan Procurement Management process answers these questions: “How will make-or-buy analysis be performed?” “What goods and services do we need to buy for this project?” “How will we purchase them?” “Who are potential sellers to consider?”

Planning involves putting together the bid documents that will be sent to prospective sellers describing the buyers need, how to respond, and the criteria the buyer will use to select a seller. Planning the procurement process includes the following:

- Performing make-or-buy analysis
- Creating a procurement management plan
- Creating a procurement strategy for each procurement
- Creating a procurement statement of work for each procurement
- Selecting the appropriate contract type for each procurement
- Creating the bid documents
- Determining the source selection criteria

What are the things you need to plan for procurements? When planning procurement management, it is important to consider business documents like the benefits management plan and the business case. You also need the project charter; components of the project management plan like the scope and schedule baselines and scope, quality, and resource planning documents; project documents; and any relevant enterprise environmental factors and organizational process assets.

Process Groups Model

PG: Planning

Process: Plan Procurement Management

ECO

Domain II

Task 11 Plan & manage procurement

PMBOK® Guide

Domain 2.4 Planning

Domain 2.5 Project Work

The project charter provides any preapproved financial resources, while other project documents provide the following:

- Milestone list
- Project team assignments
- Requirements documentation (including a requirements traceability matrix)
- Resource requirements
- Risk register
- Stakeholder register
- Procurements already in place

Enterprise environmental factors for procurement include marketplace conditions, the services that are available to be purchased, and the existing culture and structures surrounding the organization's approach to procurements. Relevant organizational process assets can include procurement procedures and documents, standard contract types used by the organization, statement of work templates, lessons learned from past procurements and projects. A preapproved (or prequalified) seller list and master service agreements, if they exist, are also useful.

A preapproved seller list speeds up the process by helping ensure the sellers' qualifications are well researched. The procurement documents are sent only to the preapproved sellers. Master service agreements are contracts between two parties including standard terms that will govern future transactions—a time-saving approach when a buyer frequently works with the same seller because overall terms of working together are already agreed to and signed by both buyer and seller.

Methods for Planning Procurement Management

Make-or-Buy Analysis

During planning, you must decide whether the scope and work of the project will be completed within the organization or if some of it will be outsourced. It's important to ask questions such as, "How are resources currently distributed?" and "What are the capabilities of our resources?" Make-or-buy analysis is done early in the planning phase of the project, and results in a make-or-buy decision.

Logistics and Supply Chain Management

An important consideration in make-or-buy analysis is the required lead time for materials and equipment to be purchased. Specialty items, custom products, and items ordered internationally will take more time, which must be built into the project schedule.

Economic Measures

Economic measures similar to those used in project selection and defined in the "Project Management Foundations" chapter may support make-or-buy decisions. Examples include payback period, ROI, IRR, discounted cash flow, and NPV.

Expect to see questions on the exam that refer to make-or-buy analysis, or even questions that require you to calculate buy-or-lease situations, like the following question.



Think About It. You are trying to decide whether to lease or buy an item. The daily lease cost is \$ 120. To purchase the item, the investment cost is \$ 1,000; the daily maintenance cost is \$20. How long will it take for the lease cost to equal the purchase cost?

Answer:

Let D equal the number of days when the purchase and lease costs are equal.

$$\$120D = \$1,000 + \$20D$$

$$\$120D - \$20D = \$1,000$$

$$\$100D = \$1,000$$

$$D = 10$$

The calculation says that the costs are the same after 10 days. Therefore, if you are planning to use the item for fewer than 10 days, you should lease. Otherwise it would be cheaper to buy the item.

Source Selection Analysis

Project constraints are factors in seller (or source) selection. For example, is schedule the most important criteria or is cost the critical factor? You may want to review the project constraints in the “Project Management Foundations” chapter.

Other source selection criteria are used and, as in project constraints, some are often weighed more heavily over others. If the buyer is purchasing a commodity, such as linear meters of wood, the source selection criteria may just be the lowest price. If the buyer is procuring construction services, the source selection criteria may be price plus experience. If the buyer is purchasing services, the source selection analysis criteria may include:

- Number of years in business
- Financial stability
- Understanding of need
- Price or life cycle cost
- Technical expertise
- Quality of past performance
- Ability to complete the work on time

If the organization has a preferred seller list, or a master services agreement with an outside source, that information is also considered when analyzing source selection options.

Artifacts of Plan Procurement

The artifacts of planning for procurement include a procurement management plan. This plan documents or references governance for procurements. It provides guidelines and available tools for make-or-buy and source selection analyses, phase and transition management, and tailoring considerations.

Conducting and controlling procurements are supported by planning, so these aspects are also covered in the plan. Rules and guidelines for procurement roles and responsibilities, bidder conferences, and negotiations are included. The control portion of the plan indicates how contract requirements will be managed, and it provides metrics and information on when and how measurements will be taken, guidelines for resolving disputes, the process for accepting deliverables, and the payments to be made.

Make-or-buy decisions come out of the make-or-buy analysis, as does the procurement strategy. This strategy has three basic elements:

- How goods or services will be delivered to the buyer (for example, will the procurement include subcontractors or an outside service provider)
- Contract selection (for example, will the contract be fixed-price or cost plus; will it include incentives or award fees)
- How the procurement will be carried out for each phase.

Other artifacts of planning procurement include the:

- Procurement statement of work (SOW)
- Source selection criteria
- Independent cost estimates
- Selected types of bid documents

For independent cost estimates the buyer prepares an internal estimate, often using expert judgment to get a benchmark against which to validate the bids received from prospective sellers. The procurement SOW and bid documents were introduced earlier but let's look at them in further detail.

Procurement Statement of Work (SOW)

The complete scope of a procurement is described in a procurement SOW. The project manager uses the same skills for the same outcomes that are expected from the work on the project's scope baseline, since each procurement represents a part of the overall project scope.

Each SOW must be as clear, complete, and concise as possible, yet it must describe all the work and activities the seller is required to complete. This includes all meetings, reports, and communications. It must also detail the acceptance criteria and the process of gaining acceptance. The cost of adding activities later is typically more than the cost of adding them at the beginning of the procurement. Does this make you think about the work required to create a complete procurement SOW?

Remember that the level of detail required for the SOW will influence the selection of the contract type and the creation of the bid documents. It may include drawings, specifications, and technical and descriptive wording.

What does “complete scope of procurement” mean? It depends on what you are buying. Here are some examples:

- **Expertise (e.g., software design or legal services)** The procurement SOW includes functional and/or performance requirements, a timeline, evaluation criteria, and required meetings, reports, and communications.
- **The construction of a building** Specific requirements, outlining things such as the materials to be used, the process that must be followed, and work schedule.
- **Augmenting staff** The project manager will direct these human resources so will need details of what the person will be assigned to create or achieve.

Note: If the procurement is for services rather than products, the procurement SOW may be referred to as terms of reference (TOR). It includes the work the seller will perform, standards the seller is expected to achieve, and the data and services that will be provided to the buyer.

The procurement statement of work may be revised during contract negotiation, but it should be finalized by the time the contract is signed as it is part of the contract. If the procurement SOW is not complete, the seller may frequently need to request clarification or ask for change orders, which can get expensive, and the project manager and/or the procurement manager may find themselves constantly dealing with questions about whether a specific piece of work is included in the original cost or time estimates.

Think about change orders in the context of the procurement strategy and the project plan. In general, contract change orders cost money or cause delay. Bad procurement SOWs can result in overspending and delayed or failed projects.

Bid Documents

After the contract type is selected and the procurement statement of work has been created, the buyer can put together the bid document, which describes the buyer’s needs to sellers. The following are types of bid documents.

- **Request for proposal (RFP)** An RFP (sometimes called a request for tender) requests a detailed proposal that includes information on price, how the work will be accomplished, who will do it (along with résumés, in some cases), and company experience.
- **Invitation for bid (IFB)** An IFB, sometimes called a request for bid (RFB), usually requests a total price to do all the work. Think of an IFB as a form of RFP where the work described in the procurement statement of work is detailed enough for bidders to determine a total price.
- **Request for quotation (RFQ)** RFQs request a price quote per item, hour, meter, or other unit of measure.
- **Request for information (RFI)** An RFI might be used before bid documents are created. Responses to the RFI help the buyer identify which companies are qualified to handle the procurement. Buyers can also use RFIs to collect information on what work is possible, for later inclusion in RFPs or IFBs. Remember that the purpose of an RFI is to get information, whereas the purpose of an RFP or RFQs is to buy something.

To provide the seller with as clear a picture as possible of what needs to be done to win the work and what the work involves, bid documents may include the following information for sellers:

- Background information about why the buyer wants the work done
- Procedures for trying to win the work (such as whether there will be a bidder conference, when the responses are due, and how the winner will be selected)
- Guidelines for preparing the response (such as maximum length and topics to address in the response)
- The exact format the response should be in (such as which forms must be filled out and whether email submissions are allowed)
- Source selection criteria—the criteria the buyer will use to evaluate responses from the sellers (such as number of years in business, quality of the response, or price)
- Pricing forms (forms to adequately describe the price to the buyer)
- Procurement statement of work
- Proposed terms and conditions of the contract (legal and business)



Think About It. Proposed contracts are included in the procurement documents. Do you know why? The terms and conditions of the contract represent work that needs to be done, and there are costs associated with that work, including warranties, ownership, indemnification, and insurance requirements. The seller must be aware of all the work that needs to be completed to adequately understand and price the project.

Well-designed bid documents can have the following effects on a project:

- Easier comparison of sellers' responses
- More complete responses
- More accurate pricing
- Decreased number of changes to the project

Sellers may make suggestions for changes to the procurement documents, including the procurement SOW and the project management requirements included in the documents, before the contract is signed. When approved, these changes are issued by the buyer as addenda to the bid documents and will ultimately become part of the final contract.

Noncompetitive Forms of Procurement

Public organizations are generally required by law to follow certain practices regarding competitive procurements and to select a seller in a certain way. Although they might have internal policies to follow, private companies may bypass competitive procurement by using master service agreements or preferred seller lists, in which case they could simply issue a purchase order to obtain goods or services from an approved or preferred seller.

If the project manager does not use a competitive process, they enter one of the following types of noncompetitive procurements:

- **Sole source** In this type of procurement, there is only one seller who can provide the goods or services. They may own a particular patent.
- **Single source** Here, the project manager contracts directly with the preferred seller without going through the full procurement process. The project manager may have worked with this company before, and, for various reasons, they do not want to look for another seller. In some cases, there may be a master service agreement in place between an organization and this seller: an established, ongoing contract.

Other reasons for working with a company as a single source are:

- The project is under extreme schedule pressure.
- A seller has unique qualifications.
- Other mechanisms exist to ensure the seller's prices are reasonable.
- The procurement is for a small amount of money.

If the project manager is entering a noncompetitive procurement, they may save time by eliminating part of the process that comes before bidding but will still have to negotiate to finalize the contract.

Once the make-or-buy analysis and procurement strategy are complete, the contract type has been selected, and a statement of work and bid documents are completed, the project manager is prepared to engage with prospective sellers. The bid documents and supporting documentation are sent, the project manager answers the sellers' questions, possibly holds a bidder conference, and evaluates sellers' responses. The project manager selects a seller using source selection criteria and then negotiates a contract.

Conduct Procurements

Managing procurements includes carrying out the final strategy for finding a seller and negotiating and finalizing a contract with them. Information from the project management plan, including to-date baselines and other planning documentation, will assist in this process with prospective sellers and in making a final decision for each procurement. Because the process to finalize procurements is ongoing throughout the project, you and the team may be able to make use of lessons learned from prior procurements on the current project or previous projects, which can provide insight into the organizations' experiences with sellers. This information can often streamline the process considerably.

Process Groups Model

PG: Executing

Process: Conduct Procurements

ECO

Domain I

Task 8 Negotiate project agreements

Domain II

Task 11 Plan & manage procurement

PMBOK® Guide

Domain 2.5 Project Work

Methods for Conduct Procurements

You may use tools and techniques such as advertising to find possible sellers or may send the bid documents to a select list of sellers preapproved by the organization (an organizational process asset). The organization may already have an existing agreement with a particular seller. In this case, you could work with that seller to negotiate terms to add new work to the contract.

Note: The US government and many state and local agencies are required to advertise most of their procurements.

Bidder Conference

For a bidder conference the buyer's side carefully controls communications with prospective sellers to ensure legal integrity, fairness, and consistency in the process. All prospective sellers' questions are documented and sent to all prospective bidders—along with subsequent responses—to make sure everyone has the same information.

Getting answers to questions can be important because many bid documents will include a provision saying that by submitting a bid or proposal, the seller warrants the bid covers all the work. The bidder conference is also an opportunity for the buyer to discover anything missing in the bid documents.

A bidder conference can be key to making sure the pricing in the seller's response matches the work that needs to be done and is, therefore, the lowest price. Bidder conferences benefit both the buyer and seller. It is a good practice for the project manager to attend the bidder conference. The exam often asks what things the project manager must watch out for in a bidder conference. The answers include:

- Collusion
- Sellers not asking questions in front of the competition
- Making sure all questions and answers are put in writing and issued to all potential sellers by the buyer as addenda to the bid documents (ensuring that all sellers are responding to the same procurement statement of work)

Seller Proposal (or Price Quote or Bid)

A proposal is usually the response to a request for proposal (RFP), a quote is usually the response to a request for quote (RFQ), and a bid is usually the response to an invitation for bid (IFB). The proposal (or price quote or bid) represents an official offer from the seller. RFP and RFQ responses describe how the seller will meet the buyer's request. A potential seller's response to an RFI provides information to help the buyer better define their procurement need. Responses to a request for information may trigger the buyer's creation of an RFP or RFQ. Keep in mind that sellers may have many RFPs, RFQs, and IFBs sent to them. They need time to review them and determine which they are interested in responding to. To ensure the best sellers will be interested, the bid documents should be as complete and straightforward as possible.

The buyer's project manager should allow for this time—and the time required for the bidder conference and responses to that as well as the rest of the procurement process—in the project schedule.

Proposal Evaluation

A buyer proposal evaluation committee uses the source selection criteria to assess the ability and willingness to provide the requested products or services. This data analysis technique provides a basis to quantitatively evaluate proposals and minimize the influence of personal prejudices.

To select a seller the buyer may:

- Simply select a seller and ask them to sign a standard contract.
- Ask a seller to make a presentation, and then, if all goes well, move on to negotiations.
- Narrow down (“short-list”) the list of sellers to a few.
- Ask the short-listed sellers to make presentations, and then ask the selected seller(s) to go on to negotiations.
- Negotiate with more than one seller.
- Use some combination of presentations and negotiations.

The choice of methods depends on the importance of the procurement, the number of interested sellers, and the type of work to be performed. The sellers’ proposals are usually reviewed and compared by the evaluation committee using one or a combination of the formal, structured processes discussed next.

Weighting System

When the responses from sellers have been received, the buyer’s evaluation committee will analyze the responses and select a seller to award the contract to or to negotiate with. If the buyer is a public entity and the response is to an invitation to bid, the answer is simple. The work goes to the lowest responsive, responsible bidder. In the case of a proposal, the selection decision is more complicated. The buyer will apply the selection criteria chosen in planning. But which is more important? Price? Competence? Availability? Selection criteria are assigned values based on their relative importance to the procurement. For example, if price is more important, it will be given a higher rating and weight. The buyer’s evaluation committee then analyzes seller responses using the weighted source selection criteria.

Example There are no calculations on the exam regarding weighting systems, but the following example should help you better understand the concept.

Seller A			
	AB	C	
Criteria	Weight	Rating for this category (1 Category score (column A to 100) times B)	
Number of years in business	5 percent	50	2.5
Understanding of need	25 percent	80	20
Price or life cycle cost	10 percent	90	9
Technical ability	25 percent	40	10
Ability to complete the work on time	20 percent	30	6
Project management ability	15 percent	30	4.5
Total score for this seller			52

Past Performance History

The buyer may consider both their history with the prospective sellers and feedback from other organizations who have done business with the sellers when determining which seller to award the procurement to.

Independent Cost Estimates

The buyer should compare the seller’s proposed cost with an estimate created in-house or with outside assistance during procurement planning efforts. This allows the buyer to discover significant differences between what the buyer and seller intend in the procurement statement of work. Responses that are significantly different from what is expected may indicate an issue with the sellers’ understanding of the procurement statement of work.

Presentations

In many cases, some of the sellers will be asked to make presentations of their proposals. This is often a formal meeting of the buyers' and seller's teams. It provides the seller with an opportunity to present their proposal, team, and approach to completing the work. The buyer has an opportunity to see the team they may hire and to ask questions to assess the team's competency. Presentations are used most often for procurements that have cost-reimbursable contracts, but they can be used whenever there is a lot to assess.

Negotiations

The exam typically has a question or two related to contract negotiations and the project manager's involvement. You do not have to be an expert negotiator to pass the exam. But, as you have seen in other chapters of this book, the ability to negotiate is an important interpersonal skill for a project manager. Although the procurement manager or officer generally leads negotiations, the project manager is typically involved. Without the project managers' involvement in negotiations, it is common for a contract to be signed that the project manager later discovers cannot be completed.

It is important for everyone involved in negotiations to understand that the objectives of the negotiations are to:

- Obtain a fair and reasonable price
- Develop a good relationship between the buyer and the seller

A procurement should be a win-win situation. The buyer gets the work completed and the seller makes a reasonable profit. Projects can go bad without this win-win result of negotiation. Negotiation tactics are sometimes represented in situational questions on the exam. Be aware that buyers and sellers may use negotiation tactics such as delaying or withdrawal to get what they want. These are undesirable, of course, and you should have the skills to overcome these tactics.

The main items to address while negotiating a contract can be different depending on what is being purchased. Scope, schedule, and cost are usually negotiated, in that order, although it always depends on project priorities. The clearer the scope definition, the easier it will be for the buyer and seller to come to a realistic agreement on the other items. Other items to be negotiated include risk, risk responsibilities, authority, applicable law (laws from a different state, country, or region should be reflected in the contract), project management process, payment schedule, and quality.

When negotiations are complete, the contract is awarded to the selected seller.

What Do You Need in Order to Have a Legal Contract?

- An offer
- Acceptance
- Consideration (a transfer of something of value, but not necessarily money)
- Legal capacity (separate legal parties that are all legally competent)
- Legal purpose (there is not a legal, enforceable contract for the sale of illegal goods or services)

A contract, offer, or acceptance may be verbal or written, though written is preferred since verbal agreements are difficult to enforce in a court of law.

Artifacts and Results of Conduct Procurements

The key result of the Conduct Procurements process are selected sellers and change requests.

Selected Sellers

After all the work of evaluating responses and negotiating with one or more prospective sellers is complete, a seller is chosen for each procurement. This means the buyer and seller have agreed and signed off on all terms and conditions of the contract, and they will move forward to create the product or service during the Control Procurements process.

Change Requests

The procurement management plan is likely to be iterated. Changes to any plan components, baselines, and other project artifacts are possible. Sometimes during project executing, problems that arise related to the procurement process (for example, a seller who isn't performing) or to other areas of the project (such as risk, quality, schedule, or scope management) require reevaluation of the procurement management plan and make-or-buy decisions. Such planning changes need to be submitted through integrated change control, where they are evaluated against the entire project, and approved, rejected, or deferred.

It is important enough to restate that contracts may be finalized after other project plans are completed and approved. This could trigger the need for changes to any artifact of the overall project, potentially including the scope, schedule, or cost baselines or any other planning documents such as quality, resources, communications, or risk plan components. The preapproved seller list may also be updated based on work done in Conduct Procurements.

Control Procurements

Controlling a procurement once the contract is signed involves managing the legal relationship between the buyer and seller, ensuring that both parties perform as required by the contract, and that each contract is closed when the contract work is completed. The Process Groups model calls this Control Procurements but note again that the ECO considers the entire procurement process be included within the Plan and Manage Procurement task. The work is the same regardless of what each resource calls it. The seller is focused on completing the work while the buyer is focused on measuring the performance of the seller and comparing actual performance to the contract, other procurement documents, and management plans. The exam tends to ask situational questions focusing on what happens after the contract is signed, so this process is an important area on the exam.

You should understand what problems and issues might affect the management of the project under each contract type. You will need to ensure that all work and legal requirements in the contract are accomplished, however small and seemingly unimportant.

The project manager is continually measuring and assessing project progress as compared to the contract and procurement documentation and management plans. The tools and techniques described later in this section include many ways in which this is accomplished. When variances are identified, they are analyzed and may need to be managed using the integrated change control system. Approved changes will be integrated into the management plans or the contract. Contract changes are handled using the organizations' contract change control system, which is an enterprise environmental factor. This system includes change procedures, forms, dispute resolution processes, and tracking systems, and is described in the contract. These procedures must be followed, and all changes should be made formally (in writing).

Process Groups Model

PG: Monitoring and Controlling
Process: Control Procurements

ECO

Domain II
Task 11 Plan & manage procurement

PMBOK® Guide

Domain 2.7 Measurement

TRICKS OF THE TRADE

Sometimes exam questions ask how project control is different in a procurement, although it will often not be asked in exactly these terms. These types of questions can be particularly difficult for those with little procurement experience. Getting to a correct answer may include knowing that:

- The seller's and buyer's organizations have different cultures and procedures.
- The seller's objective is to generate revenue while the buyer's objective is to complete the work.
- It is not as easy to see problems on the project when the contracted work is being done in a different location.
- There is a greater reliance on reports to determine if a problem exists.
- There is a greater reliance on the relationship between the buyers and seller's project managers in terms of resolving issues not covered in the wording of the contract.

Here are some other specific actions the project manager should be doing during this process:

- Interpret what is and what is not in the contract
- Interpret what the contract means
- Resolve disputes
- Make sure only authorized people are communicating with the seller
- Hold procurement performance review meetings with your team and the seller
- Understand the legal implications of actions taken
- Control quality according to what is required in the contract
- Authorize the seller's work to start at the appropriate time, coordinating the seller's work with the work of the project as a whole
- Manage interfaces among all the sellers on the project

The procurement management plan includes the actions the project manager and the team will take to oversee procurements, and the project manager may also review lessons learned to avoid the recurrence of issues experienced in the past. Approved change requests from integrated change control are also implemented in this process.

The milestone list and schedule, scope, and cost baselines are used to confirm that the project is progressing as planned. Also:

- **Requirements documentation** This describes technical and other requirements the procurement is expected to meet.
- **Quality reports** These indicate whether the work of the procurement is within the established quality metrics.
- **Work performance data** This comes from the Direct and Manage Project Work process (in “Integration”) and gives the project manager information on costs and the status of project activities, and is used to evaluate seller performance.

In the contracts section we listed advantages and disadvantages of different contract types. The exam will require you to know that management efforts, issues, and potential trouble spots are different under each type of contract, meaning there will be different things the project manager needs to do depending on the type of contract. So with the following exercise, review these concepts and how they affect managing a procurement once the contract is signed.

13.3 Exercise

Hopefully, you have built a strong working relationship with the seller. But what if the seller has financial troubles, changes owners, or did not include pieces of the work in their estimate? In your Exercise Notebook, describe specific things you must watch out for and spend your time managing for these main types of contracts: fixed-price, time and material, and cost-reimbursable.

Answer

This is not a complete list! Think of what other actions may be taken.

Fixed-Price	Time and Material	Cost-Reimbursable
• The seller cutting scope. • The seller cutting quality. • Overpriced change orders. • Scope misunderstandings. • Ensure costs are real, incurred costs (not future or potential costs)—unless there is an agreement stating otherwise.	• Day-to-day direction to the seller. • Get concrete deliverables. • Ensure project length is not extended. • Confirm the number of hours spent on work is reasonable. • Watch for the need to switch to a different form of contract (e.g., you determined a design SOW under a T&M contract and switch to a fixed-price contract for completion of the work).	• Audit every invoice. • Reestimate costs. • Monitor to confirm the seller’s work is progressing efficiently. • Ensure all costs are applicable and chargeable to your project. • Watch for the seller adding resources that do not add value or perform real work. • Look for resources being shifted from what was promised.

Methods for Control Procurements

Methods that can be used to manage procurements include performance reviews, inspections and audits, earned value analysis, and trend analysis.

- **Performance reviews** These include analyzing all available data to verify that the seller is performing as they should. Often, the seller is present to review the data and to discuss what the buyer can do to help advance the work. Together they determine if changes are needed to improve the buyer-seller relationship, the processes being used, and how the work is progressing compared to the plan. Any changes must be agreed upon in writing.
- **Inspections and audits** These may involve walkthroughs of the work site or deliverables reviews to verify compliance with the procurement statement of work. Do deliverables meet specifications? Variances or deviations may trigger change requests. An audit is performed by a team that includes representatives of both the buyer and the seller. The audit is to confirm that the seller's activities comply with approved procurement policies and processes. Variances are identified, formal adjustments are made accordingly, and lessons learned are captured. Note that in agreement with what we say in the "Quality of Deliverables and Products" chapter, inspections are related to deliverables while audits are related to processes, policies, and procedures.
- **Earned value analysis** Measurements identify scope, schedule, or cost variances from the performance measurement baseline. Variances are analyzed to determine their impact on the project. The results may be used to generate reports, forecast future performance, and predict actual completion dates and costs. Change requests may be made based on these results.
- **Trend analysis** This can determine whether performance is getting better or worse. It can be used to determine if preventive actions can prevent significant variances in the future and to develop forecast estimates and estimate at completion.

Contract Interpretation and Managing Conflict

Contract interpretation is never easy and frequently requires a lawyer's assistance. However, the exam may describe a simple situation about a conflict over interpretation of a contract and then ask you to determine the correct answer.



Think About It. Conflict is an important topic that may be addressed in tricky procurement questions. In many cases the procurement manager (or contract administrator) is the only one with authority to change the contract. We have also said that the contract includes the procurement SOW. Think about the needed give and take between the project manager and procurement manager:

- The buyer's project manager may want to initiate a change to the scope or sequence of work identified in the procurement SOW (an area seemingly under the project manager's control).
- They cannot do so without the procurement manager's approval. This adds another layer to the project manager's management activities that you may not have seen if you do not work with procurements.
- Can you see the potential for conflict between the procurement manager and the project manager?



Think About It. Conflict can also occur between the buyer and the seller and may result in the seller submitting a claim against the buyer. A claim is an assertion that the buyer did something that has hurt the seller. The seller is now asking for compensation.

- Another way of looking at this is that a claim is a type of seller-initiated change request.
- Claims can get contentious.
- Imagine a seller that is not making as much profit as they had hoped issuing claims for every action taken by the buyer.
- Imagine the number of claims that can arise if the project manager is working with a fixed-price contract and an incomplete procurement statement of work.
- Claims are usually addressed through the contract change control system. The best way to settle them is through negotiation or the use of the dispute-resolution process specified in the contract.
- Many claims are not resolved until after the work is completed.



Contract interpretation is based on analyzing the intent of the parties, as reflected in the language of the contract, along with a few guidelines for interpreting that language. One such guideline is that the contract supersedes any memos, conversations, or discussions that may have occurred prior to the contract signing. Therefore, if a requirement is not in the contract, it does not have to be met, even if it was agreed upon prior to signing the contract. The following is an exercise on intent.

13.4 Exercise

Select which choice wins in a contract dispute.

CHOICE A		CHOICE B	
1. Contract language	Or	A memo drafted by one of the parties describing proposed changes after the contract is signed	
2. Contract language	Or	A memo signed by both parties before the contract is signed that describes what was agreed to during negotiations	
3. Contract terms and conditions	Or	Procurement statement of work	
4. Common definition	Or	The intended meaning (without supplying a definition)	
5. Industry use of the term	Or	Common use of the term	
6. Special provisions	Or	General provisions	
7. Typed-over wording on the contract	Or	A handwritten comment on the contract that is also initialed	
8. Numbers	Or	Words	
9. Detailed terms	Or	General terms	

Answer

Check the answers below. Note: The answer to number 3 depends on the Order of Precedence Clause in the contract that describes which terms and conditions take precedence over the others in the event of a conflict between them.

1. A	4. A	7. B
2. A	5. A	8. B
3. AorB	6. A	9. A

Artifacts of Control Procurement

The artifacts resulting from conducting procurements are change requests, procurement document updates, and closed procurements.

Change requests Changes to a contract result when the buyer s*needs change while the work is underway, the impacts of the contract changes having been negotiated by the two parties. Contract changes may be requested throughout the procurement process and are handled as part of the project’s integrated change control efforts, along with all other project changes. Like other project changes, contract changes need to be analyzed for their impacts on all project constraints.

Constructive changes You should be aware of the concept of constructive changes, which do not result from formal change requests. Rather, constructive changes occur when the buyer, through actions or inactions, limits the seller’s ability to perform the work according to the contract. This can include over-inspection or failure to hold up their end of the contract (e.g., failing to review documents or inspect deliverables on time). A simple direction to the seller to perform certain work that may seem minor can result in a constructive change that adds costs if that change is outside the scope of the contract.

Records management system Throughout the process of managing an active procurement, data on the contract and contract performance by both the buyer and the seller is gathered and analyzed. Because a contract is a formal, legal document, thorough records must be kept. Records management system maybe used to keep procurement documentation complete, organized, and accessible. Record keeping can be critical if procurement-related actions are questioned after the procurement is completed, such as in the case of unresolved claims or legal actions. Records may also be necessary to satisfy insurance requirements.

For many projects, every email, every payment, and every written and verbal communication must be recorded and stored. On other projects, information about the weather and the number of people on the buyer's property each day may be recorded. On large or complex projects, a records management system can be quite extensive and can require a person just to update it, including indexing, archiving, and information retrieval systems.

Closed procurements Finally, procurements are closed as they are completed or terminated. All procurements must be closed out, no matter the circumstances under which they stop, are terminated, or are completed. Closure is a way to accumulate some added benefits, such as lessons learned. Closing a procurement consists of tying up all the loose ends, verifying that all work and deliverables are accepted, finalizing open claims, and financial closure (ensuring payment). The buyer formally notifies the seller the contract has been completed. There may be some obligations, such as warranties, that will continue after the procurement is closed.

Many people who are new to procurement do not realize a contract can be terminated before the work is complete. The contract should have provisions for termination, which can be done for cause or for convenience. When too many changes are required the project manager should see if the existing contract no longer serves the purposes of defining all the work, roles, and responsibilities. It may be best to terminate the contract. The buyer may terminate a contract for cause if the seller breaches the contract (does not perform according to the contract), or simply terminate a contract for convenience if they no longer want the work done.

A seller is rarely allowed to terminate a contract, but it could be appropriate on some projects. In any case, termination can result in extensive negotiations on what costs the buyer will pay. This is controlled by the language of the contract. In a termination for convenience, the seller is usually paid for work completed and work in process. If the contract is terminated for cause due to a default, the seller is generally paid for completed work but not for work in progress. The seller may also be subject to claims from the buyer for damages. Termination is a serious issue, and one that has lasting effects on the project. Termination negotiations can be drawn out long after the work has stopped—highlighting yet another reason why details of the project must be documented.

TRICKS OF THE TRADE

Some people mistakenly think that the process of closing procurements is part of closing a project or phase. This comes up on the exam. Think of project closure as closing out a project or phase and procurement closure as completing only that particular part of scope that you have procured through a third party. Keep the following tricks in mind:

- There may be many procurements in one project, so there can be many procurement closures, but closing a project or phase only happens at the end of the project or phase.
- Upon completion of the contract for each procurement, the project manager performs a process audit on the contract and the seller's performance before closing out the procurement. When the project as a whole is completed later, the project manager performs the final administrative and financial closure along with other processes required to close out the project.
- Read questions carefully. There may be questions that ask about the frequency of project closure or procurement closure. The way the questions are written will help you select the right answer. For projects that are managed in phases, closing the project or phase occurs at the end of each project phase as well as at the end of the project as a whole. In contrast, procurement closure is done at the completion of each contract.
- To protect the legal interests of both parties, procurement closure requires detailed record keeping and must be done more formally than is generally required for project closure.

Now let's think about the real world. What do you think needs to be done at the end of the procurement in order to say the procurement is indeed finished? Wouldn't it be substantially similar to what needs to be done when you close out a project in the Close Project or Phase process? Be careful on an exam question to be sure whether it is talking about closing a procurement or a project or phase.

13.5 Exercise

In your Exercise Notebook, describe what work must be done during procurement closure.

Answer

As you read the answer, think about how similar closing procurements is to the Close Project or Phase process (although it is not the same process). Procurement closure includes all the following:

- **Product validation** This involves the buyer validating and formally accepting (signing off on) the portion of project scope the seller is providing. It includes checking to see if all the work and documentation was completed correctly and satisfactorily.
- **Procurement negotiation** The final settlement of all claims, invoices, and other issues may be handled through negotiations or a dispute resolution process established in the contract.
- **Financial closure** Financial closure includes final payments and cost records.
- **Procurement process audit** This is a review of the procurement process and capturing lessons learned. Normally this is done by the procurement manager and project manager, but companies that want to improve their processes may also involve the seller.
- **Updates to records** This involves making sure all records of the procurement are complete and accessible. These records will become part of the procurement file (described later in this discussion).
- **Final contract performance reporting** Think of this as creating a final report reflecting the success and effectiveness of the procurement and the seller.
- **Procurement file** Finalizing the procurement file involves putting all emails, letters, conversation records, payment receipts, reports, and anything else related to the procurement into an organized file. This file will be stored for use as historical records. The project manager, with the help of the procurement manager, decides what documents need to be kept.

Expect questions on the exam that describe a situation and require you to determine whether the procurement is closed. In gaining formal acceptance from (you) the buyer, the seller is also working to measure customer satisfaction.

Putting It All Together

That is the procurement process! Was a lot of this new to you? If you are inexperienced in working with procurements, re-read this chapter, and try to visualize how the different topics apply to a large project. Then visualize how it might work on other types of projects. This will help you understand the process better.

Test your knowledge by completing the following exercise. Notice the word “actions” within this exercise. For the exam, you need to know what needs to be done during each step as well as what you have when you are done with a process (outputs or outcomes). This is an important exercise for ensuring that you can successfully answer procurement questions on the exam.

13.6 Exercise

Recreate the procurement management process by making a list in your Exercise Notebook of the key actions and of the artifacts resulting from Plan Procurement Management, Conduct Procurements, and Control Procurements. The answers to this exercise are listed after the next Trick of the Trade®. If you have missed many of the answers, do this exercise a second time after reviewing the material.



Here is a trick for understanding the process without memorizing the whole thing—know only the artifacts! If a question describes some activity and that activity occurs after the procurement documents are created and before the contract is signed, then it must be taking place as part of the Conduct Procurements process. If it is taking place during the time after the contract is signed through when the work is substantially done, it must be occurring during the Control Procurements process.

Answer

The following actions and outputs are the ones you should give the most attention to when preparing for the exam.

Key Actions For Each Procurement

Plan Procurement Management Conduct Procurements

- Perform make-or-buy analysis.
- Create a procurement management plan.
- Create a procurement strategy.
- Create a procurement statement of work.
- Select the appropriate contract type.
- Create terms and conditions, including standard and special conditions.
- Create bid documents.
- Determine source selection criteria.
- Gather and analyze data on prospective sellers, the market, and market price.
- Estimate time and cost for contract and work.
- Make-or-buy decisions.
- Procurement management plan.
- Procurement statements of work.
- Find potential sellers through advertising, a preapproved seller list, or other means.
- Send procurement documents.
- Hold a bidder conference.
- Answer sellers' questions.
- Receive the seller responses.
- Compare the proposals to the source selection criteria using a weighting or screening system to pick/shortlist the sellers.
- Receive presentations from seller(s).
- Compare to independent estimates.
- Hold negotiations.
- Use interpersonal and team skills, such as negotiation.
- Allocate risk to sellers when appropriate.
- Selected sellers.
- Signed contracts.
- Resource calendars.
- Change requests.
- Project management plan updates.
- Project documents updates.
- Recommendations and updates to the processes and procedures for organizational procurement practices.
- Organizational process assets updates.

Control Procurements

- Understand the legal implications of your actions.
- Hold procurement performance reviews.
- Request changes.
- Administer claims.
- Manage interfaces among sellers.
- Monitor, analyze, and report on performance against the contract.
- Review cost submittals, and make payments.
- Perform inspections and audits.
- Maintain records of everything.
- Manage relationships.
- Accept verified deliverables.
- Perform procurement audits.
- Negotiate settlements.
- Create lessons learned.
- Complete final contract performance reporting.
- Validate the product.
- Issue formal acceptance.
- Update records.
- Create a procurement file.
- Perform financial closure.
- Substantial completion of contract requirements and deliverables.
- Work performance information.
- Change requests.
- Project management plan updates
- Project documents updates (including updates to procurement documents).
- Organizational process assets updates.
- Formal acceptance.
- Closed procurements.
- Lessons learned and records updates.

13.7 Exercise

Here is another exercise to review what was discussed in this chapter. To pass the exam, you must understand the project manager's role in procurements. After reading this chapter, describe the project manager's role. Write the answer in your Exercise Notebook.

Answer

As the project manager, you should:

- Know the procurement process so you integrate all procurements into your project.
- Understand what contract terms and conditions mean so you can read and understand contracts.
- Make sure the contract contains all the scope of work and all the project management requirements, such as attendance at meetings, reports, actions, and communications deemed necessary to minimize problems and miscommunications with the seller(s).
- Identify risks and incorporate mitigation and allocation of risks into the contracts to decrease project risk.
- Help tailor the contract to the unique needs of the project while it is being written.
- Include adequate time in the project schedule to complete the procurement process.
- Be involved during contract negotiations to protect the relationship with the seller.
- Protect the integrity of the project and the ability to get the work done by making sure the procurement process goes as smoothly as possible.
- Help make sure all the work in the contract is done—including reporting, inspections, and legal deliverables, such as the release of liens and ownership of materials—not just the technical scope.
- Do not ask for something that is not in the contract without making a corresponding change to the contract.
- Work with the procurement manager to manage changes to the contract.

14 Stakeholders

Introduction

A student came into a class at RMC after having failed the exam. When talking with the student, Rita learned that he always worked with the same four people; his role was to simply tell them what to do. On many of his projects he was both a project manager and subject matter expert.

For the exam you should assume your role is solely that of project manager, and you have a team who does the product development work. You are a leader on the project but you work collaboratively with other team members who manage how to do their own assigned work.

Rita discovered that this student had only applied his own limited experience when he had studied for the exam. As a result, he failed to understand more broadly project management best practices. As a result, he was unable to tailor those practices to the wide variety of scenarios he encountered on the exam.

As you read this and all chapters of this book, keep trying to increase your understanding of the practices presented so you can tailor them to any scenario. This will help you both in your career and on the exam.

Definitions Related to Stakeholder Engagement

The Cost of Change

The most critical reason for diligence in our stakeholder engagement efforts is that the closer we work with the customer on the product design and development, the fewer costly changes will come later. This means diligence in making sure we have identified all the stakeholders and begun to engage with them as early on the project as possible, and then work with them continually so there are no costly surprises down the road. The goal is always to fulfill project requirements and achieve customer satisfaction.

Why is it important to understand the importance of good, stable relationships with stakeholders?

Early and consistent communication with stakeholders is critical because the cost of change rises over time, while the ability to influence a design falls. Changes made later in the project (when the product has already been gradually built) are harder to add than those made earlier on the project.

This is illustrated in figure 14.1.

Stakeholder

A project stakeholder is one who is positively or negatively affected by or can positively or negatively affect the project or the product of the project.

Planning, leading, and continuously evaluating stakeholder engagement will have an impact on your understanding of project management and your ability to pass the exam. Review this chapter's Quicktest before you continue. Note which topics you are less familiar with and spend more time studying them. In this chapter, we discuss the stakeholder engagement process. We also cover methods and artifacts most often seen on the exam related to stakeholder engagement, from both plan-based and agile perspectives.

QUICKTEST

- Cost of change
- Stakeholder definition
- Stakeholder Management process
- Stakeholder analysis
- Stakeholder expectations
- Stakes
- Personas
- Stakeholder register
- Stakeholder engagement
- Stakeholder engagement assessment chart
- Assumptions and constraints
- Root cause analysis
- Project elevator statement
- Kanban boards
- Agile modeling
 - Wireframes




FIGURE 14.1 *Cost of change and influence on a design*



Think About It. Imagine you're assigned as the project manager for a new project. Your department director gives you a charter and scope of work and tells you to get started. As the project manager, what do you do next?

Often on the exam you will be asked what the project manager should do *next*. As you read the previous question, did you think that you should get started on the scope of work? Can the project manager accept a charter and scope of work without understanding the stakeholders and their requirements?

Once the project manager has a signed charter (authorizing the project) and scope of work, the next steps for the project manager are to:

- **Identify** all stakeholders
 - Analyze their **power, interest, and level of engagement**
 - Elicit their **requirements and expectations**
- Develop **strategies and tactics** for stakeholder engagement
 - **Evaluate and incorporate** stakeholder requirements as known into the project's scope

Engaging stakeholders and reassessing stakeholder engagement strategies and tactics should take place throughout the life of the project. The project manager and the team need to build and maintain relationships with stakeholders and make sure they are continuously involved in the project at the level necessary to make it a success. The project manager routinely looks for additional stakeholders that are new or have been missed, assesses whether the strategy is producing the needed results, and change strategies and tactics as necessary.

Agile approaches include a member of the team as a key stakeholder, most often called the product owner. One of their main roles is to prioritize and maintain the backlog. It is also common to have frequent demos for stakeholders of small portions of working product while it is still evolving. Predictive approaches typically, in contrast, have stakeholders review more fully developed interim deliverables or work packages.



Stakeholder Engagement Overview

The Stakeholder Engagement process, regardless of the project's approach and life cycle, requires a good understanding of the interpersonal and team skills that are covered in the People domain section of this book. Be sure to understand everything about the People domain before you read this chapter. People domain skills will help you to not only get those questions right on the exam, but will also help you with the stakeholder engagement process skills covered in this chapter.

The Examination Content Outline and Process Groups Model

The following illustrates that *Examination Content Outline* (ECO) tasks 4, 9, 10, and 13 in domain I, and task 4 in domain II can map directly to the stakeholder management process in the Process Groups model. Take time now with the ECO to think this through.

ECO	Process Groups Model	PMBOK® Guide
Domain I	Stakeholder Management	Domain 2.1 Stakeholder
Task 4 Empower team members and stakeholders	Identify Stakeholders — Initiating	Domain 2.4 Planning
Task 9 Collaborate with stakeholders	Plan Stakeholder Engagement — Planning	Domain 2.7 Measurement
Task 10 Build shared understanding	Manage Stakeholder Engagement — Executing	Domain 2.8 Uncertainty
Task 13 Mentor relevant stakeholders	Monitor Stakeholder Engagement — Monitoring & Controlling	
Domain II		
Task 4 Engage stakeholders		

Think About It. As you study this remember that stakeholder engagement doesn't only relate to the ECO tasks listed in the previous table. Can you see how other People domain ECO tasks lend support to these tasks? You would not ... successfully Engage Stakeholders (domain II, task 4), for example, if you can't apply all or most of the skills in domain I (People).

Examples Manage Conflict (task I) supports Build Shared Understanding (task 10). Engage & Support Virtual Teams (task 11) aids Empower Team Members and Stakeholders (task 4).

Figure 14.2 shows the Stakeholder Engagement process from the Process Groups model perspective. Some activities related to this process fall within the communications area because communications is so closely related to stakeholder engagement.




FIGURE 14.2 Stakeholder engagement process

Using the Process Groups model as a starting point, you can see that the stakeholder engagement process consists of four sub-processes: Identify Stakeholders (which includes stakeholder analysis), Plan Stakeholder Engagement, Manage Stakeholder Engagement, and Monitor Stakeholder Engagement.

The stakeholder engagement process can be summarized as follows:

- **Identify all stakeholders** Do this as early as possible. The later stakeholders are discovered, the greater is the cost of the changes their new requirements involve. Determine requirements, expectations, interest, influence, level of authority, and values.
- >/ **Requirements** Obtain as many requirements as possible before work begins. The level of detail may differ at different stages depending on the project life cycle either because of progressive elaboration or development approach. Do you try to do this on your real-world projects?

On a plan-based project the project manager tries to capture all project requirements as early in planning as possible. On an agile project only high-level requirements are captured up front and detailed requirements are gathered for each product feature as the iteration is planned.

- ✓ **Expectations** What are expectations? They are mental pictures of the future. They include what stakeholders *think* will happen to them, their department, and the company as a result of the project, and what they want from the project that has not been articulated or made into requirements.



Why not prevent as many issues as possible by walking stakeholders through what will occur and asking them what they expect? Evaluate these expectations, clarify some of them to foster a common understanding, and convert others to defined requirements.

- y **Interest** This means concern about the project. Determine the level of interest for each stakeholder. Are they likely to be engaged? How much of their attention and support do you need, and when do you need it?
- >/ **Level of influence** Each stakeholder will be able to impact a project negatively or positively to some degree. Identify and manage the level of influence for each stakeholder, even if informally.
- y **Level of authority** Each stakeholder's level of authority (or ability to enforce decisions) will impact their effect on the work and outcome of the project.
- y **Values** Do project priorities align with the stakeholders' standards that are also authorized within the project charter? Project managers should not plan or initiate work that the stakeholders do not support or value.
- **Plan Stakeholder Engagement** Project management focuses on planning before doing. How will you engage stakeholders? How will you keep them involved in the project and include them in decision making? This engagement is tailored to the project and development approach. Communication is critical and is related to stakeholder engagement. Careful communication planning and implementation helps keep stakeholders at the appropriate level of engagement.
- y **Communicate and engage** Cultivate relationships with stakeholders and keep them well informed. Involve them in project presentations and information exchanges, including progress reports, the project management plan, and other artifact updates, as appropriate.
- y **Manage expectations, influence, and engagement** Work with stakeholders and manage relationships throughout the life of the project.
- **Monitor Stakeholder Engagement** Throughout the project, determine if and where communications are breaking down, where engagement tactics and strategies are not working as needed, and adjust the approach as required to ensure that engagement is at the right level.

TRICKS OF THE TRADE

A key to your success as a project leader is how you handle stakeholder relationships. Stakeholder involvement must be appropriately influenced by the project manager. That involvement may range from minor to extensive depending on the needs of the project, the team, the stakeholders, and the organization.

Now we'll look more closely at each of these processes.

Desired Outcomes from Successful Stakeholder Engagement

Assume for the exam that stakeholder engagement is properly planned and managed unless information in an exam question indicates otherwise. This means that the following outcomes should be expected as a result of successful stakeholder engagement:


- The project manager is able to establish and maintain a common understanding of the project, its objectives, constraints, and how they all are interacting to deliver the desired value the stakeholders will have from project deliverables.
- The project manager and team have good working relationships with the other project stakeholders, and the stakeholders are engaged at the desired level so as to help facilitate desired outcomes.
- The project manager knows what to do to adjust stakeholder engagement to desired levels as changes are needed because they have analyzed and planned for each stakeholder or stakeholder group's needs.
- Stakeholders who do not support the project will not affect it or its outcomes adversely because the project manager communicates with them as needed to help them accept the project and its outcomes.
- The project manager achieves customer satisfaction with the key stakeholders who will be the beneficiaries of the product of the project. This is achieved through good working relationships, appropriate levels of communication and expectation management.

Stakeholder Identification (and Analysis)

The first stakeholders are likely those who identify the problem or need. They may have been involved in developing business documents for the project. The business case and benefits management plan, created before project initiating, may include lists of stakeholders who will benefit from or be affected by the project. Other sources to identify stakeholders include contracts, agreements, and the project charter.

Remember that any stakeholders who are missed will likely be found later, and their new requirements could cause costly changes and delays or loss of benefits and value. Project managers need to help create a project that considers all the interests, influences, and interdependencies of all stakeholders as early as possible.

At the same time, this is hard to do perfectly. Why do you think that is?



Process Groups Model

PG: Initiating

Process: Identify Stakeholders

ECO

Domain I

Task 9 Collaborate with stakeholders

Domain II

Task 4 Engage stakeholders

PMBOK® Guide


Domain 2.1 Stakeholder

Domain 2.4 Planning

Throughout the project the project manager reassesses the stakeholder register and revisits the engagement strategy for existing stakeholders to determine whether new ones should be added and, if so, what that means for the project.



Many project managers fail to consider the broad range of potential stakeholders.



As agile practitioners know, this is a team process so be sure you are collaborating with the team on stakeholder identification and analysis. Also consult other stakeholders: subject matter experts, project managers in the organization who have worked on similar projects, and professional associations. Any stakeholder may suggest other stakeholders to add to the list.



Methods for Stakeholder Identification and Analysis

Following are the methods for stakeholder identification and analysis that could appear on the exam. Remember this process includes a complete stakeholder analysis.

Surveys, Interviews, and Focus Groups

These tools provide different ways to exchange information with team members and other stakeholders. They can be used to identify other potential stakeholders and provide input about management of different types of stakeholders or stakeholder groups.

Brainstorming

This method of shared idea generation can help identify stakeholders.

Individual Stakeholder Analysis

Every stakeholder has expectations and attitudes toward the project that need to be uncovered. How interested are they in the project, and what is at stake for them? Examples of stakes include the following:

- **Ownership** The stakeholder may have to sell property for a proposed freeway expansion.
- **Knowledge** The stakeholder may be the expert who designed a legacy inventory management system that is being upgraded or replaced.
- **Rights** The stakeholder may be concerned that a new housing development will endanger the community by destroying the watershed.
- **Rights** A government official may be responsible for ensuring that the safety practices on a construction site comply with state and federal laws.
- **Interest** The community may be concerned that additional traffic will come into their residential neighborhood if a new commuter rail stop does not have adequate parking.
- **Contribution** The resource manager may be concerned that resource team members assigned to the project will not be able to complete their normal operational work with the addition of project work.

Document Analysis

This technique assesses current and historical project documents, like lessons learned and other information from past projects (organizational process assets). The analysis can help the project manager identify stakeholders and their stakes in the project.

Stakeholder Mapping

This is a data representation method that maps stakeholder attributes into categories. Project managers use this method to analyze and plan how the project team will prioritize efforts to build relationships and engage stakeholders on the project.

Stakeholder mapping examples include the power/interest grid, stakeholder cube, and salience model. Stakeholders can also be grouped by directions of influence (upward, downward, outward, and sideward).

Power/Interest Grid This grid, shown in figure 14.3, is used to group stakeholders based on their level of power over the project and its outcomes relative to their interest in the project. It can inform the project manager about how to engage with a stakeholder based on these attributes.

Variations of this tool emphasize other stakeholder attributes, such as power/influence or impact/influence.

Stakeholder Cube This three-dimensional model is used to represent dimensions or aspects of a stakeholder group. An example is shown in figure 14.4.

Salience Model This model is used to group stakeholders based on the appropriateness of their involvement (Legitimacy), their authority or ability to influence outcomes (Power), and their need for immediate attention (Urgency). An example of this model is shown in figure 14.5.




FIGURE 14.3 Power/Interest grid




FIGURE 14.4 Stakeholder cube



FIGURE 14.5 Salience model

Personas

A persona is a concise description of a real or imagined stakeholder model. Figure 14.6 is a sample persona for the new library building project. Personas are created for agile projects to better imagine how each type of stakeholder will use the end product. A persona may be based on a real person or a combination of characteristics from several types of product users.



When personas are used as a product design method, they should:

- Anchor team understanding in real types of people who will use the product
- Provide focus for design and creation of specific and relevant product features
- Help make team members aware of design choice implications for product users



Jemelia Job Seeker

Description

- Looking for new job after completing bachelor's degree in nursing
- Working as a home health aide
- Does not have a computer for finding jobs
- Needs access to job resources at odd hours during time off

Values

- Free access to computer with easy apps
- Free internet access
- Easy instructions on the application process and how to access job boards

FIGURE 14.6 *Sample persona*

Look again at the card describing Jemelia Job Seeker as a persona. The goal is to make the best decisions regarding the creation of the product's features and functions. By seeing through the eyes of a particular persona, it's easier to imagine what the represented stakeholder group needs from the product. For example, the team can ask about a particular feature they are designing: What would Jemelia want from this feature?

Artifacts of Stakeholder Identification and Analysis

The Identify Stakeholders process results in a stakeholder register (and/or personas if it is an agile project), change requests, and updates to the project management plan and project documents such as the:

- Assumption log
- Risk register
- Issue log
- Personas (an agile method)

Stakeholder Register

Information about stakeholders is compiled in the stakeholder register, a key output of the Identify Stakeholders process. The stakeholder register (figure 14.7) may include each stakeholder's detailed information. This register may include:

- Name & title
- Supervisor
- Project role
- Contact information
- Major requirements and expectations
- Assessment information, impact, and influence
- Attitude (regarding the project)
- Stakeholder classification (grouped by similar attributes)
- ... other relevant information

Project Title						Project Number			
(1) Name/Title	Contact Information	Major Requirements	Main Expectations	Role/Responsibilities	Assessment Data Results	Influence (1 to 5)	Power (1 to 5)	Interest (1 to 5)	Classification
1									
2									
3									
4									

FIGURE 14.7 *Sample stakeholder register*

The stakeholder register is an important input to the Plan Stakeholder Engagement process as well as to several other planning processes, including Plan Communications Management. Remember that the stakeholder register will be updated throughout the project.

Plan Stakeholder Engagement

Stakeholders can be an asset or a problem, and this process is about establishing and documenting the optimal engagement level for each stakeholder (or stakeholder group). The project manager also needs to establish when each stakeholders' engagement is needed, based on the stakeholder identification and analysis already done, and when engagement levels and strategies should be reassessed for each stakeholder or group.



On the exam, assume there is a plan in place about how the project manager, the team, and the project outcomes will impact stakeholders, interact with them, manage their expectations, involve them in decision-making, and keep them satisfied to ensure they are an asset.

Knowing stakeholders well leads to better confidence and success for the project manager and the team. Requirements will be delivered and, because all expectations have been managed (even those that do not rise to the level of being a requirement), customer satisfaction will be achieved.

As a project manager, the closer you are to stakeholders, the more comfortable they will be to come to you with their concerns, and the easier it will be for you to pick up on nonverbal cues that can tell you something might be wrong. This can be an early warning system for problems on your project. But you may wonder how you build positive and powerful relationships with your stakeholders. The same way you have built them with your friends and family: By spending time getting to know them and allowing them to know you. Draw on your experience with your family, friends, coworkers, and others. You'll be better able to determine your stakeholders' needs, concerns, values, and expectations.

Make sure you are comfortable with these concepts in a project management context so they will be easy to bring to mind when reading exam questions. Take a few minutes to think about the characteristics of a good relationship. You may think of different or additional qualities, but here are a few you want to nurture in your relationships:

- Trust
- Honesty
- Interest
- Sincerity
- Respect
- Concern
- Empathy
- Good communication

As you plan stakeholder engagement, you will need to:

- Use your experience on other projects
- Get the details of what has already been planned or documented including:
 - ✓ Information from the stakeholder register
 - ✓ Resource and communications management information and plans
 - >/ Relevant information from past, similar projects (historical records)
- Consider how much and what type of engagement you need from different stakeholders during each project stage. Talk to them so they can contribute ideas that will help them stay engaged as needed.

Example You require some stakeholders to be more involved during planning, while others will have a more prominent role during executing.

- Meet with your key stakeholders as soon as possible to initiate these important relationships.
- Think about each stakeholder's role, the environment in which they operate, and the specific needs of your project.

Process Groups Model

PG: Planning

Process: Plan Stakeholder Engagement

ECO

Domain I

Task 9 Collaborate with Stakeholders

Task 10 Build Shared Understanding

Domain II

Task 4 Engage Stakeholders

PMBOK® Guide

Domain 2.1 Stakeholder

Domain 2.4 Planning

- Think about each stakeholder's attitude and interest in the project.
- Determine which stakeholders will require most of your time and effort.
- For stakeholders you don't know very well, talk to another project manager or team member who has worked with them in the past.
- Make sure stakeholders understand how important it is for the project to meet their needs, and encourage them to communicate frequently as the planning and project work proceed.
- Meet with professional organizations, consultants, and subject matter experts to hear insights on working with various stakeholders and stakeholder groups.
- If there are any procurements in place, coordinate with the procurement department to plan efforts related to parties of the contract.
- Plan review meetings to get feedback on progress.
- Decide how adjustments to engagement levels will be achieved, based on current knowledge of the project and its stakeholders.
- Plan for how and with what frequency you will identify and analyze variances between current and desired levels of engagement. Work with the team to identify ways to achieve the right engagement levels.



Not every stakeholder will be as engaged in the project as you need, and some might be more engaged than you would wish. Stakeholder engagement can range from unaware of or resistant to the project to neutral to supportive or even interested in taking a leading role on the project.

14.1 Exercise

Let's consider an example. Imagine you are managing a project to replace the online employee application process for your company. Your sponsor wants to streamline the process and encourage candidates with advanced technical experience to apply for jobs. Here is a preliminary stakeholder list.

Stakeholders	Key Stakeholders (With whom you'll spend the most time)
Sponsor: HR director	Sponsor
Potential candidates (possibly millions!)	Hiring managers
Hiring managers within the company	

Is anyone missing from the key stakeholder list? Write it down before reading on.

Answer

You will want to receive frequent feedback from key stakeholders about how the design meets their requirements and expectations. If you haven't done so already, add to that list a few newly hired employees who could help the team understand problems with the existing application process, as well as website administrators and human resource administrators (and there maybe more!).

Methods for Stakeholder Engagement Planning

As the project manager you will need to choose tools to plan stakeholder engagement that are appropriate for the project. The following is not an exhaustive list but is a good representation of what is needed.

Stakeholder Engagement Assessment Chart

This is a data representation tool (and an artifact) used to compare stakeholders' current and desired level of engagement. The stakeholder engagement plan documents what action will be taken to achieve optimal engagement. This chart (figure 14.8) is used for establishing strategies and tactics for ongoing stakeholder engagement. It is also used in the monitoring process.




FIGURE 14.8 Stakeholder engagement assessment chart

Assumptions and Constraints

Analysis evaluating assumptions about stakeholders' attitudes toward the project enables the team to determine actions needed to adjust levels of engagement to benefit the project. Analysis of project constraints can provide insight into determining strategies to adjust stakeholders' levels of engagement.

Root Cause Analysis

This is a way for the project manager and team to analyze the cause of the current level of stakeholder support and engagement. Doing so will help them determine how best to facilitate a change to bring the stakeholders' engagement to the desired level.

Project Elevator Statement (Product Vision Statement)

These are short descriptions of the project goals and benefits that allow the project manager to explain the project in the span of an elevator ride. Stakeholders could be involved in creating the project elevator statement (also known as "elevator pitch") to help everyone understand the project and convey it to others. Following is a popular format for elevator statements:



For:	Target customers	EXAMPLE: For people who want to stream video content the Viking Ultimate service is a streaming service that is faster, cheaper, and better, unlike ABC services we have no lengthy contracts.
Who:	Need (opportunity or problem)	
The:	Product/service name	
Is a:	Product category	
That:	Key benefits/reason to buy	
Unlike:	Primary competitive alternative(s)	
We:	Primary differentiation	



On the exam, "elevator statement" or "elevator pitch" will likely signal the question is about an agile (or agile portion of a hybrid) project, influencing your answer. However, look for other clues to ensure this is a correct assumption. The "elevator statement" or "elevator pitch" is a common business concept that dates back to long before agile and is used in many contexts, including traditional project management. On agile projects this may also be called a Product Vision Statement.

14.2 Exercise

If you've never planned stakeholder engagement, it can be difficult to imagine how you would go about doing this on an individual stakeholder (or group) level. Think about the various stakeholders involved on a project. The following table describes a few stakeholder descriptions based on collections of attributes that can be identified and analyzed.

In your Exercise Notebook, write down how you would plan to manage the involvement of each of these stakeholders based on the given descriptions. On your projects, you will want to think about this in planning so that as you are working with the processes of managing and monitoring stakeholder engagement you will know what to do.

Stakeholder Description

1. High interest, low influence, shows high expertise on high-risk areas
2. Low interest, the source of major requirements (high influence), not very responsive to communications
3. High interest, high influence, doesn't support the project
4. High interest, high influence, supports the project
5. Moderate interest, high influence because they have identified many potential risks, supports the project
6. Moderate interest, nervous about completing assigned activities

Answer

Listed here are suggestions for how you might plan to manage stakeholder engagement based on the descriptions in the previous table. These are general descriptions and answers, but will help you better understand the work needed for stakeholder engagement planning and management depending on different stakeholder attributes.

Options for planned engagement strategies and tactics based on stakeholder descriptions.

1. Invite the stakeholder to participate in analyzing the risks on the project.
2. They may be overscheduled. Identify ways to elicit requirements as efficiently as possible.
 - a. Determine why responsiveness is low. Ask them about how they would like to be involved with the project, and with what communication methods (email, phone calls, meetings, etc.).
 - b. Make sure requirements are clearly captured and approved by the stakeholder as accurate.
 - c. Send reports to ensure they have the information they need even if you do not get feedback.
3. Use emotional intelligence. Ask the stakeholder what is important to them relative to the project. Ask them how you can gain their support for the project.
4. Involve them in team meetings, report project performance to them, and, as appropriate, include information as the stakeholder requests.
5. Plan to meet with them periodically throughout the project to potentially identify other risks. Keep them informed about the effectiveness of risk efforts; involve them in risk reviews and audits.
6. Plan to find and forward relevant literature to help them, and arrange for training as necessary.

Artifacts of Stakeholder Engagement Planning

The main artifact of Plan Stakeholder Engagement is a stakeholder engagement plan that aids the project manager in the planning, managing, and monitoring of stakeholder engagement.

The Stakeholder Engagement Plan includes:

- Existing and desired engagement levels for all stakeholders, including plans to achieve desired levels.
- Details about ways in which stakeholders will be involved in the project
- Guidelines and metrics for monitoring and evaluating how well the plan is meeting the needs of stakeholders and the project.

Often, less formal stakeholder engagement plans are needed in adaptive environments.

Example Scrum (a specific agile approach) builds frequent stakeholder interactions into the build-and-review cycle. A sprint (iteration) is for building a product increment. Following the sprint, a sprint review involves demonstrating the newly built product increment to the customer. Then, a sprint retrospective includes time set aside for the team to review what went right, what went wrong, and what they could do differently. You can see that frequent stakeholder engagement is built into this approach.



We use Scrum as an example here but other types of agile teams work similarly to build and review product increments and to then review their processes and ways of working. With an agile approach the product owner participates in all parts of the build-and-review cycle, representing value delivery for the customer. Since a predictive environment has longer time horizons between when deliverables are completed to when they are shown to the customer, a more formal stakeholder management plan is often used.



Stakeholder and communications management plans may have similar information about stakeholder and communication requirements. Each plan has a different focus and portions of them are created together. The stakeholder engagement plan explains the importance of which stakeholders need to receive which information. The communications management plan contains details about communications technology and methods—for example to generally state when using email is best versus making a phone call.



Be careful about what is documented in a stakeholder register or other related documentation, and with whom you share it. Consider sensitive information learned about attitudes and personalities, or about challenges. It could be damaging for someone to find this type of information. A good leader is encouraging and supportive of everyone, even those who are resistant to supporting the project or spending time working with you. As you discover a stakeholder-related challenge, you may decide not to share it (or not to document it).

Manage Stakeholder Engagement

At this point, the project manager has identified and analyzed the stakeholders and stakeholder groups on the project, and planned for optimal engagement with them. In this process the project manager carries out that plan based on what is known. Throughout the project the project manager will communicate and work with stakeholders to meet their project requirements and manage their expectations—whether or not all their expectations are actual product or project requirements. Although it is associated with the executing process group in the Process Groups model, managing stakeholder engagement is inherent in everything the project manager does on a project.

As the project manager, are you concerned you don't have time to keep up with communications, or encourage stakeholder support while collecting their input and concerns? These efforts actually help you be more efficient by reducing the time spent dealing with problems. When taking the exam assume that these good stakeholder management

Process Groups Model

PG: Executing
Process: Manage Stakeholder Engagement

ECO

Domain I
Task 4 Empower team members & stakeholders
Task 9 Collaborate with stakeholders
Task 10 Build shared understanding

Domain II
Task 4 Engage stakeholders

PMBOK® Guide

Domain 2.1 Stakeholder
Domain 2.6 Delivery Performance
Domain 2.8 Uncertainty

practices are followed—unless the question or answer choices indicate otherwise. This work also requires good interpersonal and team skills such as political and cultural awareness, negotiation, and conflict management.

During executing, the project manager:

- Implements the stakeholder engagement plan
- Consults the communications management plan and implements strategies and tactics from there
- Reviews other management plans and project artifacts, such as the:
 - ✓ Stakeholder register -/ Change log
 - ✓ Issue log y Risk register



Think About it. Hopefully you are thinking holistically as you read this book. For example, the previous list had, “Consults the communications management plan and implements strategies and tactics from there.” If you were thinking holistically then you would have continued the thought with “and change these strategies and tactics as needed.” If you did this, then you are on the right track to not only integrating all your technical project management skills, but to also tailoring your project management strategies and tactics to the current situation on the current project. This is the type of holistic thinking you want to take to everything you read in this book and all your exam preparation.

The things you have seen in the list so far relate to technical project management skills. What about those People domain skills covered earlier in this book and in the Stakeholder Engagement Overview section of this chapter? They are worth repeating here and include but are not limited to:

- Consult the team when working to address issues
- Collaborate with stakeholders (including the team) to build (and maintain) trust, and to influence them to help accomplish project objectives (domain I task 9)
- Manage stakeholder expectations to balance these with project and product requirements and objectives (domain I task 9)
- Continue to build and ensure a common understanding, avoiding as many misunderstandings as possible (domain I task 10)



Think About It. What other ECO task may relate to this process? Quickly scan the People domain of the ECO, and also think about how its People (domain I) tasks are related not just to this “Manage” process of the Process Groups model, but also the “Monitor” process we discuss in the next section of this book. The same People skills are used for both Manage and Monitor, and in fact for all Stakeholder Engagement (and other project management process) needs.



Methods for Managing Stakeholder Engagement

We will not provide explanations here for each of the following methods for Manage Stakeholder Engagement because they have already been or will be discussed in this book in many different contexts. Take a moment to review the most common methods for Manage Stakeholder Engagement, and for the overall Engage Stakeholders processes. Do understand that because something appears in one column does not mean it is not applicable to any environment along the spectrum from predictive-to-adaptive and hybrids in between.

Common Methods Associated with Predictive Environments Methods Associated with Adaptive Environments

- Bidder conferences (procurement)	- Backlog refinement
- Change control board (integration)	- Using timeboxes (e.g., a 2-week iteration)
- Kickoff (integration)	- Daily standup
— Lessons learned (integration)	- Release planning
- Closeout (integration; closing process group)	- Iteration planning
— Project review	- Iteration review
— Risk review	- Retrospective
— Status	- Project review (e.g., review/refinement of velocity; flexible scope for change control)
— Steering committee	
- Project review (e.g., review of project results against baselines, also known as EVM or earned value measurement or earned value management)	

Artifacts of Manage Stakeholder Engagement

Managing stakeholder engagement may bring changes to:

- Stakeholder engagement plan
- Communications management plan
- Other project artifact updates, such as the:

y Change log	y Issue log
✓ Stakeholder register	y Lessons learned

Taking another look at the Methods Associated with Adaptive Environments column in the previous table, you would probably agree that artifacts from the types of meetings on agile projects (also called ceremonies) are sometimes intangible, like good relationships with stakeholders (a desired outcome of stakeholder engagement), and sometimes very tangible. Consider the following:



- **Continuous improvement in stakeholder relationships** This happens as a natural result of the rituals through which agile practitioners work. Reviewing the list, just think about how many opportunities each team member and stakeholder has to promote a common understanding.
- **Gulf of execution and evaluation** This gulf is bridged through short iterations (using timeboxes) followed by iteration reviews. The customer gets to see small product increments and discuss them with the team, and in this way clarify their own understanding of their requirements of the product and how to convey those requirements to the team. The team in turn gets better at understanding and building what the customer needs.
- **Better product integration** By planning and building iteratively and incrementally, each product increment can be right and “done” before it is integrated with the larger product being built. This should result in fewer problems with continuous integration of product increments and with the evolving, working product.
- Can you think of other artifacts of these practices?

14.3 Exercise

The exam will present scenarios for which you will have to choose the best answer. You can practice gathering information from these scenarios by doing this exercise. Read the following scenarios and write down your own analysis. What evidence do you see of where you are in the project management process or about what has already taken place before this scenario? Quick observation of what is taking place as you read a given scenario will help you answer exam questions.

1. **Scenario.** A stakeholder is dissatisfied because their request was not included in the product scope. All other stakeholders agreed on the scope but the project manager anticipates this person will continue pressing to add their request. The project manager meets with the stakeholder to talk about why this request was not included and to suggest they build a business case to include it in a new project.
2. **Scenario.** A stakeholder expressed concern about how much the project would impact their department's work. The project manager tells them, "I have your concern in mind. There is little probability we could implement this without impacting your department but here is an assessment of the expected impacts, when impacts are likely to occur, and how the team may mitigate the effects. Would you like to discuss it after reading it?"

Answer

Here are some example analyses. Your analyses may not match these exactly, so be sure that you understand and are confident about your and these analyses of the given scenarios.

1. **Analysis.** From the words "was not included," we see the Create Scope Statement process (in the Planning column of Rita's Process Chart) is already complete. The project manager is anticipating "this person will continue..." so the project managers' strategy is about the future. A business case for another project is the stakeholder's best option. The project could be in planning or executing, but the project manager has monitored stakeholder engagement to make this observation and is looking ahead for good expectation management.
2. **Analysis.** The project manager has anticipated the stakeholder's concerns and has planned for mitigation while the project is ongoing. This is good stakeholder engagement practice, which is also taking risk into account. When reading questions, keep project integration in mind.

Monitor Stakeholder Engagement

What we learn from managing and maintaining stakeholder relationships helps ensure the planned strategies and tactics are working as intended. Monitoring stakeholder engagement helps the project manager know when adjustments are needed and when to make those adjustments. Along with fulfilling project requirements, the project manager needs to do the following:

- Understand stakeholder perceptions of project progress
- Review and evaluate stakeholder engagement during the project to enhance stakeholder collaboration
- Adjust strategies and tactics to ensure continuous stakeholder satisfaction
- Update the stakeholder register to:
 - ✓ Add stakeholders as appropriate
 - ✓ Adjust stakeholders' noted involvement as necessary
 - Note when a stakeholder's involvement is no longer necessary

Process Groups Model

PG: Monitoring and Controlling

Process: Monitor Stakeholder Engagement

ECO

Domain I

Task 4 Empower team members & stakeholders

Task 9 Collaborate with Stakeholders

Task 10 Build Shared Understanding

Domain II

Task 4 Engage stakeholders

PMBOIC Guide

Domain 2.1 Stakeholder

Domain 2.7 Measurement

Domain 2.8 Uncertainty

Artifacts that feed into (or are inputs) to this process include the stakeholder engagement plan, the communications management plan, the resource management plan, the issue log, and the lessons learned and risk registers. Does this sound familiar from the previous process of Manage Stakeholder Engagement? Outputs from one process are often inputs to the next process.

Methods for Monitoring Stakeholder Engagement

Monitoring stakeholder engagement requires the project manager to collect and analyze data. When engagement strategies and tactics are not working they need to analyze why those strategies are not returning the intended results. The stakeholder engagement plan should specify how this analysis and evaluation will be accomplished, who should be involved, how the results should be documented and presented, and how changes will be handled. If a large change will affect the performance measurement baseline in any way then a more formal change request is needed; but the project manager can and often does make many small changes to stakeholder engagement strategies and tactics without formal change requests.

Utilizing Data

Look at figure 14.9. When using data to compare actual to planned engagement levels, there may be variances that need a response to bring stakeholder engagement to the desired level.




FIGURE 14.9 Utilizing work performance data to compare actual to planned engagement

How do you analyze the work performance data related to relationships? You should have established in your stakeholder engagement plan some measurable performance metrics regarding stakeholder engagement. You might, for example, use one of the following data analysis techniques to help you figure out if adjustments need to be made to maintain stakeholder engagement:

- Root cause analysis
- Alternatives analysis
- Stakeholder engagement assessment chart

Work performance data and metrics are useful for analyzing the quality of relationships, but keep in mind that some of this assessment will also be subjective.



Think About It. Here's a scenario: An activity is behind schedule because a stakeholder hasn't provided a needed component. This delay might point to a problem with stakeholder engagement or a different issue. You should analyze and work to address the problem and improve the situation, as in the following example.




FIGURE 14.10 Analysis of stakeholder engagement issue



In figure 14.10, the conclusion is that the strategy and time estimates are fine but the work assignment has to be re-evaluated. We do these types of evaluations informally all the time. Just be sure you are not forgetting any artifacts that need to be updated. If the person wasn't answering their phone because they are never at their desk, for example, you may need to change the strategy in the stakeholder engagement plan for working with this type of stakeholder in the future.

14.4 Exercise

Read the following scenario and write down an analysis of the information that would be useful in answering an exam question based on this scenario. For example where are we in the project management process (initiating, planning, executing, or monitoring and closing)? What other information can you gather from the scenario?

Your analysis may not match ours exactly but make sure you feel comfortable with your answer and ours. The goal is to practice quick critical thinking. By practicing analyzing scenarios, you will be better prepared to do it quickly and confidently during the exam.

Scenario. A project manager notices someone has become less involved in the project. The stakeholder gave helpful opinions on the earliest deliverables, but now they are less involved in the project. The project manager contacts the stakeholder to say, "I miss your feedback and always appreciate it. Is there a reason for less input from you? Is there anything I can do to support your further involvement?"

Answer

Analysis. We are in executing (since there have already been deliverables produced). With more information we might determine we are in monitoring and controlling. We could be using a predictive, adaptive, or hybrid approach. Communications should be personal (a phone call or visit versus email, for example). Wording and tone of voice should be carefully considered since we want to encourage the stakeholder and not offend them.

Communication

Communication plays a large part in helping the project manager discover and correct engagement problems. To maintain strong engagement and relationships with project stakeholders, the project manager needs to use whatever methods are best to work with stakeholders. They need to use the appropriate communication method that works best for each stakeholder. Some like texts, others like calls, still others prefer face-to-face communications.

Interpersonal and Team Skills

The project manager can of course ask questions like, "How are things on the project going?" But assessing the strength of relationships with stakeholders and of their engagement with the project often requires more complex communication. Interpersonal skills will help identify issues or concerns that need attention. To further understand how stakeholders feel, use skills in these areas:

- Asking questions and active listening
- Attention to tone of voice and body language
- Emotional intelligence
- Leadership
- Facilitation
- Mentoring
- Negotiating

Artifacts of Monitor Stakeholder Engagement

The purpose of monitoring stakeholder engagement is to ensure that the implementation of stakeholder strategy is happening as planned and is meeting stakeholder requirements. The project manager and the team will have work performance information with which to decide if a change is needed to stakeholder engagement strategies and tactics. As changes occur there will likely be a change to project artifacts. Monitoring stakeholder engagement results in:

- Work performance information—an analysis of work performance and validating data about individual and group engagement
- Change to improve engagement of some stakeholders through different or revised strategies and tactics
- Updates to the project management plan
- Other project artifact updates, such as:
 - ✓ Stakeholder register
 - 4 Issue log
 - y Risk register
 - y Lessons learned

Stakeholder Engagement in Agile Environments

Predictive and adaptive environments have many stakeholder engagement philosophies and practices in common, although they manifest differently in agile versus plan-based approaches. So far in this chapter we have put a particular focus on the following agile practices in the context of the Process Groups model. Here we'll elaborate on each a bit more:



- **The product owner** The product owner is an agile team member whose specialty is prioritizing the backlog. The product owner represents value management for the project. They collaborate with the development team to prepare prioritized backlogs sufficient to develop small increments of product with each iteration. This process ensures the continuous delivery of value to stakeholders. During an iteration the product owner answers questions for the development team and prepares the backlog for the next iteration. As an integral team member, they participate in planning meetings, iteration reviews, and retrospectives.
- **Personas** This concept was described earlier in this chapter. Personas amount to an understanding of the old adage that “walking in someone else’s shoes” helps us understand them a lot better. In this way team members can get a better feel for and understanding of what each stakeholder (or stakeholder group) needs from the product.
- **Stakeholder engagement planning** We said previously that stakeholder engagement plans are often informal on agile projects. This is because stakeholder engagement strategies and tactics are built into the iterations cycle. The project manager and team design, build, review, and deliver in constant collaboration with the customer.

Also mentioned in this chapter are the following concepts related to the ECO’s People domain. The following skills are completely relevant along the spectrum of plan-based to agile and hybrid approaches, and are covered in more detail in the People domain section of this book.

- Conflict management
- Emotional intelligence
- Facilitation
- Negotiation

Also from the People domain, the following are described as more particular to agile practices.

- Knowledge sharing and knowledge transfer
- Participatory decision making

Agile Information Radiators

Information radiators are large visible displays of project information, typically appearing in the team’s work area. The purpose is to make it easy for the team to work together and give easy access to the information to other stakeholders. Some of the examples below are illustrated in this chapter and others are explained in more detail in other chapters.

- Kanban boards (storyboards)
- Continuous integration views
- Release maps
- Burndown/bumup charts

Kanban Boards

“Kanban” is a Japanese word meaning “signboard” or “billboard.” Kanban boards can be used for many things in agile, and they are perfect for sharing information with stakeholders. Figure 14.11 illustrates a board showing work in progress that uses sticky notes to describe stories to be built. It is low tech and easy for a co-located team. As the stories move through production from start to finish the sticky notes are being moved from a “Waiting” column to “Design,” “Develop,” “Unit Testing,” “Integrated Testing,” and “Completed.” How the columns are named is tailored by team and project, but the board displays the status of all work currently in progress. This makes it easy for any stakeholder to see how work is progressing.




FIGURE 14.11 Kanban board (story board)
showing work in progress (co-located team)

There are electronic tools that serve this function. Digital Kanban boards are becoming more common since teams are more geographically distributed.

Agile Definition of Done

Agile’s careful attention to the “definition of done” is related to scope management. In stakeholder engagement it is important because it ensures a common understanding of “done” for each story, for all stakeholders—team and customer alike. Each story on an agile project must have a definition of done, often talked about as being “on the back of the story card.” To better understand this, take a look at the following example of the definition of done for a book chapter.

Example product increment: The Introduction chapter of a book, draft 1 (of 2).

Definition of done for Draft 1:

- Draft complete
- Reviewed for content (team and customer)
- Revised for content
- Line-edited
- Post-edit review complete (team and customer)

Agile Modeling

You have already seen an example of agile modeling. What is a persona if not a model of a particular type of user of the product? Other types of agile modeling focus on the product. Product modeling includes but is not limited to the following, which are commonly used with predictive approaches too:

- Use case modeling
- Process models
- Low-fidelity prototypes
- Wireframes
- High-fidelity prototypes

With the exception of high-fidelity prototypes the emphasis is not on the exactness of the model but on the communication between the team and customer as they create the model together. In communicating to create a model together the customer gets a better idea of what their needs are and the team understands better how to build it. Following are examples of the models just mentioned.

Figure 14.12 shows a use case diagram for a workforce tracking system. This type of model shows the product (a system) in the middle and actors (users of the system) on each side. The lines indicate parts of the system a particular user will interact with. Can you imagine how much better this model would be if the team worked on it with the users of the system rather than if they had just created it themselves using their own assumptions?




FIGURE 14.12 *Workforce tracking system use case diagram*

Figure 14.13 is an example of a low-fidelity prototype of a website for the patient account information on a clinics patient portal site. It acts to help envision process flow for using the page too.




FIGURE 14.13 *Process flow for using a page on a clinic's web page portal*

The following process flow diagram illustrates a process flow for a clinics payment process (figure 14.14).




FIGURE 14.14 *Process flow diagram for payment processing*

Figure 14.15 shows a low-fidelity prototype for the home page of the clinics web page client portal. You can imagine a friendly exercise with a whiteboard and the customer here.




FIGURE 14.15 *Low-fidelity prototype for a patient portal*

Wireframes can be created with software to mock up what a software product will look like. Figure 14.16 illustrates a wireframe. These are especially helpful because it is difficult for customers to picture how a computer program might be laid out.



FIGURE 14.16 Wireframe of a movie rental site screen

Putting It All Together

For the exam, keep in mind that stakeholders are important throughout the project. You need to identify all of them (or as many as possible), as early as possible, and plan how to manage their requirements, expectations, influence on and engagement with the project. You also need to periodically update the stakeholder register as you learn new things about your stakeholders and perhaps uncover new stakeholders. You need to cultivate good relationships and communications with them, and most of all, ensure that the project delivers their approved requirements and that the features and functions of the product and service are easy to use and satisfactory.

Please revisit the Quicktest at the beginning of this chapter. Have you been able to fill the gaps you identified when you began the chapter? Most people still have gaps remaining at this point. Go through the chapter again to review the areas you are still unsure about. Then complete the following chapter review.

Here is an example of working with stakeholders for the construction of a new library. Pay attention to the stakeholders involved and how the project manager keeps them engaged.

Case Study to Build a New Library

The project manager assigned to build a new library in a small city identifies hundreds of stakeholders, including the citizens of the community, town council members, the head librarian and staff, and the mayor of the city. The project manager's research reveals that the mayor's term is three years and historically, few mayors are elected for more than one term. The head librarian has run the existing library for twenty-five years and grew up in this city. She knows everyone! City council members represent various groups and at least two of them are always running for re-election. About half of them campaign on cutting city taxes. Although the funding has been approved, keeping the council members engaged will be important.

Many of the requirements have been identified in the project scope statement but the project manager meets with the head librarian to ask how they can best support the needs of her and her staff for serving their customers. She reports that retired folks, children, and job seekers are the most common visitors to the library, and that there is a need for new technology options to support the traditional resources of books and periodicals. The project manager asks the head librarian if they can meet weekly during the construction process to stay on top of progress.

The project manager also meets with several city council members who want to lower taxes to ask their thoughts on the current library and its importance to the community. The project manager offers to attend city council meetings every three months to report progress. The project manager identifies a local newspaper reporter and asks for space in the paper, quarterly, to share progress on the library with the community. The project manager promises to keep the reporter updated monthly on news related to the library.

14.5 Exercise

Answer the following questions about stakeholders in the library case study. After you have finished answering the questions, look to the next section for a good possible answer to each question.

Question

1. What additional stakeholders might be considered ?
2. How important is the mayor as a stakeholder?
3. How important is the head librarian?
4. Why did the project manager meet with the city council members in favor of tax cuts?
5. Why did the project manager contact a newspaper reporter?
6. How will the project manager monitor stakeholder engagement?
7. How did the project manager demonstrate servant leadership?

Answer

The answers to the questions in the following table may not match exactly what you came up with but the one thing you should ask yourself is “Have I answered the question adequately in relation to the sample answers given?”

Sample Answers

1. Additional stakeholders could include:
 - Book publishing companies
 - Technology and equipment suppliers
 - School admins, PTA (Parent Teacher Association) groups
2. Moderate, short term but high influence through public visibility.
3. High, she is a long-term community member and the expert on the library's value to the community.
4. They will probably be most resistant out of fear that the new library will raise taxes or keep them the same. The project manager needs to work hard to get resistant stakeholder to support the project.
5. Engaging the community will be important and the newspaper is a good way to give information and get feedback (letters to editor).
6. City council meetings, feedback from newspaper articles, weekly meetings with head librarian.
7. Meeting with head librarian to ask for help. Community outreach through local newspaper.

Section V

Domain III: Business Environment

The *Examination Content Outline* (ECO) specifies that Domain III covers 8% of the exam. The presentation of the business environment as a separate ECO domain helps you focus on understanding the organization in which you work and the environment in which it does business. Understanding the business and environmental factors are critical to accomplishing project objectives for the betterment of your organization and its stakeholders.

In this section, we discuss delivering benefits and value in the business environment. Do not underestimate the importance of this section. Understanding the business environment within which a project operates allows a project manager to respond appropriately in order to deliver the benefits and value for which the project was undertaken.

15 Compliance and Delivering Value

Introduction

As we prepare this chapter for publication, the first snow of the winter season falls here in the US state of Minnesota, where RMC is headquartered. We have been getting used to the cold again, and calibrating our heating units to warm our homes while using as little energy as possible. Our coats have been pulled from the closets and our winter wardrobes are, hopefully, ready. Now for the first time this season many of us are thinking about the immediate commute home or the snow removal chores, or both. Many are lamenting fall chores that remain incomplete. There is an endless cycle of changes to the environments in which we live and of people adjusting to those changes. We and the environment in which we live are inseparable. This is a good metaphor for the project and the business environment.

Understanding the business environment within which a project operates allows a project manager to respond appropriately, in order to deliver the benefits and value for which the project was undertaken. It is important to have a sophisticated understanding of the business environment because the business environment influences the project. The project and its outcomes also have an influence on the business environment. They are integrated and inseparable. Do you consider the business environment when managing a project? Do you understand how business environments, internal and external to the organization, may impact and are impacted by your project?

The term “business environment” can mean many things. The first task of domain III in the ECO addresses project compliance as it relates to security, health and safety, regulatory, and other policy-related requirements internal or external to the organization. It’s important for a project manager to elicit all compliance-related requirements. It’s also important for the project manager to ensure all project-related work remains in compliance with those requirements. The second task of domain III is specifically for delivering the project’s benefits and value.

The last two tasks in this domain involve managing change. The third task is about addressing external business environment changes as they may impact scope, and the fourth is about supporting (internal) organizational change.

PMI states that this domain makes up only approximately 8% of exam questions, but do not underestimate its importance. It has, after all, an entire domain devoted to it. An exam question may be on any project management-related topic, including the Business Environment domain. Understanding business environmental factors will likely help you on the exam just as they will help you in your real-world experience.

Definitions Related to Compliance and Value Delivery

Following is some basic vocabulary that is used throughout discussions of general management, project management, and in this case the business environment. These terms may not be used often in this book but for the exam it is assumed you know and understand them.

QUICKTEST

- Value chain
- Value stream mapping
- System
- Complexity
- Compliance
 - Governmental
 - Societal
 - Organizational governance
 - Project management
- Systems thinking
- Value delivery
- Stewardship
- Minimally marketable feature (MMF)
- Organizational culture
- Transitional change

Compliance

In a project management context, compliance can mean adherence to:

- Delivering product scope in accordance with the strategic objectives the product is meant to meet or help meet for the organization and its stakeholders
- Organizational rules and guidance related to health and safety, human resources requirements, and other internal operational needs
- Project constraints
- Project and product requirements
- Guidance from the PMO regarding project management practices within the organization (tailored to a specific projects needs)
- External regulatory rules and guidance

Value Chain

A systematic series of steps that go into the creation of a delivered product is called a value chain. The value chain identifies each step in the process from inception to delivery. This is an important concept because everyone's purpose on a project is to seek to deliver value at every step along the value chain.

Example The product is a homemade apple pie made from fresh local apples. Here's how the value chain may be expressed.



FIGURE 15.1 Value chain for pie product

Value Stream Mapping

This is a lean concept (more about lean in the “Agile Methodologies” chapter). In value stream mapping a team (in our case the project team) visualizes, discusses, and analyzes all steps in a product delivery process in order to eliminate waste and gain efficiencies in that process.

System

A continually interacting and interdependent group of items or activities. Some parts of a system may work alone or jointly with other parts in a system, while other parts work only within the system and have no independent use.

Complexity

Projects are inherently complex; they are composed of many interrelated parts. These many interrelated parts stem from the characteristics of the project itself and also from interrelated systems that project managers work with on projects, which belong to organizations, which belong to society as a whole. This will be explained in more detail later in this chapter.

Overview of the Examination Content Outline Business Environment Domain

Before we discuss the tasks in this domain, take some time studying figure 15.2 along with the ECO. Figure 15.2 illustrates that people and processes exist within the business environment. For projects and for the exam, thinking holistically about everything that is in the ECO is important.

Business Environment

- Project compliance
- Deliver benefits and value
- External business environment changes—impact scope
- Support (internal) organizational change

Process Domain - Planning and managing

- **Integration:** *Methodology & practices, planning, executing with urgency, changes and artifacts, ensuring knowledge transfer for continuity, closure/transitions.*
- **Constraints:** *Scope, schedule, cost, quality, and resources. Procurement is related in that with it we acquire and integrate part of the project's scope from externally.*
- **Uncertainty:** *Risk*
- **Relationships:** *Stakeholder engagement and communications. These are at the intersection of people and processes. (See "Relationships" under People.)*

People Domain - Leadership and Performance

- **Leadership Skills:** *The backbone of all people domain capabilities.*
- **Build Performance:** *Build a high-performance team; engage stakeholders.*
- **Support Performance:** *Support performance for all stakeholders.*
- **Relationships:** *Stakeholder engagement and communications. Use People domain skills. Provide servant leadership to establish/ensure a common understanding and get work done through others.*



FIGURE 15.2 All domains: people and processes exist within the business environment

Think About It. Take out your ECO and compare the tasks in its three domains to the information presented in figure 15.2. In this figure we have incorporated the three ECO domains and summarized them. Can you plot the corresponding ECO tasks within this figure? Can you naturally think holistically about ECO tasks so that thinking about any one task makes you consider others as well? Cultivate that capability for the exam.

Figure 15.2 encompasses all tasks but also implies relationships between the tasks in the three domains:

- The business environment is the larger of the three circles because people and processes exist within it. A project exists within this environment as well. A holistic view of projects and the environment in which they exist is essential to success as a project manager.
- The Process domain contains tasks that describe the work enabled by the technical project management skills and processes. It includes tasks related to planning and managing integration and a project's constraints. Remember that all project constraints must be balanced on a project. This means prioritizing them against one another to resolve competing constraints.
- The Process domain includes planning and managing uncertainty, meaning the risks (both opportunities and threats) are inherently part of any project (and any business environment).
- Stakeholder engagement and communication on projects each have processes and therefore have associated technical project management skills, but like everything else on a project they do not stand alone. The skills needed from the People domain underpin the relationships necessary to be successful in these areas.
- The People domain is about acquiring and using skillful servant leadership capacities in order to build and support performance for the team and also for all other stakeholders associated with a project. We are all in it together.
- Again, even with the best process and technical management skills, there can be no success without the skills described in the People domain. People domain skills enable the successful relationships needed throughout project work and throughout projects, to be successful.

Now let's take a closer look at each of the four Business Environment domain tasks. These tasks encompass all processes in the Process Groups model and all domains in the *PMBOK® Guide*.

ECO	Process Groups Model	PMBOK® Guide
Domain III Task 1 Plan and manage project compliance Task 2 Evaluate and deliver project benefits and value Task 3 Evaluate and address external business environment changes for impact on scope Task 4 Support organizational change	All processes	All domains Also see sections 2 and 3 of the <i>Standard for Project Management</i>

Planning and Managing Project Compliance

Like the term “business environment,” the term “compliance” can mean many things. Compliance regulations, rules, and guidelines can come from many places: a governmental regulatory body, an organization’s management structure, a particular manager or director, a project manager, a project charter, or a team charter. Here are some compliance categories:

Business Environment (Organization)	Project (Manage & Control)
• Health and safety • Security • Financial • Regulatory • Environmental • Social • PMO policies, procedures, etc.	• Project and team charters • Project constraints (scope, schedule, cost, quality, resources) • Quality • Procurement • Agile processes and methods • Performance measurement baseline

Process Groups Model

All processes

ECO

Domain II
Task 1 Plan & manage project compliance

PMBOK® Guide

All domains

The above table is just an example of categories in which compliance requirements may fit. These categories are not mutually exclusive. For example “PMO policies, procedures, etc.” could easily fit into either of the columns in this table.

Example The PMO exists to support project management and so provides project management guidelines to follow, such as monthly project status reporting to the executive committee. PMO policies and procedures, many of which are just guidelines, are related to a particular business environment within an organization. The project manager handles compliance with the PMO’s guidelines as necessary on their project. But these guidelines are developed within an organization in the context of the larger external business environment, with its market and societal forces affecting the organization and its projects.

Next, we’ll discuss compliance as it relates to the business environment. These are the compliance concepts that can be most closely mapped to domain III, task 1 of the ECO (plan and manage project compliance).

Business Environment Compliance Requirements

As we’ve said before, it’s important for project managers to elicit all compliance requirements. Compliance requirements from the business environment generally belong to one of two subcategories: compliance requirements related to government regulations and societal norms (which are external to the organization), and compliance requirements related to the performing organization’s internal structure and governance.

Governmental Regulations and Societal Norm Compliance

There is no doubt that regulatory compliance is the sole impetus for many projects, and it is at least a component of many more. Examples include:

- Existing organizations of any type must research legal and regulatory aspects of any project selected by the organization.
- New regulations mean all organizations of a certain type must comply and this may require projects to implement product, process, or service changes.
- Changes to existing regulations mean compliant organizations must charter projects to undertake the work to remain in compliance.
- A new organization must include regulatory research and compliance projects along with other start-up-related projects.
- An organization that has been found to be noncompliant by a regulatory body must comply by a certain date.

Regulatory compliance often includes significant work to study and interpret the relevant regulations, research and determine their impact to the organization and/or its projects, further work toward validating what has been learned before business requirements can be elicited, and a solution can be designed and implemented. The following practical examples of regulatory compliance situations can help you understand regulatory requirements in various organizational contexts.

Examples

- A healthcare organization that must ensure an upcoming technology upgrade project for their patient portal includes requirements for compliance with HIPPA (Health Insurance Portability and Accountability Act) regulations.
- A bank that wants to change a key business process must include in their project a compliance analysis and requirements elicitation phase. The resulting deliverables include compliance requirements for each related project in the program.
- A US state must prepare an annual report on violations of the national primary drinking water regulations incurred by public water systems.
- A new school that is opening must research, elicit, and implement regulatory requirements associated with their responsibilities related to civil rights compliance in child nutrition programs.

In addition to regulatory requirements, organizations must seek to understand and comply with acceptable societal norms. These could include things as seemingly obvious as a dress code in a particular industry—compare working at a bank versus planting trees for a landscaping company; think of constructing a building and immediately a hardhat comes to mind for many. Norms also include things that we may think should be taken for granted, but this is not always true. This includes the “norm” of a safe and friendly workplace environment. Everyone would agree with this expectation, yet the news is replete with stories about violations of this “norm.”

Societal norms change and are always evolving. An example affecting the organization and society at large is evolving environmental practices related to everything from recycling to green building and wildlife-friendly landscaping, to creating product development, manufacturing, and support practices that are more environmentally sustainable.

Can you see that no one practice fits neatly into a single governance category? For example, your organization's governance may be ahead of the larger society in developing more environmentally sustainable product development practices, which will in turn affect how new product development projects are governed within your organization. Eventually your organization's practices or similar ones may become regulatory in nature as new environmental regulations are passed. Everything is connected.

Organizational Governance Compliance

Some types of compliance are related to internal organizational rules and guidance already in place. Such rules and guidance may be related to internal human resources and health and safety policies and procedures, for example—some or all of which will be tied to regulatory governance. Other organizational governance may be based on the hierarchy, culture, and operations of the organization itself. These will include all the policies and procedures set up by the PMO to help portfolio, program, and project managers. Examples of organizational governance practices and artifacts include the following:

- Tools, templates, and procedures set up by the PMO for project management, for example:
 - >/ Project charter and scope definition templates
- The PMIS (project management information system) to be used for saving project artifacts and project knowledge sharing
- y Guidance on functional and project managers managing resources on projects
- y Documented practices specific to the types of project life cycles and development approaches used by the organization, from predictive to agile or hybrid
- Management organizational governance relates to:
 - y Procedures and communication guidance for taking PTO (paid time off)
 - y Guidance and established practices ensuring employees fair and equitable treatment
 - y Guidance on how to lodge a complaint against management
 - y Suggestion for the company's continuous improvement in any area of the business

Project Management Compliance

The organizational practices and tools supplied by the PMO are taken into consideration by the project manager as they tailor governance to their specific project, starting in initiating and planning. The following list gives examples of compliance requirements specific to a project. Some of these compliance requirements come from the organizational environment while others are specific to skillfully managing a particular project.

- Project governance must stem from organizational governance. A project's governance must be created with awareness of and in compliance with organizational guidelines and rules applicable on the project.

Example A project manager needs to understand and use company policies and procedures regarding the hiring of new employees or contract employees for the project.
- The project manager needs to integrate regulatory compliance requirements into project activities.
- Following procedures for working with the procurement department for help with project procurements is usually necessary. There may be approved suppliers and subcontractors the project manager will need to use on their project.
- Integrated change control procedures and change request templates are typically tailored to a project but necessary to change management efforts on plan-driven projects.
- On agile projects the product owner typically presides over change requests related to scope, while the team works together on changes to methods of building the product and the project manager ensures that the agile methods in play are understood and being followed.
- Project managers must exercise conscientious stewardship over the project so it can meet its requirements and objectives while remaining in compliance with project constraints (scope, schedule, cost, quality, risk, resources). To do this, balancing competing constraints is often necessary.

Delivering Value

When you are handed a new project to manage, do you automatically say to yourself "let me see what value this project is meant to deliver to the organization and our stakeholders?" Probably not in those words, but you may do the equivalent of this. You quickly look for the reasons your organization selected the project (the business case), and what deliverables and outcomes the project needs to deliver (project goals, objectives, and value). You are also thinking about how you can do your best and inspire others to do theirs so that the project will be successful.

Process Groups Model

All processes

ECO

Domain III

Task 2 Evaluate & deliver project benefits & value

PMBOK® Guide

All domains

Also see sections 2 and 3 of the *Standard for Project Management*

Systems Thinking

Project managers need to understand and practice systems thinking. Organizations exist as systems of value delivery for their stakeholders. To that end any organization—company, non-profit, or governmental agency—exists within the context of many systems working together for mutual benefit.

Figure 15.3 illustrates some of the many systems within which an organization exists and interacts, to deliver value to its stakeholders.

As discussed earlier in this chapter, organizations support compliance based on the regulatory environment. Organizations also interact within a variety of contexts: the location in which it operates, markets and competition, available technologies, and current economic and regulatory forces.

Now, you probably already know why projects exist.

Think About It. Projects exist to create and deliver very specifically defined value to the performing organization and its stakeholders. Like an organization, a project is a system of value delivery.

Each project is undertaken to deliver a subset of the total value the organization seeks over time to deliver to its stakeholders.



FIGURE 15.3 Organization and external systems it interacts with

Figure 15.4 shows an organization as a system with other internal systems that act alone and jointly with the organization.

Examples are:

- The PMO
- Portfolios, programs, and other projects
- Operations
- Governance (organizational a project)

Subsystems of the organization help it deliver its intended value to its stakeholders (and society at large).



FIGURE 15.4 Organization and internal systems that interact with it

ORGANIZATIONS are complex systems that exist to deliver value to their stakeholders (and greater society) and thus achieve their own strategic and tactical goals.

Organizational governance is a system within the organization that exists to support the delivery of value to stakeholders. Governance is made manifest through its established framework of policies, procedures, practices, and other guidance relevant to the organizations sustainability.

Subsystems within an organization deliver value:

- Projects, programs, portfolios and the PMO that governs them
- Products and services (results of portfolios, programs, and projects)
- Operations (support of products and services; sustaining functions like human resources, finance, and other functional groups)

These must work alone and jointly.

PMO provides a project governance framework (based on organizational governance) to standardize on:

- Tools, methods, templates, etc.
- Guidelines for compliance
- Guidance, resources

Project governance guides project management activities toward the goal to create the product of the project.

- Based on organizational and PMO governance and guidance
- Tailored to the project

Program governance helps direct guidance among allied projects and operations work.

- Based on organizational and PMO governance and guidance
- Tailored to the program and its projects

Portfolio governance directs guidance among allied programs and operations.

- Based on organizational and operations governance
- Tailored to a portfolio's current context

The Project As a Value Delivery System

We have established the project as a value delivery mechanism that as a project manager you have to see through systems thinking. We have also established that a project as a system is a subset of multiple other systems, not least of which is the organization in which it is undertaken. Let's focus now on the project as a system of value delivery. A project creates *deliverables* meant to both produce *outcomes* and be *sustainable*.

Example

- **Product Scope** A new library service is needed to help unemployed people use the internet to apply for jobs.
- **Deliverables** Computer lab upgrade, special training for library staff who will coach patrons who need help with the technology.
- **Outcome** The number of people getting help with job applications will increase by X%, as measured by library staff and quick patron exit surveys. The library has data analysis results showing the current number of people getting help with job applications. This information can be compared to a similar analysis, monthly after project completion.
- **Benefits management plan** This includes the number of people benefiting from the computer lab, the number of books checked out, and community survey results, to name a few. The service will be re-evaluated in six months and then a year to evaluate success and assess additional needs of the computer lab or service.

15.1 Exercise

Delivering value to a large number of stakeholders is difficult. One technique often used is a survey or questionnaire. Imagine the library project team wants to send out a questionnaire to the citizens who will have access to the new library, to determine the potential value. What questions would you ask of these "users" of the library? Write your answers in your Exercise Notebook before reading the possible answers below.

Answer

Here are some examples of questions you may have come up with.

- How often do you visit a public library?
- What are the services you look for in a library?
- What type of equipment do you expect to use in the library (e.g., computers, tablets, printers) ?
- How much time do you normally spend in the library during a visit?
- What types of books are you most interested in (e.g., fiction, childrens, history)?
- Do you prefer hard cover or paperback books?
- Do you enjoy working with a librarian for book recommendations?
- Would you enjoy refreshments being available in the library (e.g. coffee, sodas) ?
- Do you prefer a large reading room or smaller nooks?

Process Analysis



Think About It. At the start of this chapter we defined the term *value stream*. Let's look at the value stream from figure 15.1 again, for making a pie from fresh, gathered ingredients. We'll analyze it in terms of value delivery. The following can serve as an example of how you go through planning and managing any project in order to deliver the promised value as efficiently and effectively as possible. How might we make this process more efficient?



In the following discussion, people are shown in *italics* and activities are shown in bold.

- There seems to be a lot of extra driving involved if *Pie Maker* is doing all this. That's a lot of *Pie Maker's* time plus possibly wasted energy. Is there anyone else who can help more efficiently?

-/ Yes. Team member *Grocery Getter* says they can go to the grocery every day and can stop for Get other ingredients on the way To home, since they are going there anyway for activities related to another project.

-/ *Grocery Getter* will stop on their way To home.

y That removes waste from two activities. It makes To grocery less resource intensive and eliminates To home since that car trip was going to happen as part of operations anyway.

>/ It also saves some of *Pie Maker's* time, plus saves other resources (gas, car wear and tear).

- What about the Get apples activity? Can we eliminate that activity and just combine Get apples and Get other ingredients?

y No. There is a lot more value in Get apples if they are picked fresh from the orchard. That value may not be easily measurable, but that activity is worth its value.

y Our customers will be more satisfied with this choice.

- Because *Grocery Getter* is saving *Pie Maker* time, *Pie Maker* concentrates more on continuous improvement to the Prep kitchen and Prep ingredients activities.

- What about *Grocery Getters'* time? Why don't we just order groceries online and save more time?

y *Grocery Getter* can pick the ingredients they know are the best.

y It will cost more for delivery.

y We market our products as containing fresh ingredients, gathered ourselves. Let's be true to that promise to customers.

A true value stream mapping effort would have decomposed every activity in more detail than shown here. Nevertheless, in this scenario the project manager and team were respectful and conscientious stewards of the time and other resources needed in the “make fresh apple pie” process. They were aware of how another project could affect theirs and used that information. Team members contributed ideas to eliminate waste and gain efficiencies in resource use and adding value. They acted with integrity in keeping with their assurances to customers and practiced continuous improvement as part of the process.

How We Deliver Value on Projects

People are assigned to projects largely for their technical skill, but technical skill alone does not make anyone successful. The project manager and the team must work together to deliver the promised value of the project and product scope, and that takes interpersonal and team skills. A knowledgeable, talented, and conscientious project manager works to deliver value on projects in everything they do, and the same can be said of the team. All work together to deliver the product of the project and to set up its transition to operations so that the product has the best chance of providing the continued benefits for which it was created. This book discusses in detail the many ways in which the project—as a system—does this. Let’s turn to the principles that can guide these behaviors for the project manager and team.



Think About It. Project management and delivery behaviors are informed by People and Process domain skills, but they should also be informed by a set of principles. As a connection to the business environment, and to the working environment and your place in it, think about the principles that may guide the behaviors of the project manager and team as they work avidly to deliver value through project and product scope. PMI has suggested twelve project management principles in the current Standard for Project Management that is published with the *PMBOK® Guide, Seventh Edition*. You will find most or all of them familiar.

Project Management Principles

Stewardship This is about acting with care and integrity, and establishing and maintaining trust. In managing projects for the organization and the larger business environment, working together is easier on everyone when a trusting and caring environment is created. This is also about the careful use of resources entrusted to the project manager by the organization and the stakeholders.

This principle can be practiced within the organization by ensuring the projects’ alignment with the organization’s strategic objectives. Project managers can also be careful stewards of the organization’s finances; they can simply treat other team members well and use their authority with care.

Even though long-term product sustainability is typically technically part of a particular project’s scope, project managers should understand the entire product life cycle and can always look to contribute to it through smooth and forward-looking project transitions. Beyond the organization project managers can be careful stewards of environmental resources. They can also improve the professions they practice as part of the larger social community.

Team As servant leaders, creating and ensuring a collaborative and safe team environment fulfills the spirit of this principle. Safety and the resulting trust allows each team member to contribute their unique talents and skills, single and jointly with the team. Other factors supporting safe and collaborative team environments include team agreements (for example, a team charter), organizational structures, and processes servant leaders can help put into place.

Stakeholders This is all about how stakeholder engagement is managed. Project managers can engage stakeholders proactively to the degree needed for success of the project and of all project stakeholders (including the team and project manager).

Value We have already talked about a project as a system of value delivery. Project managers can continue throughout the project to ensure that it and its product are aligned with the organization’s business objectives.

Systems Thinking Your understanding of systems and systems thinking can now help you to understand that this principle is about the project manager’s constant proactive response to a system’s dynamic and changing circumstances.

Leadership Practicing servant leadership, fostering a collaborative team environment, and carefully balancing the needs of individuals with that of the group is the spirit of this principle.

Tailoring Everything you have read of the previous principles speaks to the need to tailor the approach to the project, project management practices, and leadership to each specific project and its needs. Yes, the project manager will settle on a specific development approach, be that plan-driven, agile, or hybrid. However, within that context all specific practices used on a project should be subject to review to ensure it is useful to the project at-hand.

Quality A focus on quality will ensure that the product of the project meets project requirements as agreed to with key stakeholders. Categories of quality requirements may include:

- **Performance** Meeting these requirements ensures the product (or service) functions as intended.
- **Conformity** This answers the question about the product: “Does it meet specifications and is it fit for use?”
- **Reliability** means *consistency* of performance to requirements.
- **Satisfaction** means the functioning, useability, and user experience of the product is to the customer's satisfaction.
- **Uniformity** Are the deliverables uniform with others produced in the same manner?
- **Efficiency** means can the project manager and team, and does the project manager and team, achieve best product performance with the least inputs and efforts?
- **Sustainability** means creating products with positive impacts on socioeconomic factors and with environmental sustainability.

Navigate complexity Related to tailoring, the project manager should continually evaluate their approaches, methods, and plans on the project to ensure they are in line with project (and organizational and societal) complexity. This also includes enabling a successful project (and arguably, product) life cycle.

Risk This principle is about continually evaluating risk and the risk response plans and executions, to ensure that they are still a good fit for the actual project risks and their impacts.

Adaptability and resiliency As a project manager, you need to build adaptability and resiliency into your own project management practice and help enable adaptability and resiliency in the team and the organization.

Enable change to achieve the envisioned future state Every project begins with a current state. Every project is meant to end with a desired future state brought about (at least in part) by the product of the project. Project managers enable change to achieve that envisioned future state by preparing the stakeholders impacted by the project. They can only do this by building effective transitions, to be carried out as part of the phase and project closing activities.

Have you noticed that two of these principles are about navigating complexity and enabling change? These are aspects of project management that are not often given much explicit attention but which project managers focus on implicitly throughout a project. The next two sections of this chapter address the Business Environment domain tasks that give complexity and change the needed attention.

Evaluate and Address External Business Environment Changes for Impact on Scope

We have discussed in some detail the environments external to a project and their potential impacts. What happens as changes occur to the external environment after the project has begun? In a predictive environment the challenge is to continually ensure that the benefits agreed to during initiating and planning remain valid, and that the developing solution will deliver those benefits. Small changes to the business environment may simply prompt small, approved changes as they arise. On the other hand, changes may be more involved and require reprioritization or reassessment and redefinition of the project's defined scope. A scope change will also often necessitate changes to the schedule, budget, or other project constraints.



For the types of projects that can use an agile approach, adaptive environments are set up from the start to adjust relatively easily to scope changes. It is a benefit of planning a project and building a product iteratively and incrementally. The concepts of building Minimally Marketable Features (MMFs) and delivering a Minimally Viable Product (MVP) summarize these benefits:

- **MMF (minimally marketable feature)** Think of an MMF as the smallest feature that can be released into the marketplace, which stakeholders need or will find useful.

Example What if the US decided to no longer use Daylight Savings time? All computerized clocks (like those in smartphones) would have to have a feature update pushed to them at the appropriate time so they will remain accurate.

- **MVP (minimally viable product)** An MVP is a version of a product with just enough features to make it useful. The most critical features can be used by early customers.

Example Many new cars now have adaptive cruise control, which helps the driver stay far enough away from the car in front of them. This can decrease the likelihood of crashes. While this is a full-fledged (not minimally viable) feature on new cars with drivers, it has capabilities that are in the “minimally viable” stage of the driverless car product, which is still generally thought to be only experimental.

MMFs are delivered on a regular basis as updates to already existing consumer products—especially those that utilize software. This allows the project team to learn the most about the customer and business environment with the least possible effort, incrementally. The MVP allows the project manager and team to see how the increment of the product appeals to the customer and how the customer uses the product. The team then uses feedback to update the product to increase its capabilities or even cancel the project entirely as necessary.

One of the many benefits of building products incrementally and iteratively is that as the external environment changes, agile project managers and teams can more easily change the scope of their projects to adjust to these changes. Nevertheless, any type of project has to be managed carefully with the external business environment in mind to ensure that the project’s scope remains valid and will have the value to the customer of the product represented at the beginning of the project. If the product scopes value changes, then project and product scope must also change.

The industry you are working in, technology, regulations, geopolitical factors, and marketplace sectors can all experience changes that will impact your project.

Think About It. Consider these examples of environmental change:



- Your major project is to develop battery technology for electric cars. A competitor releases a battery to the market with a capacity marginally exceeding the one you are set to achieve with your project. You will need to lead a project change effort within your organization.
- A natural disaster affecting the region from which your project is being managed will affect your project. Risk management planning has to take this into account.
- A regulation governing your product has expired so that your project can begin closing sooner than expected, having accomplished all work that still aligns with the project charter. You can transition the product as-is to the marketplace.

How do you handle environmental changes? Regardless of the type of changes taking place on your project or in your environment, the process is the same!

1. Have a high level of sophistication about your products and services, your organization, and your environment.
2. Maintain awareness and monitor the possibility of change of any kind.
3. As potential changes are identified, evaluate the changes and their impacts.
4. Plan your response.
5. Lead the team in operating within the organization and the project to support your planned response.

15.2 Exercise

Part I: Review the graphic below with some of the external organizations or systems within which the new library will exist. Can you think of one change that might impact the project from each of these?



External	Potential change
Patrons	
Technology	
City economy	
Competition	
Local neighborhood and roadways	
Government regulations	
Publishing companies	

Answer

Here are some possible answers. You may have come up with some additional potential changes.

External	Potential change
Patrons	More patrons driving to library than expected, resulting in parking problems and complaints.
Technology	New social media site becomes available, patrons want to use it on library equipment, but it has some offensive content.
City economy	The city does not have enough funds to support the library maintenance costs.
Competition	A new bookstore opens near the library.
Local neighborhood and roadways	Crime in the area of the library has increased. Traffic problems.
Government regulations	A new mask mandate is put into place for all government and public buildings.
Publishing companies	Books will begin to only be available on tablets or mobile devices.

15.3 Exercise

Part II: Think again about the graphic in the previous exercise, with some of the external organizations or systems within which the new library will exist. While managing the new library project, what should the project manager be doing to monitor the external environment for changes? Write your in your Exercise Notebook before looking at the possible answers below.

Answer

Possible answers:

- Contact library directors in other communities to learn about their successes and challenges
- Make contacts with publishing companies and check in with them every couple of months.
- Post articles in local newspapers and websites with status reports for the project, offering an email address for patron questions.
- Respond to questions from patrons, city council members, the mayor, etc.
- Attend city council meetings, neighborhood community meetings, and city planning meetings.
- Read the local news, looking for other projects nearby that may conflict with the library.
- Check with the construction company on current building regulations and compliance procedures

Support Organizational Change

This ECO task is about supporting changes to a project that may result from changes within the performing organization, and changes within the organization that may result from a project or its product. Organizational culture is as important to consider as the type and magnitude of a potential change to the project, the organization, or both.

Organizational Culture

Projects are impacted by and have an impact on internal cultural norms and organizational management policies and procedures. These factors are increasingly important in global organizations in which team members are often working from different and sometimes remote offices, each with its own culture. Employees of any organization must be part of the organizations' culture and comply with its policies and procedures. At the same time project managers must be respectful of everyone on the project and the multiple cultures in which the people assigned to the project must operate. Project managers should be able to adapt their leadership approach by understanding as much about the team and stakeholders' cultures as possible.

Internal organizational changes may require changes to the project team, rework, schedule changes, project scope, or even cancellation of the project. Understanding organizational culture, politics, and governance will enable the project manager to make needed changes within their projects in ways that minimize negative effects and keep the project moving forward. In the case of a cancelled project the project manager must be able to lead the transition smoothly.



Think About It. It is important to consider organizational culture not only when initiating a project, but throughout its life cycle. Why? Imagine you've planned a project and uncovered key requirements the supporting organization didn't initially disclose. The plan will most certainly need to change to meet the new requirements. But why were these requirements undisclosed? Was it an oversight or was there another specific reason the requirements remained unexposed? How will the organizational culture be affected by these changes? Likewise, how will these changes affect organizational culture? Will the team support the necessary changes to the project? Will the customer support the changes? The project manager has to answer all these questions and more in order to lead the team toward the right changes.

As a project manager, the more you know and understand your organizations' culture, the easier it will be to answer these questions and provide appropriate leadership to the team in the best interests of the project. Following are additional examples of organizational changes that would affect a project:

- Your organization has merged with another company and you will lead efforts to evaluate the continued viability of your project within the new organization.
- Your organization has changed directions and your product has become more critical to the success of the new organizational direction. You will be given more resources to work with but need to replan the project to finish six months earlier than the original plan called for.
- A key team member is leaving the company. You will need to negotiate for a new resource that best fits in with the current projects progress point and the current project team's skills.
- Your organization is closing three of the eighteen offices to which you were planning to roll out a new desktop software build. One of the offices being closed was to have the pilot group for the product of your project. You will have to replan the project without these offices and plan for and obtain a new pilot group.

Project Change

Project change management is discussed in further detail in the "Integration" chapter, but the following is a list of examples of good project management practices that will help manage project changes that affect the organization.

- In traditional project management, the progression from rough order of magnitude (ROM) estimating done for project selection is re-evaluated during initiation with the development of the project charter. This is followed by more definitive estimating using tools like scope decomposition, network diagramming, and three-point estimating during detailed planning. Checking detailed estimates against the project charter is important to ensure that organizational management's assumptions about the project's viability remain valid.
- Phase-gate systems for projects allow the team and stakeholders to pause, evaluate, and approve what has happened so far on the project and then decide to move on to the next phase. Changes may be made to policies and procedures at these milestones that represent updates to the organizations process assets.
- Something is discovered on a project that does not affect the project but may affect another project in the program to which the project belongs. Escalating to the other project manager or the program manager will ensure that the issue is taken into account for benefit of the organization.
- Integrated change control is the process of managing changes within the project, ensuring that changes to the project are necessary and carried out systematically. If change is not managed properly on projects, it will have negative effects on the project and thus on the organization.
- Agile project management supports a continual state of project change through iterative and incremental planning and product development. This could mean the continual delivery of value to the customer.

Transitional Change

Why do we do projects in the first place? A project is undertaken for the express purpose of filling a business need to bring about change of a specific nature, to the organization and its stakeholders. Before a project starts, an organization or its customers are in an environment called a current state. The project is meant to bring the stakeholders to a future state defined by the project objectives and encapsulated in the project's scope and requirements. Project management is geared toward building the product of the project. Implicit in the work of a project manager is to ensure that stakeholders can make the transition from current to future state with as little disruption to their current operations as possible. By their very nature, projects are about creating and managing change.



Think About It. However valuable a new solution is, people need help making the transition to it. Following are some examples of how that might be managed:

- A simple change to an already existing software product is built to automatically download on stakeholder devices and a pop-up summarizes the changes.
- A new software rollout will completely change the way processes are completed in the affected department within the organization. The project is part of a program that includes a communications director managing a carefully planned communications project while a training director manages an implementation and training project.
- An already excellent product is being updated with more modern technology. Included in the new product rollout is a trade-in and rebate program that gives customers incentives to buy the new product.

Historically projects in organizations did not give enough attention to transitions between the current state and the future state. How would people find value in changes to the way they work without help in transitioning to the future state. Today, projects and programs appropriately give more attention to managing transitions than was the case in the past.

For the exam you will need to understand that the changes brought to users at the end of new product or service development projects need to be managed, either as part of the Close Project or Phase process (of Integration Management), or as part of a separate project, depending upon the size and complexity of the change.

Change Models

PMI has published a framework for change in its *Managing Change in Organizations: A Practice Guide* (2013). This framework is based on five common elements of many change models along with a series of feedback loops.

- Formulate the change
- Plan for the change
- Implement the change
- Manage transition
- Sustain the change

Understanding how people react to and adopt change allows organizations to better plan and incorporate changes. Impacted stakeholders are internal and external people who need to be made aware of how and why changes affect them. A few useful change models are described next. You may see one of these model names as an answer choice in an exam question.

ADKAR Model

ADKAR stands for Awareness, Desire, Knowledge, Ability, and Reinforcement, which are the five steps that an individual goes through to adapt to change. This model was developed by Jeff Hiatt in 2006 when he studied changes in over 700 organizations. The model helps change management professionals to develop communications and activities for impacted stakeholders undergoing change at each stage of their journey.

8-Step Process for Leading Change

The 8-Step Process for Leading Change focuses on a top-down approach for the management of medium- to large-sized organizations. John Kotter published his framework in 1995 and encourages leaders to generate enthusiasm for the change by communicating the vision and identifying company change leaders to influence impacted stakeholders.

Virginia Satir Change Model

The Satir Model, first published in 1991, was designed to improve relationships and communication within family units and explains how people experience change. It is also used by organizations to plan changes by anticipating expected impacts on stakeholders. The Satir Model acknowledges that things often get worse before they get better, but they will eventually get better with clear communication and support. Virginia Satir was a psychotherapist working in family systems.

Transition Model

William Bridges' Transition Model provides an understanding of how people transition through a change. Transition is a psychological process where people gradually accept their new situation after the change. It includes stages of 1. ending, losing, and letting go; 2. the neutral zone, and 3. the new beginning. Bridges' model was first published in 1980 in his book, *Transitions: Making Sense of Life's Changes*.

Section VI

Pulling It All Together

This section covers three very different but important topics. Here, we provide some important tips and tricks for passing the PMP® exam on your first try. While these tips have evolved over the years, Rita Mulcahy provided them based on her vast knowledge of the exam experience and they have helped thousands of our students ever since. We recommend that you revisit these tips the day before your exam because the information they provide is invaluable.

This section will also give you a deeper dive into agile methodologies. Knowing the principles behind agile will help you understand it better.

Finally, we give you more information about PMIs® *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*. This important reference has gone through a transformation in the past few years and here we take a closer look at the current *PMBOK® Guide*.

- Planning, predictive vs adaptive
- Contexts for formulas
- Tips for exam preparation
- Preparing for the exam environment

16 Tips for Passing the PMP® Exam the First Time

Introduction

This chapter serves as a review of some of the key things you need to understand as you prepare for the exam. Now that you've studied each topic individually, let's put your knowledge and understanding all together. Rita's® Process Chart and Rita's Agile Process Chart™ can help you connect the concepts found in this book. By now, you should understand the overall project management process, including all the efforts involved in it. You should also know the commonly occurring terms and concepts covered in the "Foundations" chapter. Understanding these terms and concepts will help you understand how each of these things relate to the overall project management process.

As you work through this chapter, take this as an opportunity to find remaining gaps in your knowledge so you can review content related to your gaps and are prepared to pass the exam on your first try.

Review of Core Concepts

Over the next several pages, we review some of the frequently occurring terms and concepts you need to understand for the exam. This section reviews planning, working, and delivery concepts and artifacts. There is also a section on formulas and calculations, tips for preparing for the exam itself and for the exam environment, common project management errors and pitfalls, and several exercises to give you more interaction with the material.

Planning, Working, Measuring, and Delivering

Planning is a key step in addressing the areas of requirements and scope, schedule, cost, quality, resource, communications, risk, procurement, and stakeholders, as well as plans for configuration management (or artifact version control), and change management. It is a crucial part of a project manager's job in a predictive environment.

These areas of planning occur within agile and hybrid environments but may be less formal or take different forms. Planning addresses the majority of questions and concerns that might come up throughout the life of a project, and it allows the project manager and team to spend more of their time completing the work of the project and less time dealing with issues and problems.

Review some of the forms that planning and artifacts take in predictive and adaptive environments:

Predictive Environment Plans and Artifacts	Adaptive Environment Plans and Artifacts
• Project management plan (a plan for scope, schedule, cost, quality and other constraints as well as other important project management aspects like communications and stakeholder relationships) • Assumption log, change and issue logs, stakeholder and risk registers, lessons learned • Project life cycle and development approach, tailored to the project • Requirements documentation • Scope, schedule, and cost baselines (the performance measurement baseline—part of the project management plan) • Reporting templates and reports: Risk reports, EVM (earned value measurement), forecasts, quality reports • Project and team charters • Procurement statement(s) of work • Agreements and contracts • Quality control metrics • Assumptions and constraints analysis	• Release map, release plan, iteration plan, product roadmap • Product and project backlogs (risk-adjusted backlog) • Features, stories, definition of done • Personas • Meetings: Release planning, iteration planning, iteration review, iteration retrospective • Information radiators: e.g., product roadmap, Kanban board • Value stream mapping • Burnup charts, burndown charts, team velocity • Reprioritizing the backlog • Negotiating change; expecting frequent change • Negotiating scope while keeping schedule and cost fixed

16.1 Exercise

Here is a way to get more familiar with the project management processes from the Process Groups model perspective. In your Exercise Notebook, draw a chart with a header as shown here. For each process listed, fill in the appropriate information in each column. Do not worry if you do not get it perfectly correct. It is in the practice that you will be better at understanding these components on their own, and holistically.

Project Management Process	Process Group	What Does It Include?	What Process Comes Before?	What Process Comes After?
Define Activities				
Plan Procurement Management				
Monitor and Control Project Work				
Sequence Activities				
Collect Requirements				
Direct and Manage Project Work				
Develop Project Management Plan				
Develop Schedule				
Validate Scope				
Perform Qualitative Risk Analysis				
Identify Stakeholders				
Conduct Procurements				
Define Scope				
Perform Integrated Change Control				

Answer

The answers to this exercise provide a description and the associated actions to the given process. These descriptions align with the required interpersonal skills as well as the project management and technical activity needed.

Project Management Process	Process Group	What Does It Include?	What Process Comes Before?	What Process Comes After?
Define Activities	Planning	Creating an activity list from each work package	Plan Schedule Management	Sequence Activities
Plan Procurement Management	Planning	Creating the procurement statements of work, bid documents, and the procurement management plan	None	Conduct Procurements
Monitor and Control Project Work	Monitoring and controlling	Measuring and analyzing performance against the project management plan and baselines	Manage Project Knowledge	Perform Integrated Change Control

Sequence Activities	Planning	Creating a network diagram	Define Activities	Estimate Activity Durations
Collect Requirements	Planning	Documenting detailed requirements and creating the requirements traceability matrix	Plan Scope Management	Define Scope
Direct and Manage Project Work	Executing	Facilitating and producing work according to the project management plan	Develop Project Management Plan	Manage Project Knowledge
Develop Project Management Plan	Planning	Integrating all the individual management plans and baselines, and creating a project management plan that is bought into, approved, realistic, and formal	Develop Project Charter	Direct and Manage Project Work
Develop Schedule	Planning	Creating a bought into, approved, realistic, and formal schedule and schedule baseline	Estimate Activity Durations	Control Schedule
Validate Scope	Monitoring and controlling	Meeting with the customer to gain formal acceptance of interim deliverables	Create WBS	Control Scope
Perform Qualitative Risk Analysis	Planning	Analyzing the probability and impact of potential risks to determine which risks might warrant a response or further analysis	Identify Risks	Perform Quantitative Risk Analysis (don't forget, however, that some projects, or individual project risks, may skip this process and go straight to Plan Risk Responses)
Identify Stakeholders	Initiating	Identifying, documenting, and analyzing information about stakeholders on the project	None	Plan Stakeholder Engagement
Conduct Procurements	Executing	Selecting a seller and obtaining a signed contract	Plan Procurement Management	Control Procurements
Define Scope	Planning	Creating the project scope statement	Collect Requirements	Create WBS
Perform Integrated Change Control	Monitoring and controlling	Evaluating the impact of requested changes to the project and approving or rejecting change requests	Monitor and Control Project Work	Close Project or Phase

16.2 Exercise

If you found this exercise helpful, you may want to continue to test yourself on other processes not listed here, and review your answers against the process descriptions in this book. In this exercise for plan-driven projects, read each scenario and write down what process you are in when you are doing the activity.

Scenario

1. When meeting with the customer to obtain acceptance of interim deliverables
2. When measuring project performance against the performance measurement baseline
3. When making sure people are using the correct processes
4. When evaluating whether performance reports are meeting stakeholders' needs
5. When working with the project team
6. When assessing stakeholder relationships
7. When you notice that there are many unidentified risks occurring
8. When evaluating a seller's performance
9. When evaluating team members' performance
10. When making sure deliverables meet quality standards
11. When communicating with stakeholders to resolve issues and manage their perceptions about the project

Answer

Processes Being Described (on Plan-driven projects)

1. Validate Scope
2. Control Scope, Control Schedule, Control Costs
3. Manage Quality
4. Monitor Communications
5. Manage Team
6. Monitor Stakeholder Engagement
7. Monitor Risks
8. Control Procurements
9. Manage Team
10. Control Quality
11. Manage Stakeholder Engagement

16.3 Exercise

Now let's switch it up for agile. For agile projects, read each scenario and write down what activity you are engaged in for the given scenario, or what tools or methods you would use to perform the activity. A variety of activities may fit the description for any one scenario.

Scenario

1. When meeting with the customer to obtain acceptance of interim deliverables (from the iteration)
2. When performance is measured against the performance metrics
3. When making sure people are using the correct processes and how do they do it
4. When and where teams evaluate whether project performance is meeting stakeholders' needs
5. When working with the project team; helping the team
6. When assessing and ensuring good stakeholder relationships
7. When there are unidentified risks occurring (What to do?)
8. When evaluating a seller's performance
9. When evaluating and helping improve team members' performance
10. When making sure deliverables meet quality standards
11. When communicating with stakeholders to resolve issues and manage their perceptions about the project

Answer

Processes Being Described (on Plan-driven projects)

1. Product owner works with stakeholders to prioritize backlog items; iteration (or Sprint) review meeting
2. Average team velocity, burnup charts, burndown charts; retrospectives where team reflects on their own performance
3. The project manager (agile coach, team lead, Scrum Master) uses servant leadership to help the self-organized team to refine and follow their agreed-upon processes
4. Iteration review (Sprint review); communication on a daily basis with the product owner (customer); retrospective; face-to-face communication
5. Servant leadership; ensure teams are adequately trained; remove impediments
6. Face-to-face and other communication methods; product owner (customer representative) as integral team member; continuous delivery of value; iteration review meeting
7. Re-evaluate risk frequently; reprioritize the risk-adjusted backlog
8. Agile contract; control procurements; iteration reviews
9. Servant leadership; ensure adequate training; remove impediments; team retrospectives
10. Team organizes their own work; team controls quality, works with product owner; team checks their own work; avoid errors and ensure better design through paired programming
11. Working with product owner to assure stakeholder priorities are considered; ensure a common understanding; manage stakeholder engagement

The Significance of Quantitative Measures on the Exam

The exam will not include a lot of questions requiring you to perform calculations. However, it is important to understand the contexts in which formulas are used in project management.



Think About It. There are few formula questions on the exam. You must choose whether or not to memorize all or some of these formulas for the few exam questions you may see that use calculations. Regardless, you should use figure 16.1 to review the chapters in this book in which the formulas appear. Knowing the contexts in which the formulas are used will help you get questions right. For instance, even if you are not asked to calculate SPI (schedule performance index) or CPI (cost performance index), or to calculate EMV (expected monetary value of a risk), you should know the answer. Here are two example questions to try.

Example 1 The project manager is working for a pharmaceuticals company that is very cost conscious and is only slightly more flexible on schedule. The project manager prepares a monthly report and notices that the SPI is 1.3 and the CPI is .89. What should the project manager do?

Even before you look at the answer choices, you should know what these numbers mean for the project. Here is a possible multiple-choice answer set:

- A. Prepare options for getting the schedule in control.
- B. Nothing; schedule and cost are both under control.
- C. Prepare options for getting the schedule and cost in control.
- D. Prepare options for getting cost in control.

Example 2 The project manager and team are analyzing new risks on a multimillion-dollar construction project. There are no safety issues involved. Which risk has the highest priority? Risk Z is that a supply item will be late, has an EMV of \$4500, and the least expensive contingency plan will cost \$4600. Risk X is that an activity along the critical path may finish early and the EMV for it is \$38,000. Risk Y is that an activity will be late, has an EMV of \$770, and the least expensive response will cost \$650. Risk W is that an activity will finish early, the EMV is \$2200 and it is not along the critical path.

- A. Risks Z and X have equal priority
- B. Risk W has the highest priority
- C. Risk X has the highest priority
- D. Risk Z has the highest priority

Answers:

Example1 The answer is D. **Explanation:** For an SPI or a CPI, you should know that greater than one is good and less than one is bad. So you can see from these numbers that we are ahead of schedule (1.3 is greater than one) but over budget (.89 is less than one). This fact eliminates the other options.

Example2 The answer is C. **Explanation:** If we can finish an activity early along the critical path and save \$38,000, we should prioritize this contingency plan. Why? Risk Z has a least expensive contingency option with a slightly greater cost than the EMV if the risk were to occur. We can leave that contingency plan in place but there's not much more we can do there. Risk Y would not be a priority on a multimillion-dollar project, especially with so little difference between EMV of the risk and the contingency plan cost. Risk W would be good to do if we could save \$2000, but it is not worth much savings and is not along the critical path so would not have the highest priority.

Formulas to Understand for the Exam

Name	Formula	PMP® Exam Prep Chapter Reference
Present value (PV)	$\frac{FV}{(1 + r)^n}$	Project Management Foundations
Expected activity duration (triangular distribution)*	$\frac{P + M + O}{3}$	Schedule
Expected activity duration (beta distribution)*	$\frac{P + 4M + O}{6}$	Schedule
Total float	LS-ES or LF-EF	Schedule
Cost variance (CV)	EV-AC	Budget and Resources
Schedule variance (SV)	EV-PV	Budget and Resources
Cost performance index (CPI)	$\frac{EV}{AC}$	Budget and Resources
Schedule performance index (SPI)	$\frac{EV}{PV}$	Budget and Resources
Estimate at completion (EAC)	AC + Bottom-up ETC	Budget and Resources
Estimate at completion (EAC)	$\frac{BAC}{CPI^c}$	Budget and Resources
Estimate at completion (EAC)	AC + (BAC - EV)	Budget and Resources
Estimate at completion (EAC)	$y., \frac{(BAC - EV)}{(CPI^c \times SPI^c)}$	Budget and Resources
To-complete performance index (TCPI)	$\frac{(BAC - EV)}{(BAC - AC)}$	Budget and Resources
Estimate to complete (ETC)	EAC - AC	Budget and Resources
Variance at completion (VAC)	BAC - EAC	Budget and Resources
Communication channels	$\frac{n(n-1)}{2}$	Communications
Expected monetary value (EMV—Cost)	PxI	Risks and Issues
Expected value (EV—Schedule)	PxI	Risks and Issues

□ Remember that these formulas can be used for costs as well as activity durations.

FIGURE 16.1 Formulas that may appear on the exam

If you decide you want additional practice with earned value measurement (EVM) concepts and formulas, return to the Earned Value Management section of the “Budget and Resources” chapter. You could do the Fence exercise again to help you feel more comfortable with the concepts. Also remember that we have additional exercise on EVM as well as on other topics, on the RMC Resources page.



More Tips for Exam Preparation

Many people fail the exam because they do not properly prepare. You can avoid that mistake. Read the following tips slowly, and honestly assess how each item applies to you:

- Know the material thoroughly, but do not approach the exam assuming it tests facts that you must memorize. The exam also tests application and analysis. Be prepared to apply the concepts and methods in a variety of scenarios, including how they work in combination with each other.
- Have real-world experience using the major project management methods. Try to gain experience with methods with which you have gaps. Where gaps remain in your experience (we all have them), practice making the methods a reality for you by applying them and creating the associated artifacts using a case study from your job or the library case study used in this book.
- Make sure you can quickly visualize how tools and processes would be used on a project. Practice visualization especially with tools and methods you were most unfamiliar with when you started this course of study. This visualization will help you prepare for situational questions on the exam.
- When answering predictive questions on the exam, think in terms of large projects. This will help you remember the importance of processes and methods that you may not be using in your real-world project management. It is easier to scale down than to scale up.
- When answering adaptive questions on the exam, remember that scope is evolving as project work takes place and that change is common.
- When answering hybrid questions on the exam, look for clues as to whether the specific answer requires methods from an adaptive or predictive approach. Hybrid projects use both.
- Understand the areas that PMI emphasizes (PMI-isms, explained in chapter 1 and in the “Quality of Deliverables and Products” chapter).
- Be familiar with the types of questions you can expect on the exam, but do not be alarmed if you see new types of questions when you take the exam.
- Be prepared to see situations on the exam that may be ambiguous or wordy. Practice interpreting these types of questions using RMC Chapter Quizzes or FASTrack® (if you have it). Practice using analysis to select the best answer from what appears to be two or more “right” answers.
- Deal with stress before you take the exam. If you are a nervous test taker, using PM FASTrack® can give you an opportunity to practice stress control.
- Plan and use a strategy for taking the exam. This may mean you will take a mental break after every 50 questions, or that you will answer all exam questions as quickly as possible and then take a break before you review, and potentially adjust, your answers.
- Expect that there will be questions you cannot answer or even understand. This happens to everyone. Be prepared so you do not get anxious or doubt your abilities during the exam.
- If you go to an exam testing site, do not expect it to be quiet. Use FASTrack® to practice answering questions in an environment that is not 100 percent quiet.
- If you take an online proctored exam, make sure you have a testing area that is free of interruptions (including pets). Set up your space so that it is comfortable, but make sure you carefully read the instructions PMI sends regarding taking the online exam. Don't let taking the exam in your home or office become an additional stressor.
- Do not overstudy. You cannot get an A on this exam. Getting completely comfortable with all the material in this book is just not possible. It is not worth studying for hundreds of hours. It is a waste of time and will not guarantee you'll pass the exam.
- Do not study the night before you are scheduled to take the exam. Instead, do something relaxing and get extra sleep. You want to be fresh and well rested.

Preparing for the Exam Environment

This book has presented what you should do and know before you take the exam. Now, let's prepare you for the big day. The following are some tips for taking—and passing—the exam (at a testing center).

1. You must bring your **authorization** email from PMI to the test site, as well as **two forms of ID** with exactly the same name you entered on the exam application.
2. Make sure you are comfortable during the exam. Wear layered clothing so you can remove outer layers if you become too warm. (Note, however, that you may encounter specific requirements regarding removed clothing while taking the exam.)
3. **Have something to eat or drink** available in case you need either during the exam. You will not be able to access these items while taking the exam but you will be able to take a break, and you may be thirsty or hungry and you'll want to get rid of that distraction.
4. You will be given **something on which to make notes** during the exam. This may be something physical, such as paper and a pencil or a small white board, or it may be electronic. (Note: If you are taking the online exam, you will not be allowed to have a physical white board or paper and pencil. You will have access to the electronic white board.)
5. After you start your exam, consider taking no more than five to seven minutes of your test time to create your **"download sheet,"** which is where you write down anything you have trouble remembering. It will free up your mind to handle exam questions once the information you are most concerned about is written down.
6. You will likely have one or two technology and/or computer **tutorials** (general testing tutorial and PMP test-specific) to complete prior to the start of the exam. This will help you become familiar with the computer-based test functionality. You need to start and complete those tutorials within their allotted time. Then you can start your four-hour exam.
7. You will have access to a **calculator** during the exam. The computer will have a calculator function and the tutorial will show you how to use it.
8. **The exam does not adapt to your answers.** This means 180 questions are selected when your exam starts, and those 180 questions will not change.
9. Use **deep-breathing techniques** to help you **relax and focus**. This is particularly helpful if you are very nervous before or during the exam and when you notice yourself reading the same question two or three times. Breathing techniques can be as simple as breathing deeply five times, to provide more oxygen to your brain. Many people also find it helpful to close their eyes when they do this.
10. **Smile** when taking the exam. This may sound hard to do when you are stressed and taking an exam for four hours, but studies show that smiling relieves stress and makes you feel more confident.
11. **Use all the exam time.** Do not submit your exam early unless you have reviewed every question you skipped or marked for review.
12. Everyone has their own unique **test-taking quirks and style**. When you work through the exam simulation in PM FASTrack®, pay attention to your quirks. You may have to create a plan to work through any that may negatively impact you while taking the exam.
13. **Control the exam; do not let it control you.** How would you feel if you read the first question and didn't know the answer? And then the same thing happened after you read the second and third questions as well? This may happen because your level of stress is not allowing you to think. So what do you do? If you do not immediately know the answer to a question, leave it blank, or use the Mark for Review function and come back to it later.
14. **Control frustration and maintain focus on each question.** You might dislike or disagree with some of the questions on this exam. You might also be surprised at how many questions you mark for review. Make sure you stay focused on the current question. If you are still thinking about question 20 when you reach question 120, there will have been 100 questions not given your full attention.

15. Answer each question using your knowledge of project management good practices. **Be prepared to separate your experience from PMI's perspective** (which often matches “textbook” practices more than real-life). Many people who fail the exam try to answer questions from their real-world experience. Your experience will help you but don't forget to rely on your training.
16. First, **identify the actual question in the words provided** (it is often the last sentence), and then read the rest of the text. Note the topics discussed in the question and in the descriptors. This should help you understand what the question is asking.
17. Carefully consider each answer choice listed and choose the **best** one of the choices given. Don't read too much into the answers. We often make mistakes when we make automatic assumptions because as adults our experience leads to assumptions. Take the questions and answer choices literally.
18. Do not make this mistake. One common reason people answer questions incorrectly is they do not **read all four answer choices**. Make sure you **read each question and all four choices**. This will help you select the best answer. If you find yourself forgetting to read all answer options, start reading the choices backwards (choice D first, then C, etc.).
19. There may be **more than one seemingly correct answer** to each question. But there will only be one “best” answer. Make sure you are looking for the best answer.
20. There will be answer choices that are meant to distract you from the correct answer. They present more than one plausible choice. Such choices make it appear as though some questions have two or more right answers. It often seems there are only shades of difference between the choices. As noted earlier, make sure you look for the **best answer**, and think about the situation in terms of project management good practices.
21. Be aware that questions may also include **irrelevant information**.
22. Look for words and phrases such as “still,” “yet,” “first,” “last,” “next,” “except,” “not,” “most likely,” “less likely,” “primary,” “initial,” and “most.” Make certain you **clearly read the question and take note** of these words so you will answer the question correctly.
23. Watch for choices that are **true statements but do not answer the question**.
24. Watch for choices that contain **common project management errors**. They are intentionally there to determine if you really know project management. You can combat this by looking for errors in your knowledge and correcting those errors as you go through this book and work with RMC Chapter Quizzes and/or FASTrack*. (See the “Common Project Management Errors and Pitfalls” section in this chapter.)
25. Options that represent broad, **sweeping generalizations tend to be incorrect**, so be alert for words such as “always,” “never,” “must,” “completely,” “all,” and so forth. Alternatively, choices that represent **carefully qualified statements tend to be correct**, so be alert for words such as “often,” “sometimes,” “perhaps,” “may,” and “generally.”
26. You may see some **poorly worded or grammatically incorrect** questions or answer choices on the exam; don't let this distract you.
27. Look for **answers that support the value of project management and that proper project management has been done** unless evidence in the question tells you otherwise.

The exam will not be scored until you indicate you are ready, or after four hours have passed. You will also be asked if you are certain you want to score your exam after you submit it. You will receive a summary of your test results. If you do not pass, PMI will send you information on retaking the exam. You will have to pay an additional fee to retake the exam.



Are you ready for some very important tricks to keep in mind when you take the exam? Pay careful attention:

- Recognize that “rules” (what we think should be best) are meant to be broken. Rules, such as what to do when there is a conflict, can change depending on the situation. This drives some people crazy—especially those who expect the exam to just test facts. You need to be able to read and understand the situations on the exam and then be able to figure out the best thing to do in that situation.
- Unless stated otherwise, assume proper project management was done. If you answer a question thinking about real-world projects that do not use proper project management, you might miss the correct answer. If the question makes it clear that proper project management has not been done, you’ll likely need to think about what is missing, how to solve the root cause of the problem, and how to make sure proper project management is carried out going forward on the project.
- For each question notice which part of the project the scenario is occurring in. If the situation described is taking place in planning, your answer may be different than if it was occurring during executing.
- Be prepared for questions with multiple problems. A question may describe a situation with various problems and ask you to determine which one to address first. Here is an example:

Two stakeholders are disagreeing via a series of emails as to whether a deliverable meets the acceptance criteria. The cost-benefit analysis done in planning did not support delivering a higher level of performance, and the stakeholders agreed. A team member has just informed you that a problem with his work has occurred. The deliverable he is working on must be shipped today or there will be a project breach. One of the stakeholders having the email disagreement comes to you to complain about the other. What should you do?

The following tips will help you focus on the most important problem in order to select the best answer. It is important to note that all these tips will not apply all the time, and they do not have an order of importance.

- Determine the immediate problem to address.
- Deal with the root cause first.
- Deal with the problem with the greatest negative impact first.
- Solve the problem that occurred the earliest.
- Look for a proactive solution.

Common Project Management Errors and Pitfalls

As mentioned at other points in this book, the exam often includes common errors in project management as possible answers. Read the following summary of some of the major errors even highly experienced project managers make, and make sure you understand why these are errors.

Common project management errors include the following:

- Focusing primarily for activity status on percent complete
- Holding “go around the room” status meetings
- Spending most of your time micromanaging team members by constantly checking on them
- Asking team members to cut 10 percent off their estimates
- Thinking a bar (Gantt) chart from scheduling software is a project management plan
- Not attempting to obtain finalized requirements
- Not getting real resource commitments
- Not having a rewards and recognition system
- Not focusing on quality
- Not having a change control system
- Not having management plans (in a predictive environment)

- Not measuring against the project management plan (in a predictive environment)
- Not creating metrics to measure and evaluate performance
- Not spending time finding and eliminating root causes of problems or deviations
- Not implementing corrective actions to keep the project in line with the project management plan
- Not reevaluating the effectiveness of the project management plan
- Not reevaluating the accuracy or completeness of scope, schedule, or cost
- Not keeping the project management plan and project documents updated to reflect changes and revised information about the project
- Ignoring resource managers' responsibilities to manage ongoing business operations in addition to responding to project needs (team and physical resources)
- Not realizing the project can affect the reputation of team members
- Not realizing the project manager has resource responsibilities; these can include responsibilities to the project team (such as creating project job descriptions, evaluating individual and team performance on the project, and adding letters of recommendation to team members' human resource files) as well as responsibilities related to physical resources
- Blaming unrealistic schedules on management instead of realizing that developing a realistic schedule is the project manager's responsibility

A Day-in-the-Life

The following exercise provides one last opportunity to test yourself to see if you really understand what a project manager does.

16.4 Exercise

Many people do not practice the breadth of project management practices described in the ECO and other PMI references on their real-world projects. This exercise is designed to help you uncover what you might be doing that represent differences between your real-world experience and project management practices from the PMI perspective.

In your Exercise Notebook, list which activities a project manager should spend the most time doing, on average during a typical day, and what they should spend the least amount of time doing. This would be after planning is complete (to the degree needed for the current phase, iteration, etc.) and the team is working on building the product.

Answer

There are a number of ways this question can be answered correctly. Let's review some of the items that should not be taking up most of your time, and what should typically be included during the course of a day. Think through the items listed here and identify whether you have any misconceptions about what you should be doing as a project manager. If you do, clarify and fix these misconceptions before you take the exam.

How you should NOT be spending most of your time What should typically be included in your day

- Dealing with problems and unexpected changes (rather than preventing them and having risk contingency plans) - Schedule and other items related to schedule management - Meetings - Micromanaging - Completing work activities - Dealing with problems that arise from unhappy stakeholders - Clearing up communications issues - Managing team member conflict that they could manage on their own	- Using artifacts like a WBS or product backlog, and a project management plan - Measuring and evaluating - Being of service to the team - Removing impediments to team progress - Recommending and taking corrective and preventive actions - Implementing risk responses or communicating with risk owners about them - Coaching, mentoring, and team building - Continually communicating the vision with the team and stakeholders - Communicating and using active listening - Managing by exception to the plan - Interacting with stakeholders to maintain and improve stakeholder engagement - Looking for possible changes

17 Common Agile Methodologies

QUICKTEST

- Lean
- Kanban
- Scrum
 - Scrum and agile terms
- Product backlog
- Project backlog
- Sprint backlog
- Daily Scrum
- XP
- Spike
- Architectural spike
- Crystal
- DSDM
- SAFe®
- FDD
- Agile values
- Agile principles
- Agile mindset key concepts
- Agile constraints

Introduction

We have discussed agile practices throughout this book. In this chapter, we will look closer at the foundation for agile through the Agile Manifesto and examine some of the different methodologies. These methodologies include:

- Lean
- Kanban
- Scrum
- XP (extreme Programming)
- Crystal Family of Methodologies
- DSDM (Dynamic Systems Development Method)
- * FDD (Feature Driven Development)
- SAFe* (Scaled Agile Framework)

Although agile seems new to many people, it actually has been around a long time, and the ideas used by agile practices are certainly not new. What we call “agile” is a compilation of practices people have experimented with and then taken what has worked. This collection of good practices has become systematic.

Practitioners often use the terms agile and adaptive interchangeably. In reality, agile is a practice and adaptive is a more general term. To review, in adaptive environments scope cannot sufficiently be defined at the beginning of a project and will remain largely unstable throughout the project. Scope is emerging.

Before continuing, review the following sections of the “PMP[®] Exam References in Context” chapter:

- **Agile Process Overview**
- **Rita's Agile Process Chart** "Game You should have played this game once when you first read that chapter. It is a good time to play this game again for review.

Overview

Following are the common agile methodologies that have given agile practitioners a set of practices to combine and customize, depending on the needs of the organization, its products and projects, its teams, and its stakeholders. We discuss Lean and Kanban first since they are not agile methodologies. Instead, both Lean and Kanban are independent methodologies (originally related to manufacturing) from which agile has integrated many ideas.

As you read you will also find a bias toward software development. This is because it was among software developers that various methodologies were synthesized and the agile philosophy was organized and spread. If you are not in the software development field, think about how these methods can be applied in your organization. As we have mentioned before in this book, agile methods are now used with a variety of projects that are a good fit for an adaptive development approach.

The last sections of this chapter describe the common agile influences and agile philosophy, also known as agile's four values and twelve principles (found at agilemanifesto.org).

Lean

Lean product development is an approach that has its history in manufacturing but has been adapted over time to many areas of business, including agile project management. For the exam know that agile methods ascribe to Lean principles.

Here are the fundamentals of Lean's seven principles:

- **Eliminate waste** Examples of waste in product development include wait time (and motion, or the time required to take action), incomplete work, extra processes or features, task switching, and defects. A helpful Lean tool for eliminating waste concerns the value chain and value stream mapping. As discussed in the "Compliance and Delivering Value" chapter, value stream mapping maps out and analyzes all steps in a product (build and) delivery process to see where the team can eliminate waste.
- **Amplify learning** Examples of this Lean principle show up in agile's constant feedback loop facilitated by iterative planning (e.g., product visioning, release and iteration planning). The daily standup meeting, iteration reviews, and retrospectives are additional examples of built-in opportunities to amplify learning.
- **Decide as late as possible** Since in adaptive environments so much information is not available at the beginning of a project, agile teams make decisions about each next stage or each next iteration (or sprint). However, in contrast to predictive environments where there is "big planning up front" and many decisions are made early, agile teams defer decisions about anything beyond the next stage (be it the release plan, the iteration plan, etc.) to the "last responsible moment."
- **Deliver as fast as possible** The iterative and incremental delivery of agile means that teams are delivering value continually and as quickly as possible. This is a Lean concept and all agile methodologies use it.

Example While doing value stream mapping, if the team uncovers a process that is no longer needed, it can be eliminated immediately.

- **Empower the team** Built into agile—and into the ECO—are the principles of using people skills, trusting in team members' skills, providing training where needed, and trusting the team to make the decisions about their own work.

Examples A belief in employee self-determination and an understanding of how motivation enables good servant leadership for empowering the team.

- **Build integrity in** This refers to product integrity, which includes not only a product that works well for its intended use but is also easily usable by the customer.

Example Agile teams use *personas* to make customers real people in their minds. For example, if they are building an online movie rental site, personas allow them to ask: "Is this going to be quick and easy for 'Harried Henry' to use?" These kinds of questions can lead the team to remove suboptimal usability factors from the product, streamlining it for the end user.

- **See the whole** Do you remember when we discussed systems thinking? Look to the "Compliance and Delivering Value" chapter to review this information as needed. Think about a product as a system with interacting parts that are also interdependent. You must think holistically about the product, and agile teams are encouraged to do this with this principle, as with others related to systems thinking.



Think about it. Do you ever find yourself doing something while thinking "This is a waste of my time"? Do you think about how you could streamline the process or eliminate it? If so, you are thinking Lean.

Kanban

Derived from Lean, Kanban is a Japanese word meaning "signboard" (think sidewalk signs outside cafés advertising the daily specials). There are two things you need to know about Kanban for the exam. First, a Kanban board is an information radiator, or highly visible and graphic display of project information. In agile, Kanban boards were meant to be low-tech and high-touch. They were created with sticky notes on white boards or flip charts. Now, there are many electronic tools that allow teams to share Kanban boards collaboratively from dispersed locations.

- progress, at
urban board,
17.1, a new
to the Task
sk is added,
a high-level
bolistically and
as. Improving
t is discussed

if used as a

Kanban as a methodology that are not

Scrum

Scrum started with software developers and has the distinction of being the most well-known and popular agile methodology, and is therefore the most influential for many agile teams. Many people use agile and Scrum terms interchangeably. In fact, on the exam, in agile and hybrid questions, you are likely to sometimes see Scrum terms used interchangeably with so-called generic agile terms. For example, many people recognize “iteration” as a generic agile term (even though it came from XP) but if they hear the term “sprint” they think specifically of Scrum. The terms mean the same thing—a time-boxed period of building the product—and are used similarly and often interchangeably.

Scrum and Agile Generic Terms

The below table shows the generic agile terminology and its Scrum equivalent:

Category	Scrum Term	Generic Agile Term
Activities	• Sprint • Sprint planning • Daily scrum (ceremony) • Sprint review (ceremony) • Sprint retrospective (ceremony) • Backlog refinement	• Iteration • Iteration planning • Daily standup (meeting) • Iteration review (meeting) • Iteration retrospective (meeting) • Backlog prioritization
Team Roles	• Product owner • Scrum Master • Development team	• Product owner (or customer) • Agile coach, team lead • Development team
Artifacts	• Product backlog • Sprint backlog • Potentially shippable product (increment)	• Product (or project) backlog • Iteration backlog • Minimally viable product (MVP) (increment)

Note the following about the terms in the table above:

- You can see from the number of analogous terms here that generic agile has borrowed a lot of practices, like the concept of the backlog, from Scrum.
- Generic agile teams may adhere to a custom mixture of these practices, depending upon organizational and PMO governance. Organizations using a generic form of agile may have a customized approach to team training.
- Organizations that have implemented Scrum adhere more strictly to specific Scrum practices and Scrum teams. Scrum teams are likely to have to be trained specifically in Scrum by certified Scrum trainers contracted from outside the organization.
- There are several different backlogs, be careful when reading exam questions.
 - *J* The *product backlog* represents all the known product scope. Features are continuously added and removed as the customer makes decisions about product scope.
 - *A* *project backlog*—if the term is used—refers to all the known product scope that will be built during a particular project.
 - / The terms *product backlog* and *project backlog* are not mutually exclusive, and many teams just use the term *product backlog*. We include the term *project backlog* in case you encounter it on the exam.
 - The *sprint* (or *iteration*) *backlog* is the specific increment or increments of product that are currently at the top of the prioritized backlog and are selected for the next (or current) sprint. You may recall from earlier in this book that a project consists of a series of sprints (or iterations) leading up to one or more product releases.

- The product backlog is a perpetual artifact as long as the product's life cycle continues.
 - >/ For new product development the backlog contains the features needed for at least the first product release. It may include enough features for more than one product release in a single project. The scope of a single project (including how many releases) is as always defined and negotiated with the customer or key internal stakeholders (represented by the product owner), depending on the resources available for the project.
 - </ For ongoing development on an existing product, the backlog is a combination of new features, fixes for defects (bug fixes, for software), and upgrades to existing features.



Think About It. Scrum and generic agile terms are commonly used interchangeably in exam questions, so do not be distracted by semantics while taking the exam. If you are well prepared, you will understand a particular question from the context of the given scenario.

Scrum Core Concepts

The following are considered to be Scrum core concepts:

- **Iterative and incremental development** Scrum practitioners deliver increments of the product, which they build in sprints.
- **Dedicated team** The Scrum team is dedicated to the project and it is stable, meaning the same people stay on the team and projects are brought to them. This contrasts with predictive environments where different teams may be assembled and broken up on a per-project basis.
- **Cross-functional team** Scrum team members are “jacks of all trades, masters of a few.” This means that in contrast to traditional teams where members are specialists in a field or two, a Scrum team member can fill in for another team member as needed. For example, a computer programmer may also do testing.
- **Pillars** The pillars are essential Scrum core concepts. They are transparency, inspection, and adaptation.
 - y **Transparency** This means creating a common understanding among all responsible parties. Creating a project or product vision, a team charter, and a definition of done for a story or a product increment are all examples of transparency.
 - y **Inspection** This is about examination of how the work is going on a regular basis, assessing how the team is progressing, and what may need to change to continuously improve alignment of team performance and project (or product, or iteration) goals.
 - y **Adaptation** This is making changes appropriate to the findings from inspection. Examples of practices facilitating (inspection and) adaptation are the sprint planning, daily scrum, sprint retrospective, and sprint review meetings.



Think about it. How often do team members change in your organization? The concept of a dedicated team allows team members to stay together for the long term, learning to work together well and become very productive. Can you see how this would increase the speed at which a team could get work done?

Daily Scrum

The team's daily scrum is designed to be short, informative, and to keep work moving forward while wasting no time. This meeting is also called the daily standup meeting. All projects can benefit from this type of meeting, at which team members are asked and then answer three questions:

- What have I completed since the last meeting?
- What am I working on today?
- Are there any impediments to progress?

Rules for this meeting are:

- If you have something to report you must attend.
- If you have nothing to report, you shouldn't speak at the meeting.
- Talk is restricted to addressing the three questions.
- If you have identified an impediment, it will be taken up after the meeting by the Scrum Master (or anyone else who may be able to help remove the impediment). It is not to be elaborated during the meeting.

XP (extreme Programming)

XP or eXtreme Programming was one of the early agile (software development) methodologies to gain popularity. From XP we get these terms, already used in this book: user stories, release planning, iteration, product increment, release, along with the concept of small releases.

XP and Similar Terminology

XP uses the term “coach” as we have used “team lead” or “agile coach” in this book. The role is analogous to Scrum Master. Other XP team members are programmers and testers. XP uses the term “customer” the way that Scrum uses “product owner.”

We also get the terms *spike* and *architectural spike* from XP.

- **Spike** Also known as a “risk spike,” this is an iteration specifically planned to explore risks to understand them better and thus reduce them. Unlike other iterations, a product increment is not produced.
- **Architectural spike** Like a risk spike, this type of iteration doesn't require that a product increment be delivered at the end. Architectural spikes explore new technological approaches to show they will work for the product and the project.

XP has activities, values, and practices.

XP Values

The following values are meant to guide XP teams. The concepts have been integrated into generic agile.

1. **Simplicity** This means not adding unnecessary design or functional features, keeping complexity at a minimum. Associate “find the simplest thing that could possibly work” with XP.
2. **Communication** This ensures all team members know what others are working on and also understand the big picture.
3. **Feedback** “Fast failure” is a commonly used agile cliché that comes from XP. Delivering prototypes and other possible solutions fast means the team finds out quickly what works and what is pleasing to the customer.
4. **Courage** XP encourages collaboration through practices where people work closely together and remain transparent about their work. See for example, pair programming and collective code ownership in the XP Practices section.
5. **Respect** This should be self-explanatory in any team environment where everyone is collectively responsible for results, are experts in their field, and yet are working on something new on a daily basis. Teamwork cannot work without mutual respect.

XP Practices

As a programming methodology, XP is mainly concerned with software engineering practices. Thirteen core practices underlie the XP methodology.

1. **Whole team** This is the agile concept that the team has all skills needed to build the product and that team works together on the project. This is similar to the SCRUM concepts of dedicated and cross-functional teams.
2. **Planning games** Release planning and iteration planning are called planning games.
3. **Small releases** Like other agile methodologies, small releases allow XP teams to deliver small sets of prioritized features frequently, thus providing a continuous delivery of value.
4. **Simple design** Keeping the design as simple as possible helps enable frequent small releases and provides a more easily maintained product in the long run.
5. **Metaphor** XP practitioners use metaphors and analogies to make technical concepts understandable to customers.
6. **Sustainable pace** This is the same as saying that having the team do overtime to make a deadline is not a viable scheduling strategy on projects. Product developers should be able to work at a pace that is sustainable in the long term.
7. **Customer tests** These are tests driven by customer descriptions of how the software should behave to indicate that it is working as intended.
Example "When I click the 'Menu' option, options X, Y, and Z should appear."
8. **Test-driven development** This means the team creates the tests before they develop the code (or product increment). The code has to be built to pass the tests.
9. **Pair programming** This is the practice of two developers working together, taking turns developing code while the other watches. It increases quality because "another set of eyes" on the product as it is being developed is better than the active developer working alone.
10. **Collective code ownership** No one on the team owns the product; the team as a whole owns the product. This means that any programmer pair can change code when they find they can improve it, regardless of who originated the code.
11. **Code standards** XP teams follow a stringent coding standard. This keeps pair programming and collective code ownership from resulting in a product with an inconsistent design.
12. **Continuous integration** How do you know that when a new product increment is created it won't break the product? Continuous integration means integrating all new code into the product (once unit testing is done) on a regular basis to ensure the product continues to work as planned, as new code is added.
13. **Refactoring** There is always more than one way to accomplish something. As a product is built, more and less efficient components can wind up as a part of it. Think of refactoring as doing cleanup. Refactoring is not changing the way the product works but making the code more efficient by removing duplicate or unnecessary code and implementing design simplification and other improvements.
Example Imagine the software development team who built your favorite mobile app. They had an idea and worked together to build features they hoped you would like. The first release of the app was probably small and simple, with just a few features. They received feedback and continued to add more features based on customer responses. Some new releases are fixing problems (refactoring) and every change is integrated with the existing app (continuous integration).

Crystal Family of Methodologies

Crystal is a group of methods that the project manager and team tailor to find a situation-specific solution. For the exam, you are most likely to see questions that link Crystal with tailoring. Figure 17.2 looks complicated, but we provide it just to show you that with Crystal methodologies, you choose a specific set of practices based on the criticality of the project.

The colors are just names for different approaches. Of course, larger teams require more structure and governance. Criticality categorizes projects by their potential risks and impacts. For example, a “C6” project has a low level of criticality, so practices can be relatively lightweight. By contrast, the other extreme is Magenta (L200), a set of practices for any project with a risk to Life (L), like building a medical device, regardless of team size. A criticality of “Life” indicates the most formal and stringent use of processes and methods.




FIGURE 17.2 Crystal methodology considerations based on criticality

DSDM

Dynamic Systems Development Method (DSDM) is an early agile method that still has influence within generic agile. As a stand-alone method it is more prevalent in the UK. We display the DSDM eight core principles’ life cycle alongside figure 17.3, just to help you be aware of it and give you an idea of its similarities to other agile methods that influence agile.

DSDM Core Principles

- Focus on business need
- Deliver on time
- Collaborate
- Never compromise quality
- Build incrementally
- Develop iteratively
- Communicate continuously and clearly
- Demonstrate control




FIGURE 17.3 DSDM life cycle

Scaled Agile Framework® (SAFe®)


We've been talking about small agile teams—self-organizing, cross-functional groups of people who work together to build a product. These small teams work well for building a mobile app or a video game. But how would a small team build a large system like an enterprise management system or inventory control system? And how would a portfolio or program be managed using agile practices? “Scaled agile” refers to using the agile mindset in a larger context.

The Scaled Agile Framework®, first released in 2011, is a set of management practices and processes that guide a group of agile teams to work towards a common, often longer-term, goal. This framework uses small agile teams, working in concert with each other, each producing a part of a larger product or solution. SAFe promotes alignment, collaboration, and delivery across a large number of agile teams. SAFe is based on three of the bodies of knowledge you have been learning: agile development, lean product development, and systems thinking.

In SAFe, agile teams may use Scrum or another agile approach at the team level. Their work is coordinated under the SAFe Framework. A “team of teams” oversees the work of the individual teams (usually 5-12 teams) and is called the Agile Release Train (ART). SAFe also has unique roles like the Release Train Engineer (RTE).



Think About It. SAFe uses a train analogy, with each train car being an agile team. Train cars each have a specific purpose: some carry grain, some are refrigerated to carry food that would spoil in heat, some carry vehicles, and they can link together with any other car because they are all the same size and have the same connection mechanism. In an enterprise using the SAFe framework, each team is assigned a specific component or aspect of the product to build, and then links it together with other teams who are working on other components of the same product. Ideally, work is timed so that all the pieces come together at the same time and the product is delivered as scheduled.



Here are the four core values of SAFe:

- **Alignment** The alignment value refers to making sure all teams are aligned to organization strategy, goals, and each other. When several agile teams are working on the same product it is critical that their work is clearly aligned.
- **Built-in quality** Built-in quality refers to the importance of building quality product components and increments of the solution. Since components built by different teams will need to “fit together,” they all must be built to the same quality standard. The value of built-in quality comes from the lean principle of “build integrity in.” The bigger the product, the more important that quality is built in. Without this value, rework and lower velocities are guaranteed.
- **Transparency** Transparency means openness, honesty, and decision making based on facts. Transparency requires trusting relationships between team members and teams. Transparency also refers to the behaviors of making sure that everyone involved with the product and project understands the goals and vision.
- **Program execution** Nothing will be accomplished if teams don't execute according to the plans and the framework. Teams must be well-trained, coached, and understand their role within the entire framework.

SAFe defines levels of work, each larger and more strategic than the prior.

- **Team** This is the agile team using Scrum or another agile approach.
- **Program** As defined in the “Project Management Foundations” chapter, a program is a group of projects that are coordinated to support a related organizational goal.
- **Essential SAFe** The team and program levels are combined into Essential SAFe.
- **Large Solution** A large, organization-wide solution.
- **Portfolio** As defined in the “Project Management Foundations” chapter a portfolio includes programs, projects, and related operational work supporting a strategic business goal. Most organizations have just a few portfolios.

Leadership for SAFe

Leadership is important for success with the SAFe framework. Roles like the portfolio managers and product managers all have specific responsibilities for their part of the framework. They are responsible for prioritizing work, communicating about stakeholder needs, reviewing completed work, and providing feedback to the development teams. It requires strong, clear leadership to make sure that each train car gets linked to other cars going to the same place, gets on the right tracks, avoids collisions with other trains, and delivers as promised. Be prepared to answer exam questions about scaling agile for large solutions using SAFe.

Feature Driven Development (FDD)

Feature Driven Development (FDD) also originated from software engineering. In looking at figure 17.4, can you see the similarities between FDD and agile practices you have learned about in this book? FDD is focused on feature delivery, starting from an overall model. Then, the feature list (analogous to a backlog) contains client-valued increments of functionality from the high-level model. The product is then planned by feature and work from there moves into designing and building.

Feature-Driven Development is the agile methodology that popularized cumulative flow diagrams and parking lot diagrams, which are one-page summaries of project progress. Both are useful tracking and diagnostic tools that are now used by other agile approaches.




FIGURE 17.4 FDD or feature driven development

Agile Values and Principles

A group of software development professionals wrote agile's four values and twelve principles called the Agile Manifesto. It is not necessary to memorize this for the exam, but as you read the Agile Manifesto it should make good sense to you considering what you know about how agile works as a tailored set of practices.

We suggest you substitute "product" or "service" for "software," depending on your profession.

Agile Values

As you look over these four values, you will recognize that the items on the right are directly related to a plan-driven project. The bolded items on the left are at the core of agile projects. The manifesto states that "while there is value in the items on the right, we value the items on the left more."

Individuals and interactions over processes and tools

Working software over comprehensive documentation

Customer collaboration over contract negotiation

Responding to change over following a plan

The format of the four values—A over B ("Individuals and interactions *over* processes and tools")—addresses intention, focus, and effort. This isn't as black and white as just saying, "Do A *instead of* B." Instead, it acknowledges that both A and B will be components of projects, but that we should apply more of our focus, emphasis, and intention to A than to B.

Agile Principles

In addition to the four agile values, the authors of the Manifesto ([Agilemanifesto.org](http://agilemanifesto.org)) created twelve guiding principles for agile methods:

- 1. Our highest priority is to satisfy the customer through early and continuous delivery of valuable software.
- 2. Welcoming changing requirements, even late in development. Agile processes harness change for the customer s competitive advantage.
- 3. Deliver working software frequently, from a couple of weeks to a couple of months, with a preference for the shorter timescale.
- 4. Business people and developers must work together daily throughout the project.
- 5. Build projects around motivated individuals. Give them the environment and support they need and trust them to get the job done.
- 6. The most efficient and effective method of conveying information to and within a development team is face-to-face conversation.
- 7. Working software is the primary measure of progress.
- 8. Agile processes promote sustainable development. The sponsors, developers, and users should be able to maintain a constant pace indefinitely.
- 9. Continuous attention to technical excellence and good design enhances agility.
- 10. Simplicity—the art of maximizing the amount of work not done—is essential.
- 11. The best architectures, requirements, and designs emerge from self-organizing teams.
- 12. At regular intervals, the team reflects on how to become more effective, then tunes and adjusts its behavior accordingly.

17.1 Exercise

Think about these principles. In your own words, describe what each principle means to you. Can you see how some of these might apply to your projects?

Principle	What does this mean to you?
Our highest priority is to satisfy the customer through early and continuous delivery of valuable software.	
Welcome changing requirements, even late in development. Agile processes harness change for the customer s competitive advantage.	
Deliver working software frequently, from a couple of weeks to a couple of months, with a preference to the shorter timescale.	
Business people and developers work together daily throughout the project.	
Build projects around motivated individuals. Give them the environment and support they need and trust them to get the job done.	
The most efficient and effective method of conveying information to and within a development team is face-to-face conversation.	
Working software is the primary measure of progress.	

Agile processes promote sustainable development. The sponsors, developers, and users should be able to maintain a constant pace indefinitely.	
Continuous attention to technical excellence and good design enhances agility.	
Simplicity—the art of maximizing the amount of work not done—is essential.	
The best architectures, requirements, and designs emerge from self-organizing teams.	
At regular intervals, the team reflects on how to become more effective, then tunes and adjusts its behavior accordingly.	

The Agile Mindset

You may see the phrase Agile Mindset on the exam. This phrase refers to the idea that you don't just memorize the values and principles and join an agile team. To be agile, you must change your thinking to adopt these principles and ways of working. It takes time to learn and adopt an agile mindset and it will change the way you view much of your work. Agile approaches are less prescriptive than plan-based approaches and rely more on the team members operating with an agile mindset.

Key Concepts

Here are a few concepts, derived from the values and principles, that you may see on the exam.

Welcoming Change

A major difference between predictive and adaptive environments is the project managers' (and teams') response to customer requests for change. In plan-driven life cycles, changes are considered "necessary evils" requiring a process—Integrated Change Control—to include the change into a project that is already underway. Agile approaches welcome change. When you see exam questions about changes to the project, be sure to notice if the project manager is using a plan-driven or agile approach before you answer.

Working in Small Value-added Increments

Exam questions about plan-driven projects assume large projects with hundreds of stakeholders and long timelines. Exam questions about agile projects refer to smaller teams, building small increments of a product, delivered to customers as soon as possible. This is not to say that large projects would not use an agile approach, but remember that products are built in small, valuable increments that can be delivered to the customer faster than the entire product.

Using Build and Feedback Loops

Customers or their representatives (e.g., product owners) are closely involved with agile teams and give frequent feedback. At the end of every iteration customers are shown demonstrations of the product component most recently built, and they can request any changes they want. These frequent feedback loops prevent the team from going too far down a path that the customer would not like.

Learning through Discovery

Experimentation or discovery is important for new, innovative products to emerge. As new technologies become available, teams may need time to learn how best to use them. Agile teams recognize the need to plan time for learning and experimentation. Prototypes are often built early in the project to test out ideas. This ties into the prior principle of build and feedback loops. Prototypes are viewed by customers who provide early feedback. Once the team has successfully tested a new technology, product development progresses more smoothly.

Failing Fast with Learning

Related to learning through discovery, the concept of fast failure results in additional learning. Agile methods recognize that some experiments fail and the team should find out as soon as possible if a new technology or architecture is going to work. If not, they can stop and redesign. Human nature often leads teams to do the easy work first, putting off the hard tasks until the end. But, finding out that new technology won't support the new product at the end of the project can be devastating and will have wasted many hours of time.

Value-driven Development

Agile leaders and their teams are always focused on providing value to their customers. Analysis of existing software products reveals that 80% of many application features are rarely used (remember the Pareto 80-20 rule?). Organizations have realized they need to focus on the most valuable product features first, delivering to the customer as early as possible.

Continuous Delivery

Another important concept of agile approaches is continuous delivery. When possible, teams build products in increments and deliver them as soon as they are usable for the customer. Think about your mobile phone updates. Your phone provider is continuously delivering new features, updates to existing features, corrections and enhancements to your phone's operating system. They are creating a minimally viable product.

Continuous Improvement

Finally, the concept of continuous improvement is used throughout project execution. Continuous improvement processes and techniques have been around for a long time. Agile approaches build on existing tools like Lean and Kanban to encourage continuous improvement. Plan-driven project life cycles use lessons learned to improve future projects. Agile life cycles use retrospectives. Regardless of the approach used, all teams should be constantly learning and finding better ways of working.

The Agile Triangle

In project management, understanding the project constraints is one of the most important tasks of the project manager. In traditional, plan-driven life cycle approaches the scope is considered a key constraint. Once the scope is approved by the customer, changes to the scope are discouraged because the entire project management plan is built around accomplishing the agreed-upon scope. The cost and time constraints of the project are impacted if scope is changed.

In agile life cycle approaches, these constraints are turned upside down. (The inverted triangle model was first published in the DSDM Manual in 1994.) As you can see in figure 17.5, agile approaches start with the time and cost constraints, agreed upon by the customer or sponsor and the scope is allowed to change during the project. There are several benefits to this approach. One is the sponsor or customer knows the labor cost at the beginning of the project. Rather than just an estimate, the labor cost agreed to will be the actual amount of money to be spent because the agile team has a fixed number of members and fixed amount of time. For example, if a project manager has asked for 5 team members for 3 months, the actual cost of the team is known at the beginning of the project.

Another customer benefit of an agile approach is the flexibility to change the desired scope as the project moves along. The product is built in small increments and the customer reviews and approves each increment. After seeing an early version of the product, the customer may choose to move the product in a different design direction than was originally planned, with no negative impact to the time or cost. Imagine a project to publish a digital book where each chapter is released online as it is completed. As chapters become available to readers, they can provide feedback, and revisions to these early chapters can be made at any time. Later chapters will build on the early chapters incorporating in feedback (e.g., "more illustrations please") increasing the quality and usefulness of the entire book.

An advantage of the inverted triangle, to the agile team, is they don't spend hours trying to document every detailed requirement in a document and/or spend hours trying to estimate the time it will take to build the product. Many project teams struggle with both requirements and estimating complex knowledge products, so an agile approach decreases time spent doing things that humans are not very good at anyway.




FIGURE 17.5 *Inverted triangle model*

17.2 Exercise



Think about it. As you approach your next project, will you consider an agile approach? What would be the reasons you should consider one? Write your answer in your Exercise Notebook.

Answer

Here are some examples of what you might have come up with. You may have come up with some other ideas as well.

- New unique or complex knowledge product
- The sponsor is looking for cost savings in a complex process
- Unclear scope or unknown requirements
- The product could be delivered in increments
- The product will use a new, untried technology
- Early delivery of value to a market would generate early revenue or beat a competitor to market

18 *PMBOK® Guide* and the PM Standard Principles and Domains

Introduction

After reading this book you will have already learned a great deal of what you need to know for the exam from the *PMBOK® Guide, Seventh Edition*. We weaved *PMBOK® Guide* information into the content of this book although we have not always identified it specifically as *PMBOK® Guide* content. It was enough for you to concentrate until now on the *Examination Content Outline (ECO)*, the Process Groups model, and the spectrum of project management approaches including agile, plan-driven, and hybrid approaches.

Now it is time to fill in a few gaps so you have a more comprehensive understanding of how the content of the exam and the PMI publications fit together.



Think About It. Before you continue reading this chapter you should review the concepts you've been learning. Think about how all the pieces fit together as you review the following sections of the "PMP® Exam References in Context" chapter:

- *Examination Content Outline (ECO) Overview.*
- The Process Groups Model Overview.
- **Rita's Process Chart™ Game** You should have played this game once when you first read that chapter. Now that you have read more about predictive project management processes in this book, it is a good time to play this game again for review.
- **Rita's Agile Process Chart™ Game** You may want to practice playing this game again for review.

Reviewing this information will prime your memory so you are more comfortable with these concepts as we now pull in the additional information from PMI's *PMBOK® Guide* and *The Standard for Project Management*.

As you read about the *PMBOK® Guide's* performance domains in the next section of this chapter, we will point out parallels between these performance domain concepts and the ECO and Process Groups model to which you were already introduced.

To start, know that the *PMBOK® Guide* is neither process-based nor prescriptive. It is based on performance domains. A performance domain is a group of related activities that interact and are interdependent. Keep in mind that while it is useful to group critical project management activities together into distinct domains, project management needs to be looked at holistically.

The *PMBOK® Guide*, the ECO, and Process Groups

In each of the ECO Process (domain II) chapters we mapped three sets of concepts:

- ECO tasks most applicable to the content of that chapter
- Process Groups model processes applicable and most closely aligned to the content of the chapter
- *PMBOK® Guide* performance domains most closely associated with the ECO tasks and Process Groups model processes we identified for that chapter

In this chapter, we look at these charts again with attention to the *PMBOK® Guide* domains. The concepts are not new so you will easily be able to relate them to what you already know about the ECO processes, the Process Groups model processes, and agile and hybrid methods. The *PMBOK® Guide*'s performance domains will no doubt sound familiar because the *PMBOK® Guide* is looking at the same concepts through a different lens.

The *PMBOK® Guide*'s performance domains are as follows:

- Stakeholders
 - Team
 - Development Approach and Life Cycle
 - Planning
- Project Work
 - Delivery
 - Measurement
 - Uncertainty

We will ask you to look at these performance domains and think about the following figure from the standpoint of integration management. Integration management is related to and affects all these performance domains.




FIGURE 18.1 Mapping of integration management

With integration management, the project manager is creating a cohesive, holistic system of organization for just about everything they, the team, and other stakeholders do on a project. This is to ensure that all project stakeholders have a common understanding, the project proceeds in an orderly and predictable manner, and the organization and its stakeholders receive the desired requirements and outcomes for which the project was undertaken. High performance is required of the project manager and the team in all the *PMBOK® Guide*'s performance domains.

With that in mind, let's look at each of the *PMBOK® Guide* performance domains.

Stakeholders

This domain is about doing the work needed to ensure the desired stakeholder outcomes during and as a result of the project and its deliverables. These outcomes include good and productive working relationships and communications with all stakeholders on the project, and a common understanding about and agreement with the project's goals and objectives. These outcomes help ensure customer satisfaction with the project and its deliverables. Another desired outcome of high performance in this domain is that opposition to the project does not lead to negative impacts on the project or its stakeholders.

Think about it. Can you see how this domain relates to the associated ECO tasks and Process Groups model integration processes in the integration figure (figure 18.1)?

Team

We discussed high-performing teams in the People domain section of this book. High-performing teams can be achieved and maintained not only with skilled and motivated people but with good servant leadership. High-performing teams will take shared organization and ownership of their work. Team members will apply emotional intelligence, leadership, and other interpersonal and team skills in relationships and work on the project.



Think about it. Can you see how this domain relates to the associated ECO tasks and Process Groups model integration processes in figure 18.1? Can you see how all these tasks and processes depend upon team performance?

Development Approach and Life Cycle

High performance in this domain can achieve the desired outcomes of using a development approach and life cycle for each project that is consistent with organizational governance but also tailored to the specific characteristics and needs of each project.

A properly selected and executed development approach and life cycle will also result in using phases (and/or iterations) to deliver the desired business value to project stakeholders at a pace consistent with the needs of the project, the building of its deliverables, and the maintenance of the project's benefits beyond project closing.



Think about it. Can you see how this domain relates to the associated ECO tasks and Process Groups model processes in the integration figure (figure 18.1)? The development approach and project life cycle is carefully selected at the beginning of planning (or earlier in initiating) and is carefully tailored throughout the project in accordance with the project's needs.

Planning

How can you have a successful project without planning? You can't. Planning, of course, is related to all ECO process domain tasks and depends on good outcomes from the ECO People and Business Environment domain tasks. Project planning (and this performance domain) is about achieving the following desired outcomes:

- Planning is tailored to the needs of the project so that stakeholder engagement and each phase, iteration, and deliverable are planned with rigor but just enough detail, and no more than is needed.
- The project progresses in an orderly fashion with few or no risks that have not been accounted for with risk response plans in the backlog (or WBS) and schedule, and contingency reserves in the budget.
- As new information becomes available, iterative planning and progressive elaboration on project management plans continue to evolve, as well as work and measurement strategies, to achieve the defined project outcomes.



Think about it. Can you see how this domain relates to the associated ECO tasks and Process Groups model processes in the integration figure (figure 18.1)? This performance domain summarizes why planning is so important to every aspect of project management and product delivery to stakeholders.

Project Work

Just as the executing process group dovetails with the planning process group, the Planning and Project Work performance domains come together. The desired outcomes from this domain are efficient and effective project performance from all involved stakeholders, not least of which are the project manager and team.

Good project management work means the following produce results appropriate to the needs of the project and ongoing process improvements for the organization:

- Project processes
- Effective management of physical resources and procurements
- Stakeholder engagement and communications
- Continuous improvement and learning for the team and processes



Think about it. Review the integration figure (figure 18.1). Can you see how this domain relates to the associated ECO tasks and Process Groups model processes in the figure? Think ahead about how the work and outcomes of this Project Work domain will also dovetail with those of the Delivery and Measurement domains.

Delivery

This domain is about delivering the scope for which the project was undertaken, at the appropriate quality according to product and quality requirements. Remember the connections of the scope and quality processes:

- The measurement (or monitoring and controlling) process of Control Quality while the team is building a deliverable leads to...
- The ability of the team and project manager to present the deliverable to the stakeholders (or customer) for acceptance. This process is called Validate Scope.

Successfully carrying out planning, project work (along with doing measurement along the way) leads to the desired outcomes of delivery. The project manager and team's understanding of and ability to execute against a clear understanding of project requirements should lead to the following desired outcomes. They are the achievement of:

- Projects goals and objectives
- The project's contribution to the organizations business goals and objectives (tied to advancement of its business strategy)
- The project's completion on schedule
- Stakeholder's acceptance of and satisfaction with project deliverables



Think about it. Review the integration figure (figure 18.1). Think holistically about the domains discussed so far and their associated ECO tasks and project management processes. Doing so should give you a comfortable overview of project processes and the people skills that support them. You should understand that knowledge of and interaction with the business environment ensures that projects are governed appropriately and to the benefit of the organization and its stakeholders. If you are not comfortable yet with how all these concepts come together, that just means you need more time reviewing this book and its interactions and exercises.

Let's now look at the final two *PMBOK® Guide* performance domains.

Measurement

Remember the Monitoring and Controlling process group within the Process Groups model? Measurement is about monitoring and controlling; observing and measuring from when the project starts until it is completed. Measurement's purpose is to be able to see when changes need to be made to improve project performance. Measurement outcomes include being able to take the data observed about the project and create reliable forecasts throughout the project life cycle. The outcomes from measurement should be continual and there should be a common understanding of the project's status among all stakeholders. This outcome should in turn lead to timely changes within the project as needed to keep project performance on track and achieve the planned targets and business value.

Uncertainty

PMI defines uncertainty as a lack of understanding or awareness of issues, events, paths to follow, or solutions to pursue.

Uncertainty results from a combination of risk, ambiguity, complexity, and volatility. Let's look at these concepts, a combination of which helps explain why uncertainty warrants a performance domain of its own:

- **Ambiguity** is when events, conditions, and their causes could have more than one interpretation and choice of solution.
- **Complexity** means having many related and interdependent factors that need to be considered simultaneously. Ambiguity contributes to complexity and with complexity there often seems to be contradictory facts or conditions that are true at the same time. These seemingly contradictory factors or conditions cannot be reconciled so instead the best choice needs to be made even though all information may not be available with which to make it.
- **Risks** are uncertain events that may or may not happen on the project. They exist in two basic forms: threats and opportunities. Threats will cause problems with achieving the balance of project constraints if they occur while opportunities may allow us to achieve project objectives with even better performance than planned.

While PM I teases out these various meanings and summarizes them as *uncertainty*, what we know without all this is that projects are about achieving things for organizations and their stakeholders that have never been done before, under conditions for which all the information cannot be available for the precise reason that it has never been done before.


Outcomes of successfully navigating uncertainty include an awareness and a comfort with one's ability to manage an uncertain environment and complex projects that carry risks. Being able to proactively manage uncertainty means the capacity to plan, measure, and control the project while anticipating and planning for risks so that threats deliver little or no negative impact on project goals and objectives. We also can add to this that navigating uncertainty successfully means achieving the outcome of delivering the value for which the project was undertaken on schedule, within budget, and at the appropriate level of quality. In this way projects also contribute to the organization's long-term business objectives.

Mapping the PMBOK® Guide to the ECO and Process Groups Processes


The integration management responsibilities of the project manager were a perfect fit for discussing the *PMBOK® Guide*'s domains because integration is all-encompassing. Now, spending additional time reviewing the remainder of the ECO Process (domain II) tasks and their associated processes through the lens of *PMBOK® Guide* domains will help you continue to review this material.



Think about it. We have reproduced all the figures from the Process domain chapters here, for your convenience. For each one, we have given you key phrases to help stimulate your thinking. Study them now to review the ECO tasks alongside the Process Groups model processes, but most importantly, relate them to the *PMBOK® Guide* performance domains listed.



Scope: Planned, measured, delivered through uncertainty, tailoring



Schedule: Planning and executing the proper timeline through uncertainty, tailoring

ECO	Process Groups Model	PMBOK® Guide
Domain II Task 5 Plan and manage budget and resources	Cost Management <pre> Plan Cost Management — Planning Estimate Costs — Planning Determine Budget — Planning Control Costs — Monitoring Control Resources —> Controlling </pre>	Domain 2.4 Planning Domain 2.6 Delivery Domain 2.7 Measurement Domain 2.8 Uncertainty

Cost: *Staying within planned and agreed spending parameters through uncertainty, tailoring*

ECO	Process Groups Model	PMBOK® Guide
Domain II Task 7 Plan and manage quality of products/deliverables	Quality Management <pre> Plan Quality Management — Planning Manage Quality — Executing Control Quality — Monitoring & Controlling </pre>	Domain 2.4 Planning Domain 2.6 Delivery Domain 2.7 Measurement Domain 2.8 Uncertainty

Quality: *Scope, schedule, and cost managed to requirements through uncertainty, tailoring*

ECO	Process Groups Model	PMBOK® Guide
Domain I Task 1 Manage conflict Task 2 Lead a team Task 3 Support team performance Task 4 Empower team members and stakeholders Task 5 Ensure team members/stakeholders are adequately trained Task 6 Build a team Task 7 Address and remove impediments, obstacles, and blockers for the team Task 8 Negotiate project agreements Task 9 Collaborate with stakeholders Task 10 Build shared understanding Task 11 Engage and support virtual teams Task 12 Define team ground rules Task 13 Mentor relevant stakeholders Task 14 Promote performance through emotional intelligence	Resource Management <pre> Plan Resource Management — Planning Estimate Activity Resources — Planning Acquire Resources — Executing Develop Team — Executing Manage Team — Executing Control Resources — Monitoring & Controlling </pre>	Domain 2.2 Team Domain 2.4 Planning Domain 2.5 Project work Domain 2.6 Delivery Domain 2.7 Measurement

Resources: *Servant leadership requires all People domain skills; tailoring*

ECO	Process Groups Model	PMBOK® Guide
Domain II	Communications Management	Domain 2.1 Stakeholder
Task 2 Manage communications	Plan Communications Management — Planning Manage Communications — Executing Monitor Communications — Monitoring & Controlling	Domain 2.2 Team Domain 2.4 Planning Domain 2.5 Project work Domain 2.8 Uncertainty

Communications: Closely tied to all good stakeholder relationships; tailoring

ECO	Process Groups Model	PMBOK® Guide
Domain I	Risk Management	Domain 2.7 Measurement
Task 7 Address and remove impediments, obstacles, and blockers for the team	Plan Risk Management — Identify Risks Perform Qualitative Risk Analysis Perform Quantitative Risk Analysis Plan Risk Responses —	Domain 2.8 Uncertainty
Domain II		
Task 3 Assess and manage risks	Implement Risk Responses — Executing Monitor Risks — Monitoring & Controlling	
Task 15 Manage project issues		

Risk: Embodiment of uncertainty; plan, navigate, measure, tailor

ECO	Process Groups Model	PMBOK® Guide
Domain I	Procurement Management	Domain 2.4 Planning
Task 8 Negotiate project agreements	Plan Procurement Management — Planning Conduct Procurements — Executing Control Procurements — Monitoring & Controlling	Domain 2.5 Project work Domain 2.7 Measurement Domain 2.8 Uncertainty
Domain II		
Task 8 Plan and manage scope		
Task 11 Plan and manage procurement		

Procurement: Achieve part of scope through partners; plan, execute, measure through uncertainty



Stakeholders: For whom we do it all; tied to communications; tailor through uncertainty

The Standard and the PMBOK® Guide

PMI's *The Standard for Project Management* (Standard) and the *PMBOK® Guide* complement each other and they both speak to the same purposes and outcomes. But the *PMBOK® Guide* is organized into performance domains, while the Standard is principle-based.

Both the *PMBOK® Guide* and the Standard speak of projects as a system for value delivery, a concept discussed earlier in this book that has run through all our discussions of project management. The purpose of the Standard is to provide an understanding of how project management enables intended outcomes. The principles in the Standard then, enable the successful achievement within the performance domains.

First, the most basic principles outlined in the Standard are responsibility, respect, fairness, and honesty, in keeping with the original principles underpinning the PMI Code of Ethics and Professional Conduct. You should spend a bit of time observing Figure 18.2, which illustrates the Standards principles alongside the *PMBOK® Guide's* performance domains. As you study this figure, keep in mind that the principles of the standard support and enable the domains and outcomes described in the *PMBOK® Guide*.




FIGURE 18.2 The Standard's Principles support the PMBOK® Guide's Performance Domains

Conclusion

You have reached the end of this book! Congratulations!

As noted in chapter 1, we recommend that you review the information in this book several times to really retain what you learned. So read through this book again, focusing on the areas where you have identified gaps in your knowledge. In a second pass through this book you will find that you understand some topics differently than you did the first time, and other concepts will stand out to you that you previously missed.

Make sure you utilize the tools we have provided to help you pass the exam. Revisit the Quicktests at the beginning of each chapter to make sure you know each of the items presented. If you don't know something, note it as a gap and revisit that section to familiarize yourself with that topic. Play the Rita's Process Chart™ and Rita's Agile Process Chart™ games on our RMC Resources page. Go back to any exercises you struggled with and try them again. And, utilize the RMC Interactive Chapter Quizzes to gain experience answering questions similar to the ones you'll find on the exam.

Having a solid understanding of the project management process and the material presented in this book will not only help you pass the exam (you can use logic instead of having to memorize information), it will also enable you to apply what you have learned to your real-world projects.

Thank you for taking this journey with us. We hope you will come back to RMC Learning Solutions after you have earned your PMP. We can help you continue your training and earn PDUs to maintain your certification through our advanced instructor-led and eLearning courses and products. So good luck, and we look forward to seeing you after you pass the exam!



<http://www.rmc.com/rmc>

Symbols

8-step process for leading change 392
80/20 rule 265

A

AC. *See* actual cost (AC)
accept 302
acceptance criteria 169, 264
acceptance test-driven development (ATDD) 181
accepted deliverables 185
Acquired needs theory 116
Acquire Resources 136-139
 agile 137
 artifacts of 139
 hybrid 137
 methods 138
activity attributes 133,198
activity estimates 198
activity list 198
activity standard deviation 202-203
actual cost (AC) 240
adaptive 7
ADKAR model 392
affinity diagram 165,263
affinity estimating 203,235
agile 69,166,409-422
 and stakeholder engagement 368-373
 closing a project 99
 development approach 7
 executing approach 35
 initiating 45
 iterations 48
 plan resources 129
 principles 419
 process overview 44-49, 51-52
 closing 48
 feasibility 45
 initiation 45-47
 release planning 47
 project charter 45
 project pre-mortem 293
 quality management 267-270
 risk definitions 287-288
 risk monitoring 311
 scope planning 158-160
 values 418
agile ceremonies 184-185,268
 daily standup 268
 iteration planning meeting 268
 retrospective 268
agile coach 69
agile generic terms
 and Scrum 412
agile manifesto 331
agile methodologies 409-422
 overview 409
Agile Mindset 420-421
agile modeling 369-372
agile release planning 47, 219
agile schedule development 219
agile story decomposition
 methods 181-182
agile team leader. *See also* agile coach; *See also* Scrum Master
 responsibilities list 72
 role of 69
agile teams 137
agile team structure 137
agile triangle 421-422
agreements 162
 definition 321-322
 alternatives analysis 192, 205,234, 263, 366
ambiguity 426
ambiguity risk 292
analogous estimating 199
appraisal 260
architectural spike 287,414
archive 82
assignable cause 267
assumption log 65, 80,162,198, 256
assumptions 65
 high-level 83
assumptions and constraints 360
audit 263-264,311
autonomy 114
avoid 301

B

- BAC. *See* budget at completion (BAC)
- backlog 69,153,158,171,185,194,197,219,220,229,239,
313,368. *See also* product backlog
 - and roadmap 159
 - prioritizing 47,87
 - risk-adjusted 308-309
 - stories 159-160
- backward pass 210-211
- balanced matrix 56
- bar chart 207,222
- baselines 86. *See also* cost baseline; schedule baseline,
scope baseline
- basis of estimates 206,235
- benchmarking 163,259
- benefits management plan 234
- beta distribution 201
- bid 340
- bidder conference 340
- bid documents 338-339
- Blanchard, Ken 118
- bottom-up estimating 199
- brainstorming 162, 259, 356
- budget 241
 - agile project 229
 - definitions related to 229-230
 - preparing 236
- budget and resource management 229-248
 - desired outcomes 23 L
- budget at completion (BAC) 240
- budget estimate 234
- build and support team performance 125-150
 - overview 125-128
- burndown chart 144,221,224
 - risk burndown chart 312-313
- burn rate 237
- burnup chart 144
- business case 64,65,82,153
- business environment 19,377
- Business Environment domain
 - overview 378-380
- business risk 292
- buyers and sellers
 - definition 322

C

- case study 100-102, 146-147,186-187,224-227,247-248,
272,282-283,317-319,372-373
- cause-and-effect diagram 261-262, 263,264
- centralized contracting 325
- centralized vs. distributed management and leadership 107
- CFDs. *See* cumulative flow diagrams (CFDs)
- change 312
 - managing 238
 - models 392
 - project management practices 391
 - transitional 391-392
- change control board (CCB) 96
- change-driven development approach 7
- change management
 - agile 98
- change management plan 85, 87
- change request 239
- change requests 90,93-94,143,185,222,342-343,346
 - corrective action 94
 - defect repair 94
 - preventive action 94
- changes 66,192
 - adaptive environment 95
 - constructive 346
 - plan-driven projects
 - detailed process 97-98
 - summary process 96-97
- chartering 171
- checklist 261,264
- checksheet 255, 265
- closed procurements 347
- Close Project or Phase 99-100,185
- closing 44, 84
 - reasons for entering 35
- coaching 121
- Collect Requirements 161-162
 - artifacts needed 162
- colocation 141
- common understanding 354
- communication 367
 - blockers 112
 - channels 114,277
 - five Cs 110
 - flow 108
 - gap 111-112
 - methods 67,113
 - models 110-111

- communication (*continued*)
 - skills 108-114
 - strategies 275
 - technology 112-113
 - types 108
- communications management
 - desired outcomes 275
 - overview 273-275
- communications management plan 19, 278,362
- communication strategies 275
- company culture 130,193
- complexity 285, 378,426
 - of information 112-113
- compliance. *See also* project compliance
 - definition 378
 - definitions related to 377-378
 - organizational governance 381-382
 - project management 382
 - requirements 59, 380-382
- compliance and delivering value 377-392
- Conduct Procurements 340-343
 - artifacts of 342-343
 - methods 340
- configuration management plan 85, 87
- conflict 71,345
 - management 81,122-123
 - managing contract interpretation 345
 - model 123
 - resolution 106, 144
 - source of 123
- conformance, cost of 260
- constraints 65-66, 167
 - high-level 83
 - project schedule 241
- constructive changes 346
- context diagram 164-165
- context level data flow diagram 164
- contingency plans 305
- contingency reserves 197, 205, 236, 239,305-307
- continuous improvement 184,364
 - definition 251
- contract 305. *See also* contract types
 - agile procurement 331
 - definition 321
 - interpretation 345-346
 - negotiations 326
 - termination 347
 - terms and conditions 332-333
 - understanding 325-335
- contracting, terms to know 332
- contract types 327-329
 - advantages and disadvantages of 329
 - and risk 329
- control account 175
- control chart 266-267
- Control Costs 237-246
- control limits 266
- Control Procurement 343-348
 - artifacts of 346-347
 - methods 345
- Control Quality 254-255, 258-259
 - artifacts 258
 - methods 264-267
 - relationship to Validate Scope 185-186
 - terminology 258
- Control Schedule 223-224
 - artifacts 224
 - methods 224
- Control Scope 182-186,184-185
 - agile 184
 - artifacts 185-186
 - definition 182
- COQ^See cost of quality (COQ)
- core concepts 395-399
- corrective action 94
- cost
 - and quality 260
 - of conformance 260
 - of non-conformance 260
- cost aggregation 236
- cost baseline 133,136,129,232,234-237, 239,300,305-306
- cost-benefit analysis 61-62,255,259, 304
- cost contract 329
- cost estimates 133, 235, 237
- cost management
 - process 230-231
- cost management plan 232
- cost of change 267
 - definition 351
- cost of change curve 267
- cost of conformance 260
- cost of non-conformance 260
- cost of quality (COQ) 260
- cost performance index (CPI)
 - formula 241
- cost-reimbursable (CR) contract 328-329
- cost variance (CV)
 - formula 241
- CR. *See* cost-reimbursable contract (CR)

- crashing 215
- Create, Read, Update, Delete (CRUD) 181-182
- Create WBS 173-182
- critical path 208
 - activities 223
 - definition 189
 - method 208-214
- critical thinking 106
- Crystal 416
- cumulative flow diagrams (CFDs) 219-220
- customer satisfaction 354
- customer-valued prioritization 185
- cycle time 268-269

D

- daily feedback loop 267
- daily scrum 413-414
- daily standup 48, 268, 279,281, 413. *See also* standup
- data analysis 184,192,259
 - methods 66
- data gathering 81
 - methods 66
- data representation 295,356
 - methods 66
- decentralized contracting 325
- decision making 184, 234
 - methods 206
- decision-making
 - methods 67,259
- decision tree analysis 298-299
- decomposition 194
 - agile 158
 - example 180
 - scope 173-182
- dedicated team 137
- defect cycle time 269
- defect repair 94
- defects 265,269
- Define Activities 193-194
- Define Scope 171-172
 - artifacts 172
- definition of done 169, 369
 - definition 250
- definitive estimate 234
- deliverable 264
- deliverables 157,192, 261. *See also* accepted deliverables
- delivering value 382-387
- delivery (domain), *PMBOK® Guide* 426

- dependencies 194,221
 - definition 189
 - types of 195
- depreciation 63-64
 - accelerated 64
 - straight-line 63
- design for X 264
- design of experiments (DOE) 263
- Determine Budget 234-237
 - outputs 237
- development approach 7, 84, 86,193, 276,425
- development approach and life cycle (domain)
PMBOK® Guide 425
- Develop Project Charter 80-84
- Develop Project Management Plan 84-89,193
- Develop Schedule 207-223
 - outputs 221-222
- Develop Team 139-143
 - artifacts of 143
 - methods 140
- Direct and Manage Project Work 90-91
- direct costs 233
- discretionary dependency 195
- document analysis 262,356
- DOE. *See* design of experiments (DOE)
- Drexler/Sibbet Team Performance Model 120
- Dreyfus Model of Adult Skill Acquisition 117
- DSDM. *See* dynamic systems development method (DSDM)
- dynamic systems development method (DSDM) 416

E

- EAC. *See* estimate at completion (EAC)
- earned value analysis (EVA) 142
 - definition 230
 - formulas 240-242
- earned value (EV) 240
 - definition 229
 - inaction 243
 - reports 276
 - terminology, understanding 242
- earned value management (EVM) 60,229, 239-240
 - definition 230
- earned value measurement 142,144,157,196
 - agile project 279
- economic measures 336
- economic value added (EVA) 63
- EEFs. *See* enterprise environmental factors (EEFs)
- effective listening 111

- elevator pitch. *See* elevator statement
- eliminate waste 378
- emotional intelligence 106-107,144
- EMV. *See* expected monetary value (EMV)
- enhance 302
- enterprise environmental factors (EEFs) 53, 65-66,130
- entity relationship diagram (ERD) 260
- environmental changes
 - process for managing 388
- epics 180
- ERD. *See* entity relationship diagram (ERD)
- errors and pitfalls, common 406-407
- escalate 302
- Estimate Activity Durations 197-206
 - artifacts 206
 - data analysis
 - methods 205
- estimate at completion
 - formula 241
- estimate at completion (EAC) 240
 - formula 241
- Estimate Costs 197,231-234
 - artifacts needed 233
- estimate ranges 234
- Estimate Resource Requirements 133-136
 - artifacts needed 133
 - artifacts of 134
 - methods 134
- estimate to complete (ETC) 197,240
 - formula 241
- estimating
 - adaptive 203-205
 - methods 67
 - predictive 199-203
 - things to know for the exam 197
- estimating methods
 - adaptive 235
 - advantages and disadvantages 233-234
- ETC. *See* estimate to complete (ETC)
- EV. *See* earned value (EV)
- EVA. *See* economic value added (EVA)
- evaluate and address external business environment changes
 - for impact on scope 387-390
- EVM. *See* earned value management (EVM)
- exam environment, preparing for 404-406
- Examination Content Outline (ECO) 30-31,55
 - and communications management 274
 - and integration 78-79
 - and quality 252
 - and schedule 190-191

- and scope management 155
- and team performance 125-127
- and budget and resources 230-231
- and Business Environment domain 378-380
- domain III: business environment 31
- domain II: process 30
- domain I: people 30
- and procurement management 322
- and risk management 288
- and stakeholder engagement 352-353
- executing 42
 - reasons for entering 35
- Exercise Notebook 9
- expectations, stakeholder 353-354
- expected monetary value (EMV) 297-298
- expected value (EV) 306
- expert judgment 67, 192, 199
- explicit knowledge 91
- exploit 302
- external dependency 195
- external failure 260
- eXtreme programming (XP) 414-416. *See also* XP

F

- face-to-face communication 113
- facilitation 163
- failure 260
- failure analysis 263
- fallback plans 305
- fast failure 288
- fast tracking 214—215
- FDD. *See* Feature Driven Development (FDD)
- feasibility 45
- feature backlog 47
- Feature Driven Development (FDD) 418
- features 180
- feedback 113,275
- finish formula 209
- finish-to-finish (FF) 195
- finish-to-start (FS) 195
- fishbone diagram. *See* cause-and-effect diagram
- fist of five 206
- fixed costs 232
- fixed-price contract (FP) 327
- float 209
 - definition 189
- flowchart 261
- focus groups 163,355

- force majeure 333
- forecasts 192,426
- formulas 402
 - earned value 240-242
- forward pass 210-211
- FP. *See* fixed-price contract (FP)
- free float 209
- frequent verification and validation 268
- functional manager
 - responsibilities list 74
 - role of 71
- funding 290
- funding requirements 237

G

- Gantt chart 175,195,276
- gold plating 19,153
 - definition 251
- governance
 - organizational 19, 55
 - project 55-56
- grade 250-251
- ground rules 129,133
- gulf of evaluation 111-112,364
- gulf of execution 111-112, 364

H

- halo effect 138
- Herzberg's Two-Factor Theory of Motivation 116
- high-performing team 116,119,425
- histogram 262, 264
 - resource 134
- historical data 199
- historical information 64-65,197,199
- historical records 278
- human and material resource cost rates 234
- human resources (team) management plan 132
- hybrid 48-49
 - acquiring resources 137
 - assessments 142
 - dependencies 195-196
 - planning 160-161
 - development approach 7
- hygiene factors 116

I

- Identify Risks 291-293
 - artifacts of 293
 - methods 293
- Identify Stakeholders 355-358
 - artifacts of 357-358
 - methods 355-357
- 1DIQ. *See* indefinite delivery, indefinite quantity (1DIQ) contract
- IFB. *See* invitation for bid (IFB)
- Implement Risk Responses 310
 - artifacts of 310
- incentives 333
- incremental product delivery 185
- indefinite delivery, indefinite quantity (1DIQ) contract 329
- independent cost estimates 341
- indirect costs 233
- individual and team assessments 141-142
- influencing 121
- information density 112-113
- information radiators 281, 368-372
- initiating 39
 - reasons for entering 34
- initiation 176
- initiator, role of 70
- inspection 184, 266
- integrated change control 179, 391
- integration 77-102
 - management, overview 78-80
- interactive communication 113
 - model 278
- interactivity 112-113
- internal dependency 195
- internal failure 260
- internal rate of return (IRR) 61
- interpersonal and team skills 71,105,144,367
 - Herzberg's Two-Factor Theory of Motivation 116
 - Maslow's Hierarchy of Needs 115
 - McClelland's Theory of Needs 116
 - McGregor's Theory of X and Y 115
 - methods 67
 - teambuilding 116
- interviews 162,259,355
- intrinsic vs. extrinsic motivation 114-115
- invitation for bid (IFB) 338,340
- IRR. *See* internal rate of return (IRR)
- I-shaped skills 117
- ishikawa diagram. *See* cause-and-effect diagram

- issue log 90,144,145-146
- issues 268
- iteration 47,219,220,267. *See also* agile, iterations
 - cycles 99
 - definition of 154
 - planning 160
 - planning meeting 268
 - review 48,169,280
- iterative and incremental development 267

J

- JAD. *See* joint application design (JAD)
- JIT. *See* just in time (JIT)
- joint application design (JAD) 164
- just in time (JIT) 132,180
 - definition 251

K

- Kaizen 132,251
- Kanban 410-411
 - core principles 411
- Kanban board 268,281,369,411
 - virtual 141
- Key Performance Indicators (KPIs) 142
- kickoff meeting 89
 - agile 89
- knowledge management 91-92
- knowledge sharing 280-281
 - agile projects 281
- KPIs. *See* Key Performance Indicators (KPIs)

L

- law of diminishing returns 63
- leadership
 - agile project 127-128
 - concepts 121
 - definitions related to 106
 - overview 105-107
 - project management principle 386
 - responsibilities 127-128
 - vs. management 105
- leadership skills 105-124
- leads and lags 196,198
 - definition 189
- lead time 269

- Lean 132,410
 - seven principles 410
- learning curve 200
- legal contract 342
- lessons learned 65,90,92-93,231,239, 340
 - final 99
 - technical 92
- lessons learned register 198,313
- life cycle 7,84,276,425. *See also* project life cycle
- logical data model 260
- logical relationships 195
- logistics and supply chain management 336
- low-fidelity prototype 370-371

M

- make-or-buy analysis 335,336,339
- make-or-buy decisions 337
- Manage Communications 278-281
 - artifacts of 281
 - hybrid project 278
 - methods 278-280
- management
 - vs. leadership 105
- management plans 84-85. *See also* change management plan;
See also configuration management plan; *See also* re-
quirements management plan
- agile 85
- hybrid 85
- management reserves 205,236,239, 305-306
- management reviews 86
- Manage Project Knowledge 91-93
- Manage Quality 254-255,257-258
 - and Control Quality 257
 - artifacts 258
 - methods 261-264
- Manage Schedule
 - definitions related to 189-190
- Manage Stakeholder Engagement 362-366
 - artifacts of 364
 - methods 364
- Manage Team 144-146
 - artifacts needed 144
 - artifacts of 145-146
 - methods 144
- mandatory dependency 195
- marginal analysis 260
- Maslow's Hierarchy of Needs 115
- material breach 333
- matrix 260

- matrix representations 260
- McClelland's Theory of Needs 116
- McGregor's Theory of X and Y 115
- mean 266
- measurement 224
 - domain, *PMBOK*™ Guide 426
- meeting management 81
- meetings 67,90,279
 - agile 184-185,268
 - hybrid projects 279
 - rules 279
- methods, frequently used 66-68
- metrics 254
- milestone chart 207,222
- milestone list 336, 344
- milestones 86,90
 - definition 190
- mind map 164, 260
- minimally marketable feature (MMF) 185, 388
- minimally viable product (MVP) 388
 - definition 154
- mitigate 301
- model, definition of 50
- Monitor and Control Project Work 93-94
 - artifacts of 93-94
- Monitor Communications 282
- monitoring and controlling 32, 34,43
 - reasons for entering 35-36
- Monitor Risks 311-314
 - artifacts of 313-314
 - methods 311-313
- Monitor Stakeholder Engagement 365-368
 - artifacts 366
 - artifacts of 368
 - methods 366-367
- Monte Carlo analysis 218, 297
- MoSCoW analysis 181
- motivating agents 116
- motivation
 - intrinsic vs. extrinsic 114-115
 - models 114-116
- multicriteria decision analysis 163,259, 263,304
- multicriteria weighted analysis 259
- mutual exclusivity 258

N

- near-critical path 209
- negative float 214,215
- negotiation 121,342
- net present value (NPV) 60-61
- network diagram 133, 194,196, 207, 214,218. *See also* project schedule network diagram
- noise 110
- nominal group technique 163
- nonconformance, cost of 260
- nondisclosure agreement 332
- normal distribution 259
- NPV. *See* net present value (NPV)

O

- observation 163
- one-point estimating 200
- OPAs. *See* organizational process assets (OPAs)
- operational work 53
- opportunities 286
 - risk response strategies 302
- opportunity cost 63
- organizational breakdown structure 131
- organizational change 166
- organizational culture 390-391
- organizational governance 19,55
 - compliance 381-382
- organizational knowledge repositories 53,64
- organizational process assets (OPAs) 53,64-65, 130, 133, 162,175,193, 231,249, 290, 314
- organizational project management (OPM) 55
- organizational structure 56,71
 - functional organizations 56
 - project-oriented organizations 56
- organizational theory 132
- OSCAR model 118
- osmotic communication 92
- Ouchi 115
- out of control 266
- output 177

p

- padding 197, 198
- parametric estimating 199-200
- Pareto chart 264-265
- partnership 137
- part-time team 137
- past performance history 341
- path convergence 196, 218
- path divergence 196
- payback period 61
- PDM. *See* precedence diagramming method (PDM)
- performance assessments 144
- performance measurement 179, 235
- performance measurement baseline 86, 224, 229
- performance reviews 265
- Perform Integrated Change Control 86, 94, 95-98, 186
- Perform Qualitative Risk Analysis 294-296
 - artifacts of 296
 - methods 294-296
- Perform Quantitative Risk Analysis 296-300
 - artifacts of 300
 - methods 297-299
- personas 46, 277, 281, 357, 368
- phase gate 33, 391
- Pink, Daniel 114
- plan-based development approach 7
- Plan Communications 276-278
 - artifacts 277-278
- Plan Cost Management 231-232
- plan-driven 69
- planned value (PV) 60, 240
- planning 40, 176
 - domain, *PMBOK® Guide* 425
 - reasons for entering 34
- Planning Poker 204-205, 235
- Plan Procurement Management 335-339
 - artifacts needed for 335-336
 - artifacts of 337-339
 - methods 336-337
- Plan Quality Management 254-255, 256-257
 - artifacts 257
 - methods 259-261
- Plan Resource Management 129-133
 - artifacts needed (inputs) 130
 - artifacts of 132-133
- plan resources
 - agile project 129
- Plan Risk Management 290-291
 - Plan Risk Responses 300-309
 - artifacts of 304-306
 - Plan Schedule Management 192-193
 - Plan Stakeholder Engagement 358-362
 - artifacts of 362
 - methods 360-361
 - platform-based breakdown 181
 - PMBOK® Guide*
 - and the Standard 423-430
 - mapping to ECO and Process Group Model 427
 - overview 49-50
 - performance domains 424
 - PM FASTrack® Cloud Exam Simulator
 - using this book with 10
 - PMI-isms 18-22, 198
 - quality-related 252
 - PMIS. *See* project management information system (PMIS)
 - PMO. *See* project management office (PMO)
 - PMP® exam
 - applying for 4
 - how to study for 22-25
 - preparedness 5
 - qualifications 3-4
 - question examples 12-17
 - study plans 22-25
 - What is it like? 11-12
 - portfolio
 - definition of 55
 - portfolio management 54-55
 - portfolio manager
 - responsibilities list 75
 - role of 71
 - power/interest grid 356
 - preapproved seller list 336
 - pre-assigned team members 137
 - pre-assignment 138
 - precedence diagramming method (PDM) 194-196
 - presentations 342
 - present value (PV) 60
 - prevention 260
 - prevention over inspection
 - definition 251
 - preventive action 94
 - price quote 340
 - prioritization diagram 259
 - prioritization matrix 261, 263
 - privity 332
 - probability 258

- probability and impact
 - definitions of 291
 - matrix 295
- problem-solving 264
- process analysis 263,385-386
- process-based breakdown 181
- process flows. *See* flowchart
- Process Groups model 31-36,69,274-275
 - and budget and resources 230-231
 - and integration 78-79
 - and procurement management 322-323
 - and quality 253-255
 - and risk management 288-289
 - and schedule 190-191
 - and scope management 155
 - and stakeholder engagement 352-354
 - and team performance 125-126
- process map. *See* flowchart
- procurement 321-350
 - definition 321
 - non-competitive forms 339
 - project manager's role 325
- procurement management
 - definitions related to 321-322
 - desired outcomes 324-325
 - detailed outcome 325
 - overview 322-325
- procurement management plan 130, 337,344
- procurement process, example 324-325
- procurement statement of work (SOW) 337-338. *See also* statement of work (SOW)
- product analysis 172
- product backlog 46,159-160,193. *See also* backlog
 - example 160
- product demos 169,281
- product life cycle 268
- product manager
 - role of 70
- product owner 18,19,47,71,80, 87,159, 185,194,195,368
 - responsibilities list 73
 - role of 69
- product release 185
- product roadmap 46,47,87,158-159. *See also* release map; *See also* story map
- product scope
 - agile project 157
 - definition 154
- Product Vision Statement 360
- professional responsibility 122
- program, definition of 54
- program management 54
- program manager
 - responsibilities list 75
 - role of 71
- progressive elaboration 29,41, 88
- progress reporting 239
- project
 - characteristics of 54
 - definition of 53-54
- project agreements 129
- project approach 7. *See also* development approach
- project artifacts 91
- project backlog 412. *See also* backlog
- project charter 19,45,65,80-84,89,162,237, 380
 - agile 80
 - creating 80-81
 - example 82-84
- project compliance 166. *See also* compliance
 - planning and managing 380-382
- project coordinator 56
- project documents 89,130
- project elevator statement 360
- project environment 7
- project expeditor 56
- project float 209
- project governance 55-56
- project life cycle 7,86,193. *See also* life cycle
- project management approach 7
- project management information system (PMIS) 67,90, 196, 207,223,234
- project management office (PMO) 18,58-59
 - controlling 58
 - directive 58
 - supportive 58
- project management plan 19, 20,21, 84, 85-88,193
 - agile 87
 - approval 89
 - hybrid 87
 - updates 185
- project management principles 386-387
- project manager
 - on agile project 127
 - responsibilities list 72
 - role
 - adaptive environment 69
 - predictive environment 68
 - role of 68-69
- project performance appraisals 142
- project pre-mortem 293

- project reporting 280
- project risk, definition 285
- project risk management, definition 286
- project roles 68-76
 - agile team leader 69
 - functional manager 71
 - portfolio manager 71
 - product manager 70
 - product owner 69
 - program manager 71
 - project manager 68-69
 - project sponsor 70
 - project team 70
 - resource manager 71
 - responsibilities lists 72
 - stakeholders 70-71
- project schedule 175, 221. *See also* schedule
- project schedule network diagram 194,196. *See also* network diagram
- project scope, definition 154
- project scope statement 172
- project selection 59-64,176
 - concepts 64
 - economic measures for 60
 - methods 64
- project sponsor
 - responsibilities list 73-74
 - role 70
- project team
 - responsibilities list 74
 - role 70
- project team assignments 144,198
- project work (domain), *PMBOK® Guide* 425-426
- proposal evaluation 340-341
- prototype 163
- pull communication 113
- purchase order 328
- pure risk 292, 302
- push communication 113
- PV. *See* planned value (PV); *See* present value (PV)

Q

- QFD. *See* quality functional deployment (QFD)
- qualitative analysis
 - vs. quantitative 294
- quality
 - definition of 249-250
 - definitions related to 249-251

- project management principle 387
 - requirements 256
- quality functional deployment (QFD) 164
- quality management 256-257
 - agile 267-270
 - desired outcomes 255
 - methods 259
 - overview 252-255
- quality management plan 130,264
- quality metrics 257
- quality of deliverables and products 249-272
- quantitative analysis
 - vs. qualitative 294
- quantitative risk analysis 294
- questionnaires 265
 - and surveys 163
- Quicktest 29,53,77,105,153,189, 229,249,273,321,351, 409,423

R

- RACI chart 131
- RAM. *See* responsibility assignment matrix (RAM)
- RBS. *See* resource breakdown structure (RBS)
- recognition and rewards 121
- recognition plan 132
- records management system 347
- reestimating 224
- regression analysis 200
- regulatory compliance 381
- regulatory requirements 59
- relative sizing 204
- release 250
 - and iteration planning 87, 281
- release map 47. *See also* product roadmap
- release plan 171
- reports, types 280
- request for information (RFI) 338
- request for proposal (RFP) 338, 340
- request for quotation (RFQ) 338
- request for quote (RFQ) 340
- requirements 134, 155
 - agile projects 162
 - analyzing 161-170
 - methods 162-165
 - balancing 166
 - categories 161
 - communications 276, "LT1
 - compliance 380-382

- requirements (*continued*)
 - conflicting 167
 - detailed 171
 - documentation 162,169-170
 - elicitation 153, 161-170
 - methods 162-165
 - missed 267
 - regulatory 381
 - resource 198
 - stakeholder 353
 - verifying 169
- requirements management plan 85, 87, 158
- requirements traceability matrix 162, 170,256
- reserve analysis 205,234,239,312
- reserves 305-306
- residual risks 301
- resource assignments 139
- resource availability 136
- resource breakdown structure (RBS) 131, 134, 198
- resource calendar 133, 139, 198
- resource histogram 134
- resource leveling 134, 218
- Resource Management 128
- resource management plan 130,132, 133
- resource manager
 - responsibilities list 74
 - role of 71
- resource optimization 218
- resources, negotiating for 138
- resource smoothing 218
- responsibility 116
- responsibility assignment matrix (RAM) 131
- retrospective findings 280
- retrospectives 235,268,281,312
- return on investment (ROI) 55, 60, 234
- rework 267
- RF1. *See* request for information (RF1)
- RFP. *See* request for proposal (RFP)
- RFQ. *See* request for quotation (RFQ)
- risk 230
 - residual 301
- risk-adjusted backlog 308-309
- risk appetite 287
- risk averse 287
- risk breakdown structure (RBS) 291
- risk burndown chart 312-313
- risk categories 291-292,294
- risk data quality assessment 294
- risk definitions
 - agile 287-288
- risk event 286
- risk factors 286
- risk management 86,197
 - common mistakes 314
 - definitions related to 285-286
 - desired outcomes 290
 - overview 288-289
- risk monitoring
 - agile 311
- risk owner 301,305
- risk parameters assessments 295-296
- risk reassessments 311
- risk register 198, 237,293
 - updates 305,313-314
- risk report 304
- risk reserves 236
- risk responses
 - agile 308-309
- risk response strategies 301-304
 - for opportunities 302
 - for threats 301-302
- risk reviews 311
- risks 426
 - residual 305
- risks and issues 285-320
- risk spike 414
- risk strategy 290
- risk threshold 287
- risk triggers 305
- Rita's Agile Process Chart 44-48
- Rita's Process Chart 37-44, 87,99
 - game 44
 - how to use 37
- RMC Interactive Chapter Quizzes 10
- RMC Resources 9,189
- ROI. *See* return on investment (ROI)
- roles and responsibilities 68-75,116,129
- rolling wave planning 29,41
- ROM. *See* rough order of magnitude (ROM) estimate
- root cause analysis 263,264, 360, 366
- rough order of magnitude (ROM) estimate 234, 391
- risk owner
 - definition 286
- rule of seven 266

S

- SAFe. *See also* scaled agile framework (SAFe)
 - core values 417
 - leadership 418
- salience model 356
- scaled agile framework (SAFe) 417
- scatter diagram 200,259,262, 264
- schedule 241-243
 - planning
 - agile projects 192
 - definitions related to 189-190
 - hybrid projects 192
- schedule baseline 86,192-193,214,222,223, 306
- schedule compression
 - methods for 214-217
 - summary 217
- schedule data 222
- schedule management
 - desired outcomes 191-192
 - process overview 190-192
- schedule management plan 193, 224
- schedule model, definition 190
- schedule network analysis 208, 214
- schedule performance index (SPI)
 - formula 241
- schedule variance (SV)
 - formula 241
- scope 153-188
 - defining
 - adaptive 171
 - predictive 171
 - on agile projects 95,153
- scope baseline 98,130,133,178-179,182,186,193, 235,256
- scope decomposition
 - agile 179-182
- scope management
 - agile 157
 - definitions related to 154
 - desired outcomes 157
 - overview 155-157
 - plan-driven 156
 - planning 158-161
 - things to know (for exam) 153-154
- scope management plan 158
- scope planning
 - agile 158-160
- Scrum 412-414
 - and agile generic terms 412-413
 - core concepts 413
- Scrum Master 18,69
- secondary risk 30, 305
- selected sellers 342
- self-actualization 115
- self-evaluation checklist 6
- self-managing team 114
- seller proposal 340
- sensitivity analysis 297
- Sequence Activities 194-196
- servant leadership 19,107, 231
- set-based design 309
- share 302
- shu-ha-ri model 116
- sigma 259. *See also* six sigma
 - definition 251
- simulations 297
- single-point estimating. *See* one-point estimating
- situational leadership models 118
- Situational Leadership II 118
- six sigma 132. *See also* sigma
 - definition 251
- skill mastery
 - models 116-117
- slice stories 47, 171
- source selection analysis 337
- source selection criteria 337,339
 - SOW. *See* statement of work (SOW)
- special cause variation 267
- special provisions 332
- specification limits 266
- SPI. *See* schedule performance index (SPI)
- spike 287,414
- sponsor. *See also* project sponsor
- sprint backlog 412
- stakeholder 19,351-374
 - and requirements 161-167
 - agile project 352
 - definition 351-352
 - domain, *PMBOK® Guide* 424
 - engagement plan 19
 - project management principle 386
 - responsibilities list 74
 - role of 70-71
- stakeholder analysis 356
- stakeholder cube 356

- stakeholder engagement
 - and agile 368-373
 - definitions related to 351
 - desired outcomes 354
 - overview 352-354
 - process 353-354
- stakeholder engagement assessment chart 360
- stakeholder engagement plan 130,277,362, 368
- stakeholder expectations 162
- stakeholder mapping 356
- stakeholder register 130,162,277,355,357-358
- standard deviation 259
- standup 181,280. *See also* daily standup
- start formula 209
- start-to-finish (SF) 195
- start-to-start (SS) 195
- statement of work (SOW) 327
- statistical independence 259
- statistical sampling 265
- stewardship
 - project management principle 386
- story 47,159-160,197,250
- story cards 193
- story map 46, 235
- story points 220
- strong matrix 56
- subject matter experts 355
- subject matter expert (SME) 70
- sunk costs 63
- support organizational change 390-392
- support performance 129
- surveys 265,355
- SV. *See* schedule variance (SV)
- system 378
- systems thinking 383-384
 - project management principle 386

T

- T&M. *See* time and material (T&M)
- tacit knowledge 91-92
- tailoring 86
 - project management principle 387
- TCPI. *See* to-complete performance index (TCPI)
- team
 - project management principle 386
- team assessments 141-142
- teambuilding 140

- team charter 133,144,380
- team configurations
 - types 137-138
- team culture 140-141
- team development
 - models 119-120
- team lead 69
- team performance 125-150
 - domain, *PMBOK® Guide* 425
- technical performance analysis 312
- terminology
 - how it is used 7
- terms and conditions 332-333, 339
- terms of reference (TOR) 338
- test and inspection planning 261
- theories of X, Y, and Z 115
- threats 286
 - and risk response strategies 301-302
- threats and opportunities
 - definition 286
- three-point estimating 200-201
- throughput 269
- time and material (T&M) 328
- timebox 172
 - definition 154
- time-boxed iteration 268
- tips for exam preparation 403
- to-complete performance index (TCPI)
 - formula 241
- top-down estimating. *See* analogous estimating
- TOR. *See* terms of reference (TOR)
- tornado diagram 297
- total float 209
- total quality management (TQM) 251
- TQM. *See* total quality management (TQM)
- training 121
- transfer (deflect, allocate) 302
- transition 100,392
- transitional change 391-392
- Transition Model 392
- triangular distribution 200-202
- trust 121
- T-shaped skills 117
- t-shirt sizing 203-204, 235
- Tuckman's Ladder Model of Team Formation 119-120
- types of cost 232-233

U

- uncertainty 285,427
 - domain, *PMBOK® Guide* 426-427
- user-based breakdown 181
- user stories 163-164,204
- utilizing data 366-367

V

- VAC. *See* variance at completion (VAC)
- Validate Scope 182-186,426
 - agile 184-185
 - artifacts 185-186
 - definition 182
 - methods 184-185
 - process 169
 - relationship to Control Quality 185-186
- value
 - project management principle 386
- value chain
 - definition 378
- value delivery
 - definitions related to 377-378
 - system 49
- value delivery office (VDO) 58
- value delivery system 384
- value-driven delivery 230
- value management team 71
- value stream 385
 - mapping 378,386
- variability risk 292
- variable costs 232
- variance at completion (VAC) 240
 - formula 241
- VDO. *See* value delivery office (VDO)
- velocity 47,220,237
- Virginia Satir Change Model 392
- virtual team 137,141
- visioning 158, 171
- volatility 285,426
- voting 163
 - Roman 206

W

- watch list
 - definition 286
- waterfall 7
- WBS. *See* work breakdown structure (WBS)
- WBS dictionary 19,177-178
- weak matrix 56
- weighting system 341
- whole team 415
- why-why diagram. *See* cause-and-effect diagram
- WIP. *See* work in progress (WIP)
- wireframe 281,372
- workarounds 311
- work authorization system 90, 193
- work breakdown structure (WBS) 19,131,133,153,156, 173-179,193
 - guidelines 174-175
- work data information 93
- workforce tracking system 370
- working capital 63
- working relationships 354
- work in progress (WIP) 268-269, 281
- work package 175,177
 - activities 194
- work performance data 67-68,90,313
- work performance information 67-68,185, 313,368
- work performance reports 67-68, 144, 278

X

- XP. *See also* eXtreme programming (XP)
 - core practices 415
 - values 414